

Dharma Rain Transition Milestones - July 4

Sunday services are held at:

Jason Lee Elementary School
2222 NE 92ND AVE
PORTLAND OR 97220

[Info and Map](#)

For information about programs see the [Sangha Forum Program Handout](#).

Volunteering:

Opportunities to help with the transition will be announced in the weekly e-bulletin and on Sunday morning. For regular volunteers, announcements will be sent out via the email address Volgistics has for you. If you are not registered in Volgistics and would like to get email announcements about volunteer opportunities:

- Go to the [Vogistics signup page](#)
- Add your contact information and a note describing how you are interested in helping.

The milestones and dates shown here are approximate and will be updated as we move through this process.

If you have any questions or comments about what you see here, please contact Board member Hoka (hoka@bebernes.com 503-335-3575)

Updated: 7/4/14

Gray shading indicates a milestone that has been met, red text indicates a change from the last posting of these milestones.

<i>June 2014</i>	<i>July 2014</i>	<i>August 2014</i>
Siskiyou Site Construction Milestones		
Start construction of Sodo - sub grade completed	Start foundation for Sodo	Build and move into workshop
		Begin Siskiyou street improvements
	Note: Wednesday evening services have started this month at the Siskiyou property.	Install modular office on site
		Move two “duplex” buildings to site for used as dorms and classrooms
Householder Refuge Milestones		
Continue offering ownership interests		

¹ Schedule dependent on City permitting process

² As of July 1, **23 people have become LLC members** (subscribers who have put in funding to reserve a unit).

<i>September 2014</i>	<i>October 2014</i>	<i>November 2014</i>	December 2014
Siskiyou Site Construction Milestones			
	Complete Siskiyou pathway		
	Complete site infrastructure (road, utilities, etc.)		
Householder Refuge Milestones			
Continue offering ownership interests			

Updated: 7/4/14

January 2015	February 2015	March 2015	April 2015
Siskiyou Site Construction Milestones			
Complete Sodo			
Householder Refuge Milestones			

Future dates

Summer 2015 - Begin construction of Householder refuge buildings

September 2015 - Begin new preschool program

Spring/Summer 2016 - Householder refuge ready for occupancy (timing depends on availability of financing for construction)

(NOTE: These dates are tentative and may change)