



Timelines & Milestones

Project Lead: Alaska Gateway School District

Project Period Month	Timelines, Continuous Improvement Strategies, & Milestones	Responsible Partners
Fall 2016	Inform partners and staff of award. First meeting of (A-CHILL) Advisory Council. Work with Tribal Council input for Employment of grant personnel.	Superintendents / Designee, Partner leaders & PD
Fall 2016	First joint meeting of (A-CHILL) Advisory Council (AC). Determine dates for participant recruitment. Establish linkages with partners, finalize contracts, begin purchasing materials, begin developing evaluation instruments (surveys, PD eval, & training).	Project Director, Superintendents (or designee), Advisory Council with support from External Evaluator
Oct 2016	Identify Alaska Native students. Develop transportation/student schedules; PD training – staff, Partners, Community Leaders/ Parents, Tribal Council & School Admin.	Project Director, Advisory Council, and Mushing Coordinator
Late Oct 2016	Finalize Curriculum Courses and materials - Advisory Council meeting to monitor implementation progress. Update report on timelines/ objectives, make adjustments	Project Director and Advisory Council
Late Nov 2016	AC meeting in communication with Evaluator; review implementation status & plan for 2 nd semester / Year 2 using lessons learned from first phase of implementation	Director, Advisory Council, External Evaluator
Dec 2016	Identify students for Dual College Credit; Obtain approval from Parents; Enroll students in College Courses; Obtain needed instructional material	Director and Certified Teacher
Jan 2017	Implement Dual College Credit Courses. 2 nd PD session conducted for Partners, Community, staff, and administration on implementation, curriculum, objectives, begin second semester courses.	Project Director, UAF and staff
Feb 2016	Advisory Council meeting for formative process evaluation – update data reports/implementation timelines.	Project Director and Advisory Council
Mar 17	Preparation for Year 2; courses, contracts, etc.	PD, Instructors, and Staff
Apr 2016	Status reports on; APR report, successful course completers, college courses, number of Apprenticeships, surveys, GPAs, instructional overview, etc.	Project Director and Advisory Council
May 2017	Debrief Year 1 implementation- collect data: reflections /discussions regarding considerations for Year 2.	Project Director, Advisory Council, and Staff
June/ July- 17	Data for Graduation Rates, College Enrollment, Employment, Attendance Data, data and summer program for student apprenticeships.	Director, staff, and Advisory Council
August 2017	Begin Year 2 of project with continued courses and new additional courses. Annual Performance Report (APR) is completed in August of 2017.	Project Director, Advisory Council, External Evaluator and partner participants
Oct 2017- 2020	Cycle begins again for program implementation and review. Note: Modifications to project A-CHILL are made based upon APR review & formative assessment.	Project Director, Advisory Council, External Evaluator and partner participants