
PERMANENT BUILDING COMMITTEE 
Minutes – October 9, 2012  

 
Present:  Co-Chairs Michael Melnick and Elaine Jones, Craig Blake, William Braun, Gifford 
Perry, Thomas Joyner and Thomas Scarlata.  Also present:  Facilities Director James Kelly.  
 
The meeting was called to order at 7:30 p.m. at the DPW Building. 
 
Minutes  The minutes of the July 18 and October 3, 2012 meetings were approved as amended.  
 
MSBA Projects   Mr. Melnick reported that the MSBA audit of the Noyes School roof, windows, 
and boiler project was completed and accepted.   Also, copies of the schematic design submittal 
to the MSBA by ICON and PMA have been received by the PBC. 
 
Police Station   Mr. Kelly updated the PBC on the status of the existing building which now also 
accommodates a combined Police/Fire dispatch function.  In essence, the building does not fit its 
uses; a new roof is scheduled for the next FY in the Russo-Barr roof report; heating has been 
supplemented with heat pumps with added cooling; some windows are inoperable; the building 
is operationally poor in regard to insulation; there are leaks which have the potential to impact 
equipment in the 911 room; and the jail cell materials are obsolete.   
 
The Committee recommends that the architect’s report be updated.   The Committee further 
recommends that construction of a new Police Station adjacent to the Fire Headquarters on 
Hudson Road be the first priority for major capital building construction projects. 
 
Other Capital Projects   The Committee rated the Town Hall building and any additions thereto 
as the second priority for consideration as a major capital building construction project.  Mr. 
Kelly and Ms. Jones are in the process of formulating the RFP for the project design in two 
phases.  Phase I will include schematic design for which funds are available, with Phase II 
consisting of preparation of construction documents through construction administration.  
Implementation of Phase II would require Town Meeting approval and a subsequent ballot vote. 
 
It was noted that as a result of the questions raised during discussion of the replacement of the 
flat roof portion of the Fairbank roof, there may be a study performed pertaining to the possible 
expansion of the building to accommodate Sr. Center, Pool, and Park and Recreation needs.  
 
Facilities Director Capital Improvement Plan (CIP)  The group continued discussion of the CIP 
report submitted by Mr. Kelly for consideration and inclusion within the capital budget for the 
2013 Annual Town Meeting.   Relative to the Noyes leaching field, Mr. Kelly informed the 
Committee that tree cutting and brush removal are necessary and was advised that a 
Conservation Commission Order of Conditions would most likely be required for any work in 
this location.  
 
Natatorium Project  It was noted that the Contractor has not yet submitted the Schedule of 
Values and schedule.   Various scheduling and process scenarios were discussed.   A 
coordination meeting was proposed with the Engineer, the Contractor, the pool maintenance 
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company which will install piping, and the boiler installer to be present.   Mr. Melnick will 
contact the Contractor. 
 
Meeting Schedule   The next meeting will be called by the Chairs as necessary.  
There being no further business for discussion, the meeting was adjourned at 10:15 p.m. 
 
       Respectfully submitted, 
 
 
       Elaine L. Jones 
 
 
 
 


