
PERMANENT BUILDING COMMITTEE 
Minutes – April 2, 2013  

 
Present:  Co-Chairs Michael Melnick and Elaine Jones, Craig Blake, William Braun, Thomas 
Joyner and John Porter.  Also present:  Facilities Director James Kelly.  Meeting taped by 
Andrew MacEntee. 
 
The meeting was called to order at 7:30 p.m. at the Flynn Building. 
 
Minutes  The minutes of the January 24 and February 5, 2013 meetings were approved.  
 
MSBA Nixon Roof Project  Mr. Melnick reported that the site visit was attended by twenty 
persons and that six bids were received at the bid opening on March 28 with the base bids 
ranging from $538,000 to $745,000 ($620,000 engineer estimate).   The Project Manager has 
been authorized to check the DCAMM qualifications.   It was noted that the low bidder, 
Silktown Roofing, Inc., at $538,000, received a 94 average rating evaluation over 48 projects and 
has a single project bonding limit of $12M +.  It was noted that Silktown had provided two of the 
Town’s forms (Tax Attestation and Certificate of Corporate Bidder) on March 28 after the bid 
opening and SRC Roofing, Inc. has made inquiries concerning this fact.   Mr. Melnick will 
request confirmation from Town Counsel that this represents an informality which can be 
waived. 
 
It was explained that there were two alternates included in the bid.   The first being an add 
alternate for re-pointing of the existing masonry chimney at Roof #2, and the second being a 
deduct alternate for an alternative roofing product suggested by ICON Architects which was 
rejected by the PBC. 
 
It was on motion voted unanimously to award the contract to the low bidder, Silktown Roofing, 
Inc., of Manchester, CT, in the amount of $742,775 inclusive of Alternate 1, re-pointing of 
existing masonry chimney at Roof #2, said sum comprised of the base bid of $738,000 and the 
Add Alternate price of $4,775.   The award is subject to an opinion from Town Counsel on the 
waiver and resolution of any resulting bid protest .  
 
Natatorium and Roofing Project – Fairbank Complex   Mr. Kelley reported that the Energy 
Recovery Ventilator (ERV) unit is installed on the roof with a great amount of cooperative effort 
by Capeway (roofing) and Hall (ERV unit placement).  The only roof work remaining consists of 
gutters, ladders, and metal edging. 
 
The pool was closed only two mornings for a total of 8 hrs. in connection with the installation.  
Wiring replacement is being performed.   The expenditure of $2,500 for an auxiliary gas heater 
with exhaust through the roof or use of a strip electric heater set at low was considered with the 
latter approach determined to be the best option to keep the mechanical room temperature at 50 
degrees.   It was suggested that Allied be consulted also.   It was recommended that Mr. Kelly 
obtain a proposal for a manual gycol feed installation. 
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It was noted that work is expected to be finished in a week and that a Commissioning Agent is 
required by the manufacturer for the ERV unit.  The boilers will be started prior to the ERV unit 
being activated. 
 
Town Hall Study   Mr. Kelly reported that questionnaires have been distributed to the various 
Flynn Building departments/offices proposed for relocation to the Town Hall upon its 
renovation.  BH+A is also examining the existing conditions at the Town Hall. 
 
Fairbank Master Plan Study and Roof Article  Mr. Kelly reported that a grant application has 
been submitted to the Sudbury Foundation by the Fairbank Task Force for partial funding of the 
Master Plan study appropriation of $75,000 to be requested under Art. 17 of the 2013 Annual 
Town Meeting (ATM) Warrant.    
 
The Committee expressed its consternation that the roof replacement is continually delayed with 
the cost escalating in each year.   While the Committee considers the $50,000 requested in 
Article 18 most likely to be sufficient for interim repairs, it does not consider this approach to be 
prudent.  Committee members expressed their belief that the building portion under discussion 
will be found to be essential to the program accommodations anticipated in an enlarged 
Community Center if and when built, and that the five classrooms utilized by the Sudbury Public 
Schools in that wing are certainly necessary for that use until such time. 
 
Mr. Kelly noted that at present there is no Town funding mechanism to augment the grant 
proposal for the Master Plan or for the $50,000 for roof repairs.  
 
Police Station  Mr. Melnick informed the committee that Mr. Carell has updated and refined the 
interior layout of the 14,540 s.f. plan in consultation with the Police Chief and has updated the 
schematic design cost estimate (preliminary) to approximately $7.4M, up from the 2010 project 
cost estimate of approximately $6.7 M (borrowing costs not included in either estimate).  It was 
noted that increases in materials, implementation of the Stretch Building Code, and changes in 
environmental regulations have impacted the cost.  Approval from the Finance Committee of 
$7.5M in funding has been received and the Capital Improvement Planning Committee (CIPC) is 
also supportive of the project.  
 
There will be another open house on April 17, from 5 to 7 p.m. and a Public Forum is being 
arranged. 
 
Mr. MacEntee requested clarification on several issues involving the Blue Ribbon Committee 
Report, for example the meaning of “structurally sound” and “functionality” in relation to the 
existing building.   Committee members responded to Mr. MacEntee’s questions. 
 
Meeting Schedule   The next meeting will be called by the Chairs as necessary. 
 
There being no further business for discussion, the meeting was adjourned at 9:30 p.m. 
 
       Respectfully submitted, 



Permanent Building Committee 
Minutes – April 2, 2013 
Page 3 
 
       Elaine L. Jones 


