
PERMANENT BUILDING COMMITTEE 
Minutes February 9, 2006 

Present: Bruce Ey, Craig Blake, Jim Cummings, Elaine Jones, Michael Melnick, and Frank 
Schimmoller. Also present: Police Chief Peter Fadgen. 

The meeting was called to order at the Aynn Building at 7:30 p.m. 

Minutes The minutes of the November 28 and December 7, 2005 and the minutes of January 14, 
2006 were tabled. 

Police Station Architectural Services - Committee members discussed the ten proposals received 
this day relative to the Feasibility Study for a new Police Headquarters at a fixed fee of $25,000 
including all reimbursables and travel. The Committee selected two highly qualified firms for 
interviews on February 15: The Carell Group, Inc. and Kaestle Boos Associates, Inc .. Reinhardt 
Associates was chosen as a third finalist. 

Firms not chosen for interview are the following: 
- ASEC Corporation -limited relevant experience, mostly fire and engineering for public works 

projects 
- Dyer Brown SouthCoast Architects - Limited recent relevant experience 
- DiMarinisi & Wolfe- complications with current Town project 
- HKT Architects, Inc. - limited relevant experience: one city project with architectural services 

through design will not be completed until 2007 
- The Lawrence Associates - little relevant experience, none in Massachusetts 
- J. Stewart Roberts Associates, Inc. - limited experience 
-The Office of Allen M. Lieb Architects, P.C., Ltd. - a possible fourth choice, experienced with 

renovation work and studies. 

Ms. Jones will contact The Carell Group and Kaestle Boos Associates to arrange for the interviews 
with the Principal and proposed Project Architect. The format will be comprised of a twenty
minute presentation followed by a twenty-minute question and answer period. 

Mr. Blake will contact references for each of the firms and Chief Fadgen will contact the Police 
Chiefs in those towns. 

DPW Project Mr. Ey reported on the status of the work at the DPW. Coffey had confirmed that 
neither the garage nor the office space was pressurized as intended. Members were informed that 
the garage units were bringing in far more cfms of air than designed, prohibiting the garage from 
being negatively pressurized. A meeting had been held which included Alpha Mechanical and 
Mr. MacRitchie to determine how to proceed. Alpha suggested the installation of a damper in each 
of the Reznor garage units and one has been installed. Alpha is having difficulty with the other 
one, but is continuing to work on the problem. 

One of the in-line fans has control problems and cycles on and off in rapid succession. Alpha has 
been directed to work on the controls for the unit. 

Mr. Cummings presented information concerning infra-red systems which the committee agreed to 
consider for the future once the correct pressurization has been achieved for the building and a 
working system has been demonstrated. 
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There being no further business, the meeting was adjourned at 9:30 p.m. 

Respectfully submitted, 

Elaine L. Jones 


