
PERMANENT BUILDING COMMITTEE 
Minutes- October 26, 2009 

Present: Chair Michael Melnick, Co-Chair Elaine Jones, Craig Blake, Bruce Ey, Thomas 
Joyner, Thomas Scarlata and Frank Schimmoller. Also present: Gifford Perry. 

The meeting was called to order at the Flynn Building at 7:30p.m. Mr. Gifford Perry, 
invited due to his interest in the Committee, was welcomed and informed generally about 
its function. Mr. Perry is an experience construction manager and has been in the 
construction business over thirty years. 

Minutes The minutes of September 29, 2009, were approved. It has been ascertained 
that the file notes for the meeting of September 19, 2006, have not been found; therefore, 
no minutes for that meeting will be compiled. 

Fire Department Proposed Capital Project at Sub-Stations Regarding a cost estimate for 
renovations to the stations to provide gender appropriate and accessible accommodations, 
Mr. Scarlata opined that each project would be over $100,000 without soft costs and not 
including renovation of the existing bathroom in each. 

Loring Parsonage Mr. Melnick reported that the major work is almost finished and the 
contractor has cleaned up the site. There appear to be several areas which are 
unsatisfactory and which will be detailed on the punch list walkthrough scheduled for 
tomorrow. The contractor will be unable to construct the access walk and ramp at the 
rear this late in the season and most likely is more interested in fmalizing the project at 
this time. Mr. Melnick will request that a credit be obtained for the work in accordance 
with the schedule of values developed by the contractor. Mr. Kelly will be requested to 
get an estimate for the access work remaining. 

Town Hall Vault Mr. Melnick made contact with Harold Cutler in regard to fire code 
requirements for the proposed vault. A non-collapsible roof and six-hour fire rating are 
required for construction. In the location under consideration there is an existing slab on 
grade with an adjacent area which could be built up with fill and a slab added. Another 
approach would be to consider a location on the apparatus floor of the old station. In 
either case, proposed expansion of the Town Hall must be considered. 

Mr. Joyner presented a written progress summary including both the review meeting with 
Systematics on October 22 regarding the shelving system layout, and the preliminary 
budget for costs beyond actual vault fabrication and shelving system. 

Regarding the grant application to be submitted by the Town Clerk, the budget numbers 
must be quantified prior to submission. 

Hosmer House The Historical Commission is interested in constructing a small vault in 
the Hosmer House basement for storage of paintings which are not on display. 
Mr. Melnick will look into the possibility of purchasing a pre-packaged vault which 
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could be placed on a slab in the carriage shed as another alternative. Another alternative 
which could be considered would be to use an existing vault in the Town Hall. Mr. 
Melnick will explore these alternatives with the HC. 

Roof Studies Ms. Jones has ascertained that the funds available under the School 
Construction Article (STM97/4) can appropriately be used for the funding of the School 
portion of the proposed roof study. Superintendent Brackett has been contacted and will 
discuss the proposition with the School Committee. Mr. Kelly would like to include 
Town buildings and the budget for this is under discussion. Ms. Jones will draft an RFP 
for design services for further input and review. 

Green Committee Mr. Melnick reported on the Green Committee's proposal to install 
PV collectors on the Noyes School roof, noting that the load factors have not been 
determined. The impact of the Committee's proposal should be ascertained in connection 
with the development of the RFQ for design services for the roof study. This roof in 
particular is in critical need of replacement, making coordination imperative. 

An energy report on the Noyes School developed by the Green Committee indicates that 
for a cost of approximately $500,000 significant energy costs could be reduced. This 
would include roofmg and replacing the boiler and the electrical kitchen equipment. 

Fairbank Roof Mr. Melnick reported that Mr. Kelly is requesting roof replacement 
funding at the 201 0 ATM. A bid schedule will be developed accordingly. 

Town Report The draft Town Report was reviewed and approved for signature and 
submission. 

Meeting Schedule The next meeting will be scheduled by the Chairs as necessary. 

There being no further business, the meeting was adjourned at 9:30p.m. 

Respectfully submitted, 

Elaine L. Jones 


