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Sudbury Center Improvement Advisory Committee 
Minutes 
November 30 2010 

 
 
PRESENT:    Frank Riepe, Joe Sziabowski, Deborah Kruskal, Rich Davison, Jim Hodder, Jan 
Hardenbergh, Bill Place, Jody Kablack 
  
The meeting was called to order at 7:30 pm.  
 
Jody Kablack gave an update on actions that have occurred since June 2010.  The SCIAC voted 
on a preferred alternative in June. In August this alternative was discussed at a Selectmen’s 
meeting. In October a request for capital funds was submitted by J. Kablack for $1 million for 
construction of the project in FY12. Given the many other projects competing for limited funds, 
she stated that it may be unlikely that this project will be a priority.  The Selectmen make that 
decision. In November a meeting with the First Parish task force was held and general comments 
indicated that the direct abutters were generally favorable to the plan and that they would like to 
see the plan advance to design and construction.  
 
J. Kablack noted that the Town’s consultant has split from their original firm and has opened 
their own firm called World Tech Engineering. The contracts are being re-written for the 
remainder of the work, which will produce design plans available for construction of the project. 
Funds are available from the previous appropriations to create the final design plans. 
 
The group asked what will be included in the final plans. It was noted that pedestrian 
improvements will be finalized based on the most recent ideas from the SCIAC, Concord Road 
will be aligned to the west as far as possible without going onto First Parish property, the No 
Name road will be labeled southbound only, changes to Old Sudbury Road will be made to 
reduce the width of the queue lane near Town Hall, transformers will be shown to be buried, 
grading in front of Town Hall will be shown, signal locations, pavement locations and a signal 
analysis will be completed.  Drainage within the project boundaries will also be on the plan. 
 
No final landscaping will be on the plans. This will be the subject of a future phase of the 
project.  
 
The SCIAC wanted assurance that World Tech Engineering had the requisite qualifications for 
advancing plans to construction drawings.  Ms. Kablack will require documentation on this.  
 
There being no further business, the meeting adjourned at 8:30 pm. 


