Update From Newtok
Erosion Progress
Erosion Progress
Newtok Team

Tribal President: Paul Charles

Relocation Coordinator: Romy Cadiente (Relocation Focus)

Tribal Administrator: Andrew John (Newtok Focus)

Legal Support: Gazewood and Weiner: Michael Walleri, Barrett Ristroph

Financial Support: Yukon Accounting
  ◦ Single Audit
  ◦ Invoicing, Account Management
  ◦ Budgeting

Tribal Funding Management Support: Patrick Lemay
  ◦ HMGP, FEMA PDM

Relocation Management, Design and Construction Oversight: ANTHC
ANTHC TEAM

ANTHC Team: Coordination of Relocation – Gavin Dixon
- Design and Construction Management: Bart Adams, Ellie Jackson
- Other: Liz Wulbrecht, Marleah LaBelle, Joe Hess

Design Firms:
- LCG – MEC
- CRW – Water/Sewer
- HDL – Energy, 2018 Roads
- DOWL – Environmental, 2019 Roads
- R&M – Aerial Survey
- Golder – Geotechnical, Geophysics
- CCHRC - Housing

Construction Firms
- UIC – Master Builder for Mertavik Subdivision
- Brice Inc. – Quarry Development
<table>
<thead>
<tr>
<th>Requirement</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goal 1: Occupy Mertarvik by Fall 2019</td>
<td></td>
</tr>
<tr>
<td>~100-150 people</td>
<td>No Airport</td>
</tr>
<tr>
<td>21 Year Round Occupied Homes</td>
<td>No Clinic</td>
</tr>
<tr>
<td>Electricity</td>
<td>No Running Water and Sewer</td>
</tr>
<tr>
<td>Self Haul Water</td>
<td></td>
</tr>
<tr>
<td>PASS Sewer Disposal</td>
<td></td>
</tr>
<tr>
<td>Goal 2 : Safety for Population by 2023</td>
<td></td>
</tr>
<tr>
<td>---------------------------------------</td>
<td></td>
</tr>
<tr>
<td>~380 people</td>
<td>Aligns with Newtok Erosion Advancement</td>
</tr>
<tr>
<td>65 Year Round Occupied Homes</td>
<td>Requires Significant Funding</td>
</tr>
<tr>
<td>School</td>
<td></td>
</tr>
<tr>
<td>DOT Airport</td>
<td></td>
</tr>
<tr>
<td>Clinic</td>
<td></td>
</tr>
<tr>
<td>Partial Running Water/Sewer</td>
<td></td>
</tr>
</tbody>
</table>
Goal 3: Complete Relocation by 2027

- ~450-500 people
- 80-100 Homes
- Full Running Water and Sewer
- Economic Development
- Renewable Energy
- Clean up former occupied site
Recent Accomplishments

Housing Completion
MEC Progress
Quarry Development
IRT Involvement Summer 2019
Rock Quarry Development
Four Homes Completed by AVCP
Four Homes Completed by AVCP
View from the MEC
2019 IRT Participation Confirmed
New 2018 Construction Activities

Barge Landing Road
Landing Strip / Wide Road
Equipment Fleet Repair
Construction Fuel Farm Expansion
2018 Construction
2018 Design Activities

Aerial Survey
- Additional Lidar, Ortho, RTK

Geophysics
- Fills in Gaps from all previous Geotechnical

Wetlands Re- Delineation
- Update wetlands inventory to inform permitting, mitigation requirements

2019 Housing / 2020 Housing Alternatives

2019 Townsite Roads

Equipment Shop

Phase I Water – Sewer
- Camp Services for Summer 2019
- Modular Water Plant for up to 200 people, serve camps, MEC
- Gravity Sewer to Lagoon: Serve Camps, MEC
2019 Planned Construction

13 Homes
Modular Power Plant
Phase I Bulk Fuel Farm
MEC Interior
Modular Water Plant
Landfill
Equipment Shop
Phase I Water/Sewer Service, PASS
Roads, Electric Distribution to above infrastructure
2019 Construction Activities
Recent/Active Funding Acquired

Denali Commission
  ◦ State of Alaska: Transportation (Roads)
State of Alaska: Bulk Fuel Phase I
State of Alaska: Housing (2019 Housing)
Department of Energy (Heat Recovery)
UMCOR (P.A.S.S.)
USDA RD Water Treatment and Hydrogeology

DMVA HMGP (7 Home Buyout)
FEMA PDM (13 House Pad Construction)
BIA TTP FY17, FY18 (Some Mertarvik Roads)
BIA HIP FY17, FY18 (Future Mertarvik Housing)
BIA Tribal Resilience (Environmental Data Atlas)
HUD IT FY16 (2 Homes)
HUD IT FY17 (MEC Mechanical and Electrical)
SOA MEC (Shell)
Active Applications

AHFC:
- LKSD – Teacher Housing
- NVC – Teacher / VPO / Health Aide Housing

NOAA
- Communication and Engagement – Guidebook Development

NFWF
- Newtok Clean Up

HUD ONAP TA
- Housing Priority Plan

HUD FY18 IT