


NO. 1 DESCRIPTION OF REVISIONS - DETAILS REMOVED, UPDATED MOT AND QTYS ACCORDINGLY MADE BY - WG DATE - 9/4/26


1

MAINTENANCE OF TRAFFIC FOR AVENUE B			
ACTIVITY NO.	CONSTRUCTION ACTIVITY	TRAFFIC CONTROL	COMMENTS
1	Install advance warning signs	Maintain all existing travel lanes	Place Advance Warning Signs and changeable message boards 7 days in advance of construction
2	Construct NB Shoulder Construct SB Shoulder	Install Traffic Control per MUTCD TA-10 (Lane Closure on a Two-Lane Road Using Flaggers)	Contractor to maintain two lanes of traffic at night, weekends and when no construction activities are taking place. Reduce speed limit to 25 mph or as approved by the Engineer. Install Dust Control sign 500' in advance of work zone. Sign lettering size shall be per the MUTCD
3	Install NB edge line Rumble Strips and fog coat shoulders Install SB edge line Rumble Strips and fog coat shoulders	Install Traffic Control per MUTCD TA-10 (Lane Closure on a Two-Lane Road Using Flaggers)	Contractor to maintain two lanes of traffic at night, weekends and when no construction activities are taking place. Reduce speed limit to 25 mph or as approved by the Engineer. Install Dust Control sign 500' in advance of work zone. Sign lettering size shall be per the MUTCD
4	Obliterate Centerline striping. Fog coat pavement after obliteration Construct Centerline Rumble Strips	Install Traffic Control per MUTCD TA-10 (Lane Closure on a Two-Lane Road Using Flaggers)	Contractor to maintain two lanes of traffic at night, weekends and when no construction activities are taking place. Reduce speed limit to 25 mph or as approved by the Engineer. Install Dust Control sign 500' in advance of work zone. Sign lettering size shall be per the MUTCD
5	Install Waterborne Pavement Markings	Maintain traffic per ADOT TCDG SA-19	
6	Install final thermoplastic pavement markings along centerline and edge lines	Maintain traffic per ADOT TCDG SA-3: One lane Closure of a Two-Way Roadway utilizing Pilot car	Final thermoplastic pavement markings are to be applied 30 days after Waterborne Pavement markings



DUST CONTROL
48x96

Bid Item	Description	Unit	Activity						Total
			1 (C)	2 (W)	3 (W)	4 (W)	5 (W)	6 (W)	
	DURATION (C) = Calendar Days, (W) = Working Days								
	Days		14	90	8	2	3	3	
7015091	SPECIALTY SIGNS	SQ.FT.	0	64	0	0	0	0	64
7016030	BARRICADE (TYPE II, VERT. PANEL, TUBULAR MARKER)	EACH-DAY	280	14490	1288	282	0	574	16914
7016031	BARRICADE (TYPE III, HIGH LEVEL FLAG TREES)	EACH-DAY	0	0	0	4	0	0	4
7016033	PORTABLE SIGN STANDS (SPRING TYPE)	EACH-DAY	28	720	64	16	24	90	942
7016035	WARNING LIGHTS (TYPE A)	EACH-DAY	28	720	64	16	24	90	942
7016037	WARNING LIGHTS (TYPE C)	EACH-DAY	280	14490	1288	282	0	574	16914
7016050	TRUCK MOUNTED ATTENUATOR	EACH-DAY	0	0	0	0	3	0	3
7016051	TEMPORARY SIGN (LESS THAN 10 S.F.)	EACH-DAY	0	0	0	0	0	6	6
7016052	TEMPORARY SIGN (10 S.F. OR MORE)	EACH-DAY	28	720	64	16	12	42	882
7016061	FLASHING ARROW PANEL	EACH-DAY	0	0	0	4	6	6	16
7016067	CHANGEABLE MESSAGE BOARD (CONTRACTOR FURNISHED)	EACH-DAY	28	180	16	0	0	6	230
7016071	PILOT VEHICLE WITH DRIVER	HOUR	0	0	0	0	0	24	24
7016075	FLAGGING SERVICES (CIVILIAN)	HOUR	0	720	64	16	0	24	824
7016082	FLAGGING SERVICES (LOCAL ENFORCEMENT OFFICER)(WITH AGENCY VEHICLE) HOUR	HOUR	0	720	64	16	0	24	824
Note: Activity Duration listed here does not include Mobilization, Wait Period for Final Striping and Demobilization.									



DESIGN	NAME	DATE
DRAWN	W. GIL	09/26
CHECKED	W. GIL	09/26
	A. IBEJI	09/26



WSP USA Inc.
1230 West Washington Street, Suite 600
Tempe, AZ 85288

ARIZONA DEPARTMENT OF TRANSPORTATION
PROJECT DELIVERY AND OPERATIONS DIVISION
TRAFFIC DESIGN SECTION

MAINTENANCE OF TRAFFIC

ROUTE

MILEPOST

STRUCTURE NO.

F.H.W.A. Arizona Division

STATE

ARIZ.

PROJECT NO.

0000 YU YYU

FEDERAL ID NO.

YYU-0(221)T

SHEET NO.

25

TOTAL SHEETS

37

RECORD DRAWING

LOCATION AVENUE B, COUNTY 18TH ST - SR 195

TRACS NO. T0439 01C

DWG MOT02

OF

NO. 1

DESCRIPTION OF REVISIONS - DETAILS REMOVED

MADE BY - WG

DATE - 9/4/26

1

DETAIL REMOVED



	NAME	DATE
DESIGN	W. GIL	09/26
DRAWN	W.GIL	09/26
CHECKED	A.IBEJI	09/26

wsp

WSP USA Inc.
1200 West Washington Street, Suite 600
Tempe, AZ 85288

ARIZONA DEPARTMENT OF TRANSPORTATION PROJECT DELIVERY AND OPERATIONS DIVISION TRAFFIC DESIGN SECTION
TRAFFIC CONTROL DETAILS

ROUTE	F.H.W.A. Arizona Division	STATE	ARIZ.	PROJECT NO.	0000 YU YYU	FEDERAL ID NO.	YYU-0(221)T	SHEET NO.	26	TOTAL SHEETS	37	RECORD DRAWING
MILEPOST	AVENUE B, COUNTY 18TH ST - SR 195										DWG	MOT03
STRUCTURE NO.	TRACS NO. T0439 01C										____ OF ____	

NO. 1

DESCRIPTION OF REVISIONS - DETAILS REMOVED

MADE BY - WG

DATE - 9/4/26

DETAIL REMOVED



	NAME	DATE
DESIGN	W. GIL	09/26
DRAWN	W.GIL	09/26
CHECKED	A.IBEJI	09/26

wsp

WSP USA Inc.
1200 West Washington Street, Suite 600
Tempe, AZ 85288

ARIZONA DEPARTMENT OF TRANSPORTATION PROJECT DELIVERY AND OPERATIONS DIVISION TRAFFIC DESIGN SECTION
TRAFFIC CONTROL DETAILS

ROUTE	F.H.W.A. Arizona Division	STATE	ARIZ.	PROJECT NO.	0000 YU YYU	FEDERAL ID NO.	YYU-0(221)T	SHEET NO.	27	TOTAL SHEETS	37	RECORD DRAWING
MILEPOST	AVENUE B, COUNTY 18TH ST - SR 195										DWG	MOT04
STRUCTURE NO.	TRACS NO. T0439 01C										____ OF ____	