

**Plan & Assess**

MAY-JUL '17

**Design**

AUG-OCT '17

**Build & Test**

NOV-DEC '17

**Implement & Rollout**

DEC-JAN '18

**Optimize**

JAN '18-ON