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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

ADVERTISEMENT FOR BIDS 
 

BID OPENING: FRIDAY, SEPTEMBER 11, 2026, AT 11:00 A.M. (M.S.T.) 
 

TRACS NO  0000 YU YYU T0437 01C 
PROJECT NO  YYU-0(225)T 
TERMINI  YUMA COUNTY 
LOCATION  AVENUE G, COUNTY 11TH ST - COUNTY 16TH ST 
 
TRACS NO  0000 YU YYU T0439 01C 
PROJECT NO  YYU-0(221)T 
TERMINI  YUMA COUNTY 
LOCATION  AVENUE B, COUNTY 18TH ST – SR 195 
 

ROUTE NO.  MILEPOST  DISTRICT  ITEM NO. 
N/A  N/A  SOUTHWEST  LOCAL 
N/A  N/A  SOUTHWEST  LOCAL 

 
The amount programmed for this contract is $8,173,000.  The location and description of the 
proposed work are as follows: 
 
The proposed project 0000 YU YYU T0437 01C is located in Yuma County on Avenue G, between 
County 11th Street and County 16th Street. The work consists of shoulder widening, centerline and 
edge line rumble strips installation, signing, pavement marking, and other related work. 
 
The proposed project 0000 YU YYU T0439 01C is located in Yuma County on Avenue B, between 
County 18th Street and SR 195. The work consists of shoulder widening, edge line and centerline 
rumble strips installation, signing, pavement marking, and other related work. 
 
The time allowed for the completion of the work included in this contract will be 190 working days. 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to §§ 2000d-4) and the Regulations, hereby 
notifies all bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, Disadvantaged Business Enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 
 
Contract documents, and other project documents, if applicable, are available as electronic files, at 
no charge, from the Department’s website through the ADOT Contracts and Specifications Group 
(https://azdot.gov/business/contracts-and-specifications/current-advertisements). 
 
Documents will be available within one week following the advertisement for bids. 
 
To submit a valid bid, the bidder must (1) have prequalification from the Department as necessary 
for the project, and (2) be included on the project Plansholder List as a Prime.   
 
The Application for Contractor Prequalification may be obtained from the Contracts and 
Specifications website.   
 

https://azdot.gov/business/contracts-and-specifications/current-advertisements
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This project requires electronic bidding.  If a request for approval to bid as a Prime Contractor is 
received less than five working days prior to bid opening, the Department cannot guarantee the 
request will be acted on. 

This contract is subject to the provisions of Arizona Revised Statutes Section 42-5075 -- Prime 
contracting classification; exemptions; definitions. 

No award will be made to any contractor who is not a duly licensed contractor in accordance with 
Arizona Revised Statutes 32-1101 through 32-1170.03. 

All labor employed on this project shall be paid in accordance with the minimum wage rates shown 
in the General Wage Decision.  These rates have been determined in accordance with the 
requirements of the law and issued by the Secretary of Labor for this project.  The wage scale is on 
file in Contracts and Specifications Section and copies may be obtained at all reasonable times. 

Persons that require a reasonable accommodation based on language or disability should contact 
ADOT’s Contracts and Specifications Office by phone (602) 712-7221. Requests should be made as 
early as possible to ensure the State has an opportunity to address the accommodation. 

Las personas que requieran asistencia (dentro de lo razonable) ya sea por el idioma o discapacidad 
deben ponerse en contacto con ADOT (602) 712-7221. 

The bidder shall provide an electronic proposal guaranty payable to the Arizona Department of 
Transportation for 10 percent of the amount of the bid.  

Prior to the bid opening date, any questions pertaining to the project documents shall be submitted 
to the Department in a written format through the Bid Express (Bidx) website at 
https://www.bidx.com/az/lettings. Questions shall be submitted through the Questions and Answers 
(Q&A) link located within the corresponding letting date and project proposal number links. The 
Department may not answer all questions, and any decision on whether a question is answered will 
be within the sole discretion of the Department. Any questions received less than three working days 
prior to the bid opening date may not be answered. 

The Engineering Specialist assigned to this project is: Vian Rashid, vrashid@azdot.gov, any 
correspondence with the Engineering Specialist is subject to posting onto Bidx through the project’s 
Q&A link. Answers to questions will not be given verbally, but will be posted exclusively to the Bidx 
website. 

Brahama Singh, PE, 
Group Manager, 
Contracts & Specifications 

Project Advertised on: 7/31/2026 

For

https://www.bidx.com/az/lettings
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SPECIAL PROVISIONS 
 
 

FOR 
 
 

ARIZONA PROJECT 
 
 

0000 YU YYU T0437 01C 
YYU-0(225)T 

YUMA COUNTY 
AVENUE G, COUNTY 11TH ST - COUNTY 16TH ST 

 
& 
 

0000 YU YYU T0439 01C 
YYU-0(221)T 

YUMA COUNTY 
AVENUE B, COUNTY 18TH ST – SR 195 

 
 

INSTALL RUMBLE STRIPS & WIDEN SHOULDERS 
 
 
 
 
 
 
 
 
 
PROPOSED WORK: 
 
The proposed project 0000 YU YYU T0437 01C is located in Yuma County on Avenue G, 
between County 11th Street and County 16th Street. The work consists of shoulder widening, 
centerline and edge line rumble strips installation, signing, pavement marking, and other 
related work. 
 
The proposed project 0000 YU YYU T0439 01C is located in Yuma County on Avenue B, 
between County 18th Street and SR 195. The work consists of shoulder widening, edge line 
and centerline rumble strips installation, signing, pavement marking, and other related work. 
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PROFESSIONAL ENGINEER SEALS: 

These Special Provisions represent the combined efforts of the following organizations: 

WSP USA 

A representative of each organization has affixed their seal below, which attests that portions 
of these Special Provisions were prepared under their direction. 

     WSP USA         WSP USA 

  Roadway Design    Traffic Design 

USMS718926

Gil, William (USWG715657)
Stamp
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(SPC00FA,03/19/26) 
 
SPECIFICATIONS: 
 
The work embraced herein shall be performed in accordance with the requirements of 
the following separate documents: 
 
 Arizona Department of Transportation, Standard Specifications for Road and Bridge 

Construction, Edition of 2021, 
 
 Arizona Department of Transportation, Roadway Engineering Group, Construction 

Standard Drawings, listed in the project plans, and available on the Department’s 
website, 

 
 Arizona Department of Transportation, Traffic Engineering Group, Manual of Approved 

Signs, available on the Department’s website, 
 
 Arizona Department of Transportation, Traffic Engineering Group, Temporary Traffic 

Control Design Guidelines, dated April, 2025, available on the Department’s website, 
 
 Manual on Uniform Traffic Control Devices for Streets and Highways, 2023 edition and 

Arizona Supplement to the 2023 edition, dated January 2026, 
 
The Proposal Pamphlet which includes the following documents: 
 
 These Special Provisions, 
 
  Appendix A – Subgrade Acceptance Chart for T043701C, 

Appendix B – Subgrade Acceptance Chart for T043901C, 
  Appendix C - Western Burrowing Owl Awareness Flyer, 

Appendix D - Flat-tailed Horned Lizard Orientation, 
 
 Required Contract Provisions Federal-Aid Construction Contracts (Form FHWA 1273 

Revised October 23, 2023), 
 
 Standard Federal Equal Employment Opportunity Construction Contract Specifications 

(Executive Order 11246), July 1, 1978, Revised November 3, 1980 and Revised April 
15, 1981, 

 
 Title VI / Non-Discrimination Assurances, 
  Appendix A 
  Appendix E, 
 
 Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity 

(Executive Order 11246), July 1, 1978, Revised November 3, 1980 and Revised April 
15, 1981, 

 
 Equal Employment Opportunity Compliance Reports, Federal-Aid Projects, February 1, 

1977, Revised July 1, 1978, Revised November 3, 1980, Revised April 15, 1981, 
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Revised September 7, 1983, Revised October 15, 1998, Revised January 1, 
2005, Revised August 1, 2005, and Revised March 1, 2015, 

Wage Determination Decision, 

Bidding Schedule, 

Proposal, 

Surety (Bid) Bond, 12-1303, 

Certification With Regard to the Performance of Previous Contracts or 
Subcontracts Subject to the Equal Opportunity Clause and the Filing of Required 
Reports, Federal Aid Projects, April, 1969, Rev. July, 2003, 

Certification With Respect to the Receipt of Addenda, 

Participation in Boycott of Israel Certification Form, 

Forced Labor of Ethnic Uyghurs Ban Certification Form, Rev. November 2022. 

BID SUBMISSION: 

In submitting a bid, the bidder shall completely execute the following documents: 

Proposal, 

Bidding Schedule, 

Surety (Bid) Bond, 12-1303, 

Certification With Regard to the Performance of Previous Contracts or Subcontracts 
Subject to the Equal Opportunity Clause and the Filing of Required Reports, Federal Aid 
Projects, April, 1969, Rev. July, 2003, 

Certification With Respect to the Receipt of Addenda, 

Participation in Boycott of Israel Certification Form, and 

Forced Labor of Ethnic Uyghurs Ban Certification Form, Rev. November 2022. 

PROPOSAL GUARANTY: 

Each bidder is advised to satisfy itself as to the character and the amount of the proposal 
guaranty required in the Advertisement for Bids. 
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CONTRACT DOCUMENTS: 
 
The bidder to whom an award is made will be required to execute a Performance Bond and a 
Payment Bond, each in 100 percent of the amount of the bid, an Insurance Certificate and the 
Contract Agreement. 
 
A copy of these documents is not included in the Proposal Pamphlet; however, each bidder 
shall satisfy itself as to the requirements of each document. 
 
The documents, approved by the Department of Transportation, Highways Division, are 
identified as follows: 
 
 Statutory Performance Bond, 12-1301, September, 1992 
 
 Statutory Payment Bond, 12-1302, September, 1992 
 
 Contract Agreement, 12-0912, August, 2000 
 
 Certificate of Insurance, 12-0100, June, 1998 
 
A copy of each document may be obtained by making a request to Contracts & Specifications. 
 
MATERIAL AND SITE INFORMATION: 
 
Projects requiring materials, excavation, or site investigation may have additional information 
available concerning the material investigations of the project site and adjacent projects.  This 
information, when available and applicable, may be examined in the Office of the Bridge 
Group-Geotechnical Services, located at 205 S. 17th Avenue, Phoenix, AZ 85007-3212.  The 
contractor may contact Bridge Group at (602) 712-7481 to schedule an appointment to 
examine the information.  This information will not be attached to the contract documents.   
 
 

(EPRISENGL-IFR) 
 
DISADVANTAGED BUSINESS ENTERPRISES: 
 
1.0 Policy: 
 
The Arizona Department of Transportation (hereinafter the Department) has established a 
Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the 
U.S. Department of Transportation (USDOT), 49 Code of Federal Regulation Part 26 (49 CFR 
Part 26), as revised by the USDOT DBE Interim Final Rule (IFR) issued October 3, 2025 
(hereinafter referred to as IFR).   
 
The Department has received Federal financial assistance from the U.S. Department of 
Transportation and as a condition of receiving this assistance, the Department has signed an 
assurance that it will comply with 49 CFR Part 26, as revised by the IFR. 
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It is the policy of the Department to ensure that DBEs (hereinafter DBE or DBE firm), as 
defined in Part 26, have an equal opportunity to receive and participate in USDOT-assisted 
contracts.  It is also the policy of the Department: 
 

(A) To ensure nondiscrimination in the award and administration of USDOT-
assisted contracts; 

 
(B) To create a level playing field on which DBEs can compete fairly for USDOT-

assisted contracts; 
 

(C) To ensure that the DBE program operates in a nondiscriminatory manner and 
without regard to race or sex, while maximizing efficiency of service; 

 
(D) To ensure that only firms that fully meet 49 CFR Part 26 eligibility standards are 

counted as DBEs; 
 

(E) To help remove barriers to the participation of DBEs in USDOT-assisted 
contracts, 

 
(F) To assist in the development of firms that can compete successfully in the 

market place outside the DBE program; and 
 

(G) To promote the use of DBEs in all types of federally-assisted contracts and 
procurement activities. 

 
It is also the policy of the Department to facilitate and encourage participation of Small 
Business Concerns (SBCs), as defined herein, in USDOT-assisted contracts.  The 
Department encourages contractors to take reasonable steps to eliminate obstacles to SBCs’ 
participation and to utilize SBCs in performing contracts. 
 
2.0 Assurances of Non-Discrimination: 
 
The contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, sex or national origin in the performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 as revised by the IFR in the award and 
administration of USDOT-assisted contracts.  Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the State deems appropriate, which may include, but are 
not limited to:  
 

(A) Withholding monthly progress payments; 
 

(B) Assessing sanctions; and/or 
 

(C) Disqualifying the contractor from future bidding as non-responsible. 
 
The contractor, subrecipient, or subcontractor shall ensure that all subcontract agreements 
contain this non-discrimination assurance. 
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3.0 Definitions: 
 

(A) Commercially Useful Function (CUF):  Commercially Useful Function is defined in 49 
CFR Part 26.55. That definition is incorporated herein by reference.  

 
(B) Disadvantaged Business Enterprise (DBE):  A DBE, as defined in 49 CFR Part 26.5, 

is a for-profit small business concern which meets both of the following requirements: 
 

(1) Is at least 51 percent owned by one or more individuals who are both 
socially and economically disadvantaged; and, 

 
(2)  Whose management and daily business operations are controlled 

by one or more of the socially and economically disadvantaged 
individuals who own it. 

 
(C) Joint Check:  a two-party check between a subcontractor, DBE and/or non-DBE, a 

prime contractor and the regular dealer of material supplies. 
 

(D) Joint Venture:  an association of a DBE firm and one or more other firms to carry out 
a single, for-profit business enterprise, for which parties combine their property, capital, 
efforts, skills and knowledge, and in which the DBE is responsible for a distinct, clearly 
defined portion of the work of the contract and whose share in the capital contribution, 
control, management, risks, and profits of the joint venture are commensurate with its 
ownership interest. 

 
(E) NAICS Code:  The North American Industry Classification System (NAICS) is the 

standard used by Federal statistical agencies in classifying business establishments for 
the purpose of collecting, analyzing, and publishing statistical data related to the US 
business economy. 

 
(F) Non-DBE:  any firm that is not a DBE. 

 
(G) DBE Conscious:  a measure or program that is focused specifically on assisting only 

DBEs. 
 

(H) DBE Neutral:  a measure or program that is, or can be, used to assist all small 
businesses. 

 
(I) Small Business Concern:  a business that meets all of the following conditions: 

 
1. Operates as a for-profit business.  

 
2. Operates a place of business primarily within the U.S. or makes a significant 

contribution to the U.S. economy through payment of taxes or use of American 
products, materials, or labor. 

 
3. Is independently owned and operated. 

 
4. Is not dominant in its field on a national basis; and 
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5. Does not have annual gross receipts that exceed the Small Business 
Administration size standards average annual income criteria for its primary 
North American Industry Classification System (NAICS) code. 

 
(J) Socially and Economically Disadvantaged Individuals:  Socially and Economically 

Disadvantaged Individuals is defined in 49 CFR Part 26.5, as revised by the IFR. That 
definition is incorporated here. 

 
(1) Any individual who is a citizen (or lawfully admitted permanent resident) of the 

United States and who a certifier finds to be socially and economically 
disadvantaged on an individual basis. 

 
(2) A determination that an individual is socially and economically disadvantaged 

must not be based in whole or in part on race or sex. For that reason, all 
applicants shall qualify as socially and economically disadvantaged if they can 
demonstrate that they can meet the relevant criteria described in 49 CFR Part 
26.67.  

 
(3) Being born in a particular country does not, standing alone, mean that a person 

is necessarily socially and economically disadvantaged. 
 
4.0 Working with DBEs: 
 
The Department works with DBEs and assists them in their efforts to participate in the highway 
construction program.  All bidders should contact the Department’s Business Engagement 
and Compliance Office (BECO) by phone, through email, or at the address shown below, for 
assistance in their efforts to use DBEs in the highway construction program of the 
Department.  BECO contact information is as follows: 
 
  Arizona Department of Transportation 
  Business Engagement and Compliance Office 
  1801 W. Jefferson Street, Ste. 101, Mail Drop 154A 
  Phoenix, AZ  85007 
  Phone (602) 712-7761 
  Email: contractorcompliance@azdot.gov 
  Website: www.azdot.gov/business/business-engagement-and-compliance 
 
4.01 Business Development Program: 
 
The Department has established the Business Development Program as an initiative to 
encourage and develop disadvantaged businesses in the highway construction industry. The 
Department is committed to providing new, emerging, developmental and transitional DBEs 
with general and firm-specific training and technical assistance. The Department intends for 
this assistance to aid DBEs to become competitive within the heavy highway and construction 
industry market places. In particular, the Department’s DBE Supportive Services Program 
(DBE/SS) is designed to work in collaboration with stakeholder organizations (including 
departments and agencies of State and Federal Governments, small business organizations, 
tribal governments, profit and nonprofit corporations) to help DBEs to successfully compete 
for highway construction projects and become self-sufficient. The program provides 

mailto:contractorcompliance@azdot.gov
http://www.azdot.gov/business/business-engagement-and-compliance
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educational opportunities for DBEs regarding current market conditions, Federal regulatory 
compliance, and best business practices. These efforts are reinforced with one-on-one 
business counseling for DBEs certified in areas that directly support Federal-aid highway 
projects, small group workshops, conferences, business expositions, regular in-person 
training opportunities, and regular virtual training opportunities. For guidance regarding this 
program, refer to the Business Development Program Guidelines available on the BECO 
website at https://azdot.gov/business/business-engagement-and-compliance/dbe-
supportive-services/business-development-program/disadvantaged-business-enterprise-
dbe-program/dbe. 
 
The Business Development Program is intended to increase legitimate DBE activities. The 
program operates in conformity with the Federal DBE rules and regulations. The Department’s 
DBE/SS participants may not circumvent the Federal DBE rules or regulations. 
 
5.0 Applicability: 
 
During the transition period, the IFR provides that until the Arizona Unified Certification 
Program (UCP) completes the recertification process, the Department may not 1) set any 
DBE contract goals or 2) count any participation towards its overall DBE goal. 
 
The Department has established an overall annual goal for DBE participation on Federal-aid 
contracts.  The Department intends for the goal to be met with a combination of DBE 
conscious efforts and DBE neutral efforts once the DBE recertification process is completed 
in accordance with the IFR.  DBE conscious participation occurs where the contractor uses a 
percentage of DBEs, as defined herein, to meet the contract-specified goal. DBE neutral 
efforts are those that are, or can be, used to assist all small businesses or increase 
opportunities for all small businesses.  The regulation, 49 CFR 26, as revised by the IFR 
describes DBE neutral participation as when a DBE wins a prime contract through customary 
competitive procurement procedures or is awarded a subcontract on a prime contract that 
does not carry a DBE contract goal. 
 
The provisions are applicable to all bidders.  
 
6.0 Certification and Registration: 
 
6.01 DBE Certification: 
 
Certification as a DBE shall be predicated on: 
 

(A) The completion and execution of an application for certification as a 
"Disadvantaged Business Enterprise". 

 
(B) The submission of documents pertaining to the firm(s) as stated in the 

application(s), including but not limited to a statement of social disadvantage and 
a personal financial statement. 

 
(C) The submission of any additional information which the Department or the 

applicable Arizona Unified Certification (UCP) agency may require to determine 
the firm's eligibility to participate in the DBE program. 

https://azdot.gov/business/business-engagement-and-compliance/dbe-supportive-services/business-development-program/disadvantaged-business-enterprise-dbe-program/dbe
https://azdot.gov/business/business-engagement-and-compliance/dbe-supportive-services/business-development-program/disadvantaged-business-enterprise-dbe-program/dbe
https://azdot.gov/business/business-engagement-and-compliance/dbe-supportive-services/business-development-program/disadvantaged-business-enterprise-dbe-program/dbe
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(D) The information obtained during the on-site visits to the offices of the firm and to 
active job-sites. 

 
Application Submission. Applications for Disadvantaged Business Enterprise (DBE) 
certification may be filed with the Department or the applicable UCP agency at any time 
through the Arizona Unified Transportation Registration and Certification System (AZ 
UTRACS) website at https://utracs.azdot.gov/Home. 
 
Implementation of Revised Federal Standards. Effective October 3, 2025, all certification 
applications and renewals shall be reviewed and processed in accordance with the 49 CFR 
Part 26 as revised by the IFR. The revised rule modifies certification standards, 
documentation, and evidentiary requirements applicable to determinations of social and 
economic disadvantage, business size, ownership, and control. 
 
Transition Period. During the transition period in which the Department and participating UCP 
agencies are updating internal procedures and the AZ UTRACS system to implement the 
revised rule, certification applications may continue to be submitted through the existing 
online platform. Applicants submitting applications during this period may be required to 
furnish additional or supplemental documentation consistent with the revised certification 
criteria upon system update or upon request by the certifying agency. 
 
All applicants, whether filing initial or renewal applications, shall comply with any new or 
amended federal documentation requirements that become effective under 49 CFR Part 26 
as revised by the IFR, including but not limited to personal narrative statements, financial 
disclosures, and supporting affidavits required to demonstrate eligibility under the revised 
standards. 
 
The Department is a member of the AZ Unified Certification Program (AZUCP).  During the 
transition period, the list of firms listed in AZ UTRACS were certified prior to October 3, 2025, 
not in accordance with the IFR, and therefore do not count for DBE credit, unless otherwise 
noted in AZ UTRACS. The list indicates contact information and specialty for each DBE firm 
and may be sorted in a variety of ways.  However, the Department does not guarantee the 
accuracy and/or completeness of this information, nor does the Department represent that 
any licenses or registrations are appropriate for the work to be done. 
 
The Department’s certification of a DBE is not a representation of qualifications and/or abilities 
only that the firm has met the criteria for DBE certification as outlined in 49 CFR Part 26, as 
revised by the IFR.  The contractor bears all risks of ensuring that DBE firms selected by the 
contractor are able to perform the work. 
 
6.02 SBC Registration: 
 
To comply with 49 CFR Part 26.39, the Department’s DBE Program incorporates contracting 
requirements to facilitate participation by Small Business Concerns (SBCs) in federally 
assisted contracts. SBCs are for-profit businesses registered to do business in Arizona that 
meet the Small Business Administration (SBA) size standards for average annual revenue 
criteria for its primary North American Industry Classification System (NAICS) code. 
 

https://utracs.azdot.gov/Home
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While the SBC component of the DBE program does not require utilization goals on projects, 
the Department encourages contractors to utilize small businesses that are registered in AZ 
UTRACS on their contracts, in addition to DBEs meeting the certification requirement in 
accordance with the IFR.   However, SBCs that are not DBEs will not be counted toward DBE 
participation. 
 
SBCs can register online at the AZ UTRACS website at http://utracs.azdot.gov/Home/.  The 
Department’s registration of SBCs is not a representation of qualifications and/or abilities.  
The contractor bears all risks of ensuring that SBC firms selected by the contractor are able 
to perform the work. 
 
7.0 DBE Financial Institutions: 
 
The Department thoroughly investigates the full extent of services offered by financial 
institutions owned and controlled by socially and economically disadvantaged individuals in 
its service area and makes reasonable efforts to use these institutions.  The Department 
encourages prime contractors to use such institutions on USDOT assisted contracts.  
However, use of DBE financial institutions will not be counted toward DBE participation. 
 
The Department encourages prime contractors to research the Federal Reserve Board 
website at www.federalreserve.gov to identify minority-owned banks in Arizona derived from 
the Consolidated Reports of Condition and Income filed quarterly by banks (FFIEC 031 and 
041) and from other information on the Board’s National Information Center database. 
 
8.0 Time is of the Essence: 
 
TIME IS OF THE ESSENCE IN RESPECT TO THE DBE PROVISIONS. 
 
9.0  Computation of Time: 
 
In computing any period of time described in this DBE special provision, such as calendar 
days, the day from which the period begins to run is not counted. When the last day of the 
period is a Saturday, Sunday, or Federal or State holiday, the period extends to the next day 
that is not a Saturday, Sunday, or Federal or State holiday.  When the Department’s offices 
are closed for all or part of the last day, the period extends to the next day on which the 
Department’s offices are open. 
 
10.0 Contractor and Subcontractor Requirements: 
 
10.01 General: 
 
The contractor shall establish a DBE program that will ensure nondiscrimination in the award 
and administration of contracts and subcontracts. 
 
Agreements between the bidder and a DBE in which the DBE promises not to provide 
subcontracting quotations to other bidders are prohibited. 
 
 
 

http://utracs.azdot.gov/Home/
http://www.federalreserve.gov/
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10.02 Blank: 
 
11.0 Bidders/Proposers List and AZ UTRACS Registration Requirement: 
 
Under 49 CFR Part 26.11, DOTs are required to collect certain information from all contractors 
and subcontractors who seek to work on federally-assisted contracts in order to set overall 
and contract DBE goals.  The Department collects this information through a 
Bidders/Proposers List when firms register their companies on the Arizona Unified 
Transportation Registration and Certification System (AZ UTRACS) web portal at 
http://utracz.azdot.gov/Home/ a centralized database for companies that seek to do business 
with the Department.  This information will be maintained as confidential to the extent allowed 
by Federal and State law. 
 
All prime contractors, subcontractors, and DBEs shall: 1) register in AZ UTRACS, and 2) 
maintain their profile with current and accurate firm information. Bidders may verify that their 
firm and each subcontractor is registered using the AZ UTRACS website. 
 
Bidders may obtain additional information at the AZ UTRACS website or by contacting BECO. 
 
Bidders shall create the Bidders/Proposers List in the AZ UTRACS by selecting all 
subcontractors, service providers, manufacturers and suppliers that expressed interest or 
submitted bids, proposals or quotes for this contract.  The Bidders/Proposers List form must 
be complete and must include the names for all subcontractors, service providers, 
manufacturers and suppliers regardless of the bidders’ intentions to use those firms on the 
project. 
 
All bidders must complete the Bidders/Proposers List online at AZ UTRACS whether they are 
the apparent low bidder or not.  A confirmation email will be generated by the system.  The 
bidders shall submit to BECO a copy of the email confirmation no later than 4:00 p.m. on the 
fifth calendar day following the bid opening.  Faxed copies are acceptable. 
 
FAILURE TO SUBMIT THE REQUIRED BIDDERS/PROPOSERS LIST CONFIRMATION 
EMAIL TO BECO BY THE STATED TIME AND IN THE MANNER HEREIN SPECIFIED 
SHALL BE CAUSE FOR THE BIDDER BEING DEEMED INELIGIBLE FOR AWARD OF THE 
CONTRACT. 
 
12.0 DBE Goals: 
 
During the transition period, the IFR provides that until the UCP completes the recertification 
process, the Department may not 1) set any DBE contract goals or 2) count any participation 
towards its overall DBE goal. The Department will not be counting any DBE conscious or DBE 
neutral efforts towards its overall DBE goal during this transitional period. 
 
The Department has not established contract goals for DBE participation in this contract.  
Contractors are still encouraged to employ reasonable means to obtain DBE neutral efforts.  
Contractors must retain records in accordance with these DBE specifications.  The contractor 
is notified that this record keeping is important to the Department so that it can track DBE 
participation where only DBE neutral efforts are employed. 
 

http://utracs.azdot.gov/Home/
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13.0 Payment Reporting: 
 
The contractor shall report on a monthly basis indicating the amounts paid to all 
subcontractors, of all tiers, working on the project.  Reporting shall be in accordance with 
Subsection 109.06(B)(5) of the specifications. 
 
14.0 Crediting DBE Participation: 
 
14.01 General Requirements: 
 
During the transition period, the IFR provides that until the UCP completes the recertification 
process, the Department may not count any participation towards its overall DBE goal. This 
applies to both DBE conscious and DBE neutral efforts. 
 
To count toward DBE participation, the DBE firm must be certified in each NAICS code 
applicable to the kind of work the firm will perform on the contract. NAICS for each DBE can 
be found on the AZ UTRACS under the Firm Directory.  General descriptions of all NAICS 
codes can be found at www.naics.com. 
 
The entire amount of a contract that is performed by the DBE’s own forces, including the cost 
of supplies and materials purchased by the DBE for the work on the contract and equipment 
leased by the DBE will be credited toward DBE participation.  Supplies and equipment the 
DBE subcontractor purchases or leases from the prime contractor or its affiliate will not be 
credited toward DBE participation. 
 
The contractor bears the responsibility to determine whether the DBE possesses the proper 
contractor’s license(s) to perform the work. 
 
The Department’s certification is not a representation of a DBE’s qualifications and/or abilities. 
The contractor bears all risks that the DBE may not be able to perform its work for any reason. 
 
A DBE may participate as a prime contractor, subcontractor, joint venture partner with either 
a prime contractor or a subcontractor, or as a vendor of materials or supplies.  A DBE joint 
venture partner shall be responsible for a clearly defined portion of the work to be performed, 
in addition to meeting the requirements for ownership and control. 
 
The dollar amount of work to be accomplished by DBEs, including partial amount of a lump 
sum or other similar item, shall be on the basis of agreements such as: subcontract, purchase 
order, hourly rate, and rate per ton. 
 
With the exception of bond premiums, all work must be attributed to specific bid items.  Where 
work applies to several items, the DBE contracting arrangement must specify unit price and 
amount attributable to each bid item.  DBE credit for any individual item of work performed by 
the DBE shall be the lesser of the amount to be paid to the DBE or the prime contractor's bid 
price.  If the amount bid by the DBE on any item exceeds the prime contractor’s bid amount, 
the prime contractor may not obtain credit by attributing the excess to other items. 
 

http://www.naics.com/
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Where more than one DBE is engaged to perform parts of an item (for example, supply and 
installation), the total amount payable to the DBEs will not be considered in excess of the 
prime contractor’s bid amount for that item. 
 
Bond premiums may be stated separately, so long as the arrangement between the prime 
contractor and the DBE provides for separate payment not to exceed the price charged by 
the bonding company. 
 
DBE credit may be obtained only for specific work done for the project, supply of equipment 
specifically for physical work on the project, or supply of materials to be incorporated in the 
work. DBE credit will not be allowed for costs such as overhead items, capital expenditures 
(for example, purchase of equipment), and office items. 
 
If a DBE performs part of an item (for example, installation of materials purchased by a Non-
DBE), the DBE credit shall not exceed the lesser of (1) the DBE’s contract or (2) the prime 
contractor’s bid for the item, less a reasonable deduction for the portion performed by the 
Non-DBE. 
 
When a DBE performs as a partner in a joint venture, only that portion of the total dollar value 
of the contract which is clearly and distinctly performed by the DBE's own forces can be 
credited. 
 
The contractor may credit second-tier subcontracts issued to DBEs by non-DBE 
subcontractors. Any second-tier subcontract to a DBE must meet the requirements of a first-
tier DBE subcontract. 
 
A prime contractor may credit the entire amount of that portion of a construction contract that 
is performed by the DBE’s own forces.  The cost of supplies and materials obtained by the 
DBE for the work of the contract can be included so long as that cost is reasonable.  Leased 
equipment may also be included.  No credit is permitted for supplies purchased or equipment 
leased from the prime contractor or its affiliate(s). 
 
When a DBE subcontracts a part of the work of its contract to another firm, the value of the 
subcontract may be credited towards DBE participation only if the DBE’s subcontractor is 
itself a DBE and performs the work with its own forces.  Work that a DBE subcontracts to a 
non-DBE firm does not count towards DBE participation. 
 
A prime contractor may credit the entire amount of fees or commissions charged by a DBE 
firm for providing a bona fide service, such as professional, technical, consultant, or 
managerial services, or for providing bonds or insurance specifically required for the 
performance of a USDOT-assisted contract, provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for similar services. 
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14.02 Effect of Loss of DBE Eligibility: 
 
If a DBE or a DBE prime contractor is deemed ineligible, decertified, or suspended by the 
Department in accordance with 49 CFR Part 26.87 and 49 CFR Part 26.88, the following 
provisions shall apply: 
 

(A) If a DBE firm loses its DBE eligibility because the DBE firm was acquired by a non-
DBE firm, no work performed by the DBE firm after the Decision Date will be counted 
toward DBE participation. 

 
(B) If a subcontract, contract, or supplier arrangement has been executed before the 

Decision Date, work performed by the DBE firm will be counted toward DBE 
participation. 

 
(C) If neither paragraph (A) nor paragraph (B) above applies, the work performed by the 

DBE firm after the Decision Date will be counted toward DBE participation. 
 

(D) If the contractor extends or adds work to the DBE firm’s subcontract, that work will 
not be counted towards DBE participation unless the contractor has obtained prior 
approval from the Department for DBE credit. Any requests to extend or add work 
to the DBE firm’s subcontract to count towards DBE participation shall be submitted 
using the request form, made available on BECO’s website at 
https://azdot.gov/business/business-engagement-and-compliance/dbe-contract-
compliance/contract-specs-and-forms, to extend Decertified DBE contract for DBE 
credit. 

 
(E) The Department will consent to such DBE credit only if the added work is within the 

foreseeable range of added work, given the circumstances of the original DBE 
contract. 

 
(F) For the purposes of this subsection, "Decision Date" means the date the Department 

notifies the DBE that it has become ineligible, decertified, or suspended under 49 
CFR Part 26.87(c)(4), (g). 

 
14.03 Notifying the Contractor of DBE Certification Status: 
 
Each DBE contract of any tier shall require any DBE subcontractor or supplier that is either 
decertified or certified during the term of the contract to immediately notify the contractor and 
all parties to the DBE contract in writing, with the date of decertification or certification.  The 
contractor shall require that this provision be incorporated in any contract of any tier in which 
a DBE is a participant. 
 
14.04 Police Officers: 
 
DBE credit will not be permitted for procuring DPS officers.  For projects on which officers 
from other agencies are supplied, DBE credit will be given only for the broker fees charged, 
and will not include amounts paid to the officers.  The broker fees must be reasonable. 
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14.05 Commercially Useful Function: 
 
A prime contractor can credit expenditures to a DBE subcontractor only if the DBE performs 
a commercially useful function (CUF) on the contract. 
 
In conformity with 49 CFR Part 26.55(c), a DBE performs a CUF when it is responsible for 
execution of the work of a contract and carries out its responsibilities by actually performing, 
managing, and supervising the work involved.  To perform a commercially useful function, the 
DBE must also be responsible, with respect to materials and supplies on the contract, for 
negotiating price, determining quality and quantity, ordering the material, and installing (where 
applicable) and paying for the material itself that it uses on the project.  To determine whether 
a DBE is performing a commercially useful function, the Department will evaluate the amount 
of work subcontracted, industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the DBE credit claimed 
for its performance of the work, and other relevant factors. 
 
A DBE will not be considered to perform a commercially useful function if its role is limited to 
that of an extra participant in a transaction, contract, or project through which funds are 
passed in order to obtain the appearance of DBE participation.  In determining whether a DBE 
is such an extra participant, the Department will examine similar transactions, particularly 
those in which DBEs do not participate. 
 
If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost of 
its contract with its own work force, or if the DBE subcontracts a greater portion of the work 
of a contract than would be expected within normal industry practice for the type of work 
involved, the Department will presume that the DBE is not performing a commercially useful 
function. 
 
When a DBE is presumed not to be performing a commercially useful function as provided 
above, the DBE may present evidence to rebut this presumption.  The Department will 
determine if the firm is performing a CUF given the type of work involved and normal industry 
practices. 
 
The Department will notify the contractor, in writing, if it determines that the contractor’s DBE 
subcontractor is not performing a CUF.  The contractor will be notified within seven calendar 
days of the Department’s decision. 
 
Decisions on CUF may be appealed to the State Engineer.  The appeal must be in writing 
and personally delivered or sent by certified mail, return receipt requested, to the State 
Engineer.  The appeal must be received by the State Engineer no later than seven calendar 
days after the decision of BECO.  BECO’s decision remains in effect unless and until the State 
Engineer reverses or modifies BECO’s decision.  The State Engineer will promptly consider 
any appeals under this subsection and notify the contractor of the State Engineer’s findings 
and decisions.  Decisions on CUF matters are not appealable to USDOT. 
 
The Department will conduct project site visits on the contract to confirm that DBEs are 
performing a CUF.  The contractor shall cooperate during the site visits and the Department’s 
staff will make every effort not to disrupt work on the project. 
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14.06 Trucking: 
 
In conformity with 49 CFR Part 26.55(d), the Department will use the following factors in 
determining whether a DBE trucking company is performing a commercially useful function.  
The DBE must be responsible for the management and supervision of the entire trucking 
operation for which it is responsible on a particular contract. 
 
The DBE must itself own and operate at least one fully licensed, insured, and operational 
truck used on the contract on every day that credit is to be given for trucking. 
 
The contractor will receive credit for the total value of transportation services provided by the 
DBE using trucks it owns, insures and operates, and using drivers it employs. 
 
The DBE may lease trucks from another DBE firm, including an owner-operator who is 
certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the total 
value of the transportation services. 
 
The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE 
who leases trucks with drivers from a non-DBE is entitled to credit for the total value of the 
transportation services provided by non-DBE leased trucks with drivers not to exceed the 
value of transportation services on the contract provided by DBE-owned trucks or leased 
trucks with DBE employee drivers.  Additional participation by non-DBE owned trucks with 
drivers receives credit only for the fee or commission paid to the DBE as a result of the lease 
agreement. 
 
Example: DBE Firm X uses two of its own trucks on contract.  It leases two trucks from DBE 
Firm Y and six trucks from non-DBE firm Z.  DBE credit would be awarded for the total value 
of transportation services provided by Firm X and Firm Y, and may also be awarded for the 
total value of transportation services provided by four of the six trucks provided by Firm Z.  In 
all, full credit would be allowed for the participation of eight trucks.  DBE credit could be 
awarded only for the fees or commissions pertaining to the remaining trucks Firm X receives 
as a result of the lease with Firm Z. 
 
The DBE may lease trucks without drivers from a non-DBE truck leasing company.  If the 
DBE leases trucks from a non-DBE leasing company and uses its own employees as drivers, 
it is entitled to credit for the total value of these hauling services. 
 
Example: DBE Firm X uses two of its own trucks on a contract.  It leases three additional 
trucks from non-DBE Firm Z.  Firm X uses its own employees to drive the trucks leased from 
Firm Z.  DBE credit would be awarded for the total value of the transportation services 
provided by all five trucks. 
 
For purposes of this section, a lease must indicate that the DBE has exclusive use of and 
control over the truck.  This does not preclude the leased truck from working for others during 
the term of the lease with the consent of the DBE, so long as the lease gives the DBE absolute 
priority for use of the leased truck.  Leased trucks must display the name and identification 
number of the DBE.  DBE participation will be allowed only for those lease costs related to 
the time each truck is devoted to the project. 
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DBE credit for supplying paving grade asphalt and other asphalt products will only be 
permitted for standard industry hauling costs, and only if the DBE is owner or lessee of the 
equipment and trucks.  Leases for trucks must be long term (extending for a fixed time period 
and not related to time for contract performance) and must include all attendant 
responsibilities such as insurance, titling, hazardous waste requirements, and payment of 
drivers. 
 
14.07 Materials and Supplies: 
 
In conformity with 49 CFR Part 26.55(e), the Department will credit expenditures with DBEs 
for material and supplies towards DBE participation as follows: 
 

(A) If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the 
cost of the materials or supplies is credited. 

 
(1) A DBE manufacturer is defined as: a firm that owns, or leases, and operates a 

factory or establishment that produces, on the premises, the materials, supplies, 
articles, or equipment required under the contract, and of the general character 
described by the specifications. 

 
(2) Manufacturing includes blending or modifying raw materials or assembling 

components to create the product to meet contract specifications. When a DBE 
makes minor modifications to the materials, supplies, articles, or equipment, the 
DBE is not a manufacturer. Minor modifications are additional changes to a 
manufactured product that are small in scope and add minimal value to the final 
product. 

 
(B) If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the 

cost of the materials or supplies, (including transportation costs), is credited. 
 

(1) A DBE regular dealer is defined as: a firm that owns, or leases, and operates, or 
maintains a store or warehouse or other establishment in which the materials, supplies, 
articles, or equipment of the general character described by the specifications and 
required under the contract are bought, kept in sufficient quantities, and regularly sold 
or leased to the public in the usual course of business. 

 
(a) To be a regular dealer, the firm must be an established, regular business that 

engages, as its principal business and under its own name, in the purchase and 
sale or lease of the products in question. 

(b) Items kept and regularly sold by the DBE are of the “general character” when 
they share the same material characteristics and application as the items 
specified by the contract.   

 
(2) A firm may be a DBE regular dealer in such bulk items as petroleum products, steel, 

concrete or concrete products, stone or asphalt without owning and operating a place 
of business, as provided above, if the person both owns and operates distribution 
equipment used to deliver the products. Any supplementing of regular dealers’ own 
distribution equipment must be by a long-term operating lease, and not on an ad-hoc 
or contract-by-contract basis. 
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(3) A DBE supplier performs a CUF as a regular dealer and receives credit for 60 percent 
of the cost of materials or supplies, including transportation cost, when all, or at least 
51 percent of, the items under a purchase order or subcontract are provided from the 
DBE's inventory, and when necessary, any minor quantities delivered from and by 
other sources are of the general character as those provided from the DBE's inventory. 

 
(4) A DBE supplier of items that are not typically stocked due to their unique characteristics 

(e.g., limited shelf life or items ordered to specification) should be considered in the 
same manner as a regular dealer of bulk items as described above. If the DBE supplier 
of these items does not own or lease distribution equipment, as described above, it is 
not a regular dealer. 

 
(5) Packagers, brokers, manufacturers’ representatives, or other persons who arrange, 

facilitate or expedite transactions are not regular dealers within the meaning of this 
paragraph and the paragraph above. 

 
(C) If the materials or supplies are purchased from a DBE distributor that neither maintains 

sufficient inventory nor uses its own distribution equipment for the products in question, 
40 percent of the cost of materials or supplies (including transportation costs) count for 
credit. 

 
(1) A DBE distributor is defined as: an established business that engages in the regular 

sale or lease of the items specified by the contract. A DBE distributor assumes 
responsibility for the items it purchases once they leave the point of origin (e.g., a 
manufacturer's facility), making it liable for any loss or damage not covered by the 
carrier's insurance. 

 
(2) A DBE distributor performs a CUF when it demonstrates ownership of the items in 

question and assumes all risk for loss or damage during transportation, evidenced 
by the terms of the purchase order or a bill of lading (BOL) from a third party, 
indicating Free on Board (FOB) at the point of origin or similar terms that transfer 
responsibility of the items in question to the DBE distributor. 

 
(3) If paragraph (1) and paragraph (2), above, are met, DBE distributors may receive 

40 percent for drop-shipped items. 
 

(4) Terms that transfer liability to the distributor at the delivery destination (e.g., FOB 
destination), or deliveries made or arranged by the manufacturer or another seller 
do not satisfy this requirement. 

 
(D) With respect to materials or supplies purchased from a DBE which is neither a 

manufacturer, a regular dealer, nor a distributor, the following standards shall apply: 
 

(1) The Department will credit the entire amount of the fees or commissions charged 
by the DBE for: (1) assistance in the procurement of the materials and supplies, or 
(2) fees or transportation charges for the delivery of materials or supplies required 
on a job site, toward DBE participation. 
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(2) The Department will only credit the fees or commissions charged by the DBE if the 
Department determines the fees to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
(3) The cost of the materials and supplies themselves may not be counted toward DBE 

participation. 
 

(E) The Department will credit expenditures with DBEs for material and supplies (e.g. 
whether a firm is acting as a regular dealer, distributor or a transaction facilitator) 
towards DBE participation on a contract-by-contract basis. 

 
(F) The fact that a DBE firm qualifies under a classification (manufacturer, regular dealer, 

distributor or supplier) for one contract does not mean it will qualify for the same 
classification on another contract. 

 
(G) The bidder shall be responsible for verifying whether a DBE qualifies as a DBE 

manufacturer, regular dealer, distributor or supplier. 
 

(1) For each DBE firm listed as a regular dealer or distributor, the bidder must assess 
a DBE firm’s eligibility for 60 or 40 percent credit, respectively, of the cost of 
materials and supplies based on its demonstrated capacity and intent to perform 
as a regular dealer or distributor. 

 
(2) To receive credit toward DBE participation, the bidder shall use and submit the form 

made available on BECO’s website at https://azdot.gov/business/business-
engagement-and-compliance/dbe-contract-compliance/contract-specs-and-forms, 
to affirm the DBE firm’s capacity and intent to perform as a regular dealer or 
distributor. 

 
15.0 Joint Checks: 
 

15.01 Requirements: 
 
A DBE subcontractor and a material supplier (or equipment supplier) may request permission 
for the use of joint checks for payments from the prime contractor to the DBE subcontractor 
and the supplier.  Joint checks may be issued only if all the conditions in this subsection are 
met. 
 

(A) The DBE subcontractor must be independent from the prime contractor and the 
supplier, and must perform a commercially useful function.  The DBE subcontractor 
must be responsible for negotiating the price of the material, determining quality 
and quantity, ordering the materials, installing (where applicable), and paying for 
the material.  The DBE subcontractor may not be utilized as an extra participant in 
a transaction, contract, or project in order to obtain the appearance of DBE 
participation. 

 
(B) The use of joint checks will be allowed only if the prime contractor, DBE 

subcontractor, and material supplier establish that the use of joint checks in similar 

https://azdot.gov/business/business-engagement-and-compliance/dbe-contract-compliance/contract-specs-and-forms
https://azdot.gov/business/business-engagement-and-compliance/dbe-contract-compliance/contract-specs-and-forms
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transactions is a commonly recognized business practice in the industry, 
particularly with respect to similar transactions in which DBE’s do not participate. 

 
(C) A material or supply contract may not bear an excessive ratio relative to the DBE 

subcontractor’s normal capacity. 
 

(D) There may not be any exclusive arrangement between one prime and one DBE in 
the use of joint checks that may bring into question whether the DBE is independent 
of the prime contractor. 

 
(E) Any arrangement for joint checks must be in writing, and for a specific term (for 

example, one year, or a specified number of months) that does not exceed a 
reasonable time to establish a suitable credit line with the supplier. 

 
(F) The prime contractor may act solely as the payer of the joint check, and may not 

have responsibility for establishing the terms of the agreement between the DBE 
subcontractor and the supplier. 

 
(G) The DBE must be responsible for receiving the check from the prime contractor and 

delivering the check to the supplier. 
 

(H) The prime contractor cannot require the DBE subcontractor to use a specific 
supplier, and the prime contractor may not participate in the negotiation of unit 
prices between the DBE subcontractor and the supplier. 

 
15.02 Procedure and Compliance: 
 

(A) The Business Engagement and Compliance Office must approve the agreement 
for the use of joint checks in writing before any joint checks are issued.  The prime 
contractor shall submit a DBE joint check request form, available from the BECO 
website, along with the joint check agreement, to BECO through email within seven 
calendar days from the time the subcontract is executed. 

 
(B) After obtaining authorization for the use of joint checks, the prime contractor, the 

DBE, and the supplier must retain documentation to allow for efficient monitoring of 
the agreement. 

 
(C) Copies of canceled checks must be submitted, with the payment information for the 

period in which the joint check was issued, electronically through email to BECO, 
and made available for review at the time of the onsite CUF review.  The prime 
contractor, DBE, and supplier each have an independent duty to report to the 
Department in the case of any change from the approved joint check arrangement. 

 
(D) Any failure to comply will be considered by the Department to be a material breach 

of this contract and will subject the prime contractor, DBE, and supplier to contract 
remedies and, in the case of serious violations, a potential for termination of the 
contract, reduction or loss of prequalification, debarment, or other remedies which 
may prevent future participation by the offending party. 
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16.0 Certification of Final DBE Payments: 
 
DBE participation on the contract is measured by actual payments made to the DBEs.  The 
contractor shall submit the “Certification of Final DBE Payments” form for each DBE firm 
working on the contract.  This form shall be signed by the contractor and the relevant DBE, 
and submitted to the Engineer no later than 30 days after the DBE completes its work. 
 
The contractor will not be released from the obligations of the contract until the ”Certification 
of Final DBE Payments” forms are received and deemed acceptable by the Engineer and 
BECO. 
 
17.0 False, Fraudulent, or Dishonest Conduct: 
 
In addition to any other remedies or actions, the Department will bring to the attention of the 
USDOT any appearance of false, fraudulent, or dishonest conduct in connection with the DBE 
program, so that USDOT can take steps such as referral to the Department of Justice for 
criminal prosecution, referral to the USDOT Inspector General for possible initiation of 
suspension and debarment proceedings against the offending parties or application of 
“Program Fraud and Civil Penalties” rules provided in 49 CFR Part 31. 
 
 

(TITLEVI, 08/19/21) 
 
STANDARD TITLE VI SPECIFIC ASSURANCES: 
 
The Arizona Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the 
Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, Disadvantaged Business Enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. 
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General Requirements: 
 
BLM Material Sources: 

 

If the contractor elects to pursue the use of material sources on BLM land under Title 30 Code 
of Federal Regulations, it is at the contractor’s sole risk, and the Department bears no 
responsibility for any delays or costs associated with the request to use material sources on 
BLM Land. 
 
The Department will not request or pursue any “free-use permit” under Title 23 Code of 
Federal Regulations or any other arrangement with BLM on this project. 
 
No extension in contract time or compensation will be granted for any attempt by the 
contractor to utilize BLM land. 
 
Use of Prohibited Products: 

 

The contractor shall not commit any of the following actions: 

 

(1)  Deliver, install, or include any prohibited product under this contract. 

(2) Propose to deliver, install, or include any prohibited product under this contract. 

(3)  Enter into a new contract to procure or obtain any prohibited product.  

 

For the purpose of this Section, “Prohibited Product” is defined as any telecommunication or 

video surveillance equipment, systems, or services produced by:  

 

(1)  Huawei Technologies Company. 

(2)  ZTE Corporation. 

(3)  Hytera Communications Corporation. 

(4)  Hangzhou Hikivision Digital Technology Company. 

(5)  Dahua Technology Company. 

(6)  Any subsidiary or affiliate of the entities mentioned in this Section. 

 

The contractor shall identify the known subsidiaries and affiliates of the aforementioned from 

the following Website: https://umd.service-

now.com/itsupport?id=kb_article_view&sysparm_article=KB0014132&sys_kb_id=28015b70

dbe0e3849382f1a51d96193f 
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Construction Phasing: 
 
The contractor shall begin work on the Avenue B shoulder widening segment and rumble 
strips installation once contract time commences.  All work on Avenue G shall not begin until 
after April 1st, 2027.   
 
Transition of Select AASHTO Standard Test Method to Arizona Test Method Equivalent:  
 
Whenever reference is made in the specifications to an AASHTO Test Method, the reference 
shall be construed to mean it’s equivalent Arizona Test Method as listed in the table below.  
 

TEST METHOD TRANSITION TABLE 

AASHTO Standard  Equivalent Arizona Test Method 

R 66 103 

R 97 104 

R 90 105 

T 11, T 27 201 

T 85 210 

T 84 211 

T 335 212 

T 99 
225 

226 

T 224 227 

T 191 230 

T 272 232 

T 310 235 

T 288, T 289 236 

T 176 242 

T 99 245 

T 272 246 

T 304 Method A 247 

T 24 317 

T 329 406 

R 68, T 245 410 

T 355 412 

T 166 415 

R 47 416 

T 209 417 

T 287 421 

T 269 424 

T 308 
427 

428 

 
 
 
 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 25 of 160 

Local Agencies Standards: 
 
The plans and these Special Provisions reference certain Standard Details promulgated by a 
local agency or agencies.  Any local agency’s Standard Specifications referenced on the 
standard details shall not be used unless they are so designated by these Special Provisions.   
 
All Portland cement concrete and aggregate base shall conform to ADOT Standard 
Specifications.  Whenever reference is made to structural concrete and aggregate base in the 
local agency’s specifications, the reference shall be construed to mean Class S concrete and 
Class 2 aggregate base, respectively.   
 
When not included in the project documents, copies of the latest Standard Specifications and 
Details for each local agency will be available on the local agency’s website.   

 

Permanent Stabilization of Unpaved Disturbed Project Areas: 
 
The contractor shall stabilize unpaved disturbed non-seeding project areas with Decomposed 
Granite (DG) / Granite Mulch as specified within SECTION 803 with the approval from the 
Engineer. Prior to placement/installation of DG, the contractor shall propose / mark up the 
locations on the plans and obtain approval from the Engineer for the proposed DG locations. 
The DG color shall be one of the gold tones of ‘Desert Gold,’ ‘Pleasant Gold,’ ‘Palomino Gold,’ 
‘Madison Gold’ or similar as approved by an ADOT Construction PLA through the Engineer 
in coordination with ADOT Roadway Engineering Group Roadside Development. Make 
necessary field adjustments to ensure the layout/installation of DG CM/BMP is accomplished 
according to the actual limits of soil/ground disturbance onsite compared with the markup 
project plans as approved by the Engineer. 
 

Erosion, Sediment Control and Stormwater Quality Protection: 
 
The contractor shall pay attention to the impact of the construction operations on the natural 
landscape and shall take care to maintain the natural surroundings undamaged. The 
contractor shall minimize soil disturbance by implementing Low Impact Development (LID) 
methods to control erosion as close as possible to the source of disturbance. 
 
The contractor shall use all means necessary to significantly reduce impacts by 
staging/stockpiling and conducting project activities in such a way as to minimize the potential 
for erosion and discharge of pollutants from the project site.  
 
In addition to what is shown in the plans and/or details, when required, the contractor shall 
apply perimeter/containment control Best Management Practices (BMPs) or temporary 
stormwater quality Control Measures (CMs) on the downslope perimeter of construction-
disturbed areas, unpaved on-site staging/storage, and unpaved on-site stockpiling at no 
additional cost to the Department. The contractor shall also apply perimeter/containment 
control BMPs/CMs (wattles) parallel to the slope contours and beyond the toe of new guardrail 
end treatment pad disturbed slopes. To prevent sediment from bypassing the perimeter 
control BMP/CM end, the end of the BMP/CM shall be turned up the slopes for a minimum of 
three (3) feet to form an “L” shape. No portion of the BMPs/CMs shall be installed within six 
(6) feet from the edge of the pavement. BMPs/CMs shall not be placed over any driveways 
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or access roads that intersect with the roadway mainline. Unless otherwise called out in the 
plans/details and approved by the Engineer, such BMPs/CMs shall not be placed on the flow 
path of inlets and outlets of drainage facilities. All BMPs/CMs shall be installed in accordance 
with the manufacturer’s instructions. Moreover, perimeter/containment control BMPs/CMs 
shall be applied outside and above adjacent wetlands, as well as water courses. The 
contractor shall adjust the field layout of erosion control and sediment prevention elements 
according to the actual limits of soil/ground disturbance as approved by the Engineer. The 
contractor shall also observe ADOT traffic safety standards when installing 
perimeter/containment control BMPs/CMs in the traffic clear zone/recovery area.  
 

Wattles/logs, silt fences, bio-socks, filter socks, compost socks, or compost tubes shall be 
deemed as temporary stormwater quality CMs/BMPs. The non-biodegradable and/or non-
photodegradable components of such temporary CMs/BMPs shall be removed when the 
project site has achieved stabilization as approved by the Engineer. Rock materials used for 
temporary stormwater quality protection CMs/BMPs may be left on-site to cover unpaved 
disturbed soil areas for permanent stabilization as approved by the Engineer. If approved, on-
site rock materials shall be flattened and re-graded to match the final unpaved finished grade. 
 

All Rock Mulch and Rock Riprap used for erosion/sediment control shall be placed and 
shaped as shown on the CMs/BMPs’ plans/details. Rock Mulch/Riprap materials shall be 
fractured/crushed rocks in angular shape for effective erosion/sediment control and 
energy/velocity dissipation as defined in Section 810 / 913 of the Standard Specifications. 
Unless otherwise called out in the plans/details/estimates, or as directed by the Engineer, 
natural river-run materials, especially rounded natural river rocks/cobblestones, and pebbles 
are not acceptable. The color of Rock Mulch and Rock Riprap shall harmonize with the natural 
surrounding rock/inert artificial existing ground cover material as approved by the Engineer in 
accordance with the ADOT Construction PLA’s evaluation. 
 
The contractor is responsible for maintaining the functional longevity and good working 
conditions of all stormwater quality protection CMs/BMPs during the entire contract time. No 
separate measurement or direct payment will be made for the maintenance and/or 
replacement of such CMs/BMPs to ensure manufacturer-specified functionality; the cost is 
included in the price of the respective contract items. 
 
The contractor is also responsible for protecting Storm Drain Inlets within the project limits 
from pollutants/contaminants discharged by construction at no additional cost to the 
Department. 
 
Fine particles including minor miscellaneous dirt, dust, rock fragments, milled asphaltic 
concrete (AC), or construction debris that may be associated with stormwater discharges into 
catch basins / Storm Drain Inlets shall be prevented and controlled to the maximum extent 
practicable (MEP) at no additional cost to the Department. Such compliance measures may 
include frequent dry vacuuming and/or pavement sweeping during construction to ensure that 
no debris, dirt, dust, and material fragments will build up within twenty-five (25) feet from catch 
basins / Storm Drain Inlets. On-site staging, material storage, and stockpiling shall not be 
allowed within fifty (50) feet from catch basins / Storm Drain Inlets. 
 
During construction, the contractor shall minimize vehicular travel or equipment operation on 
unpaved soil areas to the MEP. The contractor shall develop and implement procedures to 
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avoid earth disturbance, soil compaction, and damage to vegetative cover from vehicular travel 
or equipment operation during inclement weather or unsuitable soil conditions. The contractor 
shall stabilize all construction-disturbed soil areas at no additional cost to the Department. 
Furthermore, the contractor shall minimize off-site sedimentation including minor miscellaneous 
dirt, dust, rock fragments, or construction debris by eliminating the tracking of such contaminants 
from construction sites. 
 
No grout, concrete or wash water shall be disposed of within the project limits or its vicinity. 
The contractor shall install a concrete washout CM/BMP as needed and under the direction 
of the Engineer at no additional cost to the Department. This CM/BMP shall include the proper 
disposal of all excess grout, concrete, and wash water.  
 
The contractor shall not use unpaved areas within the project limits for staging or stockpiling 
without first installing erosion control and sediment prevention CMs/BMPs and as directed 
and approved by the Engineer. Staging and stockpiling on the unpaved areas shall be avoided 
to the MEP. 
 
Erosion and Sediment Control beyond the Project Limits: 
 
The contractor shall apply erosion/sediment and water quality protection CMs/BMPs as 
required by the commercial material source owner and environmental permit standards at no 
additional cost to the Department. 
 
The contractor shall apply erosion/sediment and water quality protection CMs/BMPs for off-
project-site staging, material storage, maintenance yard, disposal spots, and stockpiling areas 
as required by the facility owner and environmental permit standards at no additional cost to 
the Department. 
 
If the contractor elects to obtain off-project site for staging, stockpiling, material storage, 
maintenance yard, or waste disposal, the contractor shall meet the requirements for erosion 
control, sediment prevention, and stormwater quality protection measures within the written 
agreements with the facility and/or the landowner, as well as environmental permits for such 
operations. 
 
Environmental Mitigation Measures: 
 
The contractor’s commitments are identified in the Environmental, Permits, Issues, and 
Commitments (EPIC) Plan Sheet 1F. The contractor shall follow the requirements specified 
in the EPIC plan sheet 1F, Subsection 104.16 of the specifications and these Special 
Provisions. 

 
In addition, the contractor shall pay attention to the project specific environmental 
commitments that are specified in Section 10 of the EPIC Plan Sheet 1F. 
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(101DEFN, 04/21/22) 
 
SECTION 101 DEFINITIONS AND TERMS: 
 
101.02  Definitions: 
 
Acceptance: of the Standard Specifications is hereby deleted: 
 
Characteristic: of the Standard Specifications is revised to read: 
 
A measurable or an observable property of a material, product, or item of construction. 
 
City, County, Township, or Town: of the Standard Specifications is hereby deleted: 
 
Contract Bonds (Performance Bond and Payment Bond): the title and text of the Standard 
Specifications is revised to read: 
 
Contract Bonds: 
 
Surety Bonds that include Performance Bond and Payment Bond.  
 
Highway, Street, or Road: of the Standard Specifications is revised to read: 
 
A general term denoting a public way for purposes of travel, vehicular, pedestrian or by other 
means, including the entire area within the right-of-way.  
 
Roadbed: of the Standard Specifications is revised to read: 
 
The graded portion of a highway, prepared as a foundation for the pavement structure and 
shoulders.  
 
Roadside Development: of the Standard Specifications is revised to read: 
 
Activities which provide for the preservation of landscape materials and features; the 
rehabilitation and protection against erosion of all areas disturbed by construction through 
seeding, sodding, mulching and the placing of other ground covers; or such planting and other 
improvements as may increase the effectiveness and enhance the appearance of the 
highway. 
 
State: of the Standard Specifications is revised to read: 
 
The State of Arizona, acting through its authorized representatives.  
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(102BID, 03/19/26) 
 
Section 102  BIDDING REQUIREMENTS AND CONDITIONS: of the Standard 

Specifications is revised to read: 
 
102.01          Contract Documents: 
 
 (A)   General: 
 
The Contract Documents, including but not limited to, Advertisement for Bids, Project Plans, 
and Proposal Pamphlets will be available in electronic format, on the ADOT Contracts and 
Specifications Group website.  Any interested party may access the advertised Contract 
Documents. 
 
  (B)  Advertisements for Bids: 
 
The advertisement for bids may contain the following information: 

• Programmed Amount, 

• Project number and name of highway, 

• Route number and mileposts, 

• Date and time of opening of bids, 

• Location of the project, 

• General description of work, 

• Specified contract time for completion of contract work, 

• Statement of proposal requirements, 

• Manner in which project plans and specifications may be obtained, 

• Type and amount of proposal guaranty. 
 

 (C)  Proposal Pamphlet: 
 
The Proposal Pamphlet will include the location and general description of the contemplated 
construction, an approximate estimate of the quantities and types of work to be performed 
and/or materials to be furnished, a schedule of bid items for which unit prices are invited, the 
specified time for completion, any applicable Special Provisions or supplemental 
requirements, and all necessary bidding documents. 
 
102.02 Prerequisites for Bidding:  
 

(A)  General: 
 

To submit a valid bid, the bidder shall: 
 

(1) Have prequalification from the Department as necessary for the project, in 
accordance with Subsection 102.02(B) of the specifications; and  

 
(2) Be included on the project Plansholder List as a Prime in accordance with 

Subsection 102.02(C) of the specifications. 
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(B)  Prequalification of Bidders: 
 

Prior to submitting a bid, the bidder will (unless waived by the Department) be required to be 
prequalified with the Department to bid on the project.  The submission of Prequalification 
information and determination of Prequalification shall be in accordance with the requirements 
of the Rules for Prequalification of Contractors as approved and adopted by the Department. 
 

(C)  Plansholder List: 
 

It is the bidder’s responsibility to ensure that their firm is on the Plansholder List as a Prime 
prior to submitting a bid. 
 
Firms may register electronically requesting placement on the project Plansholder List as a 
Prime contractor as follows: 
 

(1) Go to the ADOT Contracts and Specifications Group Website; 
 

(2) Select “Current Advertisements”; 
 

(3) Identify the project of interest; 
 

(4) Click on the “Register” icon; 
 

(5) Select the “Bidder” radio button; 
 

(6) Complete all required fields; 
 

(7) Click “Save”.  This submits the request to the Department; and 
 

(8) If all required information is provided, the “ADOT C&S Advertisement 
Registration Confirmation” Screen will appear.  An email will also be sent to 
the email address provided acknowledging the receipt of the request. 

 
Requests to be included on the Plansholder List as a Prime will be evaluated by the 
Department to determine whether the bidder is prequalified for the project.  The Department 
cannot guarantee that requests to be on the Plansholder List will be considered if the request 
is submitted less than five working days prior to the bid opening.  The Department will send 
an email to the email address provided notifying the contractor of the results of their request. 
The Department’s email will state whether the request was approved or denied.  More 
information regarding the Department’s decision may be obtained by contacting the ADOT 
Contracts and Specifications Group. 
 
If an individual from a firm submits a duplicate request to be placed on the Plansholder List, 
the request will be denied.  The Department will register the contact person listed on the 
duplicate request to receive email notices of updates to the project.  The Department will send 
an email to the email address provided notifying the contractor of the results of their request. 
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(D)  Registration for Notifications: 
 

Subcontractors, Vendor and other interested parties may electronically register to receive 
email notifications regarding updates or  changes to specific advertised contracts.  
 
To register: 
 

(1) Go to the ADOT Contracts and Specifications Group Website; 
 

(2) Select “Current Advertisements”; 
 

(3) Identify the project of interest; 
 

(4) Click on the “Register” icon; 
 

(5) Select the “Other” radio button, as applicable; 
 

(6) Select the “Yes” in response to the prompt “Are you interested in registering 
to be notified about any changes made to this advertisement?”; 

 
(7) Complete all required fields; 
 

(8) Click “Save”.  This submits the request to the Department; and 
 

(9) If all required information is provided, the “ADOT C&S Advertisement 
Registration Confirmation” Screen will appear and a confirmation email will 
be sent to the email address provided. 

 
All registered parties will receive notifications when changes are made to the associated 
contract advertisement. 
 
102.03 Suspension from Bidding: 
 
The Department may suspend any person and any subsidiary or affiliate of any person from 
further bidding to the Department and from being a subcontractor or a supplier or otherwise 
participating in the work: 
 
 (A)  If that person or any officer, director, employee or agent of that person is 

convicted, in this State, or any other jurisdiction, of a crime involving any of the 
following elements or actions: 

 
1) Entering into any contract, combination, conspiracy or other unlawful act 

in restraint of trade or commerce; 
 

2) Knowingly and willfully falsifying, concealing, or covering up a material 
fact by trick, scheme, or device; 

 
3) Making false, fictitious, or fraudulent statements or representations; 
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4) Making or using a false writing or document knowing it to contain a false, 
fictitious, or fraudulent statement or entry; 
 

5) Misrepresentation or false statement on any application for bonding; 
 

6) Misrepresentation or false statement on any application for 
prequalification; 

 
(B) If the Department makes a finding of any of the above or finds that the contractor 

is not a Responsible Bidder or a Responsible Contractor; or 
 
(C) If the Department determines that a contractor, subcontractor, or supplier has  

repeatedly or willfully failed to comply with federal or state immigration laws. 
 

Under this subsection, a person means any individual, partnership, joint venture, corporation, 
association, or other entity formed for the purpose of doing business as a contractor, 
subcontractor, or supplier. 
 
102.04 Availability of Documents: 
 
The following documents, if applicable, will be available in electronic format on the ADOT 
Contracts and Specifications Group website:  
 

A. Project Plans.  
B. Advertisement for Bids.  
C. Proposal Pamphlet.  
D. Cross Sections.  
E. Earthwork Report.  
F. Other Available Reports.  
G. Existing Ground Digital Terrain Model (DTM).  
H. Design Ground Digital Terrain Model (DTM).  
I. Survey Control Sheet. 

 
The project plans, proposal pamphlet, cross sections, earthwork report, survey control sheet, 
and any applicable reports are provided in PDF format. The Department makes no 
representation or warranties as to the compatibility, usability, or readability of the PDF 
documents with any system, software, hardware, or application package other than that on 
which the files were originally saved. The contractor bears the sole risk of any modifications, 
manipulations, or alterations to the plans, proposal pamphlet, and any applicable reports.  
 
The existing ground DTM and the design DTM, if applicable, are provided in either DTM or 
DGN files for informational purposes only. The DTMs are not part of the contract documents. 
The contractor’s use of the information in the DTMs is at the contractor’s sole risk. The 
Department makes no representation or warranties as to the compatibility, usability, or 
readability of the DTMs with any system, software, hardware, or application package other 
than that on which the files were originally prepared. The version of Microstation used to save 
the DTMs is indicated at https://azdot.gov/business/engineering-and-construction/computer-
aided-design-and-drafting-cadd.  
 

https://azdot.gov/business/engineering-and-construction/computer-aided-design-and-drafting-cadd
https://azdot.gov/business/engineering-and-construction/computer-aided-design-and-drafting-cadd
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The Department is providing the available electronic project documents to bidders for 
informational purposes in conjunction with work or services to be provided to the Department 
under the contract. Any use of the electronic files for any purposes other than for this project 
is prohibited.  
 
102.05 Plansholder Eligibility: 
 
The Department reserves the right to disqualify a prequalified contractor from being a 
Plansholder for any of the following reasons: 
 

(A) Lack of competency or adequate machinery, plant and other equipment, as 
revealed by the financial statement and experience questionnaires required under 
Subsection 102.02 of the specifications. 
 

(B) Incomplete work which, in the judgment of the Department, might hinder or prevent 
the prompt completion of additional work if awarded. 
 

(C) Failure to pay, or settle satisfactorily, all bills due for work on other contracts.  
 

(D) Failure to comply with any qualification regulations of the Department. 
 

(E) Default under previous contracts. 
 

(F) Unsatisfactory performance on previous work. 
 

(G) Entering into any contract, combination, conspiracy, or other unlawful act in 
restraint of trade or commerce. 
 

(H) Knowingly and willfully falsifying, concealing, or covering up a material fact by trick, 
scheme, or device. 

(I) Making false, fictitious, or fraudulent statements or representations. 
 

(J) Making or using a false writing or document knowing it to contain a false, fictitious, 
or fraudulent statement or entry. 
 

(K) Misrepresentation or false statement on any application for bonding. 
 

(L) Misrepresentation or false statement on any application for prequalification. 
 

(M)Lack of sufficient ability or integrity to complete the contract. 
 

102.06 Interpretation of Quantities in Bidding Schedule: 
 
The quantities appearing in the bidding schedule, except as provided elsewhere, are 
approximate only and are prepared for the comparison of bids.  Payment to the contractor will 
be made only for the actual quantities of work performed and accepted or materials furnished 
in accordance with the requirements of the contract.  The scheduled quantities of work to be 
done and materials to be furnished may each be increased, decreased, or omitted as 
hereinafter provided in Subsection 104.02 of the specifications. 
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102.07 Examination of Plans, Specifications and Site of Work: 
 
The bidder shall examine the site of the proposed work and the contract before submitting a 
Proposal.  If no site investigation is performed, the bidder is responsible for all site conditions 
that should have been discovered had a reasonable site investigation been performed.  The 
submission of a Proposal will be considered conclusive evidence that the bidder is satisfied 
with the conditions to be encountered in performing the work and as to the requirements of 
the proposed contract. 
 
The bidder shall take no advantage of any apparent error or omission in the plans, bid 
schedule items, estimated quantities, specifications, or other contract documents.  In the 
event the bidder discovers such an error or omission, the bidder shall immediately notify the 
Department.  The Department will then make such corrections and interpretations as may be 
deemed necessary. 
 
Any request for explanation of the meaning or interpretations of the contract shall be 
submitted in adequate time to allow a reply to reach all bidders before submission of their Bid 
Proposal.  If the Department determines interpretations or explanations are warranted, the 
response will be issued, if necessary, through an addendum to the contract documents, and 
will be made available to all prospective bidders before the time set for opening of Proposals. 
 
The Department will not be bound by any statement or representation concerning conditions 
or description of the work unless they are included in the contract.  Oral explanations, 
interpretations, or instructions given before the opening of the bids by Department employees 
or agents are not binding. 
 
102.08 Preparation of Proposal: 
 

(A)  General: 
 

The bidder shall prepare and submit its proposal using Department-approved bid preparation 
software. 
 
Proposals shall be prepared and submitted in accordance with the requirements of 
Subsection 102.08(B) of the specifications. 
 
The bidder shall submit its proposal using the electronic bid process described herein. 
 

(B)  Electronic Submittal: 
 

   (1) General: 
 
In order to submit a bid electronically, a firm shall have obtained a bidder identification number 
from the Department, at the office of ADOT Contracts and Specifications Group, 205 South 
17th Avenue, Maildrop 121F, Phoenix, AZ 85007, phone (602) 712-7221. 
 
In addition, bidders shall subscribe to Info Tech, Inc., doing business as Infotech’s Bid 
Express® service at www.bidx.com, an online bidding service, and obtain an online Digital 
ID.  Bid Express can be reached at www.bidx.com, phone (888)-352-2439 and/or 
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customer.support@bidx.com. The bidder shall also download and install a copy of the 
AASHTOWare Project Bids Bid Component from the internet at the Bid Express website. The 
version of the software currently used by ADOT can then be located by selecting the ADOT 
tab and the “AASHTOWare Project Bids” link under Downloads. 
 
In order to obtain a Digital ID, bidders shall name at least one authorized signatory, as 
approved by the Department to commit the firm to the terms and conditions specified in the 
Proposal and the contract documents. 
 
The bidder shall download the electronic copy of the project EBSX file, listed as an 
AASHTOWare Project Bids Data File on the Bid Express website.  The file includes a 
schedule of items folder containing the bid schedule, a miscellaneous data folder containing 
the proposal and attachments, contractor authorization folder containing bidders’s contact 
information, and a bid bond folder.  The bidder shall review the proposal and complete the 
bidding schedule, as specified herein, and the attachments. 
 
The bidder shall include with its bid an email address and recipient name as its contact 
information for the purpose of receiving the notice of award or other notices related to the 
bidding. The Department will send the notice of award, executed contract and other notices 
to the requested email address and recipient name. 
 
It is the contractor’s responsibility to provide the updated contact information to the 
Department if there are any changes to the above requested email address or recipient name 
prior to the award of the contract. 
 
The bidder shall specify a unit price for each pay item for which a quantity is given in the 
bidding schedule.  The software will automatically produce the extended amount, as the 
product of the quantity given and the specified unit price.   
 
The bidder shall also download all addenda files issued and update the project file 
accordingly.  The bidder shall be responsible for the successful submission of its electronic 
bid prior to the time specified for submission of bids.    The bidder agrees that the Department 
bears no liability resulting from the bidder's failure to successfully submit an electronic bid. 
 
   (2) Procedure for Missing Bids: 
 
If a bidder believes that its electronically submitted bid should have been read at the bid 
opening but was not read, the bidder shall notify the Department at CSGroup@azdot.gov of 
the apparent irregularity and provide its bid receipt for the bid in question no later than three 
hours after the time specified for submission of bids. 
 
Upon proper notification of a missing bid by a bidder, the Department will notify all bidders 
that a missing bid has been reported.  The Department will begin an investigation to determine 
the status of the bid, and will review all electronic bids received from Bid Express service. 
 
The Department will direct Infotech to review their records and determine whether the missing 
bid was submitted. Infotech will make a determination about receipt of the bidder’s missing 
bid. 
 

mailto:CSGroup@azdot.gov
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If requested by the Department, Infotech will attempt to retrieve a copy of the encrypted bid 
from the bidder’s computer. 
 
The Department will partner with Infotech and implement best practices to configure the  Bid 
Express service to decrypt the bid. 
 
If the Department determines that a bid cannot be recovered, the Department will notify all 
bidders of its determination. 
 
If a missing bid is recovered, the Department will determine the validity of the bid, and may 
recommend award of the contract to the bidder submitting the missing bid if appropriate.  The 
Department will notify all bidders. 
 
102.09 Non-Collusion Certification: 
 
By submission of its bid electronically, the bidder makes the certification stated in the following 
paragraph, binding as if it had been signed by the bidder. 
 
The bidder certifies that, pursuant to Subsection 112(c) of Title 23, United States Code and 
Title 44, Chapter 10, Article 1 of the A.R.S, neither it nor anyone associated with the company, 
firm, corporation, or individual has, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive 
bidding in connection with the submitted bid. 
 
102.10 Irregular Proposals: 

 
(A) Proposals may be considered irregular and may be rejected for any of the following 

reasons: 
 

(1) If there is a submission of any kind which may tend to make the proposal 
incomplete, indefinite or ambiguous as to its meaning. 
 

(2) If the bid is mathematically unbalanced. 
 

(3) If the bid is materially unbalanced. 
 

(B) Proposals will be considered irregular and will be rejected for any of the following 
reasons: 
 

(1) If the bidder or surety fails to provide a proposal guaranty as specified in 
Subsection 102.11 of the specifications. 
 

(2) If the bidding schedule does not contain a unit price for each pay item listed. 
 

(3) If the bidder fails to meet the required goal for Disadvantaged Business 
Enterprises (DBE) established in the Special Provisions or show good faith 
effort as determined by the Department. 
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102.11 Proposal Guaranty: 
 
The bidder shall provide an electronic proposal guaranty payable to the Arizona Department 
of Transportation for 10 percent of the amount of the bid.  
 
The surety (bid) bond shall be executed by the bidder and a surety company or companies 
holding a certificate of authority to transact surety business in this State issued by the Director 
of the Department of Insurance. The agent for the surety shall be licensed to act as an 
insurance agent in Arizona. 
 
Bidders shall provide an electronic proposal guaranty as described herein.  
 
Two companies have established web-based surety processing procedures with Bid Express: 
Surety 2000 (https://surety2000.com/) and Sure Path Network (http://web.insurevision.com/).  
Bidders may contact these companies for additional information and requirements on 
electronic proposal guaranty. 
 
102.12 Withdrawal of Proposals: 
 

(A)  General: 
 

A bidder may withdraw its electronic submittal at a minimum 30 minutes prior to the time 
specified for bid opening in writing to the Contracts and Specifications Manager  through the 
Contract and Specifications Group email at CSGroup@azdot.gov 
 

(B)  Conditional Withdrawal: 
 

When proposals for more than one contract are to be publicly read on any one date, a bidder 
may request in the event it is the apparent low bidder on a given contract or contracts, that 
one or more subsequent bids be withdrawn. 
 
The bidder shall submit a written request for conditional withdrawal to the Contracts and 
Specifications Group Manager via email at CSGroup@azdot.gov a minimum of 30 minutes 
prior to the specified bid opening time. 
 
102.13 Combination or Conditional Proposals: 
 
At the Department’s discretion, proposals may be issued for projects either separately or in 
combination. Bidders may submit bids for the combination or for individual units within the 
combination, as allowed in the proposal. The Department reserves the right to award 
contracts based on separate or combination bids, whichever is most advantageous to the 
state. Only combination bids specifically authorized in the Department's proposal will be 
considered. 
 
102.14 Public Opening of Proposals: 
 
Proposals will be opened and read aloud at the time indicated in the advertisement for bid.  

mailto:CSGroup@azdot.gov
mailto:CSGroup@azdot.gov
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Bidders, their authorized agents and other interested parties may attend the bid opening while 
they are read aloud. After the completion of the bid opening, the as-read bid results will then 
be made available through the ADOT Contracts and Specifications Group website. 
 
102.15 Licensing: 
 
It is the responsibility of the bidder to determine whether it has the appropriate contracting 
licenses to perform the work.  For all projects except Federal-aid funded projects, the bidder 
shall have the proper licenses at the time of bid opening. The successful bidder’s failure to 
meet with the necessary license requirements at the time of bid opening will result in the 
rejection of the bid.   
 
On Federal-aid funded projects, the bidder is not required to have the licenses at the time of 
bidding, but it must procure the licenses from the State Registrar of Contractors, in 
accordance with A.R.S. 32 1101 et seq. before award can be made, and no later than 60 days 
after the date bids are opened.  The bidder's failure to get the necessary licenses within 60 
days after the bid opening date will result in rejection of the bid. 
 

Licensing information is available from: 
Arizona Registrar of Contractors 

1700 W. Washington St. Suite 105 
Phoenix, AZ 85007-2812 
Phone: (602) 542-1525 

Email: Webmaster@azroc.gov 
www.roc.az.gov 

 
102.16 Boycott of Israel: 
 
All bidders are required to certify in their bid proposal on the “Participation in Boycott of Israel 
Certification” form either: 
 

(A) The bidder does not participate in, and agrees not to participate in during the term 
of the contract, a boycott of Israel in accordance with ARS 35-393.01; or 
 

(B) The bidder does participate in a boycott of Israel as defined in ARS 35-393.01. 
 
The Department will not recommend award of the contract unless the bidder makes the 
certification described in subparagraph (A) of this Subsection. 
 
102.17 Forced Labor of Ethnic Uyghurs Ban: 
 
All bidders are required to certify in their bid proposal on the “Forced Labor of Ethnic Uyghurs 
Ban Certification Form” either:  
 

(A) The bidder does not use the Forced labor of Ethnic Uyghurs as described in A.R.S. 
35-394; or  

 
(B) The bidder does use the Forced labor of Ethnic Uyghurs as described in A.R.S. 35-

394.  

http://www.roc.az.gov/
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The Department will not recommend award of the contract if the bidder makes the certification 
described in subparagraph (B) of this Subsection, unless the bidder uses an exempt 
contractor. 
 
For the purposes of this subsection, a contractor is defined as an exempt contractor if it is a 
sole proprietorship; has fewer than 10 employees; and/or is a non-profit organization. 
 
 

(102NOBID, 09/19/12) 
 
SECTION 102 BIDDING REQUIREMENTS AND CONDITIONS: 
 
102.03  Suspension from Bidding:  of the Standard Specifications is modified to 

add: 
 
The signature of the bid proposal by a bidder constitutes the bidder's certification, under 
penalty of perjury under the laws of the United States, that the bidder, or any person 
associated therewith in the capacity of owner, partner, director, officer, principal investor, 
project director, manager, auditor, or any position involving the administration of federal funds, 
has not been, or is not currently, under suspension, debarment, voluntary exclusion or been 
determined ineligible by any federal agency within the past three years.  Signature of the bid 
proposal also certifies, under penalty of perjury under the laws of the United States, that the 
bidder does not have a proposed debarment pending.  In addition, signature of the bid 
proposal certifies that the bidder has not been indicted, convicted, or had a civil judgment 
rendered against (it) by a court of competent jurisdiction in any matter involving fraud or official 
misconduct within the past three years. 
 
Any exceptions to the above paragraph shall be noted and fully described on a separate sheet 
and attached to the bid proposal. 
 
 

(102LOBY, 01/21/21) 
 
SECTION 102 BIDDING REQUIREMENTS AND CONDITIONS: 
 
102.09  Non-Collusion Certification:  of the Standard Specifications is modified to 

add: 
 
 (A)  Lobbying: 
 
The bidder certifies, by signing and submitting this bid or proposal, to the best of its knowledge 
and belief, that: 
 
  (1) No Federally appropriated funds have been paid or will be paid, by or on 

behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering 
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into any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract grant, loan, or 
cooperative agreement. 

 
  (2) If any funds other than Federally appropriated funds have been paid or will 

be paid to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its 
instructions.  Copies of Form-LLL, "Disclosure Form to Report Lobbying", 
are available at ADOT Contracts and Specifications Group, 205 South 17th 
Avenue, Room 121F, Phoenix, AZ  85007. 

 
   This certification is a material representation of fact upon which reliance 

was placed when this transaction was made or entered into.  Submission 
of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 

 
   The bidder also agrees, by submitting the bid or proposal, that it shall 

require that the language of this certification be included in all subcontracts 
and lower tier subcontracts which exceed $100,000 and that all such 
subcontractors and lower tier subcontractors shall certify and disclose 
accordingly. 

 
   The Department will keep the prime contractors' certifications on file as part 

of their original bid proposals.  Each prime contractor shall keep individual 
certifications from all subcontractors and lower tier subcontractors on file.  
Certifications shall be retained for three years following completion and 
acceptance of any given project. 

 
   Disclosure forms for the prime contractor shall be submitted to the Engineer 

at the pre-construction conference.  Disclosure forms for subcontractors 
and lower tier subcontractors shall be submitted to the Engineer by the 
prime contractor along with the submittal of each subcontract or lower tier 
subcontract, as required under Subsection 108.01, when said subcontracts 
exceed $100,000.00.  During the performance of the contract the prime 
contractor and any affected subcontractors shall file revised disclosure 
forms at the end of each calendar year quarter in which events occur that 
materially affect the accuracy of any previously filed disclosure form.  
Disclosure forms will be submitted by the Engineer to the Federal Highway 
Administration for further processing. 
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(103AWARD, 09/17/20) 
 
SECTION 103 - AWARD AND EXECUTION OF CONTRACT: 
 
103.04  Award of Contract:  of the Standard Specifications is modified to add: 
 
The Department will make the award to the lowest responsible bidder who has the proper 
licenses. 
 
When a contract is funded, either wholly or in part, by federal funds, an award of contract may 
be made contingent upon the successful bidder obtaining an appropriate license in 
accordance with the requirements of Subsection 102.16 of the specifications. The license 
must be obtained within 60 calendar days following opening of bid proposals.  No adjustment 
in proposed bid prices or damages for delay will be allowed as a result of any delay caused 
by the lack of an appropriate license. 
 
Failure to acquire the necessary licensing within the specified period of time shall result in 
either award to the next lowest responsible bidder, or re-advertisement of the contract, as 
may be in the best interests of the Department. 
 
 

(104TPDDC, 08/21/25) 
 
SECTION 104 SCOPE OF WORK: 
 
104.04 Maintenance of Traffic: of the Standard Specifications is modified to add: 
 
Prior to construction, alterations to contract phasing, detours, and Maintenance and 
Protection of Traffic plans shall be reviewed by the Engineer at the preconstruction 
conference or a pre-activity meeting based on the contractor’s preliminary schedule and 
proposed contract phasing. 
 
 
SECTION 104 SCOPE OF WORK: 
 
104.04  Maintenance of Traffic: of the Standard Specifications is modified to add: 

(D) General Traffic Control Information: 

The contractor shall prepare and submit traffic control plans to the Engineer for review and 
approval two weeks prior to the start of project construction activities (or at the Preconstruction 
Meeting). 
 
The traffic control plans shall conform to the requirements of Part 6 of Manual on Uniform 
Traffic Control Devices (MUTCD), 2023 edition, The Arizona Department of Transportation 
Traffic Control Design Guidelines, 2025, the Arizona Supplement to the MUTCD, 2023 edition 
dated January 2026, these special provisions, Section 701 "Maintenance of Traffic Control" 
of the specifications. 
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Construction work activities that impact traffic shall not begin until the traffic plan and days 
and times impacted has been approved by the Engineer. No separate measurement or 
payment will be made for preparation and submittal of traffic control plans for review and 
approval, it will be considered included in the price of contract bid items. 

Changes or revision to the Traffic Control Plan (TCP) and specifications shall be submitted 
and approved by the Engineer in advance of implementation. 

The temporary removal or covering of existing signs shall be in accordance with Section 701-
3.11 and 701-5.10 of the specifications. 

Traffic control devices shall not be permitted to remain stockpiled on the shoulder until the 
next closure. 

The contractor shall be required to check on all traffic control barricades, signs, and variable 
message boards twice daily and maintain as needed. 

At all times, the contractor shall conduct the construction activities to safeguard pedestrians 
and vehicular access in the vicinity of the project. 

The contractor shall maintain access to all side streets, access roads, driveways, alleys, 
parking lots, and adjacent businesses during their hours of operations per the Maintenance 
of Traffic section above. 

The contractor shall maintain access for and protection of pedestrians across the work zone 

at all times per the Maintenance of Traffic section above. 

The contractor shall contact Department of Public Safety (DPS), and/or local law 
enforcement, local fire department and local ambulance services a minimum of 72 hours in 
advance of any roadway restrictions. 

 
The contractor shall provide all safety equipment, barricades, proper lighting and all other 
items to perform nighttime work when deemed necessary by the Engineer, in a prudent and 
safe manner. If night work is approved by the Engineer, the contractor shall position a 
portable light unit at each flagger station. Each portable light unit shall have its own 
independent power source. The power source shall be capable of supplying adequate 
continuous power for the light for the duration of nighttime work and flagging, as directed by 
the Engineer. This work will be at no additional cost to the Department. 

(E) Schedules for Daily Traffic Control Activities: 

All lane closures will be subject to the following: 

• All work requiring a lane closure shall have an approved TCP. 

• All proposed lane closures shall be submitted to the Engineer at least seven calendar 
days in advance of the closure, unless otherwise approved by the Engineer. 

• Any exceptions must be approved by the Engineer. 
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Holidays: 
 

The contractor shall not schedule a closure to begin prior to a holiday so that the restriction 

would be in place through the stated holiday. 

No closures or traffic restrictions will be allowed during weekends or recognized holidays 
unless otherwise approved by the Engineer. Holidays are from 12:00 PM of the last working 
day prior to the holiday or major event until 6:00 AM of the first working day following the 
holiday. When the holiday falls on a Tuesday, the Monday before the holiday is considered 
part of the holiday. 
 
The restricted holidays are: 

2026 - 2027 Holiday Periods 
Holiday Start Day (12 p.m.) End Day (6 a.m.) 

Veteran’s Day 11/10/2026 11/12/2026 

Thanksgiving Day 11/20/2026 11/30/2026 

Christmas Day/ New Year’s Day 12/18/2026 01/04/2027 

Civil Rights Day 01/15/2027 01/19/2027 

President’s Day 02/12/2027 02/16/2027 

Memorial Day 05/28/2027 06/01/2027 

Independence Day 07/02/2027 07/06/2027 

Labor Day 09/03/2027 09/07/2027 

(F) Access Requirements: 

The contractor shall maintain access to all side streets, access roads, driveways, alleys, 
parking lots, and adjacent businesses during their hours of operations. Access to adjacent 
private driveways shall be provided during all non-working hours. Where property has more 
than one point of access, no more than one access may be restricted or closed at a time. 

The contractor shall coordinate through the Engineer to inform all property and business 
operators that may be affected by any restrictions at least 72 hours in advance as a result of 
construction activities of the scope of work, duration of construction activities, and the possible 
interference with their day to day activities. Any business or residential access restrictions 
shall be coordinated in writing through the Engineer with the affected businesses or residents 
at least one week in advance of the restriction. 

The contractor shall coordinate with the Engineer to make a good faith effort to make personal 
contact with affected property owners or business operators. If primary access cannot be 
maintained, the contractor shall coordinate through the Engineer provide an alternative that 
will be pre-determined with the business prior to instituting the closure or restriction. If the 
property owner or business operator cannot be contacted, then the Engineer shall be the sole 
judge for the approval of any closures or restrictions. 

The contractor shall include temporary “Business Access” signs for affected businesses. 

No separate measurement or payment will be made for providing alternatives to maintaining 
access or maintaining accesses, the cost being considered as included in the price of the 
contract items. 
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(104SWDEQ, 02/10/20) 
 
SECTION 104 SCOPE OF WORK: 
 
104.09  Prevention of Stormwater Pollution: of the Standard Specifications is 

revised to read: 
 
 (A)  General: 
 
The contractor shall follow the requirements of Section 402 of the Clean Water Act (CWA), 
33 USC 1251 and other water quality regulations.  The CWA regulates discharge of pollutants 
into the waters of the United States and provides quality standards for surface waters.  Section 
402 of the CWA provides stormwater pollution prevention regulations.  ADEQ’s Aquifer 
Protection Permit (APP) Program regulates temporary concrete washout facilities.  The APP 
Type 1 Permit (APP 1.12) applies only when projects disturb one or more acres and are 
covered under the Arizona Department of Environmental Quality Construction General 
Permit. 
 
The contractor shall minimize ground disturbance to the natural surroundings.  No ground 
disturbing activities shall occur until all applicable permits have been obtained.  The applicable 
permit requirements must always be met. 
 
The contractor shall provide adequate information to the contractor’s personnel, including 
employees of any subcontractors, to ensure that all personnel understand requirements of 
the applicable permits that are relevant to their job functions. 
 
 (B)  Clean Water Act, Section 402, Arizona Pollutant Discharge Elimination 

System (AZPDES): 
 

(1) General Requirements: 
 
The contractor shall be responsible for preparing and processing all documents and 
implementing the requirements of the Arizona Pollutant Discharge Elimination System 
(AZPDES) “General Permit for Discharge from Construction Activities to the Waters of the 
United States,” for pollution prevention issued by the Arizona Department of Environmental 
Quality (ADEQ).  That document is hereinafter referred to as the Construction General Permit 
(CGP) and is available on ADEQ’s website. 
 
The work shall include providing, installing, and maintaining, temporary and permanent 
pollution prevention control measures and removing and disposing of temporary pollution 
prevention control measures.  Control Measures, as hereinafter referenced, shall be deemed 
to include pollution prevention control as described in the CGP.  Control Measures may be 
temporary or permanent. 
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The contractor’s schedule shall allow sufficient time for the following submittal, review, and 
approval times: 
 

Table 104-1 
Submittal, Review, and Approval Timeframes 

Contractor submittal of Erosion Control 
Coordinator (ECC) qualifications 

By the pre-construction conference 

Department review and approval of ECC 
qualifications 

within seven calendar days of 
receipt 

Department review and approval of 
subsequent submittals (if required) 

within seven calendar days of 
receipt 

Contractor submittal of SWPPP to Engineer By the pre-construction conference  

Department review and approval of 
subsequent submittals (if required) 

within seven calendar days of 
receipt 

Engineer/contractor joint review of SWPPP within 10 calendar days after 
contractor submittal of SWPPP with 
ADOT approval of the ECC 

Approved Notice of Intent (NOI) submittal and 
review times 

as described in the CGP 

 
No increase in contract time will be granted for the contractor’s failure to provide acceptable 
submittals within the specified timeframes. 
 
 (2) Stormwater Pollution Prevention Plan (SWPPP): 
 
The SWPPP shall include all information and permit requirements specified in the CGP, and 
shall also be consistent with applicable state or local programs. 
 
Unless otherwise approved by the Engineer and documented in the SWPPP, the contractor 
shall not expose a surface area of greater than 750,000 square feet to erosion through 
clearing and grubbing, or excavation and filling operations within the project limits until 
temporary or permanent Control Measures for that portion of the project have been installed 
and accepted by the Engineer. 
 
The contractor shall indicate each 750,000 square-foot sub-area in the SWPPP, along with 
proposed Control Measures for each sub-area.  The SWPPP shall also include the sequence 
of construction for each sub-area, and installation of the required temporary or permanent 
Control Measures. 
 
The contractor shall give installation of permanent Control Measures priority over reliance on 
temporary measures.  Permanent Control Measures and drainage structures shall be installed 
as soon as possible in the construction sequencing of the project, preferably concurrent with 
construction of the related sub-area or drainage device. 
 
The project plans may include erosion/sediment control plans and details along with a Control 
Measure Index Sheet (CMIS) to assist the contractor in preparing the SWPPP.  The contractor 
and the contractor’s ECC, or other qualified designee, as described in Subsection 
104.09(B)(3), shall review the contract documents, and prepare the SWPPP for review by the 
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Engineer.  The contractor shall use the Department’s SWPPP Template to prepare the 
SWPPP.  The template is available on the Department’s Water Resources website. 
 
The SWPPP shall specify the mechanism whereby revisions may be proposed by the 
contractor or the Engineer throughout the project and incorporated into the plan, including the 
review and approval procedure.  The Engineer and contractor shall jointly approve and sign 
each revision to the SWPPP before implementation.  Any revisions made by the contractor to 
amend the approved SWPPP will require two to seven calendar days for review. 
 
The contractor shall prepare the SWPPP for the Engineer’s review including all information 
specified herein.  The contractor shall submit the SWPPP to the Engineer at the 
preconstruction conference. 
 
Within 10 calendar days of the SWPPP submittal, the Engineer and contractor will jointly 
review the contractor’s SWPPP. The contractor shall include any additional revisions directed 
by the Engineer.  The SWPPP shall meet the terms and conditions of the CGP and be 
compatible with construction sequencing and maintenance of traffic plans. 
 
When agreement has been reached, the Engineer and contractor’s ECC will sign the SWPPP.  
The Engineer's signature will constitute approval of the SWPPP.  Upon approval of the 
SWPPP, the contractor and the Engineer shall each file a Notice of Intent (NOI) as specified 
in Subsection 104.09(B)(6).  The Engineer will provide a copy of the Department’s NOI to the 
contractor to be included in the SWPPP. 
 
The SWPPP shall be maintained in accordance with the CGP.  A current copy shall be 
maintained at a location approved by the Engineer and amended as necessary from the time 
the contractor files its NOI until the NOT is submitted.  The SWPPP shall be available for 
inspection by entities identified in the CGP, and for use by the Engineer. 
 
No condition of the CGP or the SWPPP shall release the contractor from any responsibilities 
or requirements under other environmental statutes or regulations. 
 
In accordance with the CGP, the Engineer and the contractor shall confirm the frequency of 
inspections appropriate for the project.  The contractor shall identify the frequency in the 
SWPPP.  The contractor shall inform the Engineer when each inspection will be performed a 
minimum of 72 hours in advance so the Engineer can jointly perform the inspection if desired. 
 
The contractor shall monitor rainfall on the site with a commercially manufactured rain gauge 
accurate to within 0.10 inches of rain.  Rainfall records shall be maintained in the SWPPP.  
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(3) Erosion Control Coordinator (ECC): 
 
The contractor shall designate an erosion control coordinator (ECC) to be responsible for 
approval and implementation of the SWPPP, as well as all other applicable requirements of 
the CGP.  The contractor’s ECC shall have the qualifications described in Subsection 
104.09(B)(4). 
 
The contractor shall not assume that the person proposed as ECC will be accepted by the 
Department merely because the experience and education requirements listed herein have 
been met. 
 
After approval, the contractor shall designate the ECC as a duly authorized representative of 
the contractor in accordance with, and as defined in, the CGP.  Documentation of the 
delegation of a duly authorized representative shall be included as part of the SWPPP. 
 
The ECC shall be capable of identifying existing and predictable effects of the contractor's 
operations, and shall have complete authority to direct the contractor’s personnel and 
equipment to implement the requirements described herein, including prompt placement of 
corrective measures to minimize or eliminate pollution and damage to downstream 
watercourses. Corrective measures shall be completed in the timeframe required by the CGP 
and included in the SWPPP as required by the CGP. 
 
The ECC shall at all times be aware of the contractor’s work activities, schedule, and effect 
of the work on the environment.  Should the ECC not be present at the project site on a full-
time basis, the contractor shall establish procedures to ensure that its ECC is promptly notified 
of any damage or displacement of the required erosion control measures, whether from 
construction, vandalism, or other causes. 
 
The contractor bears all risks and liabilities for the failure of its ECC to properly implement the 
requirements of the CGP. 
 
Failure of the contractor to properly maintain the Control Measures required in the approved 
SWPPP may be cause for the Engineer to reject the ECC and issue a stop work order, as 
specified in Subsection 104.09(B)(7). 
 

 (4)  ECC Certification Requirements: 
 
The ECC shall have successfully completed the mandatory two-day (16 hour) “Erosion 
Control Coordinator” training class (hereinafter referred to as the training class) provided by 
the Associated General Contractors (Arizona Chapter), phone (602) 252-3926.  No other 
training can be substituted. 
 
The training class certification is valid for three years.  Within 60 days of the end of the three 
year period, in order to maintain the training class certification, the ECC shall successfully 
complete either a six-hour “Erosion Control Coordinator Refresher” class (hereinafter referred 
to as the refresher class), also provided by the Associated General Contractors (Arizona 
Chapter), or the two-day training class specified above.  The refresher class will be required 
every three years thereafter, prior to the expiration date listed on the previous certificate.  
Should more than three years (and 60 day grace period) elapse from completion of either the 
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training class or refresher class, the contractor’s ECC will be required to successfully 
complete the two-day training class in order to again be eligible for consideration. 
 
In addition, the contractor’s ECC shall have documented experience equal to a minimum of 
one year from either of the following two categories: 
 

(a) Experience in the implementation of SWPPPs.  The ECC’s experience shall 
demonstrate full-time responsibility for directly supervising construction 
personnel in the installation, inspection, and maintenance of pollution 
prevention measures. 

 
(b) Experience in stabilization of disturbed areas in environments similar to those 

on the project. 
 
The contractor’s documentation shall provide details indicating the types of relevant 
experience and shall provide the number of months of each type of experience to be 
considered for approval. 
 
The contractor’s documentation shall also indicate that the proposed ECC has completed the 
training class or refresher class.  To be considered for approval, the contractor’s 
documentation shall include a copy of the proposed ECC’s certification. 
 

 (5)  Acceptance of ECC and SWPPP: 
 
The contractor shall submit documentation indicating the qualifications of the ECC to the 
Engineer for approval no later than the pre-construction conference. The Engineer will review 
the proposed candidate’s information within seven calendar days.  The contractor may begin 
development of the SWPPP prior to approval of the ECC.  However no clearing, grubbing, 
earthwork, or other work elements that may be subject to the requirements of the CGP shall 
be started until the ECC has been approved, the SWPPP finalized and implemented, the NOI 
completed and filed, and the CGP authorization received by the contractor and the Engineer.  
If sampling is required, the SWPPP and SAP shall also be reviewed and approved by ADEQ 
prior to ground disturbance by the contractor.  
 

 (6)  Notice of Intent: 
 
After the project SWPPP has been approved by the Engineer, the Engineer and the contractor 
will each complete separate Notice of Intent (NOI) forms for the project.    The contractor shall 
submit the NOI to ADEQ as required by the CGP. 
 
Unless notified otherwise by ADEQ, the contractor will be authorized to begin implementation 
of the approved SWPPP seven calendar days after acknowledgement of receipt of both NOIs 
by ADEQ or whenever an authorization certificate is issued by ADEQ, whichever occurs first. 
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 (7)  Non-Compliance: 
 
The Engineer may reject the contractor’s ECC if, in the opinion of the Engineer, the conditions 
of the CGP or the SWPPP are not being fulfilled.  Rejection of the contractor’s ECC shall be 
for failure to complete any of the following: 
 

(a) Should the Engineer determine that the SWPPP is not being properly 
implemented; the contractor will be notified in writing of such 
deficiencies.  The contractor’s ECC shall fully implement, to the 
satisfaction of the Engineer, the requirements of the approved SWPPP 
within three working days. 

 
(b) Should any corrective measures required in the CGP not be completed 

within the time periods specified therein, the Engineer will notify the 
contractor in writing.  The contractor’s ECC shall complete all required 
corrective measures within two calendar days of such notification, 
except that direct inflows of sediment into a watercourse shall be 
corrected within 24 hours. 

 
(c) Should the Engineer determine that routine maintenance of the 

project’s Control Measures is not being adequately performed; the 
contractor will be notified in writing.  Within three working days, the 
contractor’s ECC shall demonstrate, to the satisfaction of the Engineer 
that such steps have been taken to correct the problem. 

 
In the event of the ECC’s failure to comply with the CGP or any of the above requirements, 
the Engineer will direct the contractor to stop all affected work and propose a new ECC as 
soon as possible.  However, all Control Measures specified in the SWPPP shall be maintained 
at all times.  No additional work on construction items affected by the SWPPP will be allowed 
until a new ECC has been approved by the Engineer.  The contractor will not be allowed 
compensation or an extension of contract time for any delays to the work because of the 
failure of the contractor’s ECC to properly fulfill the requirements of the SWPPP. 
 

 (8)  Notice of Termination: 
 
Upon written approval of the Engineer, the contractor shall complete and submit a Notice of 
Termination (NOT) to the Engineer for approval.  After approval by the Engineer, the 
contractor shall submit the NOT to ADEQ. 
 
The NOT shall be submitted as described in the CGP. 
 
A copy of the SWPPP and the NOT shall be provided to the Engineer within seven days of 
the contractor receiving acknowledgement from ADEQ.  The copies may be either electronic 
or hard copies. 
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 (C)  Aquifer Protection Requirements (Concrete Washout Facilities): 
 
If the contractor’s work requires the use of temporary concrete washout facilities, the 
contractor shall comply with the requirements of ADEQ’s APP Type 1 Permit (APP 1.12).  
APP 1.12 covers wastewater to an impoundment from washing concrete from trucks, pumps, 
and ancillary equipment.  The contractor shall address concrete washout activities in the 
project SWPPP. 
 
 (D)  Measurement and Payment: 
 
Measurement and payment for work specified in the SWPPP will be made in accordance with 
the requirements of Section 810.  Control Measures specified in the contract which are to be 
accomplished under any of the other various contract items will be paid for as specified under 
those items. 
 
If a force account pay item for Control Measures is included in the bidding schedule, the 
contractor may be reimbursed for such additional Control Measures proposed by the 
contractor but not included with the plans or specifications.  Such additional Control Measures 
must be approved in writing by the Engineer before use.  Items for Control Measures 
approved by the Engineer will be paid in accordance with Subsection 109.04(D).  No 
measurement or payment will be made for such additional items not approved by the 
Engineer. 
 
No measurement or payment will be made to the contractor for time spent in preparing, 
reviewing, and revising the SWPPP, the SAP, or providing other required documentation, the 
cost being considered as included in the price of contract items.  No measurement or payment 
will be made for inspections, training of personnel, the contractor’s erosion control 
coordinator, the contractor's pollution prevention practices and requirements, or maintenance 
of the Control Measures during a suspension of work, the costs being considered as included 
in contract items. 
 
No measurement or payment will be made, except as specified below for external laboratory 
testing, for labor, equipment, and materials required in the SAP, the cost being considered to 
be included in contract items. 
 
If an item is included on the bidding schedule for Construction Monitoring (Laboratory 
Testing), the contractor will be reimbursed for those samples tested, as required in the 
approved SAP, by an accredited laboratory approved by the Arizona Department of Health 
Services.  The contractor will be reimbursed for the invoice amount of each required test, plus 
an additional markup of ten percent of the invoice amount.  No measurement or payment will 
be made for in-field testing and related equipment, the cost being considered to be included 
in contract items.  
 
No measurement or payment will be made for temporary concrete washout facilities, the cost 
being considered to be included in contract items. 
 
Unless otherwise specified, no measurement or payment will be made for maintenance of 
temporary and permanent Control Measures, the cost being considered as included in 
contract items. 
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104.10  Contractor's Responsibility for Work:  of the Standard Specifications is 
revised to read: 

 
The contractor shall implement the requirements of the CGP for pollution prevention due to 
stormwater runoff during construction, as specified above in Subsection 104.09, Prevention 
of Stormwater Pollution. 
 
Until final written acceptance of the project by the Engineer, the contractor shall have the 
charge and care thereof and shall take every precaution against injury or damage to any part 
thereof by the action of the elements, or from any other cause, whether arising from the 
execution or from the nonexecution of the work.  The contractor shall rebuild, repair, restore 
and make good all injuries or damages to any portion of the work occasioned by any of the 
above causes before final acceptance.  No reimbursement shall be made for work necessary 
due to the contractor's failure to comply with the requirements of the SWPPP. 
 
Except as specifically provided under Subsection 104.04, in case of suspension of work from 
any cause whatever, the contractor shall be responsible for the project and shall take such 
precautions as may be necessary to prevent damage to the project and provide for normal 
drainage.  The contractor shall maintain Control Measures in working order during any 
stoppage of work.  Based on the nature of the work stoppage, the contractor and the Engineer 
shall determine the maintenance requirements.  The contractor shall comply with the CGP 
including inspection of the project.  
 
 

(104STORM, 11/01/95) 
 
SECTION 104 SCOPE OF WORK: 
 
104.11  Damage by Storm, Flood or Earthquake:  Item (D), Idled Equipment and 

Remobilization, of the Standard Specifications is hereby deleted. 
 
104.11  Damage by Storm, Flood or Earthquake:  Items (E) and (F) of the 

Standard Specifications are revised to read: 
 
  (D) Payment for Repair Work: 
 
The State will pay the cost of the repair work as determined in Subsection 109.04. 
 
  (E) Termination of Contract: 
 
If the Department elects to terminate the contract, the termination and the determination of 
the total compensation payable to the contractor shall be governed by the provisions of 
Subsection 108.11, Termination of Contract for Convenience of the Department. 
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(104ENVIR, 06/17/21) 
 
SECTION 104 SCOPE OF WORK: 
  
104.12  Environmental Analysis:  the fifth and sixth paragraphs of the Standard 

Specifications are revised to read: 
 
If the contractor elects to do an environmental analysis and use any site, source, or access 
for the reasons listed above, they choose to do so at their own risk. It is the contractor’s 
responsibility to exercise due diligence when selecting these sites and areas. The contractor 
shall bear all costs associated with the use of proposed sites, sources, and accesses.  
 
The contractor shall promptly advise the Engineer that it is preparing the environmental 
analysis and shall submit to the Engineer for review and consultation.   The Department will 
review the submittal and send it to the appropriate agencies and/or jurisdictions for 
consultation or return it to the contractor for revision. The contractor shall allow a minimum of 
60 calendar days after submittal, or subsequent resubmittals, to the Department for the 
Department to review the environmental analysis and to consult with the appropriate 
jurisdictions and/or agencies.  At the end of the review period, the Engineer will notify the 
contractor whether or not the environmental analysis is acceptable. 
 
If the approval of the environmental analysis causes a delay to a controlling activity of the 
project due to the Department’s actions in the aforementioned review process, the contractor 
may seek, and the Engineer may grant, an extension of time in accordance with the terms of 
Subsection 108.08 of the specifications.  The time extension shall not exceed 30 working days 
for a working-day contract, or 45 calendar days for a calendar-day project.  The time extension 
will not be considered unless the contractor can show evidence of the delay resulting due to 
the Department’s actions in the review process. A time extension request will not be 
considered or granted for any other reason. No time extension will be granted for a fixed 
completion date contract. 
 
104.12  Environmental Analysis:  the items (G) and (O) of the seventh paragraph 

of the Standard Specifications is revised to read: 
 
  (G) The archaeological survey of the proposed source prepared by a person 

who meets the Secretary of the Interior's Professional Qualification 
Standards (48 FR 44716) and possesses a current permit for 
archaeological survey issued by the Arizona State Museum (ASM).  The 
survey shall be prepared in a State Historic Preservation Office (SHPO) 
standardized format.  The survey shall identify all historic properties within 
the area of potential effect (APE), as defined by the National Historic 
Preservation Act (36 CFR 800.4).  This includes the materials source, 
processing area, and the haul road.  Additionally, the survey report shall 
identify the effects of the proposed source on any historic properties within 
the APE, and recommend measures to avoid, minimize, or mitigate those 
effects. The survey report shall be prepared by the contractor in accordance 
with SHPO and ASM formatting style for the Historic Preservation 
Specialist’s initial review. After the initial review, the Department will consult 
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with the landowner, SHPO, and Tribes for a minimum of 35 days for the 
final approval of the survey report. 

 
  (O) A description of the impact on federally or state protected or other agency-

specific special status wildlife and plants and their habitat, as defined in 
ADOT’s consultant biological procedures on the Department’s website.  
Compliance with the Arizona Native Plant Law shall be coordinated through 
the Arizona Commission of Agriculture and Horticulture. 

 
104.12  Environmental Analysis:  the eighth paragraph of the Standard 

Specifications is revised to read: 
 
Guidance and forms for preparing the environmental analysis are available on the 
Department’s website through the Environmental Planning Group, or by calling Environmental 
Planning Group at 602-712-7767. 

 
 

(104VEPC, 03/20/25) 
 

SECTION 104 SCOPE OF WORK: 
 
104.13 Value Engineering Proposals by the Contractor: the third paragraph of 

the Standard Specifications is revised to read: 
 
Any cost savings generated to the contract as a result of VEP offered by the contractor and 
approved by the Department will be shared between the contractor and the Department, with 
the contractor receiving 60 percent and the Department receiving 40 percent, as specified in 
Subsection 104.13(D) of the specifications. 
 
104.13(C) Conditions: of the Standard Specifications is modified to add: 
 

(13) The contractor may submit a previously approved VEP from another project. 
 
104.13(D) Acceptance, Rejection and Payment: the seventh paragraph of the 

Standard Specifications is revised to read: 
 

(6) The executed supplemental agreement shall provide that the contractor be 
paid 60 percent of the net savings amount as reflected by the difference 
between the cost of the revised work and the cost of the related construction 
required by the original contract computed at contract bid prices. The net 
savings will take into account the contractor’s cost of developing the VEP and 
implementing the change, and reducing this amount by the Department’s cost 
for investigating and evaluating the VEP, including any ascertainable 
collateral costs to the Department. Such collateral costs may include 
increased costs for maintenance, operation, related work items, additional 
work items, or elements of related or additional work items. 
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(104ENVST, 09/19/24) 
 
SECTION 104 SCOPE OF WORK: 
 
104.16 Environmental Standard Work: of the Standard Specifications is hereby 

modified as follows: 
 

(E) The Biology Program: of the Standard Specifications is modified to add: 

 
BIO-1: Environmental Awareness, Monitoring and Avoidance: 
 
BIO-1A: No ground disturbing activities shall begin prior to distribution of the environmental 
awareness handout. The contractor shall ensure that all field personnel, including subsequent 
new hires and subcontractors, are aware and follow the information presented in the handout 
for (flat-tailed horned lizard). The environmental awareness handout is included in the 
contract attachments –or– available on the ADOT webpage. 
 
BIO-1B: Training:   
 
The contractor shall not begin construction prior to the presentation of an environmental 
awareness training and review of applicable handouts and guidelines for (flat-tailed horned 
lizard).  The contractor’s field personnel including the Project Manager, Assistant Project 
Manager, General Superintendent, and Project Superintendent shall be present at the training 
and shall read and follow all applicable handouts and guidelines.  The contractor shall ensure 
that all subsequent new hires and subcontractors are aware of the information presented and 
are provided with the training handouts and guidelines. 
 
The contractor shall provide a letter to the Engineer at the preconstruction conference 
certifying that the contractor will comply with the environmental awareness training and 
requirements. 
 
BIO-1C: Contents:  

 
Handout and/or training materials provided by ADOT 
 
The environmental awareness handout and training materials are included in the contract 
attachments or available on the ADOT webpage.  
 
BIO-1D: Biologist:  
 
Contractor provides biologist  

 
The contractor shall employ a qualified biologist(s) to implement a (flat-tailed horned lizard) 
awareness training program.  The biologist shall flag, fence or demarcate avoidance areas to 
prevent damage to (flat-tailed horned lizard) occurring in the project area. At least 10 working 
days prior to construction, the contractor shall submit the resumes of the qualified biologist(s) 
to the Engineer for approval. A qualified biologist conducting the training program shall 
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possess qualifications as identified in ADOT Qualifications for Biologists on the department’s 
Environmental Planning website. 
 
If any damage to (flat-tailed horned lizard) occurs, or if previously unidentified special status 
species are encountered during construction, the contractor shall immediately stop work at 
that location and take all reasonable steps to protect the (flat-tailed horned lizard) in place. 
The contractor shall contact the Engineer immediately to make arrangements for proper 
treatment of the (flat-tailed horned lizard). 
 
The qualified biologist(s) shall provide a (flat-tailed horned lizard) training report to the 
Engineer within 10 working days of the completion of any training conducted.  The report shall 
include a summary of all training conducted, dates of training and employees that received 
training.   
 
BIO-3: (MBTA – Burrowing Owls)  
 
BIO-3A: MBTA – Burrowing Owl Awareness Flyer: 

 
Prior to construction, all field personnel who will be on-site, including subsequent new hires 
and subcontractors shall review the “Western Burrowing Owl Awareness” flyer available on 
the Department’s Environmental Planning website and these contract documents.   
 
If any burrowing owls or active burrows are discovered, they shall be avoided and protected 
and the contractor shall immediately notify the Engineer. The Engineer will further direct how 
to protect the burrows to avoid impacts to owls. The contractor shall not begin or resume work 
until it is so directed by the Engineer.  In the event of a suspension of work, the contractor 
shall refer to the provisions of Subsection 104.02 of the specifications. 
 
BIO-3C: MBTA – Burrowing Owl Relocation:  

 
If an active burrow is found during survey or construction and avoidance is not possible, as 
determined by the Engineer, the contractor shall employ a wildlife rehabilitator who in 
coordination with the Department Environmental Planning Biologist and relevant 
programmatic agreements will apply for a project specific US Fish and Wildlife Service 
Migratory Bird Treaty Act Special Purpose - Relocation Permit. The wildlife rehabilitator shall 
be permitted by the US Fish and Wildlife Service and licensed by the Arizona Game and Fish 
Department. Relocation of owls or eggs from active burrows shall be performed by the wildlife 
rehabilitator.  
 
No later than 10 working days after the completion of each relocation effort, the contractor 
shall submit a written report containing the following information to the Engineer: 

 
(1) Project name, location and ADOT project number; 

 
(2) Point of contact; 

 
(3) Date(s) of relocations; 
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(4) Location of the areas birds where moved from and where they were moved 

to; 

 
(5) An explanation of why the birds were relocated; 

 
(6) The number, age and sex of birds relocated; and 

 
(7) Name of rehabilitator, AZGFD rehabilitator license and USFWS permit 

information. 

 
(F) Specific Vegetation Protection Program:  is hereby added to the 

Standard Specifications: 

 
The contractor shall not disturb unpaved areas without the approval of the Engineer or as 
stated in the Environmental, Permits, Issues, and Commitments (EPIC) plan sheet 1F of the 
project plans.  If any unpaved areas are disturbed as a result of the contractor’s operation and 
without the approval of the Engineer, the contractor shall seed the areas with species native 
to the project vicinity. All seeded areas shall be covered by straw mulch with tacking agent. 
The contractor shall provide the seed mix to the Engineer for approval prior to placing any 
seeding. No measurement or payment will be made for seeding, the cost being considered 
as included in the price of contract items.  
 
 

(105TPDDC, 08/21/25) 
 
SECTION 105 CONTROL OF WORK: 
 
105.18 Opening Sections of Project to Traffic: of the Standard Specifications is 

modified to add: 
 
Damage to the project resulting from a third-party shall be reported to the Engineer. Damages 
to permenant project features, determined by the Engineer as eligible for payment in 
accordance with the requirements of Subsection 104.04 of the specifications, will be paid for 
in accordance with Subsection 109.04 of the specifications. 
 
 

(106DMAT, 12/18/25) 
 
SECTION 106 CONTROL OF MATERIALS: 
 
106.15  Blank: of the Standard Specifications is revised to read: 
 
106.15  Domestic Materials and Products: 
 
Steel and iron materials and products used on this project shall comply with the current “Buy 
America” requirements of 23 CFR 635.410. 
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All manufacturing processes to produce steel and iron products used on this project shall 
occur in the United States.  Raw materials used in manufacturing the steel and iron products 
may be foreign or domestic.  Steel or iron not meeting these requirements may be used in 
products on this project provided that the invoiced cost to the contractor for such steel 
products incorporated into the work does not exceed either 0.1 percent of the total (final) 
contract cost or $2,500 whichever is greater. 
 
Any process which involves the application of a coating to iron or steel shall occur in the 
United States.  These processes include epoxy coating, galvanizing, painting, or any other 
coating which protects or enhances the value of covered material. 
 
The requirements specified herein shall only apply to steel and iron products permanently 
incorporated into the project.  “Buy America” provisions do not apply to temporary steel items, 
such as sheet piling, temporary bridges, steel scaffolding and falsework, or to materials which 
remain in place at the contractor’s convenience. 
 
The contractor shall furnish the Engineer with Certificates of Compliance, conforming to the 
requirements of Subsection 106.05, which state that steel or iron products incorporated in the 
project meet the requirements specified.  Certificates of Compliance shall also certify that all 
manufacturing processes to produce steel or iron products, and any application of a coating 
to iron or steel, occurred in the United States. 
 
Convict-produced materials may not be used unless the materials were produced prior to July 
1, 1991 at a prison facility specifically producing convict-made materials for Federal-aid 
construction projects. 
 
 

(106CMATLS, 12/18/25) 
 
SECTION 106 CONTROL OF MATERIALS: of the Standard Specifications is modified to 

add: 
 
106.17  Construction Materials: 
 
A construction material shall comply with the requirements of Build America, Buy America 
(BABA) Act specified in Title IX, Subtitle A, Part 1, Sections 70901 and 70911-70917 (Pub. L. 
No. 117-58 §§ 70901; §§ 70911-70917) of the Infrastructure Investment and Job Act (IIJA).  
 
A “construction material” that is permanently incorporated on the project shall include an 
article, material, or supply that is or consists primarily of the following:  
 

1. Non-ferrous metals;  
2. Plastic and polymer-based products (including polyvinylchloride, composite 

building materials, and polymers used in fiber optic cables);  
3. Glass (including optic glass);  
4. Fiber optic cable (including drop cable);  
5. Optical fiber; 
6. Lumber; 
7. Engineered wood; or  
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8. Drywall.  
 
Items manufactured through a combination of either two or more materials listed above, or at 
least one of the materials listed above and a material not listed shall be considered as a 
manufactured product, rather than as a construction material.  
 
Construction materials shall not include cement and cementitious materials; bituminous 
materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or 
additives.  
 
All construction materials shall be produced in the United States. This means, all 
manufacturing processes to produce the construction materials shall occur in the United 
States. All manufacturing processes for construction materials shall mean the final 
manufacturing process and the immediately preceding manufacturing stage for the 
construction material.  
 
The contractor shall furnish the Engineer with Certificates of Compliance, conforming to the 
requirements of Subsection 106.05 of the specifications, which shall state that the 
construction materials incorporated in the project meet the requirements specified herein.  
Certificates of Compliance shall also certify that all manufacturing processes to produce 
construction materials occurred in the United States. 
 
If the total cost of construction materials incorporated in the project is no more than 5% of the 
original contract amount or $1,000,000, whichever is lesser, the requirements specified herein 
will not apply for such construction materials. 
 
Convict-produced materials are prohibited in accordance with the requirements of 23 CFR 
635.417. 
 
 

(106MAPR, 12/18/25) 
 
SECTION 106 CONTROL OF MATERIALS: of the Standard Specifications is modified to 

add: 
 
106.18  Manufactured Products: 
 
Manufactured products used on all projects shall comply with the current “Buy America” 
requirements of 23 CFR 635.410. 
 
A “manufactured product” is defined as an article, material, or supply that has been processed 
into a specific form and shape, or combined with other articles, materials, or supplies to create 
a product with different properties than the individual article, material, or supply. Items 
manufactured through a combination of two or more materials, or at least one listed 
construction material and a material not listed, shall be classified as manufactured products. 
 
An item classified as iron or steel product in accordance with the requirements specified in 
Subsection 106.15 of the specifications or excluded materials such as cement and 
cementitious materials; bituminous materials; aggregates such as stone, sand, or gravel; or 
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aggregate binding agents or additives is not considered a manufactured product. However, 
manufactured product may include components that are iron or steel products or excluded 
materials.  
 
Mixtures of excluded materials delivered to a work site without final form for incorporation into 
a project are not considered manufactured products. 
 
Precast concrete products, components of precast concrete products that consist wholly or 
predominantly of iron or steel or a combination of both, will be considered iron and steel 
product and shall meet the requirements specified in Subsection 106.15 of the specifications.  
 
The intelligent transportation systems and other electronic hardware systems that are 
installed in the highway right of way or other real property, the cabinets or other enclosures 
of such systems that consist wholly or predominantly of iron or steel or a combination of both 
will be considered iron and steel product and shall meet the requirements specified in 
Subsection 106.15 of the specifications.  
 
The contractor shall furnish the Engineer with Certificates of Compliance, conforming to the 
requirements of Subsection 106.05 of the specifications, which shall state that the 
manufactured products incorporated in the project meet the requirements specified herein.  
Certificates of Compliance shall also certify that all manufactured products used in the project 
are manufactured in the United States.  
 
Convict-produced materials are prohibited in accordance with the requirements of 23 CFR 
635.417. 
 
 

(107LPAINS, 08/02/19) 
 
SECTION 107 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC: 
 
107.14  Insurance:  of the Standard Specifications is modified to add: 
 
Yuma County shall be named as an additional insured on the certificate of insurance. 
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(107UINSLMTS, 02/20/25) 
 
SECTION 107 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC: 
 
107.14  Insurance:  the sixth paragraph of the Standard Specifications is revised 

to read: 
 
Without limiting any liabilities or any other obligations of the contractor, the contractor shall 
provide and maintain, if commercially available, the minimum insurance coverage listed below 
until all obligations under this contract are satisfied: 
  

(A) General Liability insurance with a minimum combined single limit of $1,000,000 
each occurrence applicable to all premises and operations, and a minimum 
general aggregate limit of $2,000,000. The policy shall include coverage for bodily 
injury, broad form property damage (including completed operations), personal 
injury (including coverage for contractual and employee acts), blanket 
contractual, independent contractors, products and completed operations. 
Further, the policy shall include coverage for the hazards commonly referred to 
as XCU (explosion, collapse and underground). The products and completed 
operations coverage shall extend for one year past acceptance, cancellation or 
termination of the work. The policy shall contain a severability of interests 
provision.  

 
(B) Comprehensive Automobile Liability insurance with a combined single limit for 

bodily injury and property of not less than $1,000,000 each occurrence with 
respect to contractor's owned, hired, or non-owned vehicles, assigned to or used 
in performance of the work.  

 
(C) Workers' Compensation insurance to cover obligations imposed by Federal and 

State statutes having jurisdiction of its employees engaged in the performance of 
the work, and Employers' Liability insurance with a minimum limit of $1,000,000. 
Evidence of qualified self-insured status will suffice for this subsection.  
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(107UTIL, 04/17/25) 
 
SECTION 107 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC: 
 
107.15  Contractor's Responsibility for Utility Property and Services:  of the 

Standard Specifications is modified to add: 
 
Copies of existing ADOT permits, subject to availability, may be obtained from the ADOT Area 
Permit Supervisor as listed below: 
 
SOUTHWEST DISTRICT 
 
    (928) 317-2106  2243 E. Gila Ridge Road 
    (928) 317-2100  Yuma, AZ 85365 
 
    Email address:    
    southwestpermit@azdot.gov 
 
Copies of existing Yuma permits, subject to availability, may be obtained from the Yuma 
County contact listed below: 

 
Yuma County 

  David Ruvalcaba 
2351 W 26th St, 

Yuma AZ, 85365 
(928) 817-5129 

David.Ruvalcaba@yumacountyaz.gov 
 
For 0000 YU YYU Y0437 01C Project: 
 
The following agencies and utility companies have facilities in the area but are not anticipated 
to be in conflict:  
 

Arizona Public Service (APS) 
Ben Gowers 
400 N 5th St,  

Phoenix AZ, 85004 
(602) 809-3611 

Ben.Gowers@aps.com 
 

APS has overhead power and power poles in the project area, but they are not anticipated to 
be in conflict with any proposed improvements. Any APS utilities within the project right-of-
way are designated as protect-in-place.  
 
 
 
 
 
 

file:///C:/Users/USHR718624/Downloads/Stored_Specs_2021_11-06-25%20(2)/southwestpermit@azdot.gov
mailto:David.Ruvalcaba@yumacountyaz.gov
mailto:Ben.Gowers@aps.com
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Century Link (Lumen) 
Ed Alupay 

1850 E 20th Street 
Yuma, AZ 85365 
(928) 343-8943 

Ed.Alupay@lumen.com 
 
Century Link has underground coaxial and fiber optic utilities adjacent to the project area, but 
they are not anticipated to be in conflict with any proposed improvements. Any Century Link 
utilities within the project right-of-way are designated as protect-in-place. 
 

Charter Communications 
Placido A. Lopez 
910 W Carver Rd,  
Tempe AZ, 85284 

(720) 250-2469 
Placido.Lopez@spectrum.com 

 
Charter Communications has utilities, including underground fiber optic and telephone, within 
the project area, but they are not anticipated to be in conflict with any proposed improvements. 
Any Charter Communications utilities are designated as protect in place. 
 

Gila Electronics of Yuma 
Alex Camarena 

2481 E Palo Verde 
Yuma AZ, 85365 
(928) 246-5222 

Alex@gilaelectronics.com 
 
Gila Electronics has underground fiber optic utilities adjacent to the project area, but they are 
not anticipated to be in conflict with any proposed improvements. Any Gila Electronics utilities 
within the project right-of-way are designated as protect-in-place. 
 
POWER LINES: 
 
Power lines and other utilities may exist at various locations throughout the project. The 
contractor shall keep a safe distance from all facilities. All work at or in close proximity to any 
utility lines shall be performed in accordance with all Federal, State and local laws and 
regulations, including but not limited to: 
 
(1) Arizona law regarding “Underground Facilities” (A.R.S. 40‐360.21 through .29). 
(2) Arizona law regarding “High Voltage Power Lines and Safety Restrictions” 
(A.R.S. 40 360.41 .45). 
(3) The Occupational Safety and Health Administration. 
(4) The National Electric Safety Code. 
720-482-4449 
844-780-6054 
 
 

mailto:Melissa.watters@charter.com
mailto:Alex@gilaelectronics.com
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RAILROAD STATEMENT: 
 
There is a railroad within ½ mile of the project limits. There is no railroad work on this project. 
The railroad was notified. 
 
It shall be the contractor’s responsibility to determine the exact location of the utilities prior to 
any construction operations and to notify the above-mentioned utility companies at least two 
(2) working days prior to commencing any work on the project. 
 
For 0000 YU YYU Y0439 01C Project: 
 
The following agencies and utility companies have facilities in the area but are not anticipated 
to be in conflict:  

 
Allo Communications LLC 

Tom Gremel 
320 W 32nd St B 
Yuma AZ, 85364 
(480) 641-0050 

Tom.Gremel@allofiber.com 

Construction Contact 
David Ramsey 
(541) 335-1746 

David.Ramsey@allofiber.com 
 

Allo Communications fiber optics  utilities within the project area, but they are not anticipated 
to be in conflict with any proposed improvements. Any Allo Communications utilities within 
the project right-of-way are designated as protect-in-place.  
 

Arizona Public Service 
Socorro Hooker 
6700 E 30th St 

Yuma, AZ 85365 
(928) 655-0082 

Socorro.Hooker@aps.com 
Construction Contact 

Edgar Hernandez 
(928) 750-0601 

 
APS has overhead electric utilities within  the project area, but they are not anticipated to be 
in conflict with any proposed improvements. Any APS utilities within the project right-of-way 
are designated as protect-in-place.  

 
The Bureau of Reclamation 

Ms. Anna Pinnell 
2351 W. 26th Street 

Yuma AZ, 85364 
(928) 343-8514 

APinnell@usbr.gov 

mailto:Marcos.Juarez@allofiber.com
mailto:David.Ramsey@allofiber.com
mailto:APinnell@usbr.gov
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The Bureau of Reclamation's Yuma Desalting Plant (YDP) has an underground sludge 
disposal pipeline consisting of the A-22 cathodic protection system test ports and cables 
situated along the east side of the shoulder of Avenue B. The sludge disposal pipeline will 
remain in place. The associated cathodic protection wiring and test stations may be 
encountered when cutting the shoulder to grade. If encountered, the contractor shall contact 
the Reclamation and they will respond to the site within a day to relocate the wiring and test 
stations. 
 
The contractor shall coordinate with Reclamation and the YDP contractor, Kaiyuh Services, 
LLC, prior to construction and reference No. 26-07-34-L2287 in all communication regarding 
the sludge disposal pipeline. 
 
The contractor is cautioned to use care when operating near these facilities. It shall be the 
contractor's responsibility to determine the exact location and pothole to determine the depth 
of these utilities prior to any construction operations. Potholing is to be paid by item number 
9240014 FORCE ACCOUNT WORK (POTHOLE ACTIVITIES). No separate measurement 
or direct payment will be made for coordination with the BOR; the cost being considered 
included in the contract items. 

 
CenturyLink (Lumen) 

Ed Alupay 
1850 E 20th Street 
Yuma AZ, 85365 
(928) 343-8943 

Ed.Alupay@lumen.com 
 

CenturyLink (Lumen) has underground buried cables, aerial cables, and pedestal utilities 
within the project area, but they are not anticipated to be in conflict with any proposed 
improvements. Any Lumen utilities within the project right-of-way are designated as protect-
in-place. 
 

Gila Electronics of Yuma 
Alex Camarena 

2481 E Palo Verde St. 
Yuma AZ, 85365 
(928) 246-5222 

Alex@gilaelectronics.com 
 

Gila Electronics has aerial fiber optic utilities within the project area, but they are not 
anticipated to be in conflict with any proposed improvements. Any Gila Electronic utilities 
within the project right-of-way are designated as protect-in-place.  

 
 
 
 
 
 
 
 

mailto:Ed.Alupay@lumen.com
mailto:Alex@gilaelectronics.com
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Southwest Gas 
Katherine Cuevas Del Cid 

7017 E 30th St,  
Yuma AZ, 85365 
(928) 390-2289 

Katherine.cuevasdelcid@swgas.com 

Construction Contact 
Oscar Lara 

(928) 580-0772 
Oscar.Lara@swgas.com 

 
Southwest Gas has underground gas line utilities within the project area, but they are not 
anticipated to be in conflict with any proposed improvements. Any Southwest Gas utilities 
within the project right-of-way are designated as protect-in-place.  
 

Wanrack LLC 
Caulan Brooks 
25656 W 97th St. 

Lenexa KS, 66227 
(316) 219-8547 

Caulan.Brooks@gatewayfiber.com 
Construction Contact 

Paul Beckford 
(816) 806-5121 

Paul.Beckford@gatewayfiber.com 
 

Wanrack LLC has underground telecommunication utilities adjacent to the project area, but 
they are not anticipated to be in conflict with any proposed improvements. Any Wanrack 
utilities within the project right-of-way are designated as protect-in-place.  

 
Yuma County Development Services 

Francisco (Frank) Sanchez 
2351 W 26th St. 

Yuma AZ, 85364 
(928) 817-5120 

Francisco.Sanchez@yumacountyaz.gov 
 

Yuma County has underground fiber optic utilities adjacent to the project area, but they are 
not anticipated to be in conflict with any proposed improvements. Any Yuma County utilities 
within the project right-of-way are designated as protect-in-place.  
 
It shall be the contractor’s responsibility to determine the exact location of the utilities prior to 
any construction operations and to notify the above mentioned utility companies at least two 
(2) working days prior to commencing any work on the project. 
 
The contractor shall coordinate with the Engineer to invite the utility companies and agencies 
to the Pre-Construction Conference and Partnering meeting. 
 

mailto:Katherine.cuevasdelcid@swgas.com
mailto:Oscar.Lara@swgas.com
mailto:Blavelle@kwikom.com
mailto:Paul.Beckford@gatewayfiber.com
mailto:Francisco.Sanchez@yumacountyaz.gov
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No separate measurement or direct payment will be made for coordination with the utility 
companies; the cost being considered included in the contract items. 
 
107.15(F)  Sewage Discharge Damage Assessments: of the Standard 

Specifications is revised to read: 
 
The Department will assess sanctions in accordance with the Table 107.15-1 below for each 
24-hour period, or portion thereof, for each unplanned breakage that occurs in an active 
sanitary sewer line as a result of the contractor's operation.  The rate of these sanctions is 
based on the type and quantity of effluent discharged as determined by the Engineer. 
 
These sanctions do not relieve the contractor from any of its responsibilities under the 
contract, including any liquidated damages that may be assessed under Subsection 108.09 
of the specifications for late completion of the project. 
 
The sanctions specified in this subsection will be independent of any penalties imposed by 
others. 
 
The contractor acknowledges that Regulatory agencies may assess or impose civil or criminal 
penalties on the contractor resulting from sewer discharges. 
 
The Department will not be responsible for any civil or criminal penalties, fines, damages, or 
other charges imposed on the contractor by any regulatory agency or court for sewage 
discharges that are a result, directly or indirectly, of the contractor’s work performed under 
this contract. 
 

TABLE 107.15-1 
SANCTIONS 

(EACH 24-HOUR PERIOD, OR PORTION THEREOF) 

Volume of Discharge 
Raw Sewage or 

Industrial Wastewater 
Treated 
Effluent 

Less than 10,000 gallons $5,000 $1,000 

10,000 to 99,999 gallons $10,000 $2,000 

100,000 to 1 million gallons $25,000 $3,000 

Greater than 1 million gallons $40,000 $5,000 

 
These sanctions will be assessed for each 24-hour period, or portion thereof, until the 
contractor has completed all of the following tasks: 
 

(1) Stopped the discharge; 
(2) Repaired the damaged pipe; 
(3) Restored normal service; and 
(4) Fully cleaned and disinfected the site to the satisfaction of the Engineer. 

 
Upon completion of tasks (1), (2), and (3) above, and prior to completion of Task (4), the 
sanctions for the current 24-hour period will be at the rate shown in Table 107.15-1.  However, 
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for each subsequent 24-hour period, the assessment will be 1/2 of the rate shown in Table 
107.15-1. 
 
The sanctions will continue at the reduced rate until the site has been fully cleaned and 
disinfected to the satisfaction of the Engineer. 
 
As an example, the amounts assessed each 24-hour period for an unplanned discharge of 
20,000 gallons of raw sewage, in which the contractor completes tasks (1), (2), and (3) within 
the second 24-hour period but does not complete full cleanup until the third 24-hour period, 
will be as follows: 
 
  First 24-hour period: $10,000 
  Second 24-hour period:  $10,000 
  Third 24-hour period:  $5,000 
 
For this example, the total sanction will be $25,000 ($10,000 + $10,000 + $5,000). 
 
 

(108SUBLT, 10/20/22) 
 
SECTION 108 PROSECUTION AND PROGRESS: 
 
108.01  Subletting of Contract: the thirteenth paragraph of the Standard 

Specifications is revised to read: 
 
If a subcontractor, of any tier, begins work on the contract prior to the contractor submitting 
the required documentation and receiving consent from the Engineer, the Department will 
retain $1,000 from monies due or becoming due the contractor.  The money retained will be 
for each subcontractor,  of any tier, that starts work without the consent of the Engineer.  
These sanctions will be in addition to all other retention or liquidated damages provided for 
elsewhere in the contract. 
 
 

(108PRCN, 08/19/21) 
 
SECTION 108 PROSECUTION AND PROGRESS:  
 
108.03 Preconstruction Conference: the second paragraph of the Standard 

Specifications is revised to read: 
 
At the preconstruction conference the contractor shall submit a progress schedule showing 
the order in which the contractor proposes to carry out the work, the dates on which the 
contractor and its subcontractors will start the work, including procurement of materials, 
equipment, etc.; the ordering of articles of special manufacture; the furnishing of drawings, 
plans and other data required under Subsection 105.03 of the specifications for the review 
and approval of the Engineer; the inspection of structural steel fabrication; and the 
contemplated dates for the completion.  
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108.04 Prosecution and Progress: the third paragraph of the Standard 
Specifications is revised to read: 

 
At a mutually convenient location and time, the contractor shall meet weekly with the Engineer 
to discuss construction activities; however, a meeting may be waived if mutually agreed to, 
due to weather conditions, work progress, or for other reasons. At the meetings, the contractor 
shall provide the Engineer with a detailed, written schedule of construction activities and 
phases of work for the current week, forthcoming three week period as well as the 
construction activities which were performed during the previous week. This schedule shall 
detail the anticipated start dates and anticipated completion dates of work activities. The 
weekly schedule should reflect, at a minimum, all activities from the most recently updated 
project schedule. For work which was completed during the previous week, this schedule 
shall detail the actual start and completion dates of work activities as well as indicate the 
status of major ongoing activities. Upon the second occurrence of the contractor failing to 
provide an accurate schedule as describe herein and after written notification by the Engineer 
of the first occurrence, the Department will deduct $500 from the contractor’s progress 
payment per each occurrence thereafter. Minutes of the weekly meetings will be kept by the 
Engineer and a copy given to the contractor for review and acceptance. 
 
 

(108TIME, 10/15/20) 
 
SECTION 108 PROSECUTION AND PROGRESS: 
 
108.08  Determination and Extension of Contract Time:  the first paragraph of 

the Standard Specifications is revised to read: 
 
The time allowed for the completion of the work included in the contract will be 190 working 
days, and will be known as the "Contract Time." 
 
 

(108RSLD, 06/19/2025) 

SECTION 108 PROSECUTION AND PROGRESS: 

108.09 Failure to Complete the Work on Time: the Schedule of 
Liquidated Damages table of the Standard Specifications is revised to 
read: 

 
SCHEDULE OF LIQUIDATED DAMAGES 

Original Contract Amount Liquidated Damages Per Day 

From More Than:  To and Including:  Calendar Day or 
Fixed Date: 

Working Day: 

$                  0 $       500,000 $       300 $    1,000 

$       500,000 $    1,000,000 $       850 $    1,700 
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SCHEDULE OF LIQUIDATED DAMAGES 

$    1,000,000 $    2,000,000 $    1,250 $    2,650 

$    2,000,000 $    5,000,000 $    2,100 $    3,800 

$    5,000,000 $  10,000,000 $    3,300 $    6,850 

$  10,000,000 $  30,000,000 $    7,300 $  10,550 

$  30,000,000 $  60,000,000 $    9,350 $  17,750 

$  60,000,000 $  90,000,000 $  19,900 $  27,850 

$  90,000,000 ------- $  27,450 $  38,400 

 
 

(108SCHLVL1, 08/19/21) 
 
SECTION 108 PROSECUTION AND PROGRESS: of the Standard Specifications is 

modified to add: 
 
108.12  Schedules: 
 

(A) Definitions: 
 

Activity:   
 

A discrete, identifiable task or event that contributes to completing the project and can be 
used to schedule and monitor the work. 
 
Activity ID:  
 
A unique alphanumeric identification code permanently assigned to an activity. 
 
Baseline Schedule:   
 
A Critical Path Method (CPM) schedule illustrating the contractor’s committed plan to 
complete the work within the contract time and used to compare the progress of the work. 
 
Constraint: 
 
A limitation placed on a scheduled activity that affects the start or end date of an activity. 
 
Critical Path: 
 
The longest continuous chain of activities which establishes the minimum overall project 
duration.   
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Critical Path Method (CPM): 
 
A network-based planning technique that uses activity durations and relationships to calculate 
a schedule for the project.  
 
Data Date:   
 
The date from which a schedule is calculated, where all activities occurring earlier than the 
data date are complete and all activities occurring on or after the data date are planned. 
 
Duration:  
 
The estimated time required to complete an activity as recorded on the Project Schedule. 
 

Float Suppression/Sequestering: 
 
The process of utilizing zero free float techniques that allows an activity to start as late as 
possible by using all available free float of that activity, by the utilization of overly generous 
activity durations, or by using overly restrictive calendar non-working periods.  
 
Free Float:  
 
The amount of time an activity may be delayed without delaying the early start date of its 
successors. 
 
Longest Path:  
 
The longest continuous path of activities through a project, which controls project early 
completion. 
 
Look-Ahead Schedule:  
 
A computer-generated schedule that shows the previous week’s work and the work planned 
for the current and next three weeks. 
 
Milestone:  
 
An activity, with no duration, that is typically used to represent the beginning, end, interim 
stages and significant events of the project, or contractually required dates. 
 
Monthly Progress Schedule: 
 
A monthly update to the approved baseline schedule.  
 
Narrative: 
 
A written report explaining the Project Schedule in detail.  
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Predecessor:  
 
An activity that affects the start or finish date of another activity with a logically tied 
relationship. 

 
Preliminary Schedule:  
 
A CPM schedule that shows the Baseline Schedule for the first 60 calendar days of contract 
time and, the work breakdown structure and milestones for the entire contract.  
 
Project Schedule: 
 
A logic-based critical path for all work leading up to and including substantial completion or 
final acceptance that is used for tracking the performance of the work.  The term “Project 
Schedule” will refer to one or more of the following: 
 

(a) Baseline Schedule, 
 

(b) Monthly Schedule, or 
 

(c) Recovery Schedule. 
 
Record Schedule: 
 
A CPM schedule that shows the actual start and finish date of each activity, durations, and all 
changes. 
 
Recovery Schedule: 
 
A CPM schedule that shows the activity changes to recover the time lost due to incompletion 
of the work within the contract time as specified in the Monthly Progress Schedule. 
 
Scheduler: 
 
An individual, who creates, maintains and revises the Project Schedule using applicable 
software.  
 
Successor:   
 
An activity whose start or finish date is affected by the logically tied relationship with another 
activity. 
 
Time Impact Analysis (TIA): 
 
A forward-looking, prospective schedule analysis developed to demonstrate the impact of a 
change to the current schedule on its longest path. 
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Total Float (Float): 
 
The cumulative duration of time an activity may be delayed without delaying the contract time 
or a contractual milestone.  
 
Work Breakdown Structure (WBS):  
 
A framework for organizing and ordering the work activities into hierarchical groups.  
 

(B) General: 
 

The contractor shall prepare, furnish, and use the Project Schedule to plan, monitor, and 
report the progress of the work. The schedule shall demonstrate a detailed plan to complete 
the work in accordance with the contract time and be used in communication to coordinate 
activities among all affected parties.    
 
The contractor shall provide a Scheduler to create and maintain all schedules, updates, 
Narratives, reports, and TIA related to this project. The Scheduler shall be proficient in CPM 
schedule development, analysis of resources applicable to the required detail of the Project 
Schedule, and shall be able to perform the required tasks using the specified software. 
 
The Scheduler shall be present at all schedule meetings, in person or via teleconference, and 
made available for discussion or meetings when requested by the Engineer. The contractor 
project management personnel, subcontractors, and suppliers shall actively communicate 
with the Scheduler to develop and maintain accurate updates of progress and schedule 
revisions throughout the duration of the contract. 
 
The Department’s review and comment on a schedule for compliance with this specification 
does not do the following: 
 

(1) Imply or constitute approval of particular construction methods or relieve 
the contractor of its responsibility to provide sufficient materials, equipment, 
and labor to complete the project in accordance with the contract; 
 

(2) Attest to the validity of assumptions, activities, relationships, sequences, 
resource allocations, or other aspects of the schedule; 

 
(3) Imply the contractor is entitled to a Supplemental Agreement extending the 

contract time or adjusting the contract price; 
 

(4) Relieve the contractor from compliance with the requirements of the 
contract or result in the approval of a deviation, exception to or other 
variation from the contract. Failure to include an element of work required 
by the contract in the schedule does not release or relieve the contractor 
from responsibility to perform such work. 

 
 
 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 73 of 160 

In preparing, developing and updating the Project Schedule the contractor shall not utilize:  
 

(1) Float suppression techniques in the schedule, including interim dates 
imposed by the contractor other than project milestone(s);  

 
(2) The inclusion of activities or constraints in a path or chain leading to a 

project milestone which are unrelated to the work as specified in the 
contract; 

 
(3) Activity durations or sequences determined by the Department to be 

unreasonable in whole or in part. 
 
The contractor shall not use preferential sequencing, whereby activities that could be 
performed concurrently and are established in the Project Schedule as sequential simply to 
consume float. The contractor shall not indicate artificial activity durations by inflating activities 
in the schedule to consume float and influence the Critical Path. Sequestering of float is cause 
for rejection of the contractor’s schedule submittal. If float sequestering is identified, the 
contractor shall revise the schedule appropriately.  
 
Total Float is a commodity available to both the Department and the contractor for sequential 
use until depleted and not for the exclusive use or financial benefit of either party. A schedule 
showing an early completion date shall show the time between the scheduled completion 
date(s) and the required contract completion deadline(s) as Total Float. 
 
The Department will not be liable to the contractor for delays by any party when the contractor 
completes the work prior to expiration of contract time. 
 
If a delay in performing the work is caused by the Department, the contractor shall 
immediately notify the Department in writing that a revision to the contract is necessary in 
accordance with Subsection 104.02 and Subsection 104.03 of the specifications. The 
contractor shall include a description of the cause of delay, the projected amount of Total 
Float to be used, and the revised Monthly Progress Schedule showing the use of the Total 
Float in the Monthly Progress submittal. The contractor shall work cooperatively with the 
Department, other contractors, and third parties to identify and implement, to the maximum 
extent possible, no-cost measures to recover all schedule delays, regardless of the cause of 
the delays. 
 
The contractor shall coordinate with the Department, local governmental entities, utility 
companies, railroad companies, and any third party entities when developing and maintaining 
the Project Schedule. The contractor shall coordinate its planning and scheduling efforts as 
required to address conflicts and comments received from adjacent projects and other 
entities.  

 

(C) BLANK: 
 

(D) Baseline Schedule: 
 
The contractor shall submit a Baseline Schedule before or at the Preconstruction Conference 
for the Engineer’s review and approval. 
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The Baseline Schedule shall be in the following format: 
 

i. Project ID: The schedule project ID shall match the filename format in 
Subsection 108.12(K) of the specifications. The project name shall be the 
route number followed by the project description. 
  

ii. Activity ID: Each activity shall be assigned a unique identification number. 
Activity ID numbers shall not be changed or reassigned for the duration of 
the contract. Within each group of the WBS, activity ID’s shall be numbered 
sequentially in increments of 10 in the order of their start date or by finish 
date of a finish milestone. Milestone activities shall begin with “M”. Use 10 
characters or less. 
 

iii. Activity Name: Each activity shall be defined with a unique name that 
contains the description of work. Each name shall at a minimum consist of 
a verb or work function (i.e. remove, excavate, form, install), an object (i.e. 
curb, pipe, footing) and a location (i.e. street, station, bridge number). For 
example, “Install Barrier Dtl C – S1 120+25 Lt”. The activity quantity may 
be included after location. 
 
The contractor shall create an activity name using the following:  
 
a) Use 50 characters or less; 
 
b) Use “S1, S2, …” for stage naming if applicable; 
 
c) Do not use all capital letters; 
 
d) Keep names readable, but use abbreviations as needed. Do not use 

periods when abbreviating. All abbreviations shall be consistent; and 
 
e) Location is not required if object name is specific, such as “CMP #201”. 

 
The contractor shall provide a list of abbreviations and acronyms. The work 
related to each activity shall be limited to one stage, one area, one traffic 
control phase, and one responsible party of the contract.  
 

iv. Activity Code: Activities shall be assigned with project activity codes that 
will be used to classify, categorize and organize activities for reporting. Only 
use project level activity codes and not global or enterprise codes. At a 
minimum, all activities shall have an activity code for responsible party, 
stages, and phases. Additional activity codes shall be added if requested 
by the Department. 

 
v. Milestones: The contractor shall separately identify each project milestone, 

conforming to the scheduling requirements set forth in the contract. 
 

vi. Constraints: The contractor shall not use date constraints to logically begin 
or complete a project activity unless specific calendar dates are shown in 
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the contract. Specific contract dates may only be applied as a constraint to 
a milestone activity and input as either a “Start on or After” or “Finish on or 
Before” date. No other constraint types shall be allowed. 
 

vii. Duration: Activity duration shall not exceed 20 calendar days unless 
approved by the Engineer. Activity durations shall be at least one calendar 
day. Durations shall represent the anticipated productivity rates that factor 
in all limitations to the productivity. Long lead activities such as procurement 
and Level of Effort activities may exceed 20 calendar days. 
 

viii. Relationships: All activities shall have at least one predecessor and one 
successor except for the project start and project end milestones. Negative 
lags or negative floats shall not be allowed. Predecessors and successors 
shall not be linked to the same activity with different relationship types. The 
start of an activity shall have a Start-to-Start or Finish-to-Start relationship 
with preceding activities. The completion of an activity shall have a Finish-
to-Start or Finish-to-Finish relationship with succeeding activities. Do not 
use Start-to-Finish relationships. Do not use Finish-to-Start relationships 
with a lag or overlap.  
 

ix. If applicable, the schedule shall include but not be limited to all activities 
below: 

 
1. Mobilization/Demobilization; 
 
2. Right of Way Acquisition; 

 
3. Submittal development; 

 
4. Submittal review and acceptance; 

 
5. Submittal and approval of material samples and mix designs; 

 
6. Submittal and approval of shop drawings; 

 
7. Long lead items, material and equipment procurement; 

 
8. Procurement of permits; 

 
9. Environmental commitments and mitigation activities; 

 
10. Equipment and plant setup; 

 
11. Fabrication of special items; 

 
12. Erection and removal of falsework and shoring; 

 
13. Utility and railroad relocations; 
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14. Cure times for concrete;

15. Cure times for pavement before striping;

16. Landscape and seeding establishment periods;

17. Test periods;

18. Major traffic stage changes;

19. Substantial completion;

20. Punchlist completion; and

21. Final cleanup;

x. The schedule shall be in detail to allow day-to-day monitoring and review of
the contractor's operations. It shall show the order and interdependence of
activities and the sequence of work.

xi. The contractor shall detail the Critical Path activities and logic ties in the
schedule to show the work sequencing. The contractor shall use the CPM
software to determine the controlling activities in the critical path. The critical
activities shall be prominently distinguished on all reports by the use of color
or pattern.

xii. The contractor shall provide the number of activities to assure adequate
project planning and allow for monitoring and evaluation of work progress.

xiii. The contractor shall provide activities as necessary to depict third-party
work related to the contract. Third-party work activities may include but is
not limited to railroads, utilities, real estate, and government agencies.

xiv. Seasonal, winter shutdown, traffic, special event, environmental, or other
contract restrictions shall be considered and included in the schedule for all
work. These restrictions shall be addressed with project calendars and
shown as non-work days for each major work type. Global calendars shall
not be used. Examples of major work types are earthwork, concrete paving,
structures, asphalt, drainage, landscaping, etc. The contractor shall include
project calendar for curing time if applicable.

xv. The duration for each activity shall include the anticipated production rate
and the time for anticipated weather stoppages. The contractor shall not
reserve random non-work days in a project calendar to account for weather
stoppages.

xvi. The schedule shall have a Data Date of the start date shown in the Notice
of Award letter.
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xvii. When processing the schedule in the software, the contractor shall use the 
following options: 

 
1. When scheduling progressed activities use Retained Logic; 

 
2. Calculate start-to-start lag from Early Start; 

 
3. Define critical activities as Longest Path; 
4. Compute Total Float as Finish Float = Late Finish – Early Finish; 

and 
 

5. Calendar for scheduling relationship lag as predecessor activity 
calendar. 

 
xviii. The bar chart schedule plot shall be accompanied by a schedule report of 

the network with a tabulation of the following data for each activity: 
 

1. Activity ID; 
 

2. Activity name; 
 

3. Original duration; 
 

4. Early start date; 
 

5. Early finish date; 
 

6. Late start date; 
 

7. Late finish date; 
 

8. Predecessors; 
 

9. Successors; 
 

10. Free float; 
 

11. Total float; 
 

12. Primary constraint date; 
 

13. Calendar; and 
 

14. Responsibility for activity - e.g., prime contractor, subcontractor, 
supplier, etc. 
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(E) BLANK: 
 

(F) BLANK: 
 

(G) Recovery Schedule: 
 

If the Project Schedule indicates a late completion of the work by 28 or more calendar days, 
the contractor shall prepare a Recovery Schedule which demonstrates how the contractor 
intends to reschedule the activities to regain compliance with the contract.  
 
Within ten working days of receipt of the Engineer’s written direction, the contractor shall 
submit the Recovery Schedule to the Engineer. The contractor shall not be required to 
prepare a Recovery Schedule if the contractor requests and demonstrates, in writing, 
entitlement to extension of a completion deadline due to a Department caused delay, and the 
Engineer concurs that a Recovery Schedule is not required at that time. If the Engineer 
disputes the contractor’s entitlement to a completion deadline adjustment, the contractor 
shall, within five working days, submit a Recovery Schedule that does not include a 
completion deadline adjustment. 
 
Within five working days after a rejection by the Engineer of the Recovery Schedule, the 
contractor shall resubmit a revised Recovery Schedule incorporating the Department’s 
comments. When the Engineer accepts the contractor’s Recovery Schedule, the contractor 
shall, within five working days after the Engineer’s acceptance, incorporate such schedule in 
the Project Schedule, deliver the same to the Department, and proceed in accordance with 
the approved Recovery Schedule. 
 
All acceleration costs required to bring the contract work back into compliance with project 
milestones and the contract time due to a contractor caused delay shall be borne solely by 
the contractor. Whenever a Recovery Schedule is required, the contractor shall provide the 
following information: 
 

i. Transmittal letter; 
 

ii. Bar chart schedule plot; 
 

iii. Electronic copy of the file used for the proposed Recovery Schedule; and 
 

iv. Narrative describing all proposed changes to the Project Schedule in detail, 
with justification for the changes, including the following: 

 
1. Changes to activity original durations; 
 
2. Changes to activity relationships and schedule logic; 

 
3. Cause of schedule slippage and actions taken to recover schedule 

within the shortest reasonable time (e.g., hiring of additional labor, 
use of additional construction equipment, and expediting of 
deliveries); 
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4. Float consumption; 
 

5. Identification of activities that have been added, deleted, or 
modified; and 

 
6. Changes to the Project Schedule’s Critical Path. 

 
(H) Revisions to Contract: 

 
If the contractor receives a request for extra work from the Department or submits a contract 
change request in accordance with Subsection 104.02 of the specifications asserting that an 
event, situation, or change affects a Critical Path of the Project Schedule, the contractor shall 
prepare and submit a TIA showing the cumulative effect of the change on the completion or 
fixed milestone date along with a written report describing the time impact in a form 
satisfactory to the Department complying to Subsection 104.03 of the specifications.  
 
Each TIA shall include a fragmentary network (fragnet) demonstrating the following 
information: 
 

i. How the contractor proposes to incorporate a time extension provided for 
in a Supplemental Agreement; 

 
ii. The impact to the Project Schedule; 

 
iii. The sequence of new and/or existing activity revisions that are proposed to 

be added to the Project Schedule that is in effect when the change or delay 
is encountered; 

 
iv. The proposed method for incorporating the delay and its impact to the 

Project Schedule; and 
 

v. The computation of two finish dates. The first finish date shall be computed 
without consideration of impacts by the proposed revision. The second 
finish date shall be computed with consideration of impacts by the proposed 
revision. 

 
If a proposed change in planned work results in altering the Critical Path or extending the 
schedule completion date, the contractor shall submit a Revised Schedule and a TIA within 
15 calendar days of the proposed change.  
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(I) Record Schedule: 
 

The contractor shall prepare a Record Schedule that includes actual start and actual finish 
dates for all activities. The Record Schedule, once approved, serves as the final update of 
the Project Schedule. The contractor shall include a written certification with the Record 
Schedule submittal signed by the Project Manager of the contractor in accordance with the 
following:  
 
“To the best of my knowledge, the enclosed final update of the project Schedule reflects the 
actual start and completion dates of the activities for the project contained herein.”  
 
The contractor shall submit the Record Schedule to the Engineer for review. Final acceptance 
will not be issued until the Record Schedule has been approved. 
 

(J) Schedule Meetings and Three Week Look Ahead Schedule: 
  

a. Baseline Schedule Presentation Meeting: 
 

At a time agreeable to the Engineer, the contractor shall conduct a Baseline Schedule 
presentation meeting within seven calendar days after submitting the proposed Baseline 
Schedule. The purpose of this meeting is for the contractor to present and explain the 
contractor’s schedule and construction phasing plan.  At a minimum, the following is to be 
covered at the joint review of the schedule: 
 

(a) WBS; 
 

(b) Sequence of work - step through the schedule activity by activity; 
 

(c) Construction phasing including traffic control phasing and changes; 
 

(d) Resources to include number of construction personnel and production 
rates used; and 

 
(e) Critical Path review. 

 
b. Weekly Project  Meeting and Look-Ahead Schedule: 

 
At the weekly project meetings, the contractor shall provide the Engineer with a detailed, 
Look-Ahead Schedule. The Look-Ahead Schedule is a computer generated bar chart 
schedule plot that shows the previous week’s work and the work planned for the current and 
next three weeks. The contractor shall base the Look-Ahead Schedule on the Project 
Schedule and provide a greater breakdown of the Project Schedule activities for the purpose 
of materials inspection and testing. The Look-Ahead Schedule shall clearly note and explain 
all departures from the Project Schedule. The contractor shall reference the Project Schedule 
activity ID numbers, WBS, and define subsequent specific daily operations for all work 
activities scheduled to be performed during the four-week period. The contractor shall identify 
work being performed by Disadvantaged Business Enterprise (DBE) firms as separate 
activities. At least one day before the weekly construction activity meetings, the contractor 
shall submit weekly Look-Ahead Schedules to the Engineer. 
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(K) Submittals: 
 

Two 11 x 17 inch hard copies and one pdf copy of each schedule in color listed herein shall 
be provided to the Engineer. The contractor shall furnish to the Engineer for project use an 
electronic copy of the schedule. The electronic copy shall be Primavera P6 .xml file format 
prepared in Primavera software.  
 
The filename of schedules shall be submitted in the following format: 
 

SCHEDULE FILENAME FORMAT 

Preliminary Schedule TTTTT-YYMM-PSVV 

Baseline Schedule TTTTT-YYMM-BSVV 

Monthly Progress Schedule #1 TTTTT-YYMM-MPS01VV 

Monthly Progress Schedule #2 TTTTT-YYMM-MPS02VV 

Recovery Schedule TTTTT-YYMM-RCYSVV 

TIA Schedule TTTTT-YYMM-TIASVV 

Record Schedule TTTTT-YYMM-RCDSVV 

3 Week Lookahead Schedule TTTTT-YYMM-LASVV 

Schedule Narrative TTTTT-YYMM-NARVV 

Note:  
 
(1) TTTTT: First 5 digits of project TRACS number. 
 
(2) YYMM: Current 2 digit year and month. 

 
(3) VV: 2 digit version number (01, 02, etc.). 

 
All bar chart schedule plots shall be in color and have a size and scale acceptable to the 
Engineer. Include a title block and a legend on each page. The plot layout shall include a 
schedule activity table with corresponding bar chart. The activity table shall be grouped by 
the WBS and include the activity ID, activity name, duration, start date, finish date, and total 
float. All activities in the bar chart shall be plotted on their start and finish dates. Show 
relationship lines and data date line. The bar chart shall be time-scaled in two-line format with 
a date interval set to year/month and type set to calendar. 
 
The contractor shall provide two 8.5 x 11 inch hard copies of the narrative and monthly report 
with an electronic pdf copy. 
 
The contractor shall provide a schedule log file generated by the software in a .txt file format 
with all schedule submittals. The log file shall have the same filename as the schedule file. 
The contractor shall review the log file prior to submittal to verify that the electronic schedule 
is in compliance with this specification. 
 

(L) Software: 
 

The automated system software shall be Primavera P6. 
 

 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 82 of 160 

(109RRBB, 04/18/24) 
 
SECTION 109  MEASUREMENT AND PAYMENT:  
 
109.04(D)(3)  Equipment: the first paragraph of the Standard Specifications is revised to 

read: 
 
Equipment which the Engineer considers necessary for the performance of work will be 
eligible for payment at the established rates only during the hours that it is operated except 
as otherwise allowed elsewhere in these specifications. Equipment hours will be recorded to 
the nearest one-half hour. For the use of equipment owned by the contractor and approved 
by the Engineer, the contractor will be paid the rental rates, as modified herein, outlined in the 
Rental Rate Blue Book® (RRBB) for Construction Equipment which is updated by 
EquipmentWatch™, a division of Fusable, 3200 Rice Mine Road NE, Tuscaloosa, Alabama 
35406, phone (888) 307-1713. All rate determinations will be based on the RRBB quarterly 
rate revisions that are applicable at the time equipment is being used. 
 
 

(109FAEU, 08/15/24) 
 
SECTION 109  MEASUREMENT AND PAYMENT:  
 
109.04(D)(3)(a)  Rental Rates (Without Operators): the equation of the first paragraph of 

the Standard Specifications is revised to read: 
 
The hourly equipment rental rate (HERR) will be determined by the following formula: 

 

HERR = F × [
1.15 × R

176
]  + HOC 

 

Where:  F= Adjustment Factor to R is 0.933 

   R= Current RRBB Monthly Rate 

   HOC= Hourly Operating Cost 
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(109WFADF, 05/15/25) 
 

SECTION 109 MEASUREMENT AND PAYMENT: 
 
109.04(D)(6) Statements: the title and text of the Standard Specifications is revised to 

read: 
 
109.04(D)(6) Forms: 
 
The contractor shall prepare the Weekly Force Account Detail form for each week of force 
account activity.  The Weekly Force Account Detail form is a standardized, fillable form made 
available by the Department on the ADOT Construction Group’s website. 
 
The form shall detail the labor, equipment, and material charges utilized to accomplish the 
force account work along with all supporting documentation.  The contractor shall furnish 
copies of original receipts (paid invoice cost) for materials, rental equipment cost, including 
freight and transportation charges, copies of rental rate blue book equipment sheets and 
certified payrolls. 
 
If materials used on the force account work are not specifically purchased for such work but 
are taken from the contractor's stock, then instead of invoices, the forms shall contain or be 
accompanied by an affidavit of the contractor certifying that such materials were taken from 
stock, that the quantity claimed was actually used, and that the price and transportation 
claimed represent the actual cost to the contractor. 
 
Force account work shall be tracked daily; however, the contractor shall compile no more than 
one full week’s worth of daily records into a Weekly Force Account Detail form.  Each reporting 
period runs from Saturday through Friday. The contractor shall submit the form within 30 
calendar days of the respective week’s force account performance. The completed form shall 
be submitted to the Engineer for review and approval.  The Engineer will review the form and 
supporting documentation against the ADOT Inspector’s Daily Force Account Reports, and 
will verify that the form is timely, complete, and accurate.  Payment will not be made until the 
contractor has furnished applicable forms, detailing the costs of the force account work, 
including but not limited to the following information: 
 

(a) Labor: name, classification, date, daily hours, hourly rate and fringe rate, 
and certified payrolls for each foreman and laborer. 

 
(b) Equipment: dates, equipment number, description, operator name, hours 

used, approved stand-by hours, monthly rental rate, hourly operating 
cost and rental rate blue book sheets for each unit of equipment. 

 
(c) Rental Equipment (Third Party): invoice, dates used, vendor name, 

description of equipment, operator name, hours used, invoice rate, hourly 
operating cost and rental rate blue book sheets for each rental 
equipment. 
 

(d) Materials: invoice, date used, supplier name, description, quantity, unit 
of measure and unit cost. 
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(e) Transportation: freight and express charges on materials, FOB jobsite. 
 
 

(109RET, 10/20/22) 
 
SECTION 109 MEASUREMENT AND PAYMENT: 
 
109.06(B)(3) Partial Payment:  of the Standard Specifications is modified to add: 
 
Notwithstanding any provision of Arizona Revised Statutes Section 28-6924, the parties may 
not agree otherwise. 
 
109.06(B)(4) Final Payment:  of the Standard Specifications is modified to add: 
 
Notwithstanding any provision of Arizona Revised Statutes Section 28-6924, the parties may 
not agree otherwise. 
 
109.06 Partial Payments and Retention:  of the Standard Specifications is 

modified to add: 
 
 (C)    Payroll Submittals: 
 
The contractor shall submit payrolls electronically through the internet to the Department’s 
web-based certified payroll tracking system.  This requirement shall also apply to every 
lower-tier subcontractor that is required to provide certified payroll reports. 
 
If, by the 15th of the month, the contractor has not submitted its payrolls for all work performed 
during the preceding month, the Engineer will provide a written notification of the 
discrepancies to the contractor.  For each payroll document that the contractor fails to submit 
within 10 days after the written notification, the Department will retain $2,500.00 from the 
progress payment for the current month.  The contractor shall submit each complete and 
correct payroll within 90 days of the date of notification.  If the payroll is complete and correct 
within the 90-day time frame, the Department will release the $2,500.00 on the next monthly 
estimate.  For each payroll that is not acceptable until after the 90-day time frame, the 
Department will only release $2,000.00 of the $2,500.00 retained.  The Department will retain 
$500.00 as sanctions.  Such $500.00 retentions will not relieve the contractor of its 
responsibility to provide each required payroll, complete and correct, as specified above.  
These sanctions shall be in addition to all other retention or liquidated damages provided for 
elsewhere in the contract. 
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(109SUBPAY, 10/20/22) 
 
SECTION 109 MEASUREMENT AND PAYMENT: 
 
109.06(B)(5) Payment Reporting and Sanctions:  the eighth paragraph of the Standard 

Specifications is revised to read: 
 
For each month that the contractor fails to submit timely and complete payment information 
the Department will retain $5,000 as sanctions from the monies due to the contractor. After 
90 consecutive days of non-reporting, the sanctions will increase to $10,000 for each 
subsequent month which the contractor fails to report until the information is provided. These 
sanctions will be in addition to all other retention or liquidated damages provided for elsewhere 
in the contract. 
 
109.06(B)(8) Non-compliance:  of the Standard Specifications is revised to read: 
 
Failure to make prompt partial payment, or prompt final payment including any retention, 
within the time frames established above, will result in remedies, as the Department deems 
appropriate, which may include but are not limited to: 
 

(a) Sanctions. These sanctions will be in addition to all other retention or liquidated 
damages provided for elsewhere in the contract: 

 
(i) The Department will withhold two times the dollar amount not paid to each 

subcontractor; 
(ii) If full payment is made within 30 days of the Department’s payment to the 

contractor, the amount withheld by the Department will be released; and 
 
(iii) If full payment is made after 30 days of the Department’s payment to the 

contractor, the Department will release 75 percent of the funds withheld. 
The Department will retain the remaining 25 percent of the monies withheld 
as sanctions. 

 
(b) Additional Remedies. If the contractor fails to make prompt payment for three 

consecutive months, or any four months over the course of one project, or if the 
contractor fails to make prompt payment on two or more projects within 24 
months, the Department may, in addition, invoke the following remedies: 

 
(i) Withhold monthly progress payments until the issue is resolved and full 

payment has been made to all subcontractors, subject to the sanctions 
described in paragraph (a) above; 

 
(ii) Terminate the contract for default in accordance with Subsection 108.10 of 

the specifications; and/or 
 
(iii) Disqualify the contractor from future bidding, temporarily or permanently, 

depending on the number and severity of violations. 
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In determining whether the sanctions will be assessed, the extent of the sanctions, or 
additional remedies assessed, the State Construction Engineer will consider whether there 
have been other violations on this or other contracts, whether the failure to make prompt 
payment was due to circumstances beyond the contractor’s control, and other circumstances. 
The contractor may, within 15 calendar days of receipt of the decision of the State 
Construction Engineer, escalate the decision to the State Engineer. If the contractor does not 
escalate the decision of the State Construction Engineer, in writing to the State Engineer, 
within 15 calendar days of receipt of the decision, the contractor will be deemed to have 
accepted the decision and there will be no further remedy for the contractor. If the contractor 
escalates the decision to the State Engineer, and the contractor does not agree with the State 
Engineer’s decision, the contractor may initiate litigation, arbitration or mediation pursuant to 
Subsection 105.21(D) and (E) of the specifications. 
 
 

(109FUEL, 02/10/12) 
 
SECTION 109 MEASUREMENT AND PAYMENT:  of the Standard Specifications is 

modified to add: 
 
109.12  Fuel Cost Adjustment: 
 
 (A)  General: 
 
The Department will adjust monthly progress payments up or down as appropriate for cost 
fluctuations in diesel fuel as determined in accordance with these special provisions. 
 
A fuel cost adjustment will be made when fluctuations in the price of diesel fuel, in excess of 
15 percent, occur throughout this contract.  The Department will not provide such adjustments 
for fluctuations in the price of diesel fuel of 15 percent or less. 
 
No adjustments will be made for fluctuations in the price of fuels other than diesel. 
 
 (B)  Measurement: 
 
The base index price of fuel will be determined by the Department from the selling prices of 
diesel fuel published by OPIS (Oil Price Information Service).  The base index price to be used 
will be the price for Diesel fuel No. 2, Ultra Low Sulfur, PAD 5, City of Phoenix Rack.  The 
reported average value for the Phoenix area will be used. 
 
The base index price for each month will be the arithmetic average of the selling price for diesel 
fuel, as specified above, shown in the last four reports received prior to the last Wednesday of 
the month. 
 
This price will be effective as of the last Wednesday of each month, and will be posted on the 
Department’s website, at http://www.azdot.gov/Highways/cns/bitmat.asp, on or shortly after 
the last Wednesday of the month. 
 
This price may also be obtained from Contracts and Specifications Services at (602) 712-7221. 
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This price will be deemed to be the "initial cost" (IC) for diesel fuel on projects for which bids are 
opened during the following month. 
 
The current index price for diesel fuel in subsequent months will be the base index price, 
determined as specified above, for the current month.  For example; an adjustment for diesel 
fuel used in May, if applicable, will be based on the “current price” (CP) for May as posted on 
the last Wednesday of May.  The amount of adjustment per gallon will be the net difference 
between the "initial cost," adjusted by 15 percent, and the current index price.  The monthly 
adjustment will be determined by the Engineer and included in the payment estimate as a fuel 
adjustment.  For fluctuations in excess of 15 percent, fuel cost adjustments will only be made 
for current price index increases greater than 1.15 times the "initial cost" or for decreases less 
than 0.85 times the "initial cost."  No calculation will be made for fluctuations in the current 
index price of 15 percent or less when compared to the "initial cost." 
 
The number of gallons of diesel fuel used per month will be considered to equal 1.5 percent 
of the dollar amount of work reported by the contractor for each month.  Such dollar amount will 
not include incentives earned by the contractor for pavement smoothness, thickness, or strength 
for Portland cement concrete pavements; for pavement smoothness or quality lots for asphaltic 
concrete pavements; for any other revenue derived from quality incentives; or for revenue 
accrued in the previous month for bituminous material cost fluctuations or diesel fuel price 
adjustments. 
 
A monthly adjustment, if applicable, will be made on this quantity, as shown below: 
 

    AC)-(CP x 
IC

0.015(Q)
S =  

 
 Where; S = Monetary amount of the adjustment (plus or minus) in dollars 
   Q = Dollar amount of work completed for the month 
   CP = Current index price in dollars per gallon 
   AC = Adjusted "initial cost" (1.15 or 0.85 times IC) in dollars per gallon 
   IC = "Initial cost" as determined above, dollars per gallon 
 
If adjustments are made in the contract quantities, the contractor shall accept any fuel 
adjustment as full compensation for increases or decreases in the price of fuel regardless of 
the amounts of overrun or underrun. 
 
The value calculated above (plus or minus) will be adjusted to include sales tax and other 
taxes as applicable. 
 
No additional compensation will be made for any additional charges, costs, expenses, etc., 
which the contractor may have incurred since the time of bidding and which may be the result of 
any fluctuation in the base index price of diesel fuel. 
 
No adjustments will be made for work performed after Substantial Completion, as defined in 
Subsection 105.19, has been achieved. 
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 (C)  Payment: 
 
Price adjustments will be shown on the monthly progress estimate, but will not be included in 
the total cost of work for determination of progress or for extension of contract time. 
 
 

(109BITUMADJ, 06/19/25) 
 
SECTION 109 MEASUREMENT AND PAYMENT:  of the Standard Specifications is 

modified to add: 
 
109.16  Bituminous Price Adjustment:  
 

(A) General: 
 
The term "bituminous material" as used herein shall include asphalt binder, asphalt rubber 
and emulsified asphalt.  
 
The Department will adjust monthly progress payments as appropriate for market fluctuations 
in the price of bituminous material. 
  
A price for bituminous material will be determined monthly by the Department based on the 
selling prices published by the Asphalt Weekly Monitor, a publication of Poten & Partners, 
Inc.  The price will be the arithmetic average of the high and low selling prices for bituminous 
material shown in the previous four reports for the Arizona/Utah and Southern California 
regions. 
 
This value will be effective as of the last Wednesday of each month, and will be posted on the 
ADOT Contracts and Specifications Group website, on or shortly after the last Wednesday of 
each month. 
 
This price will be deemed the “initial cost” (IC) for bituminous material for projects on which 
bids are opened during the following month.  This price will also be deemed the "current price" 
(CP) for bituminous material for the following month for projects in construction. 
 

(B) Measurement: 
 
For each item of bituminous material for which there is a specific pay item, and for the 
bituminous material used in Asphaltic Concrete mixes, an adjustment will be made for each 
month that a quantity of bituminous material was used on the project. 
 
The IC for the month in which the project was bid will be compared with the CP for the 
appropriate current month.  The CP will be as posted on the Department’s website on the last 
Wednesday of each month, and will be used to adjust costs for bituminous material 
incorporated into the job during the following month (for example; bituminous material used 
in May will be adjusted, as specified herein, based on the CP for May as posted on the last 
Wednesday of April).  Any difference in price between these two values will be applied to the 
quantity of eligible bituminous material incorporated into the work. 
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Determination of the eligible quantities of bituminous material for adjustment will be based on 
contractor-furnished invoices, except as described herein. 
 
The tons of emulsified products to which the adjustment will be applicable will be the tons of 
the emulsified asphalt prior to dilution. 
 
Adjustments in compensation for emulsified asphalts will be made at 60 percent of either the 
increase or decrease of IC.  For emulsified asphalts containing polymer, adjustments in 
compensation will be made at 66 percent of either the increase or decrease. 
 
The tons of Bituminous Material (Asphalt-Rubber) to which the adjustment is applicable will 
be 80 percent of the total quantity of the item used.  The adjustment is not applicable to the 
20 percent of the material which constitutes the crumb-rubber additive. 
 
The tons of Bituminous Material (TR+) to which the adjustment is applicable will be 92 percent 
of the total quantity of the item used.  The adjustment is not applicable to the 8 percent of the 
material which constitutes the crumb-rubber additive. 
 
The tons of bituminous material in Asphaltic Concrete mixes, subject to price adjustment shall 

be calculated as follows, based on the approved mix design target values and the quantity of 

Asphaltic Concrete placed—regardless of the actual percentage of binder incorporated: 

A monthly adjustment, if applicable, will be made on this quantity, as shown below: 

PA = (CP – IC) x ACP x F 

Where: PA = Price Adjustment monetary amount (plus or minus in dollars) 

CP = Current index price (dollars per ton) 

IC = Initial Cost at time of bid (dollars per ton) 

ACP = Asphaltic Concrete Placed (tons) 

F = Eligible Asphalt Cement % 

 

The value calculated above (plus or minus) will be adjusted to include sales tax and other 
taxes as applicable. 
 

(1) For mixes without reclaimed asphalt pavement (RAP):  
 
F = Approved Mix Design Target Asphalt Cement % 

(2) For mixes with RAP: 
F = Approved Mix Design Target Asphalt Cement % – Mix Design RAP 

Asphalt Cement contribution % 

 (3) For mixes using PG TR+ Terminal Blend (8 % Crumb Rubber): 

F = 0.92 x (Approved Mix Design Target Asphalt Cement %) 

(4) For mixes using Asphalt-Rubber Blend (20 % Crumb Rubber): 

F = 0.80 x (Approved Mix Design Target Asphalt Cement %) 
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(5) If the quantity of Asphaltic Concrete is measured by volume, the 
supplemental agreement establishing the method of measurement will 
specify the manner in which the tons of bituminous material eligible for the 
adjustment is determined. 

 
(C)  Payment: 

 
Price adjustments will be shown on the monthly progress estimate, but will not be included in 
the total cost of work for determination of progress or for extension of contract time. 
 

Price adjustments will be calculated using the measurement methods described above. Only 
the tons of virgin asphalt binder determined by those methods will be subject to a bituminous 
material price adjustment.   
 
No price adjustment will be made for the RAP binder in the mix. 

 

No price adjustment will be made for the 8% of binder comprising crumb rubber when (TR+) 
is used.  
 
No price adjustment will be made for the 20% of binder comprising crumb rubber in the 
asphalt-rubber material blend. 
 
No compensation will be made for changes that may have occurred since the time of bidding 
and which may be the result of any increase in the IC of bituminous material. 
 
Adjustment in unit prices of items governed by this provision will be made in the next regular 
monthly progress payment following actual use or application of the bituminous material. 
 
 

(201PAY, 07/15/21) 
 
 
SECTION 201 CLEARING AND GRUBBING: 
 
201-5   Basis of Payment:  of the Standard Specifications is modified to add: 
 
When clearing and grubbing is not included as a contract pay item, full compensation for any 
clearing and grubbing necessary to perform the construction operations designated on the 
project plans or specified in the Special Provisions shall be considered as included in the price 
of contract item. 
 
SECTION 202 REMOVAL OF STRUCTURES AND OBSTRUCTIONS: the first paragraph 

of the Standard Specifications is hereby deleted: 
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SECTION 202  REMOVAL OF STRUCTURES AND OBSTRUCTIONS: 
 
202-3.03  (B)       Bituminous Pavement: of the Standard Specifications is modified to add:  
 
Upon removal, disposal of the existing asphaltic concrete shall be the responsibility of the 
contractor. 
 
 
SECTION 203 EARTHWORK: 
 
203-2   General: of the Standard Specifications is modified to add: 
 
The Subgrade Acceptance Chart as shown in Appendix A and B shall be used during 
construction for determining whether subgrade materials are suitable as outlined in 
Subsection 203-3.03 (D) of the ADOT Construction Manual. 
 
 

(303RASBAB, 04/18/24) 
 
SECTION 303 AGGREGATE SUBBASES AND AGGREGATE BASES: 
 
303-2   Materials:  of the Standard Specifications is revised to read: 
 
Aggregate for the various classes of aggregate subbases and aggregate bases shall consist 
of stone, gravel or other approved inert material of similar characteristics, and shall be clean 
and free from vegetable matter and other deleterious substances. 
 
Aggregate subbase and aggregate base material may be comprised of processed salvaged 
asphaltic concrete, processed salvaged aggregate base material, processed salvaged 
Portland Cement Concrete materials, virgin aggregate base materials or any combination of 
these materials meeting the requirements of Table 303-1. These materials may be from a 
specific project site or approved commercial source. Processed salvaged materials shall 
conform to the requirements specified in AASHTO M 319. 
 
Aggregate subbases and aggregate bases shall conform to the requirements of Table 303-1: 
 

TABLE 303-1 

Class  

of 

Aggregate 

Percent Passing Sieve  

(Inch or No.) 

PI, 

Max. 

3 1-1/2 1 3/4 1/4 4 8 30 200  

1  100 90 - 100    35 - 55  0 - 8.0 3 

2  100 90 - 100   38 - 65 25 - 60 10 - 40 3.0 - 12.0 3 

3           

4 100    35 - 70    0 - 10.0 5 
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5 100    30 - 75    0 - 10.0 5 

6           

Notes: 

The PI (Plast icity Index) wil l be determined in accordance with the 

requirements of AASHTO R 58, T 89, and T  90. 

Classes 1, 2 and 3 are bases; Classes 4, 5 and 6 are subbases.  

The requirements for Class 3 and for Class 6 will be specif ied in the Special 

Provisions.  

For Class 1 through Class 4 aggregate, the amount of one fractured face 

coarse aggregate particles shall be at least 50 percent.  

Resistance to abrasion for Class 1 through Class 4 aggregate will  be 

determined in accordance with the requirements of AASHTO T 96 and shall 

meet the following requirements:  

Maximum loss of 12 percent at 100 revolutions 

 

Maximum loss of 40 percent at 500 revolutions 

 

When determining gradation of aggregate subbase or aggregate base mate rial 

containing processed salvaged asphaltic concrete materials, drying to a 

constant weight shall be performed at a temperature of 140 ± 5 F, in 

accordance with the requirements of AASHTO T 265.  

 
Aggregate subbase and aggregate base material not conforming to the requirements of Table 
303-1 for gradation and/or PI may be accepted by the Engineer upon the contractor’s 
submittal of testing results demonstrating that the R-Value is at least 79 when determined by 
AASHTO T 190. At the contractor’s option, the material may be reprocessed and re-
compacted at no additional cost to the Department. 
 
All metal reinforcement and expansion materials shall be removed from processed salvaged 
Portland Cement Concrete prior to its use in aggregate subbase and aggregate base material. 
 
The contractor shall submit the testing information for the base and subbase materials which 
are intended to be used to the Engineer for approval. Any significant change in the materials 
shall be approved by the Engineer prior to use. 
 
Mixing on grade shall be accomplished using a full depth reclamation machine or pulverizer, 
manufactured for this purpose.  Motor graders, gannon boxes, auger scrapers, or other similar 
devices will not be allowed for mechanical mixing on grade. 
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If suitable in-place aggregate subbase or aggregate base materials are available, the 
contractor shall have the option of re-using such materials as processed salvaged aggregate 
base.  Processed salvaged asphaltic concrete and salvaged Portland Cement Concrete 
materials may be blended with the processed salvaged aggregate subbase, processed 
salvaged aggregate base and virgin base aggregates.  The blended material shall be 
homogenous mixture in which there is no segregation, crusts, lumps, or nesting, and shall be 
sampled and tested to meet the requirements specified herein. 
 
303-3.01  Placement: of the Standard Specifications is modified to add: 
 
When processed salvaged materials are utilized, either from in-place or from a commercial 
source, the Engineer may require a test section of 1000 feet be placed utilizing the processed 
materials and construction methods proposed for use by the contractor. Full operations shall 
not proceed until the test section has been tested and approved by the Engineer. The 
contractor shall use the same equipment, material processing, and construction methods for 
the remainder of the construction, unless adjustments made by the contractor are approved 
in advance by the Engineer.  
 
303-3.02  Compaction: of the Standard Specifications is revised to read: 
 
Each layer of aggregate subbase and aggregate base material shall be compacted to a 
density of not less than 100 percent of the maximum density determined in accordance with 
the requirements of the applicable test methods of the ADOT Materials Testing Manual, as 
directed and approved by the Engineer.  
 
The moisture content shall be determined per AASHTO T 265 when determining density for 
aggregate subbase and aggregate base material containing processed salvaged asphaltic 
concrete and/or processed salvaged Portland Cement Concrete. 
 
When AASHTO T 265 is utilized to determine moisture content, acceptance testing results for 
density will be furnished to the contractor up to 24 hours after performance of in-place density 
testing to allow sufficient time for moisture determination. 
 
303-5      Basis of Payment: of the Standard Specifications is revised to read: 
 
The accepted quantities of aggregate subbase and aggregate base, measured as provided 
above, will be paid for at the contract unit price per cubic yard, which price shall be full 
compensation for the work, complete in place. 
 
 
 
 
 
 
 
 
 
 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 94 of 160 

(303QCAB, 07/15/05) 
 
SECTION 303 AGGREGATE SUBBASES AND AGGREGATE BASES:  of the Standard 

Specifications is modified to add: 
 
303-3.04  Contractor Quality Control: 
 
The contractor shall perform the quality control measures described in Subsection 106.04(C).  
At the weekly meeting, the contractor shall be prepared to explain and discuss how the 
following processes will be employed: 
 
  (a) Aggregate production, including crusher methods, pit extraction, and 

washing. 
 
  (b) Stockpile management, including stacking methods, separation technique, 

stockpile pad thickness, and segregation prevention. 
 
  (c) Transporting and placing, including transport technique, lift thickness, 

processing and mixing technique, and compaction methods. 
 
The contractor shall obtain samples and perform the tests specified in the following table: 
 

CONTRACTOR QUALITY CONTROL TESTING REQUIREMENTS 

TYPE OF 
TEST 

TEST 
METHOD 

SAMPLING 
POINT 

MINIMUM TESTING 
FREQUENCY 

Aggregate Base Class 1, 2, or 3 

Fractured 
Coarse 
Aggregate 
Particles 

ARIZ 212 
Crusher belt 
or Stockpile 

1 per 1,200 CY 

Gradation ARIZ 201 
Crusher belt 
or Stockpile 

1 per 600 CY 
PI 

AASHTO T 89 
AASHTO T 90 

Proctor Density 
 

ARIZ 225 
ARIZ 226 
ARIZ 245 

Crusher belt 
or Stockpile 

1 per Source  
and as needed 

Field 
Density 
 

ARIZ 227 
ARIZ 230 
ARIZ 232 
ARIZ 235 
ARIZ 246 

Roadway 1 per 600 CY 

Aggregate Subbase Class 4, 5, or 6 
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Fractured 
Coarse 
Aggregate 
Particles  
(Class 4) 

ARIZ 212 
Crusher Belt 
or Stockpile 

1 per 1,200 CY 

Gradation ARIZ 201 
Crusher Belt 
or Stockpile 

1 per 600 CY 
PI 

AASHTO T89 
AASHTO T90 

Proctor Density 
 

ARIZ 225 
ARIZ 226 
ARIZ 245 

Crusher belt 
or Stockpile 

1 per Source  
and as needed 

Field 
Density 
 

ARIZ 227 
ARIZ 230 
ARIZ 232 
ARIZ 235 
ARIZ 246 

Roadway 1 per 600 CY 

 

(404BITUM, 08/18/22) 

SECTION 404  BITUMINOUS TREATMENTS: 

404-1   Description: of the Standard Specifications is revised to read: 

The work under this section shall consist of furnishing all materials and constructing or 
applying bituminous treatments at the locations designated on the plans and in accordance 
with the requirements of the specifications and in conformity to the lines shown on the project 
plans or established by the Engineer. 

The bituminous treatments include one or a combination of prime coat, tack coat, and fog 
coat.  The bituminous treatments also include emulsified asphalt chip seal and hot applied 
chip seal both either with or without fog coat.  

When a “hot applied” chip seal is called for on the plans and specifications, it refers to a chip 
seal using a performance grade asphalt cement or a crumb rubber asphalt as the bituminous 
material. 

404-2.02  Aggregate Materials: 

 (A)  General: the second and third paragraphs of the Standard Specifications 
are revised to read: 

With the exception of precoated cover material, aggregate material shall be sampled for 
gradation acceptance from the final stockpile prior to being incorporated into the work.  The 
aggregate for the precoated material shall be sampled prior to precoating.  
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 (B)  Blotter Material: of the Standard Specifications is revised to read: 

Blotter material shall be natural or manufactured sand, volcanic cinders, or other approved 
material and shall be free of deleterious materials or foreign substances. 

The gradation shall meet the following requirements when tested in accordance with the 
requirements of Arizona Test Method 201: 

Sieve Size Percent Passing 

3/8 inch 100 

No. 4 80 - 100 

No. 16 45 - 80 

No. 200 0 - 5.0 

 (C)  Cover Material: of the Standard Specifications is revised to read: 

Aggregate for cover material shall be clean gravel or crushed rock, shall be free of clay, and 
shall not contain calcium carbonate, caliche, synthetic materials, organic matter, or foreign 
substances.   Cover material shall not be obtained from sweepings of previously applied cover 
material. 

The gradation shall meet the following requirements when tested in accordance with the 
requirements of Arizona Test Method 201. 

Sieve Size 
Percent Passing 

Class 1 Class 2 

3/4 inch 100  

1/2 inch 97 – 100 100 

3/8 inch 70 – 100  97 – 100 

1/4 inch 0 – 10 70 – 100 

No. 8 0 – 5 0 – 5 

No. 200 0 - 2.0 0 - 2.0 

 

Cover material shall meet the following requirements: 

Aggregate 
Characteristics 

Test Method Requirement 

Abrasion AASHTO T 96 
100 Rev., Max 9% 

500 Rev., Max 40% 

Carbonates 
Arizona Test 
Method 238 

Maximum 20% 

Fractured Coarse 
Aggregate Particles 

Arizona Test 
Method 212 

Minimum 75% one 
fractured face, 

determined on plus 
No. 8 material 

Flakiness Index 
Arizona Test 
Method 233 

Maximum 20% 
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Bulk Oven Dry Specific 
Gravity 

Arizona Test 
Method 210 

2.350 – 2.850 

Water Absorption 
Arizona Test 
Method 210 

0.0 – 2.5% 

 (D) Precoated Cover Material: of the Standard Specifications is revised to read: 

For hot applied chip seals, the cover material shall be precoated with any grade of PG asphalt 
cement which meets the requirements of Section 1005 of the specifications.  The precoating 
shall be accomplished by mixing at a central plant until the aggregate is evenly coated.  The 
cover material shall have a minimum temperature of 250 degrees F at the time of precoating 
with asphalt cement.  The cover material shall be precoated with approximately 0.40 to 0.60 
percent asphalt cement, by weight of the aggregate. The final percentage of asphalt cement 
used for precoating will be as directed by the Engineer.  Precoated cover material shall be 
dust free upon completion of coating and shall remain dust free prior to being incorporated 
into the work.     

The aggregate for precoated cover material shall meet the requirements in Subsection 404-
2.02(C) of the specifications prior to precoating with bituminous material. 

No precoated cover material shall be stockpiled following precoating with asphalt cement for 
more than five calendar days prior to placement, unless otherwise approved by the Engineer. 

404-2.03  Bituminous Treatment Material Types and Application Rates: of the 
Standard Specifications is modified to add: 

The type of bituminous material for tack coat and approximate application rate shall be as 
specified in Subsection 404-4.02 of the specifications. 

The type of bituminous material for fog coat shall be CSS-1 and shall be applied at the 
approximate rate of 0.08 gallons per square yard. Blotter material shall be applied at the 
approximate rate of 2 pounds per square yard. 

The bituminous material application rates provided in this Subsection are approximate, and 
are to be used for bidding purposes, and shall be modified as required herein. Final 
application rates for all materials shall be those required to ensure the most favorable 
outcome, as approved by the Engineer. 
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404-3   Construction Requirements: 

404-3.01  Seasonal and Weather Limitations: of the Standard Specifications is 
revised to read: 

(A) General: 

At any time, the Engineer may require that the work cease or that the work day be reduced in 
the event that weather conditions, either existing or expected, are anticipated to have an 
adverse effect upon the bituminous treatment. 

Placement shall cease for the remainder of the day if sustained wind velocities in excess of 
15 MPH occur at the project site. 

 (B)  Prime Coat: 

Bituminous material used for prime coats shall be applied to an existing aggregate surface 
only when the ambient temperature in the shade is at least 70 degrees F and when the 
existing aggregate surface is slightly damp. 

 (C)  Fog Coat: 

Bituminous material used for fog coats shall be applied to an existing pavement surface only 
when the surface is dry, the pavement surface temperature is at least 60 degrees F but does 
not exceed 175 degrees F, and the ambient temperature at the beginning of the application 
is at least 50 degrees F and rising but does not exceed 110 degrees F.  The application of 
bituminous material shall be stopped when the ambient temperature is 55 degrees F or less 
and falling. 

 (D)  Chip Seal: 

The contractor’s bid submittal and initial construction schedule shall adhere to the beginning 
and ending dates shown in Subsection 404-4.04(A) of the specifications.  Bituminous material 
used for chip seal coats shall only be placed when the existing pavement surface is dry, the 
surface temperature is at least 85 degrees F, and the ambient temperature at the beginning 
of the application of bituminous material is at least 65 degrees F and rising.  The application 
of bituminous material shall be stopped when the ambient temperature is 70 degrees F or 
less and falling. 

No placement of bituminous material for chip seals shall occur if ambient temperatures are 
forecasted to be at or below 40 degrees F at any time during the day or night after placement. 

For hot applied chip seals, no placement shall occur if ambient temperatures exceed, or are 
forecasted to exceed, 110 degrees F the day before, the day of, or the two days after 
placement.  
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404-3.02  Equipment: 

 (A)  Distributor Truck: the first sentence of the first paragraph of the Standard 
Specifications is revised to read: 

Distributor trucks shall be so designed, equipped, maintained and operated that bituminous 
material at the specified temperature may be applied uniformly on variable widths of surface 
at readily determined and controlled rates from 0.03 to 1.00 gallons per square yard, with 
uniform pressure, and with an allowable transverse variation from any specified rate not to 
exceed 10 percent or 0.02 gallons per square yard, whichever is less.   

 (A)  Distributor Truck: the first sentence of the fourth paragraph of the 
Standard Specifications is revised to read: 

Distributor truck spray bars shall be equipped with the appropriate size nozzles adjusted to 
the proper angle with the associated adjustment wrench to achieve maximum overlap of spray 
and an even application. 

 (B)  Power Brooms: of the Standard Specifications is revised to read: 

Power brooms shall be of the rotary or pickup type, capable of completely removing excess 
blotter material, and cleaning without gouging or tearing the surface. 

 (D)  Aggregate Spreaders: of the Standard Specifications is revised to read: 

The application of blotter material shall be accomplished by means of a sand slinger or other 
equipment approved by the Engineer. 

The application of cover material shall be accomplished by means of a calibrated spreader.  
The spreader shall be a self-propelled, computerized rate-controlled unit capable of an 
application width of 14 feet or greater.  The spreader shall be in good mechanical condition, 
capable of applying the correct aggregate application rate uniformly across the spread width. 

Chip spreader boxes shall be calibrated to ensure consistent discharge across all of the 
chutes except where the discharge is intentionally adjusted to compensate for site conditions 
and construction operations. 

404-3.03  Traffic Control: of the Standard Specifications is hereby deleted. 

404-3.04  Preparation of the Surface: of the Standard Specifications is revised to 
read: 

The surface to be treated shall be thoroughly cleaned prior to applying bituminous material.  
Man holes, utility covers, and catch basins shall be protected prior to and during application 
of bituminous material.  Self-propelled rotary power brooms, pickup brooms, and hand brooms 
shall be used immediately in advance of applying the bituminous material.   

When a bituminous treatment is to be applied to an existing aggregate surface, the surface 
shall be uniformly smooth, firm and reasonably true to grades and cross sections as shown 
on the project plans, and shall be so maintained throughout the placing of the bituminous 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 100 of 160 

treatment.  In no event shall a bituminous treatment be placed on a soft, uneven base.  All 
holes, depressions or irregularities shall be repaired.  All loose and unsuitable material shall 
be removed and replaced by suitable material, which shall be compacted to produce a dense 
uniform surface conforming to the adjacent area.   

When required, the existing aggregate surface on which the bituminous treatment is to be 
placed shall be lightly bladed, watered and compacted immediately prior to the application of 
bituminous material.  In extremely dry areas, additional light applications of water may be 
required prior to the application of the bituminous material to facilitate penetration of the 
bituminous material. 

404-3.05  Application of Bituminous Material: the first, second and third 
paragraphs of the Standard Specifications are revised to read: 

The types, grades, and approximate rates of application of bituminous material shall be as 
specified in Subsections 404-2.03 of the specifications. The application rates for chip seal 
coats shall be determined by the contractor in accordance with the requirements herein, 
subject to approval by the Engineer.  

The rates to be applied may vary substantially because of different surface conditions within 
the project limits.  The actual bituminous material application rate shall not vary more than 
10 percent from the application rate specified or approved by the Engineer. 

The bituminous material shall be uniformly applied to the prepared surface at the rate 
specified or approved by the Engineer and in one application. 

404-3.05  Application of Bituminous Material: the seventh, eighth and ninth 
paragraphs of the Standard Specifications are revised to read: 

In the event that any spots are missed in the application, or any areas develop that do not 
have a uniform spread or penetration, such areas shall be remedied without delay. 

Care shall be taken to prevent the spraying or splattering of bituminous material on adjacent 
pavements, structures, curb, guardrail, vegetation, or any other object outside of the area 
designated for spraying. 

Removal and disposal of unused bituminous material shall be the contractor's responsibility 
and at no cost to the Department. 

404-3.06  Application of Blotter Material: of the Standard Specifications is revised 
to read: 

The approximate application rate of blotter material, when required as a part of a bituminous 
treatment, shall be as specified in Subsection 404-2.03 of the specifications; however, the 
Engineer will specify the exact rate to be applied based on the characteristics of the 
bituminous treated surface. The specified application rates are based on the wet weight of 
material. 

Blotter material, at the time of spreading, shall be wet but free from running water.  Blotter 
material shall be spread uniformly to the treated surface in one or more applications for a total 
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application rate as specified. Blotter material shall be applied at a time acceptable to the 
Engineer and before opening to traffic.    

Any oversized aggregate or foreign material picked up during stockpiling or loading operations 
shall be eliminated before entering the spreader.  Supplemental spreading or smoothing shall 
be done by hand methods where necessary.  

Prior to final acceptance and when ordered by the Engineer, the contractor shall remove and 
dispose of any excess blotter material.  Removal and disposal of excess blotter material shall 
be the contractor's responsibility and at no cost to the Department. 

404-3.07  Joints: of the Standard Specifications is revised to read: 

(A) General: 

Transverse joints with the preceding work, at intersections, and at all existing pavements and 
structures shall be made by a method approved by the Engineer prior to the start of the work. 

Longitudinal joints shall be overlapped between 2 to 6 inches. 

Regardless of the width of the roadway to be sealed, the number of longitudinal joints shall 
be kept to a minimum.  Longitudinal joints shall be located to the greatest degree obtainable 
to coincide with the painted lines between traffic lanes. 

(B) Chip Seal: 

Unless otherwise directed by the Engineer, transverse joints with the preceding work shall be 
made by placing building paper over the end of the previous application, and the joining 
application shall start on the building paper.  Once the application process has progressed 
beyond the paper, the paper shall be disposed of as directed by the Engineer.  Transverse 
joints at other locations shall be made by a method approved by the Engineer prior to the start 
of the work. 

Joints shall be cleaned as deemed necessary by the Engineer prior to the application of 
bituminous material in the adjacent strip. 

404-3   Construction Requirements: of the Standard Specifications is modified 
to add: 

404-3.08  Opening to Traffic: 

In the construction or application of bituminous treatments, no traffic or equipment will be 
permitted on the treated roadway surface until it has been established to the satisfaction of 
the Engineer that the treated roadway surface will not be damaged or marred under the action 
of traffic.  No traffic of any description shall be allowed on any bituminous treatment until 
approved by the Engineer.  
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404-4   Prime Coat: the title and text of the Standard Specifications is revised to 
read: 

404-4   Bituminous Surface Treatment: 

404-4.01  Prime Coat: 

The type of bituminous material and the approximate application rate shall be as specified in 
Subsection 404-2.03 of the specifications. The Engineer may adjust the actual application 
rate based on specific trials and visual observations performed on test areas for different base 
conditions. 

When it is deemed necessary, areas having excess bituminous material shall be blotted with 
material as directed by the Engineer. 

When directed by the Engineer, the surface of the completed prime coat shall be rolled with 
a pneumatic-tired roller. 

The integrity of the prime coat shall be maintained at all times until the next course is placed 
or until final acceptance.  In the event traffic has caused holes or breaks in the surface, such 
holes or breaks shall be repaired by the contractor. 

404-4.02  Tack Coat: 

Tack coat shall be applied prior to placing a bituminous mixture on a primed surface, an 
existing bituminous surface, or an existing Portland cement concrete pavement surface.  Tack 
coat shall also be applied between each layer of bituminous mixtures.  A light coat of 
bituminous material shall also be applied to edges or vertical surfaces against which a 
bituminous mixture is to be placed. 

The contractor shall choose the bituminous material to be used for tack coat.  The Engineer 
must approve the contractor's choice of bituminous material prior to its use. 

The rate of application for the specific usage will be specified by the Engineer.  The following 
table shows approximate tack coat application rates: 

Type of 
Bituminous Material 

Approximate Tack Coat  
Application Rates: 

Gallons / Square Yard Payment 
Factor 

Prior to Placing 
ACFC or AR-ACFC 

All Other Tack 
Coats 

Emulsified Asphalt  
(Special Type) – See Note 
(1) Below. 

Not Allowed 0.12 0.7 

Emulsified Asphalt (Other 
than Special Type) 

0.08 0.08 1.0 

Asphalt Cement 0.06 to 0.08 0.06 to 0.08 1.0 

Note:   
(1) Emulsified Asphalt (Special Type) shall consist of Type SS-1 or CSS-1  
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           emulsified asphalt diluted with water to provide an asphalt content of not  
           less than 26 percent. 

The Engineer may adjust the application rate. 

If emulsified asphalt of any type is used, it shall have broken before the bituminous mixture is 
placed. 

Tack coat shall be applied only as far in advance of the placement of the bituminous mixture 
as is necessary to obtain the proper condition of tackiness.  All traffic on a tack coat surface 
shall be minimized to the greatest extent possible. In no event shall more tack coat be applied 
in one day than will be covered by the bituminous mixture during that same day. 

404-4.03  Fog Coat: 

The type of bituminous material and the approximate application rate shall be as specified in 
Subsection 404-2.03 of the specifications. The material shall be diluted with one part water to 
one part bituminous material. The specified application rate is based on the diluted material. 
The Engineer may adjust the actual application rate based on specific trials and visual 
observations performed on test areas for different pavement conditions. 

When specified in Subsection 404-2.03 of the specifications, blotter material shall be applied 
following the application of bituminous material.  
 

404-4.04  Chip Seal Coat: 

 (A)  General: 

The contractor shall prepare their bid submittal and initial construction schedule, submitted at 
the Preconstruction Conference as described in Subsection 108.03 of the specifications, 
based on the following beginning and ending dates for placement of the chip seal.  

Average Elevation of 
Project, Feet 

Beginning and Ending 
Dates 

0 – 3499 
0 – 3499 

3500 – 4999 
5000 and over 

March 15 – May 31 
September 1 – October 31 

May 1 – September 30 
June 1 – August 31 

Any proposed placement deviating from the beginning and ending dates shall be detailed in 
the written schedule of construction submitted at the weekly meeting described in Subsection 
108.04 of the specifications.  No contract time extension will be granted for placement outside 
of the beginning and ending dates.  Any placement deviating from the beginning and ending 
dates shall be at the sole risk of the contractor.   

The type of bituminous material and the approximate application rate shall be as specified in 
Subsection 404-2.03 pf the specifications. The type of cover material shall be as specified in 
Subsection 404-2.03 of the specifications. 
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The contractor shall determine the application rates and corresponding quantities of 
bituminous material and cover material for chip seal coat in accordance with Arizona Test 
Method 819.  Application rates are subject to approval by the Engineer.  Areas and locations 
anticipated to require adjustment to the rate(s) shall also be identified. 

The application rates and performance of emulsified asphalt chip seals shall be evaluated 
using the Sweep Test in accordance with ASTM D7000.   

The performance of hot applied chip seals shall be verified using the Vialit Retention Test in 
accordance with EN 1272-3, modified as necessary to account for the specific characteristics 
of the proposed chip seal.    

The actual application rate shall be such that the aggregate is embedded approximately 70 
percent (80 percent above 4,000 feet elevation) and excessive tracking of bituminous material 
does not occur under construction equipment or when opened to traffic.   

The actual rate of cover material to be applied shall be such that no more than 5 percent of 
the chips applied are removed during sweeping and approximately 20 percent void space 
exists between the aggregate particles once realigned after opening to traffic. 

The proposed application rate(s), locations requiring adjustment, and the associated basis for 
each adjustment, shall be submitted to the Engineer for approval no later than five days 
following completion of the Pre-Activity Walkthrough as described in Subsection 404-4.04(B) 
of the specifications and at least five days prior to placement of the test strip. 

The basis for any anticipated adjustments shall include use of one or more of the following: 

(a) Sand Patch tests performed in accordance with STP762 Pavement Surface 
Characteristics and Materials; Haydon, C.E. (ASTM, 1982), 

(b) Appendix B of Chip Seal Guide for Application and Construction; Pavement 
Preservation Committee of the Arizona Chapter of The Associated General 
Contractors (AGC-Arizona Chapter, 2013), 

(c) Arizona Test Method 742 for mean macrotexture. 

The approved application rate(s) and adjustments shall be clearly marked at the 
corresponding locations and remain visible to equipment operators prior to placement. 
At least 10 days prior to chip seal placement, the contractor shall submit a minimum 75-pound 
sample of uncoated cover material to the Engineer for testing.  In addition to the submitted 
cover material, the contractor shall also submit 3 full gallons of emulsion (5 to 8 gallons for 
hot applied) in 1-gallon cans in accordance with the requirements of Arizona Test Method 
103.  The contractor shall also submit 40 pounds of granulated rubber if included in the 
bituminous material. 
 
(B)  Pre-Activity Walkthrough: 

Prior to placement, the contractor shall conduct a Pre-Activity Walkthrough with all parties 
expected to work on the chip seal. 
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Locations where adjustments in application rate may be appropriate shall be documented.   

A location for a test strip, approximately 1,000 feet in length shall be identified. If additional 
test strip locations are desired due to varying surface conditions, these shall also be identified. 

Other factors or site conditions such as turn or deceleration lanes, changes in surface 
characteristics, crack fill, and recent patchwork which may affect placement of the chip seal 
coat shall also be identified.  A description of any affecting conditions and the corresponding 
locations and action to be taken to minimize their impact shall be documented. 

In addition to the requirements herein, the items contained on the checklists provided in AGC-
Arizona Chapter’s Chip Seal Guide for Application and Construction shall be considered. 

 (C)  Chip Seal Test Strip: 

Prior to the start of placement, all equipment used in the placement of the chip seal coat shall 
be verified to be in satisfactory operating condition and in accordance with the requirements 
herein. 

Cover material shall be verified to have appropriate moisture and be in a condition consistent 
with that in which it existed at the time initial acceptance samples were obtained.  Bituminous 
material certifications shall be verified to indicate that the required type of material is on hand.  
The bituminous material shall be at the proper temperature prior to application. 

The chip seal test strip shall be a minimum of 500 linear feet.  The existing pavement surface 
to receive the test strip shall be verified to have been adequately swept and cleaned and 
meeting the requirements herein.  Anticipated application rates shall have been marked and 
clearly visible to equipment operators. 

During placement of the test strip, all equipment shall be observed to confirm proper 
operation.  The application rate of both the bituminous material and cover material shall be 
measured and verified using a catch-and-weigh “tarp” method.  The application rate of the 
bituminous material shall also be measured and verified by means of a volume per area 
calculation using the distributor trucks calibrated thermometer and volume measuring gauge 
or device. 

Rolling shall immediately follow placement of the cover material and be verified to be in 
conformance with the requirements herein. 

For emulsion chip seals, the contractor shall broom the surface to remove excess cover 
material only after the emulsion has fully broken and cured sufficiently for maximum chip 
retention. 

Prior to any subsequent placement, the test strip shall be observed to have adequate 
embedment of the cover material without excessive void space between the chips, stacking 
of chips, or accumulation of chips on the shoulders.  If the condition of the test strip is not 
acceptable, adjustments shall be made as appropriate, and an additional test strip shall be 
performed. 
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 (D)  Application of Bituminous Material for Chip Seal: 

The following bituminous material application requirements for chip seal are in addition to the 
requirements specified in Subsection 404-3.05 of the specifications.    

Bituminous material shall not be applied a distance ahead of the chip spreader that results in 
excessive lag of the rollers allowing hot applied bituminous material to cool or emulsified 
bituminous material to break prior to achieving adequate embedment of the cover material. 

When inclement weather is expected, only the amount of hot applied bituminous material 
which can receive adequately embedded cover material, or only the amount of emulsified 
asphalt that can receive adequately embedded cover material and has sufficiently broken, 
shall be placed prior to the start of inclement weather. 

 (E)  Application of Cover Material: 

Cover material shall be immediately and uniformly spread over the freshly applied bituminous 
material such that aggregate particles are securely adhered and will not roll, tumble, or be 
picked up during the rolling process.  Any oversize aggregate or foreign material picked up 
during stockpiling or loading operations shall be eliminated before entering the aggregate 
spreader hopper.  Supplemental spreading and smoothing shall be done by hand methods 
where necessary. 

When emulsified asphalt is used, the cover material shall be at a saturated surface-dry 
condition at the time of spreading.   

For hot applied chip seals, and when project conditions require, precoated cover material 
shall be at a sufficient temperature to facilitate adequate embedment.  

 (F)  Rolling Cover Material: 

Following the spreading of cover material, the surface shall be promptly rolled with self-
propelled pneumatic-tired rollers. A minimum of three rollers shall be provided; however, a 
sufficient number of rollers shall be provided to cover the entire width of the material spread 
in one pass of the compactors and rolling shall continue until a minimum of three passes has 
been completed.   

For chip seals with a hot applied bituminous material the first roller pass shall occur as soon 
as possible but no longer than 2 minutes after applying the aggregate. The third pass shall 
be completed quickly enough to embed the aggregate before the binder cools, and no longer 
than 15 minutes after the binder is applied. 

  (G)  Removal of Loose Cover Material: 

The cover material shall be removed by means of a power broom which shall be in good 
condition and of a design suitable for the work.  The action of the broom shall be such that 
particles which are stuck to the bituminous material will not be dislodged. 
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For chip seals with an emulsified bituminous material, initial removal of all loose cover material 
shall not commence prior to two hours after placement or at such time that the Engineer has 
determined that the emulsion has sufficiently cured.  

For chip seals with a hot applied bituminous material, the removal of loose cover material 
shall commence approximately 30 minutes after the final rolling is completed. 

Initial removal of loose cover material shall occur prior to opening to traffic. All loose cover 
material shall be removed from the paved surface by brooming within 24 hours after 
application. 

After the traffic free period as specified in Subsection 404-4.04(H) of the specifications, but 
prior to final removal of loose cover material, all traffic permitted by the Engineer shall not 
exceed 25 miles per hour. 

If the Engineer determines that conditions are not conducive to obtaining the best results, 
brooming shall be discontinued until the Engineer has considered all conditions and has 
determined the best time for the removal of the cover material.   

 (H)  Minimum Traffic-Free Period: 

The minimum traffic-free period for a newly applied emulsion chip seal coat shall be three 
hours.  The contractor's hauling equipment may use the new seal coat surface during the 
traffic free period at a speed not to exceed 15 miles per hour but shall not make sharp turns 
of brake abruptly.   

 (I)  Fog Coat on New Chip Seals: 

When specified in Subsection 404-2.03 of the specifications, a fog coat shall be placed on the 
new chip seal following the curing period. The type of bituminous material and the 
approximate application rate shall be as specified in Subsection 404-2.03 of the 
specifications. The material shall be diluted with one part water to one part bituminous 
material. The specified application rate is based on the diluted material. The Engineer may 
adjust the actual application rate based on specific trials and visual observations performed 
on test areas for different pavement conditions. 

When specified in Subsection 404-2.03 of the specifications, blotter material shall be applied 
following the application of bituminous material.  

 (J)  Contractor Quality Control: 

The contractor shall be responsible for the chip seal design, performing quality control testing 
on materials, and designating an individual charged with constant observation and monitoring. 

Need for an adjustment to application rates or a correction to process or equipment shall be 
communicated immediately to the necessary personnel. 

The initial condition of equipment, materials, and the project and pavement surface conditions 
shall be documented.  The performance and results of the test strip shall be documented.  
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Observations of monitoring activities and quantification of application rates during the test 
strip and production shall be documented no less frequently than every other placement run. 

The cause for any adjustments, including quantifying tests performed, the adjustments made, 
and the result of such adjustments with regard to acceptability and performance of the chip 
seal coat shall be documented. 

404-5   Tack Coat: of the Standard Specifications is hereby deleted. 

404-6   Fog Coat: of the Standard Specifications is hereby deleted. 

404-7   Chip Seal Coat: of the Standard Specifications is hereby deleted. 

404-8   Method of Measurement: the fourth paragraph of the Standard 
Specifications is revised to read: 

The contractor shall be responsible to determine the amount of cover material that will be 
required to complete the work from the source(s) from which the cover material is obtained. 

404-8   Method of Measurement: the sixth paragraph of the Standard 
Specifications is revised to read: 

Measurement for payment will be made only for the quantity of bituminous material and for 
the quantity of aggregate material used in accordance with the requirements of the 
specifications. 

404-9   Basis of Payment: of the Standard Specifications is revised to read: 

The accepted quantities of the work under this section, complete in place, measured as 
provided above, will be paid for at the contract unit price as designated in the bidding 
schedule, except the contract unit price for the quantities of bituminous material will be 
adjusted on the basis of the test results in accordance with the requirements of Section 1005 
of the specifications. 

No measurement or direct payment will be made for precoating the cover material, material 
for precoating, rolling and removal of loose cover material, and removal of loose blotter 
material. 

The contract unit price for each item of bituminous material except tack coat will be considered 
to include all costs for furnishing, hauling, handling, spreading, and mixing of the material as 
required.  

The unit price for bituminous tack coat is deemed to be the cost to furnish, transport, and 
store asphalt cement or emulsified asphalt at the project location.  Payment for bituminous 
tack coat will be made at the unit price multiplied by the respective payment factor listed under 
Subsection 404-4.02 of the specifications, and adjusted to the nearest dollar. 

Unless otherwise specified, the accepted quantity of bituminous tack coat, measured as 
provided above, will be paid at the contract unit price per ton adjusted as provided above 
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which price shall be full compensation for furnishing, transporting, and storing the exact type, 
grade or designation of bituminous tack coat specified by the Engineer. 

Unless otherwise specified, the accepted quantity of time to apply bituminous tack coat, 
measured as provided above, will be paid for at the contract unit price per hour which payment 
shall be full compensation for applying bituminous tack coat. 

The bidding schedule quantity for tack coat is based on an estimated application rate of 
0.06 gallons per square yard for each application shown on the project plans. 

The unit price of bituminous material will be adjusted in accordance with the requirements of 
Subsection 109.16 of the specifications based on the "initial cost" of bituminous material 
between the date of bid opening and the date that the material is used on the project.   

No measurement or direct payment will be made for furnishing, applying and removing blotter 
material, furnished in conjunction with the application of a prime coat. 

No measurement or direct payment will be made for the maintenance or repair of a prime coat 
surface. 

 
(409ACMS, 06/19/25) 

 
SECTION 409 ASPHALTIC CONCRETE (MISCELLANEOUS STRUCTURAL): of the 

Standard Specifications is revised to read: 
 
409-1   Description:   
 
The work under this section shall consist of constructing Asphaltic Concrete (Miscellaneous 
Structural), hereinafter asphaltic concrete, by furnishing all materials, mixing at a plant, 
hauling and placing a mixture of aggregate materials, reclaimed asphalt pavement (RAP) if 
used, mineral admixture, and bituminous material (asphalt cement) to form a pavement 
course or to be used for other specified purposes, in accordance with the details shown on 
the project plans and the requirements of the specifications, and as directed by the Engineer. 
 
The contractor shall acquire and make all arrangements for a source or sources of material, 
furnish a mix design which will meet the design criteria specified hereinafter, and provide all 
the equipment, materials, and labor necessary to complete the work. 
 
409-2 Materials: 
 
The bidding schedule quantity of asphaltic concrete is based on an estimated unit weight of 
147 pounds per cubic foot. 
 
409-2.01 Mineral Aggregate: 
 
Mineral aggregate shall conform to the following requirements when tested in accordance 
with the applicable test methods. 
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Mineral Aggregate 
Characteristics 

Test Method Requirement 

Combined Bulk Oven Dry 
Specific Gravity 

Arizona Test Method 251 2.350 - 2.850 

Combined Water Absorption Arizona Test Method 251 0 – 3.0% 

Abrasion AASHTO T 96 
100 Rev., Max 9% 

500 Rev., Max 40% 

Sand Equivalent 

AASHTO T 176 
(After thoroughly sieving 
the sample, no additional 
cleaning of the fines from 
the plus No. 4 material is 

required.) 

Minimum 55 

Fractured Coarse Aggregate 
Particles 

AASHTO T 335 
Minimum 70% 

 (plus No. 4 material) 
Carbonates (1)  Arizona Test Method 238 Maximum 20% 

Notes: 
 

(1) Testing for carbonates only applies if either of the following conditions exist: 
 
(a) The asphaltic concrete is the designed final pavement surface normally used 

by traffic; or 
 

(b) The asphaltic concrete, temporary or otherwise, will be subject to traffic for 
more than 60 days. 

 
The gradation will be determined in accordance with AASHTO T 11 and AASHTO 27, and 
shall conform to the requirements given below. 
 

Mix Design Grading Limits 

Sieve  
Size 

Percent Passing 
Lift Thickness Less 

Than 1½ Inches 
Lift Thickness 1½ to 

2 Inches 
Lift Thickness Greater 

Than 2 Inches 
Without 

Admixture 
With  

Admixture 
Without 

Admixture 
With  

Admixture 
Without 

Admixture 
With  

Admixture 
1 Inch     100 100 

3/4 Inch   100 100 90-100 90-100 
1/2 Inch 100 100 90-100 90-100 --- --- 
3/8 Inch 90-100 90-100 70-85 70-85 70-85 70-85 

No. 8 41-55 42-56 41-51 42-52 41-51 42-52 
No. 40 9-19 10-20 --- --- --- --- 

No. 200 2.0-5.0 3.0-6.5 2.0-5.0 3.0-6.5 2.0-5.0 3.0-6.5 
 
409-2.02 Bituminous Material: 
 
Asphalt cement shall be a performance grade (PG) asphalt binder, conforming to the 
requirements of Section 1005 of the specifications.  The type of asphalt binder shall be PG 
76-16. 
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The percent of asphalt cement used shall be based on the weight of total mix (asphalt cement, 
mineral aggregate, and mineral admixture). 
 
The contractor shall provide the laboratory mixing and compaction temperature ranges to the 
mix design laboratory for each PG asphalt binder used for mix design purposes.  The 
laboratory mixing temperature range is defined as the range of temperatures where the un-
aged asphalt binder has a rotational viscosity of 0.17 ± 0.02 Pascal·seconds, measured in 
accordance with AASHTO T 316.  The laboratory compaction temperature range is defined 
as the range of temperatures where the un-aged asphalt binder has a rotational viscosity of 
0.28 ± 0.03 Pascal·seconds, measured in accordance with AASHTO T 316.  The testing 
required in AASHTO T 316 shall be performed at 275 degrees F and 350 degrees F, and a 
viscosity-temperature curve developed in accordance with ASTM D2493.  The viscosity-
temperature curve shall be included in the mix design report.  For PG asphalt binders that 
have a maximum laboratory mixing temperature exceeding 325 degrees F or a maximum 
laboratory compaction temperature exceeding 300 degrees F, the laboratory mixing and 
compaction temperature ranges shall be specified in writing by the asphalt binder supplier.  
The laboratory mixing and compaction temperature ranges, as well as the actual laboratory 
mixing and compaction temperatures used, shall be reported on the mix design.  The 
contractor shall ensure that the asphalt binder supplier information required in this paragraph 
is provided to all appropriate parties in a timely manner, and that copies are included in the 
mix design report.  The laboratory mixing and compaction temperatures are for mix design 
purposes only.  Field mixing and compaction temperatures are specified in Subsection 409-3 
of the specifications. 
 
409-2.03 Mineral Admixture: 
 
Mineral admixture shall be either Portland cement, blended hydraulic cement, or hydrated 
lime conforming to the following requirements: 
 

Material Requirement 
Portland Cement, Type I or II ASTM C150 
Blended Hydraulic Cement, Type IP or 1L ASTM C595 
Hydrated Lime ASTM C1097 

 
The mineral admixture content shall be 2.0 percent, by weight, of the mineral aggregate.  
However, a minimum of 1.0 percent mineral admixture may be used if the contractor submits 
test information showing a lowered percentage of mineral admixture produces mix design 
results for Index of Retained Strength of at least 60 percent and a Minimum Wet Strength of 
150 pounds per square inch when tested in accordance with Arizona Test Method 802. 
 
The certification and acceptance of Portland cement, blended hydraulic cement, and hydrated 
lime shall be in accordance with ADOT Materials Practice and Procedure Directive No. 13, 
"Certification and Acceptance of Hydraulic Cement, Fly Ash, Natural Pozzolan, Silica Fume, 
and Lime". 
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409-2.04 Mix Design: 
 
Utilizing mineral aggregate which has been crushed, processed, separated, and stockpiled, 
a mix design shall be formulated and submitted by the contractor to the Engineer.  The mineral 
aggregate samples used for mix design purposes shall be representative of aggregate 
materials to be used during production. 
 
The mix design shall be based on the mix design criteria and other requirements specified 
herein, utilizing asphalt cement and mineral admixture of the type and from the sources 
proposed for use in the production of asphaltic concrete. 
 
Mix designs shall be developed utilizing a minimum ratio of three (3) for the lift thickness to 
nominal maximum aggregate size. The mix design shall be prepared by or under the direct 
supervision of a professional engineer experienced in the development of mix designs and 
mix design testing.  Reclaimed asphalt pavement (RAP) may be used in the mixture if properly 
designed per Arizona Test Method 833.  Limits for the usage of RAP shall be per ADOT 
Materials Practice and Procedure Directive No. 20, “Guidance on the Use of Reclaimed 
Asphalt Pavement (RAP) in Asphaltic Concrete”.  The mix design engineer shall meet the 
requirements given in ADOT Materials Practice and Procedure Directive No. 4, “Asphaltic 
Concrete Mix Design Proposals and Submittals”.  The mix design shall be provided in a format 
that clearly indicates all the mix design requirements and shall be sealed, signed, and dated 
by the mix design engineer. 
 
The mix design shall be prepared by a mix design laboratory that has met the requirements 
of ADOT Materials Practice and Procedure Directive No. 19, “ADOT System for the Evaluation 
of Testing Laboratories”. 
 
If approved by the Engineer, as an alternative to meeting the mix design requirements 
specified herein, a mix design meeting the requirements of the specifications for a Section 416 
Asphaltic Concrete (End Product) (1/2 inch Special Mix), Section 416 Asphaltic Concrete 
(End Product) (3/4 inch Special Mix), Section 417 Asphaltic Concrete (SHRP) (End Product) 
(1/2 inch Mix), or Section 417 Asphaltic Concrete (SHRP) (End Product) (3/4 inch Mix) may 
be substituted for use.  The type of asphalt binder used in the alternative mix design must be 
the same as that specified in Subsection 409-2.02 of the specifications.  The alternative mix 
design may include reclaimed asphalt pavement (RAP) if properly designed per Arizona Test 
Method 833.  If a mix design meeting the requirements of Section 417 is used, the number of 
gyrations for N-design used in the alternative mix design must be at least that which would 
be specified at the location where the Asphaltic Concrete (Miscellaneous Structural-Special 
Mix) is to be placed.  The lift thickness for the alternative mix design shall conform to the 
following table.  
 

Alternative Mix Design Minimum Lift Thickness 
Section 416 (1/2 Inch Special Mix) 1-1/2 Inches 
Section 416 (3/4 inch Special Mix) 2 inches 
Section 417 (1/2 inch Mix) 2 inches 
Section 417 (3/4 inch Mix) 2-1/2 inches 
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The contractor may propose the use of a mix design that has been developed for a previous 
project.  The proposed mix design shall meet the requirements of these specifications.  The 
contractor shall provide evidence that the type and source of bituminous material, the type of 
mineral admixture, and the source and methods of producing mineral aggregate, and RAP 
material if applicable, have not changed since the formulation of the previous mix design.  The 
contractor shall also provide current test results for all specified characteristics of the mineral 
aggregate, and RAP material if applicable, proposed for use.  The Engineer will determine if 
the previously used mix design is suitable for the intended use and if the previous use of the 
mix design was satisfactory to the Department.  The Engineer will either approve or 
disapprove the proposed mix design.  Should the Engineer disapprove the use of the 
previously used mix design, the contractor shall prepare and submit a new mix design 
proposal in accordance with the requirements of these specifications. 
 
A previously used mix design older than two years from the date it was formulated, sealed, 
signed, and dated shall not be allowed for use.  Once approved for use on a project, a 
previously used mix design may be used for the duration of that project. 
 
Test results used in the formulation of the mix design must be from testing performed no 
earlier than 45 days prior to the date the mix design is signed by the mix design engineer.  
Historical abrasion values may be supplied on sources provided the testing was conducted 
within the past two years. 
 
The mix design shall be submitted to the Engineer under a cover letter signed by an 
authorized representative of the contractor. 
 
The mix design shall be submitted to the Engineer for review a minimum of five working days 
prior to the start of production. 
 
The mix design shall meet the following criteria when tested in accordance with the 
requirements of the following test methods: 
 

Criteria Requirement Arizona Test Method 
1.Voids in Mineral Aggregate: %, Range 14.5 - 18.5 (See Note 1) 
2.Effective Voids: %, Range 3.8 - 4.2 (See Note 1) 
3. Absorbed Asphalt: %, Range 0 - 1.0 (See Note 1) 
Note:   
 
(1) For mixes without RAP, Arizona Test Method 815.  For mixes with RAP, Arizona Test 

Method 833. 
 
The Engineer reserves the right to adjust the asphalt content during production from the mix 
design value without additional compensation to the contractor in order to obtain desirable 
effective voids.   
 
409-2.05 Sampling and Testing: 
 
Sampling and testing the materials and mixture for quality control purposes shall be the 
contractor's responsibility. The contractor shall perform sufficient testing to assure that 
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mineral aggregate and asphaltic concrete are produced which meet all specified 
requirements. The Engineer reserves the right to sample and test the materials and mixture 
when necessary to determine that they reasonably conform to the requirements specified 
herein. 
 
409-3 Construction Requirements: 
 
409-3.01 General: 
 
All courses of asphaltic concrete shall be compacted as required, smooth and true to the 
required lines, grades, and dimensions. 
 

(C) The surface of the final lift of asphaltic concrete placed under this section of the 
specifications shall be tested and shall not vary by more than 1/8 inch from the 
lower edge of a 10-foot straightedge when it is placed in the longitudinal direction 
(including across transverse joints), and when it is placed in the transverse direction 
across longitudinal joints; 

 
(D) The surface of any lift of asphaltic concrete placed under this section of the 

specifications, other than the final lift, shall be tested and shall not vary by more 
than 1/4 inch from the lower edge of a 10-foot straightedge when it is placed in the 
longitudinal direction (including across transverse joints), and when it is placed in 
the transverse direction across longitudinal joints; and 

(E) All deviations exceeding the specified tolerances above shall be corrected by the 
contractor, to the satisfaction of the Engineer. 

The asphaltic concrete hot plant shall conform to the requirements of Section 403 of the 
specifications. 
 
No fine material which has been collected in the dust collection system shall be returned to 
the mixture unless the collected fines are accurately and uniformly metered into the mixture. 
The temperature of asphaltic concrete or mineral aggregate upon discharge from the drier 
shall not exceed 325 degrees F, unless a higher temperature is recommended in writing by 
the asphalt binder supplier and approved by the Engineer. 
 
The moisture content of the asphaltic concrete immediately behind the paver shall not exceed 
0.5 percent.  The moisture content will be determined in accordance with the requirements of 
AASHTO T 329. 
 
Asphaltic concrete shall be placed only when the temperature of the surface on which the 
asphaltic concrete is to be placed is at least 65 degrees F. 
 
At any time, the Engineer may require that the work cease or that the work day be reduced in 
the event that weather conditions, either existing or expected, are anticipated to have an 
adverse effect upon the asphaltic concrete. 
 
All wheels and tires of compactors shall be wetted with water, or if necessary soapy water, or 
a release agent in order to prevent the sticking of asphaltic concrete. All other equipment 
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surfaces shall be treated when necessary with a release agent. Only release agents evaluated 
through AASHTO Product Evaluation & Audit Solutions (formerly NTPEP) are acceptable for 
use. The results from AASHTO Product Evaluation & Audit Solutions (formerly NTPEP) 
testing, when tested in accordance with AASHTO T 383, shall conform to the requirements 
shown in the table below: 
 

RELEASE AGENT TEST REQUIREMENT 

Asphalt Stripping Test 
   Diluted 
   Non-Diluted (Full Strength) 

No Stripping 
No Stripping 

Asphalt Performance Test Less than or equal to 10.0% after the third cycle 
 
Release agents which degrade, dissolve, or in any way damage the bituminous material shall 
not be used.  Diesel fuel shall not be used as a release agent. 
 
Asphaltic concrete immediately behind the laydown machine shall be in a thoroughly mixed, 
free-flowing, and workable condition, be free of lumps and crusts, and have a minimum 
temperature of 275 degrees F. 
All courses of asphaltic concrete shall be placed and finished by means of self-propelled 
paving machines except under certain conditions or at certain locations where the Engineer 
deems the use of self-propelled paving machines impractical. 
 
The speed of the paving machine shall be coordinated with the production of the plant and an 
adequate number of trucks for hauling asphaltic concrete shall be available in order to 
achieve, as far as practical, a continuous operation. 
 
Self-propelled paving machines shall spread the mixture within the specified tolerances, 
without segregation or tearing, true to the line, grade, and crown indicated on the project 
plans.  Pavers shall be equipped with hoppers and augers which will distribute the mixture 
uniformly in front of adjustable screeds. 
 
Pavers shall be equipped with a screed for the full width being paved, heated if necessary, 
and capable of spreading and finishing all courses of asphaltic concrete. 
 
Pavers shall be equipped with automatic screed controls with sensors for either or both sides 
of the paver, capable of sensing grade from an outside reference line, sensing the transverse 
slope of the screed, and providing the automatic signals which operate the screed to maintain 
the desired grade and transverse slope. 
 
Failure of the control system to function properly shall be cause for the suspension of the 
placing of asphaltic concrete. 
 
The base or subgrade upon which asphaltic concrete is to be placed shall be prepared and 
maintained in a firm condition until asphaltic concrete is placed.  It shall not be frozen or 
excessively wet. 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 116 of 160 

Before asphaltic concrete is placed, the surface to be paved shall be cleaned of all 
objectionable material and tacked with bituminous material in accordance with the 
requirements of Section 404 of the specifications. 
 
Longitudinal joints of each course shall be staggered a minimum of 1 foot with relation to the 
longitudinal joint of any immediate underlying course.  Longitudinal joints shall be located 
within 1 foot of the center of a lane or within 1 foot of the centerline between two adjacent 
lanes. 
 
The contractor shall schedule its paving operations to minimize exposed longitudinal edges.  
Unless otherwise approved by the Engineer, the contractor shall limit the placement of 
asphaltic concrete courses, in advance of adjacent courses, to one shift of asphaltic concrete 
production.  The contractor shall schedule its paving operations in such a manner to eliminate 
exposed longitudinal edges over weekends or holidays. 
 
409-3.02 Compaction: 
 
Compaction shall consist of an established sequence of coverage using specified types of 
compactors.  A pass shall be defined as one movement of a compactor in either direction.  
Coverage shall be the number of passes as are necessary to cover the entire width being 
paved. 
 
The rolling sequence, the type of compactor to be used and the number of coverages required 
shall be as follows: 
 

Rolling 
Sequence 

Type of Compactor No. of Coverages 
Option No. 1 Option No. 2 Option No. 1 Option No. 2 

Initial Static Steel Vibrating Steel 1 1 
Intermediate Pneumatic Tired Vibrating Steel 2 - 6* 2 - 4* 

Finish Static Steel Static Steel 1 - 3 1 - 3 
Note: 
 
* Based on the roller pattern which exhibits the best performance. 

 
The Engineer shall select the option for compaction and, when pneumatic-tired compactors 
are used, will designate the tire pressure. 
 
Steel wheel compactors shall not be used in the vibratory mode for courses of 1 inch or less 
in nominal thickness nor when the temperature of the asphaltic concrete falls below 
180 degrees F.  Steel wheel compactors shall weigh not less than 8 tons. 
 
Initial and intermediate compaction shall be completed before the temperature of the asphaltic 
concrete falls below 200 degrees F.  All edges shall be rolled with a pneumatic tired 
compactor, or other methods approved by the Engineer, while the mixture is still hot. 
 
Compaction will be deemed to be acceptable on the condition that the asphaltic concrete is 
compacted using the type of compactors specified, ballasted and operated as specified and 
with the number of coverages of the compactors as specified. 
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409-3.03 Acceptance: 
 
Asphaltic concrete will be accepted complete in place, if, in the judgment of the Engineer, the 
asphaltic concrete reasonably conforms to the requirements specified herein.  Asphaltic 
concrete that is not acceptable and is rejected shall be replaced to the satisfaction of the 
Engineer and at no expense to the Department. 
 
409-4 Method of Measurement: 
 
Asphaltic concrete will be measured by the ton for the mixture actually used, which will include 
the weight of mineral aggregate, bituminous material, and mineral admixture.  Measurement 
will include any weight used in construction of intersections, turnouts, curbs, spillways and 
spillway inlets, ditches, catch basin entrances, median strips, sidewalks, or other 
miscellaneous items or surfaces. 
 
409-5 Basis of Payment: 
 
409-5.01 General: 
 
The accepted quantities of asphaltic concrete, measured as provided above, will be paid for 
at the contract unit price per ton for the bituminous mixture complete in place. 
 
No direct payment will be made for the bituminous material and mineral admixture in the 
asphaltic concrete, or the bituminous material for tack coat and application of tack coat, the 
price being considered as included in the price paid for asphaltic concrete. 
 
Asphaltic concrete may be measured, by volume, upon the execution of a supplemental 
agreement which will specify the manner in which the volume is determined.  The volume will 
include the volume of mineral aggregate, bituminous material, mineral admixture, and any 
necessary blending material. 
 
409-5.02 Reduction for Noncompliance: 
 
A reduction in payment to the contractor for asphaltic concrete will be made for quantities of 
asphalt cement (bituminous material) that do not meet the requirements of Section 1005 as 
determined by corresponding test results.  Adjustments in payment will be made in 
accordance with the requirements of Table 1005-1. 
 
 

(608 PANEL, 06/19/25) 
 
SECTION 608 SIGN PANELS: 
 
608-1   Description:  of the Standard Specifications is revised to read: 
 
The work under this section shall consist of furnishing and installing sign panels in accordance 
with the details shown on the plans and the requirements set forth herein. 
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The sign panels shall be of the following types: 
 

(A) Extruded Aluminum Sign Panels with Direct-Applied, or  Demountable 
Characters; 

 
(B) Flat Sheet Aluminum Sign Panels with Direct-Applied, Electronic-Cut, or 

Screen-Printed Characters; 
 
(C) Warning, Marker, and Regulatory Sign Panels; 
 
(D) Route Shields for Installation on Sign Panels; and/or 
 
(E) EXIT ONLY Panels for Installation on Sign Panels. 

 
608-2.02  Extruded Aluminum Sign Panels with Direct-Applied, Digitally-

Imaged, or Demountable Characters:  the title and the third paragraph of 
the Standard Specifications are revised to read: 

 
608-2.02  Extruded Aluminum Sign Panels with Direct-Applied or Demountable 

Characters: 
 
The letters, numerals, symbols, borders and other features of the sign message shall be 
direct-applied, or demountable, and shall conform to the requirements of Subsection 608-2.08 
or Subsection 608-2.09 of the specifications. 
 
608-2.03  Flat Sheet Aluminum Sign Panels with Direct-Applied, Digitally 

Imaged, Electric-Cut or Screen-Printed Characters: the title and the fifth 
paragraph of the Standard Specifications are revised to read: 

 
608-2.03  Flat Sheet Aluminum Sign Panels with Direct-Applied, Electronic-Cut, 

or Screen-Printed Characters: 
 
Messages shall be reflectorized white or, if called for on the plans, opaque black, and shall 
be produced by either screen printing, direct-applying, or electronic cutting, as specified under 
Subsections 608-2.09 of the specifications. 
 
608-2.05  Route Shields (For Installation on Sign Panels):  The first paragraph of 

the Standard Specifications is revised to read: 
 
Route shields may be demountable or direct-applied. 
 
608-2.06  EXIT ONLY Panels (For Installation on Sign Panels): the first paragraph 

of the Standard Specifications is revised to read: 
 
EXIT ONLY panels may be demountable or direct-applied.  Demountable EXIT ONLY panels 
shall be attached to the sign panel with self-plugging aluminum blind rivets. 
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608-2.10  Digitally-Imaged Characters: the title and the text of the Standard 
Specifications are revised to read: 

 
608-2.10 Digital Printing of Signs: 
 
Digital printing of signs shall utilize a matched component system, including appropriate 
software and drivers in accordance with an APL certified retroreflective sheeting 
manufacturer’s warranty requirements. Finished signs shall consist of a UV-protective clear 
overlay applied to the entire face of the sign. Any overlays shall also be compatible with the 
retroreflective sheeting manufacturer’s matched component system and warranty. Digitally 
printed signs shall conform to the requirements of ASTM D4956 for daytime and nighttime 
requirements, as well as the requirements of the Department’s Traffic Engineering Guidelines 
and Processes (TGP) 380 and Section 1007 of the specifications. 
 
 
ITEM 6080110 – REMOVE AND REINSTALL SIGN: 
 
Description: 
 
The work under this section shall consist of removing, transporting and storing an existing 
sign panel and mounting the existing panel on new posts and foundations in accordance with 
the project plans and the requirements of these specifications. 
 
Construction Requirements: 
 
Construction requirements shall be in accordance with Subsections 202-3.06 and 608-3 of 
the Specifications. 
 
The contractor shall be responsible for replacement of any sign panels or posts that are 
damaged through the removal, handling, and transportation of those materials. The contractor 
is advised to make note of, and take pictures of, any material that appears damaged before 
removal. The Engineer shall verify any claim of damaged existing material prior to removal. 
 
Existing posts, foundations and any other materials not specifically identified by the Engineer 
to be salvaged shall be removed and disposed of by the contractor in accordance with 
Subsection 202-3.06 of the Standard Specifications. 
 
Method Of Measurement: 
 
Remove and Reinstall Sign shall be measured by the unit for each sign or sign assemblies 
mounted on a common support structure.  The new posts and foundations will be measured 
separately under their respective items. 
 
Basis Of Payment: 
 
The accepted quantity of work for Remove and Reinstall Sign, measured as provided above, 
shall be paid at the contract unit price per each, which price shall be full compensation for the 
work, complete in place, including all fastening hardware, stringers and post ties and removal 
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and disposal of the existing posts and foundations. The new posts and foundations will be 
paid separately under their respective items. 
 
 

(701FLGSV, 03/20/25) 
 
SECTION 701 MAINTENANCE AND PROTECTION OF TRAFFIC: 
 
701-3.13  Flagging Services:  of the Standard Specifications is revised to read: 
 
Flagging services shall consist of 1) Department of Public Safety (DPS) officers with agency 
vehicles, 2) local enforcement officers with agency vehicles, 3) local enforcement officers 
without agency vehicles, and 4) civilian flaggers. Local enforcement officers and DPS officers 
include those who meet the requirements of a Peace Officer under ARS Title 38, generally 
including anyone certified by the Arizona Peace Officer and Training Board. If available, DPS 
officers shall be used on Interstate Highways and Urban Freeways. Local enforcement 
officers will include uniformed officers from local police, tribal police, sheriff departments, or 
any other agencies that meet the requirements of a Peace Officer under ARS Title 38, 
generally including anyone certified by the Arizona Peace Officer and Training Board. An 
agency vehicle is defined as an agency-issued vehicle that meets the requirements of ARS 
Title 28. If local enforcement officers do not have access to an agency vehicle, a personal 
vehicle may be used, but it shall have a make and model similar in appearance of an agency 
vehicle, and shall be equipped with front and rear-facing red and blue lights. The personal 
vehicle, when applicable, shall be presented to the Engineer for acceptability prior to its use 
on the project by local enforcement officers.  Approval of the personal vehicle will be at the 
sole discretion of the Engineer.   
 
The contractor shall be responsible to procure DPS officers, local enforcement officers, and 
civilian flaggers.  The Engineer will determine the types and the number of hours of flaggers 
as needed based on the project needs. Quantities shown on the traffic control plans and/or 
bidding schedule are approximate only and prepared for bidding purposes. When procuring 
DPS officers and local enforcement officers, the contractor shall contact the relevant agency 
at least two days, excluding weekends and holidays, before flagging services will be required.  
Such contact must be made between the hours of 7:00 A.M. and 5:00 P.M. (M.S.T.). 
 
In the event that local enforcement officers or DPS officers are temporarily unable to provide 
flagging services, the contractor shall ensure that traffic control is maintained and all 
personnel are protected, either by providing civilian flaggers or through other means as 
approved by the Engineer.  No adjustments to the contract will be allowed for any delays 
resulting from the unavailability of local enforcement officers or DPS officers. 
 
Local enforcement and DPS officers shall not work more than 12 consecutive hour work shift 
without the permission of the State Construction Engineer unless an emergency situation 
exists which, in the opinion of the Engineer, requires that the officer remain in the capacity of 
a flagger. 
 
The contractor shall furnish verification to the Engineer that all civilian flaggers have 
completed a recognized training and certification program.  Flaggers certified by the American 
Traffic Safety Services Association (A.T.S.S.A.) or by the National Safety Council will be 
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acceptable.  Certification through other programs offering flagger training may be allowed 
upon by the State Construction Engineer’s approval.  Flagger certification must be current 
and updated at least once every four years. 
 
701-6.07  Pilot Services, and Flagging Services:  of the Standard Specifications is 

revised to read: 
 
The accepted quantities of pilot vehicles, measured as provided above, will be paid for at the 
unit bid price for pilot vehicles with driver, which price shall be full compensation for the work, 
complete in place including, but not limited to, furnishing and maintaining the vehicle and 
furnishing the driver. Any hour worked after the eight hour regular time will be considered 
straight-time and will not be paid as overtime pay.  
 
The accepted quantities of flagging services provided by the local enforcement officers (with 
agency vehicle), DPS officers, and civilian flaggers, measured as provided above, will be paid 
for at the contract unit price, which price shall be full compensation for the work, complete in 
place, including the agency vehicle. Any hour worked after the eight hour regular time will be 
considered straight-time and will not be paid as overtime pay. 
 
The accepted quantities of flagging services provided by the local enforcement officers 
without an agency vehicle, measured as provided above, will be paid for at the contract unit 
price, which price shall be full compensation for the work complete in place. Any hour worked 
after the eight hour regular time will be considered straight-time and will not be paid as 
overtime pay. No measurement or payment will be paid for the vehicle, regardless of the type 
of vehicle is an agency vehicle or not, the cost being considered as included in the price of 
the contract item. 
 
In addition, the Department has estimated an additional two hours of travel time per officer 
per day in the quantities shown in the bid schedule. However, if more than two hours of travel 
time per day is required, such additional hours will be compensated in accordance with the 
requirements of Subsection 104.02 of the specifications if approved by the State Construction 
Engineer. Travel time is considered to be supplementary to the hours worked by the officer 
during a work shift. 

 
 

(704TPMF, 10/17/24) 
 
SECTION 704  THERMOPLASTIC PAVEMENT MARKINGS:  
 
704-2.02(C)  Filler: of the Standard Specifications is revised to read: 
 
The filler shall be a white calcium carbonate or equivalent filler. 
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(705PVMRK, 09/21/23) 
 
SECTION 705  PREFORMED PLASTIC PAVEMENT MARKING:  the title and text of the 

Standard Specifications are revised to read: 
 
SECTION 705  PREFORMED POLYMER PAVEMENT MARKING: 
 
705-1   Description: 
 
 (A)  General: 
 
The work under this section shall consist of furnishing all materials, preparing the pavement 
surface and applying preformed reflectorized pavement marking tape, or preformed 
thermoplastic longitudinal edge lines, skip lines, stop lines, yield lines cross walks, legends 
and  symbols to the pavement in accordance with the details shown on the project plans and 
the requirements of the specifications. 
 
All markings shall be reflectorized with glass beads or other retroreflective particles uniformly 
distributed throughout the entire cross section and bonded to the top surface of the material.  
All markings shall comply with the retroreflectance requirements of Subsection 705-2.05 of 
the specifications.  When glass beads are used to reflectorize markings, the glass bead 
properties shall also comply with Subsection 705-2.06 of the specifications. 
 
Certificates of Compliance conforming to the requirements of Subsection 106.05 of the 
specifications shall be submitted. 
 
Preformed pavement marking tape or preformed thermoplastic longitudinal edge lines, skip 
lines, stop lines, yield lines, cross walks, legends, and symbols shall be limited to the following 
applications unless otherwise specified in the contract documents: 
 
A list of approved manufacturers and distributors of Type I, II, III, and IV preformed pavement 
marking materials is shown on the Department’s Approved Product Lists (APL).  The most 
recent version is available on the Department’s website from the ADOT Research Center, 
through its Product Evaluation Program. 
 
 (B)  Preformed Pavement Markings - Type I (Permanent): 
 
Type I shall be a general purpose high durability retroreflective, pliant, polymer layer for 
preformed long line and short line striping, symbols, and legends to be used for final 
permanent pavement markings.  Type I shall be capable of performing as specified herein 
when subjected to high traffic volumes and severe wear conditions such as repeated shear 
action from crossover or encroachment on edge and channelization lines, starting, stopping, 
and turning movements. 
 

(C)  Preformed Pavement Markings - Type II (Temporary – Removable): 
 
Type II shall be a removable preformed retroreflective pavement marking capable of 
performing as temporary pavement markings for long line and short line striping, symbols, 
and legends for the duration of a normal construction season.  It shall be a nonmetallic mixture 
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of durable materials and shall be capable of being removed intact or in large pieces either 
manually or with a recommended roll up device.  Type II shall be used on finished pavement 
surfaces where traffic control or channelization through the construction zone is temporary 
requiring removal prior to final pavement markings. 
 

(D)  Preformed Pavement Markings - Type III (Temporary –Nonremovable): 
 
Type III shall be a nonremovable preformed retroreflective layer on a conformable metallic 
backing capable of performing as temporary long line pavement markings for the duration of 
a normal construction season.  Type III shall be used in construction zones where removal is 
unnecessary due to placement of future paving courses or where pavement will be removed, 
obliterated or abandoned at the completion of the project. 
 

(E)  Preformed Thermoplastic Pavement Markings - Type IV (Permanent): 
 
Type IV shall be a high durability, retroreflective, pliant, preformed thermoplastic product to 
be used for final permanent symbols, legends, and short line (transverse) stripes.  Type IV 
shall be capable of performing as specified herein when subjected to high traffic volumes and 
severe wear conditions.  
 
705-2   Materials: 
 
705-2.01  Preformed Pavement Markings - Type I (Permanent): 
 
 (A)  General: 
 
Type I preformed pavement marking material shall consist of a prefabricated white or yellow 
layer of specified thickness and width that shall be capable of being affixed to Portland 
Cement Concrete or non-bleeding bituminous pavements per the manufacturer’s 
requirements, either on the pavement surface or, when specified on the plans, inlaid into a 
cutout groove.  The preformed polymer layer shall be weather resistant and through normal 
traffic wear shall show no appreciable fading, lifting, loss of skid resistance, or shrinkage or 
significant tearing, roll back, or other signs of poor adhesion throughout the useful life of the 
marking. 
 
The polymer layer without adhesive shall be a minimum of 0.065 inch thick.  The polymer 
layer as supplied shall be of good appearance, free of cracks and discolorations, and the 
edges shall be clean-cut and well-defined.  The polymer layer shall have a precoated, 
factory-applied pressure sensitive adhesive backing.  A surface preparation primer shall also 
be applied if recommended by the manufacturer.  Whether the adhesive is precoated or 
supplied separately, the adhesive shall allow the polymer layer to be repositioned on the 
pavement surface to which it is applied before permanently fixing it in its final position with a 
downward pressure. 
 
When an Oreo typecontrast pavement marking material is to be used as shown on the plans, 
the entire length of the pavement marking shall have 2 inch-wide borders on each side across 
the width of the reflective base pavement marking (white, yellow or other color). These 
borders shall be non-reflective and black in color. The contrast pavement marking material, 
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including the borders, shall conform to the requirements for durability, skid resistance, 
thickness, and adhesion specified in Subsection 705-2.01(C) of the specifications. 
 
When a Lead-lag type contrast pavement marking material is to be used as shown on the 
plans, Lead-lag pavement markings shall be used only on Portland Cement Concrete 
pavement surfaces, or as directed by the Engineer.  
 
All white and yellow Type I pavement markings shall be warrantied by the manufacturer to 
retain color and adherence to the pavement, and to retain a minimum retroreflectance of 100 
millicandelas/m2/lux for a minimum of two years for symbols, legends, and transverse 
pavement markings, and six years for longitudinal pavement markings. The warranty period 
shall begin after all pavement markings are installed and accepted by the Department.  Failure 
to meet the specified retroreflectance on at least 90 percent of the longitudinal pavement 
marking in any 1000-foot segment, or 90 percent of a legend, symbol, or transverse pavement 
marking shall be considered a complete failure of that marking.  The warranty shall state that 
the manufacturer will provide new material to replace defective Type I markings at no 
additional cost to the Department.  The warranty shall also state that the replacement material 
shall conform to these specifications.  The contractor shall submit a copy of the 
manufacturer’s warranty to the Engineer along with the certificate of compliance required in 
Subsection 705-1(A) of the specifications. 
 

(B)  Composition Requirements: 
 
The preformed pavement marking material shall consist of the following components: 
 

Minimum Percent by Weight  

Resins and Plasticizers 20  

Reflective Glass Beads* 20*  

       *Applicable only when glass beads are used to 
         reflectorize Type I markings. 

 

 
(C)  Physical Requirements: 

 
  (1) Color: 
 
The pigments shall be selected and blended to provide a white or yellow marking layer which 
conforms to standard highway colors, when tested according to ASTM D6628, throughout the 
expected life of the layer. 
 
  (2) Bend Test: 
 
The polymer layer shall be sufficiently flexible so that at a temperature of 78 to 82 degrees F 
an unmounted piece of material (without adhesive and paper backing), 3 by 6 inches in size, 
may be bent over a 1 inch mandrel until the end faces are parallel and 1 inch apart without 
showing any fracture lines in the uppermost surface. 
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  (3) Tensile Strength: 
 
The polymer layer (without adhesive or paper backing) shall have a minimum tensile strength 
of 40 pounds per square inch when a specimen 6 inches long by 1 inch wide is tested in 
accordance with the requirements of ASTM D638.  The rate of pull of the test shall be 0.25 of 
an inch per minute.  The test shall be conducted at a temperature between 70 and 80 
degrees F.  The elongation shall be no greater than 75 percent. 
 
  (4) Pull Test: 
 
A 6-inch long by 1-inch wide section of the polymer layer (without adhesive and paper 
backing) shall support a dead load weight of 4 pounds for not less than five minutes at a 
temperature between 70 and 80 degrees F. 
 
  (5) Abrasion Resistance: 
 
The polymer layer shall have a maximum loss in weight of 0.25 grams in 500 revolutions when 
abraded according to ASTM D4060. 
 
  (6) Skid Resistance: 
 
The surface of the material shall provide a minimum resistance value of 45 British Pendelum 
Number (BPN) when tested according to ASTM E303. 
 
705-2.02  Preformed Pavement Markings - Type II (Temporary - Removable): 
 
Type II preformed pavement markings shall be a nonmetallic mixture of conformable materials 
and pigments intended for marking applications where removability is required.  The marking 
material shall be white or yellow retroreflective layer conforming to standard highway colors. 
 
The markings shall be precoated with a pressure sensitive adhesive capable of adhering to 
roadway surfaces under climatic and traffic conditions normally encountered in the 
construction work zone when applied in accordance with the manufacturer's instructions and 
without the use of heat, solvents or other additional adhesives.  Newly applied markings shall 
be capable of being immediately exposed to traffic without pickup or distortion by vehicles.  
The markings shall be weather resistant and through normal traffic wear shall show no 
appreciable fading, lifting, shrinkage, tearing, and loss of skid resistance, roll back or other 
signs of poor adhesion throughout the useful life of the marking. 
 
Temporary pavement markings shall be removable from asphalt and concrete pavement 
intact or in large sections by following the manufacturer's instructions.  It shall be removable, 
either manually or with a rollup device, at pavement temperatures above 40 degrees F without 
the use of heat, solvents, grinding or sand blasting.  Visible adhesive residue remaining after 
removal of temporary pavement markings shall be easily removable without damaging or 
scarring the pavement surface and without the use of solvents or grinding. 
 
Pavement marking material without adhesive shall be a minimum of 0.045 inches thick.  When 
supplied, the material shall be of good appearance, free from cracks, and edges shall be true, 
straight, and unbroken. 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 126 of 160 

705-2.03  Preformed Pavement Markings - Type III (Temporary – 
Nonremovable): 

 
Type III preformed pavement markings shall be a retroreflective layer on a conformable 
metallic backing intended for marking applications where removal is not a requirement.  The 
marking material shall be white or yellow conforming to standard highway colors. 
 
The markings shall be precoated with a pressure sensitive adhesive capable of adhering to 
roadway surfaces under climatic and traffic conditions normally encountered in the 
construction work zone when applied in accordance with the manufacturer's instructions and 
without the use of heat, solvents or other additional adhesives.  Newly applied markings shall 
be capable of being immediately exposed to traffic without pickup or distortion by vehicles.  
The markings shall be weather resistant and through normal traffic wear shall show no 
appreciable fading, lifting, shrinkage, tearing, loss of skid resistance, roll back or other signs 
of poor adhesion throughout the useful life of the marking. 
 
705-2.04  Preformed Thermoplastic Pavement Markings - Type IV (Permanent):  
 
 (A)  General: 
 
Preformed thermoplastic pavement markings shall be a resilient white, yellow, or other color 
thermoplastic material, composed of an ester-modified resin in conjunction with pigments, 
binders and glass beads that have been factory-produced as a finished product.  The 
markings shall be resistant to the detrimental effects of motor fuels, lubricants, hydraulic fluids, 
and antifreeze.  Preformed thermoplastic pavement markings shall be weather resistant and, 
through normal traffic wear, shall show no appreciable fading, lifting, or shrinkage or 
significant tearing, roll back, loss of skid resistance, or other signs of poor adhesion 
throughout the useful life of the marking. 
 
The markings shall be capable of conforming to pavement contours, breaks and faults through 
the action of traffic at normal pavement temperatures.  The marking shall have resealing 
characteristics, such that it is capable of fusing with itself or previously applied, worn 
thermoplastic pavement markings when heated with a common propane torch.  The material 
shall not be brittle and must be sufficiently cohesive and flexible for one person to carry 
without danger of fracturing the material prior to application.  Surface preparation primer shall 
also be applied if recommended by the manufacturer. 
 
The material shall be supplied at a minimum thickness of 0.090 inches (90 mils).  Symbols, 
legends, and short lines shall be capable of being affixed to bituminous and Portland cement 
concrete pavements by the use of the heat of a common propane torch.  Any preheating 
requirements shall also be met by the use of the heat of a common propane torch and as 
recommended by the manufacturer. 
 
Type IV preformed thermoplastic markings shall be suitable for use for one year after the date 
of manufacture when stored in accordance with the manufacturer’s recommendation.  Type 
IV marking materials supplied to the jobsite shall clearly display the date of manufacture, and 
shall be applied within one year of this date. 
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 (B)  Composition Requirements: 
 
The preformed thermoplastic pavement marking material shall consist of the following 
components: 
 

Component 
Percent by Weight 

White Yellow 

Binder (Min.) 18 18 

Titanium dioxide (Min.) 10 ----- 

Yellow Lead-Free Pigment (Min.) ----- 1.5 

Reflective glass intermix beads 30 – 45 30 – 45 

 
 (C)  Physical Requirements: 
 
  (1) Color: 
 
The pigments shall be selected and blended to provide a white or yellow preformed marking 
that conforms to standard highway colors, when tested according ASTM D6628, throughout 
the expected life of the preformed marking. 
 
  (2) Bend Test: 
 
The preformed thermoplastic shall have flexibility at 50 degrees F such that when a specimen, 
measuring 6 inches long by 1 inch wide, is bent through an arc of 90 degrees at a uniform 
rate in 10 seconds (9 degrees per second) over a 1 inch mandrel, no cracking occurs in the 
test specimen.  The specimen shall be conditioned prior to testing at 50 ± 2 degrees F for a 
minimum of four hours.  At least two specimens tested shall meet the flexibility requirements 
at 50 degrees F for a passing result. 
 
  (3) Tensile Strength: 
 
The preformed thermoplastic material shall have a minimum tensile strength of 150 pounds 
per square inch when tested in accordance with the requirements of ASTM D638.  The rate 
of pull of the test shall be 10 to 12 inches per minute.  The test shall be conducted at a 
temperature between 70 and 80 degrees F.  The elongation shall be no greater than 20 
percent. 
 
  (4) Bond Test: 
 
The material shall exhibit a bond strength to Portland Cement Concrete pavement equal to or 
exceeding 180 pounds per square inch when tested at 73 ± 3 degrees F in accordance with 
the ASTM D4796. 
 
  (5) Abrasion Resistance: 
 
The plastic film shall have a maximum loss in weight of 0.25 grams in 500 revolutions when 
abraded according to ASTM D4060. 
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(6) Skid Resistance: 
 
The surface of the material shall provide a minimum resistance value of 45 BPN when tested 
according to ASTM E303. 
 
  (7) Impact Resistance: 
 
When tested in accordance with ASTM D256, Method A, a 1 inch by 1 inch by 6 inch sample 
shall not break when an impact energy of at least 1.0 joule is applied.  The test specimen 
shall be prepared in accordance with ASTM D4960 and shall not be notched. 
 
705-2.05  Retroreflectance: 
 
All white and yellow pavement marking materials shall have the following minimum 
retroreflectance values when measured by the Department, using an LTL-X Delta Retrometer 
or similar device, within 30 days after application to the roadway surface: 
 

Table 1 

Long Line Markings 
Retroreflectance 

(millicandelas/m2/lux) 

White 500 

Yellow 300 

 

Table 2 

Symbols, Legends, 
Short Lines 

Retroreflectance 
(millicandelas/m2/lux) 

White 350 

Yellow 200 

 
For sections determined to be deficient in retroreflectivity, the pavement markings shall be 
removed in a manner approved by the Engineer, and new markings shall be re-applied in 
accordance with the manufacturer’s recommendations.  For long lines, the limits of 
reapplication shall start from the location of a passing test, across the failure area(s), to the 
next passing test location.  The minimum length of reapplication shall be 0.4 miles.  For 
symbols, legends and short lines, the entire defective unit shall be reapplied. 
 
705-2.06  Glass Bead Properties: 
 
 (A)  General Requirements: 
 
When glass beads are used to achieve retroreflectivity, the beads shall be manufactured from 
glass of a composition designed to be highly resistant to traffic wear and to the effects of 
weathering. 
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 (B)  Physical Requirements: 
 
  (1) Roundness: 
 
The roundness of the glass beads shall be determined in accordance with the requirements 
of ASTM D1155.  A minimum of 75 percent of the beads shall be waterwhite true spheres free 
from imperfections of all types including air inclusions, film, scratches, clusters, and surface 
scoring. 
 
  (2) Refractive Index: 
 
The glass beads used with the preformed pavement marking material shall have a minimum 
refractive index of 1.50 when tested by a liquid immersion method (Becke Line Method or 

equivalent, as specified in ASTM C1648) at a temperature of 25  5 C. 
 
  (3) Gradation: 
 
The gradation of the glass beads shall conform to AASHTO M 247 Type 1 and Type 3. 
 
  (4) Heavy Metal Concentration: 
 
Heavy metal concentration in glass beads shall be as specified in the following table, when 
tested by an independent laboratory, approved by the Engineer, using EPA Method 3052 and 
EPA Method 6010B.  A Certificate of Analysis conforming to Subsection 106.05 of the 
specifications shall be furnished to the Engineer prior to use. 
 
 

Heavy Metal Concentration 

Arsenic < 75 ppm 

Antimony < 75 ppm 

Lead < 100 ppm 

 
705-3   Construction Requirements: 
 
The contractor shall install preformed pavement markings at the locations shown on the 
project plans, as specified in the Special Provisions, or as directed by the Engineer.  
Preformed marking tape shall be applied manually or with the tape applicators approved by 
the tape manufacturer.  All markings shall be applied in accordance with the manufacturer's 
recommendations and as specified herein.  Preformed pavement markings shall not be 
applied over other markings or old paint unless specified in the project plans, directed by the 
Engineer, or allowed by the manufacturer and approved by the Engineer prior to application. 
 
Preformed pavement markings shall be applied to surfaces that are free of moisture and 
thoroughly cleaned of loose, foreign or other material that may adversely affect bonding.  The 
contractor shall remove all dirt, dust, grease, oil or other detrimental material from the road 
surface.  The method of cleaning the surface is subject to approval by the Engineer and shall 
include sweeping and the use of high pressure air spray. 
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When preformed markings are to be applied to new Portland Cement Concrete pavement, 
any curing compound present shall be removed by means of a high pressure water jet or 
sandblasting, followed by sweeping and high pressure air spray.  The curing compound shall 
be removed at least 2 inches beyond the entire perimeter of each marking to be installed.  In 
addition, a manufacturer approved primer-sealer shall be applied to both old and new Portland 
cement concrete pavement prior to application of preformed markings.  The primer-sealer 
shall be applied at the manufacturer's recommended application rates prior to placing the 
preformed marking.  The primer-sealer shall be allowed to set up for the manufacturer's 
specified cure or evaporation time, and shall be free of solvent and water when the preformed 
marking is applied. 
 
Preformed pavement markings shall be applied immediately after the surface has been 
prepared or as soon as possible after placement and completion of new pavement.  When 
Type I, II, or III markings are used, the road surface temperature, at the time of application, 
shall not be less than 60 degrees F and rising and the pavement surface shall be absolutely 
dry.  For Type III temporary markings, the weather conditions noted above may be waived, at 
the Engineer's discretion, to obtain a traffic stripe prior to allowing traffic to traverse the 
roadway.  Type II markings shall not be installed within 24 hours of any rainfall.  In addition, 
if the possibility of rain is anticipated, as predicted by the National Weather Service, during 
the time required by the Engineer for installation of Type II markings, the contractor shall apply 
primer-sealer prior to application of the marking, regardless of the type or age of pavement 
surface.  Type IV markings shall be applied in accordance with the manufacturer’s 
recommendations for minimum temperature. 
 
Despite the specified or recommended minimum surface temperature and surface condition, 
the Engineer may, at any time, require that the work cease or that the work day be reduced 
in the event that weather conditions, either existing or expected, are anticipated to have an 
adverse effect upon the preformed pavement marking. 
 
The contractor shall use butt splices only and shall not overlap the marking material.  All 
markings shall be thoroughly tamped with approved mechanical tampers. 
 
For preformed thermoplastic pavement markings requiring heat application on asphaltic 
concrete surfaces, the materials shall be applied using the propane torch method 
recommended by the manufacturer. 
 
The contractor shall immediately correct all misalignments when so ordered by the Engineer.  
The misaligned portions shall be removed and reinstalled in accordance with these 
specifications.  All areas marked with preformed pavement markings shall be ready for traffic 
immediately after application. 
 
Type II or Type III temporary pavement markings shall be maintained and replaced when 
necessary by the contractor until they are covered with the next overlay course or are 
removed because they are no longer applicable.  The temporary pavement markings shall be 
removed immediately when no longer needed for traffic control or when the temporary 
pavement markings will be in conflict with the succeeding traffic pattern.  This removal 
includes the removal of pronounced markings caused by the adhesive across lanes, 
transitions or tapers.  Removable temporary marking material shall not be burned or ground 
off.  Preformed pavement markings shall be removed by methods recommended by the 
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manufacturer and approved by the Engineer.  Residual adhesive, ghosting, shadows or 
pavement scarring which might cause confusion during darkness or adverse weather 
conditions shall be removed immediately by the contractor when so ordered by the Engineer. 
 
When Type I permanent pavement markings for final symbols, legends, and short lines are 
specified, Type I or Type IV pavement markings may be used, at the option of the contractor. 
 
For the contrast pavement markings, the lead (white) reflective pavement markings shall be 
placed in 10-foot sections followed by 10-foot lag (non-reflective black) pavement markings. 
Lead-lag pavement markings shall be aligned longitudinally. Maximum gaps between the 
white and black reflective pavement markings shall not exceed 1 inch. All raised pavement 
markers should be placed midway between two white skip lines. Lead-lag pavement markings 
may be used only on the main line for lane line markings. 
 
When the plans require Type I preformed long line or short line pavement markings to be 
placed in a groove, the contractor shall construct the sawcut groove in accordance with the 
requirements of the special provisions. 
 
The application of preformed pavement markings shall be in accordance with the 
recommendations of the manufacturer of the material and these specifications.  After 
application the pavement markings shall be immediately ready for exposure to traffic. 
 
705-4   Method of Measurement: 
 
Measurement of preformed pavement marking long lines and short lines will be made by the 
linear foot along the centerline of the pavement line and will be based on a 4-inch wide stripe.  
Measurement for pavement lines with a plan width greater or less than the basic 4 inches will 
be made by the following method: 
 

Plan Width of Striping (inches) x Linear Feet 
4 (inches) 

 
If Oreo type contrast pavement markings are used, the Plan Width of Striping (inches) will be 
the width of the reflective base pavement marking (white, yellow or other color) plus the 2 
inch-wide borders on each side across the width of the reflective base pavement marking. 
Measurement for Oreo type pavement markings will be based on the combined width of the 
black and white markings.  

 
Preformed pavement marking symbols, such as diamonds; single, double, or triple arrows; or 
freeway arrows, will be measured by each unit applied, regardless of configuration.  Each 
pavement symbol, as shown on the plans, will be considered a unit. 
 
Preformed pavement marking legends, defined as a complete letter grouping such as 
"SCHOOL," "XING," "STOP," “RR,” or "ONLY", will be measured by each unit applied.  Each 
pavement legend, as shown on the plans, will be considered a unit. 
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Preformed pavement route-to-route freeway legends, defined as complete number and 
directional letter groupings, will be measured by each unit applied.  Each complete 
route-to-route freeway legend, as shown on the plans, will be considered a unit. 
 
Removal of curing compound from new Portland cement concrete pavement and the 
application of primer-sealer shall each be measured by the linear foot for striping lines 
regardless of width, or unit each for symbols and legends, and in accordance with the items 
of work established in the bid schedule. 
 
705-5   Basis of Payment: 
 
The accepted quantities of preformed pavement markings, measured as provided above, will 
be paid for at the contract unit price for the type specified in the bidding schedule, which price 
shall be full compensation for the item, complete in place, including necessary pavement 
cleaning, primer, removal of Type II temporary markings, and maintaining Types II and III 
temporary markings in construction work zones. 
 
No additional payment will be made for placement of Type I long line and short line pavement 
markings in sawcut grooves, the costs being considered as included in the contract price for 
the marking.  Measurement and payment for sawcut grooves shall be in accordance with the 
special provisions. 
 
Payment will be made for Type I and Type IV permanent pavement symbols, legends and 
short lines at the contract unit price, regardless of whether Type I or Type IV pavement 
markings are used. 
 
The accepted quantities for removal of curing compound from new Portland cement concrete 
pavement and the application of primer-sealer, measured as provided above, will be paid for 
at the respective contract unit prices, under the items of work established in the bid schedule. 
 
When Type II or III temporary preformed pavement markings are required for maintaining 
traffic through a construction work zone and are approved for use by the Engineer, but are 
not listed as pay items in the bidding schedule, they will be paid for in accordance with the 
provisions of Subsection 109.04 of the specifications. 
 
Additional payment will be made for replacement of Type II or Type III temporary preformed 
pavement markings when the contractor is required by the Engineer to install marking 
materials on distressed pavements or during adverse weather conditions and subsequent 
failure occurs.  Distressed pavement conditions are defined as alligator cracking, bleeding, or 
spalling of bituminous pavements and spalling of PCC pavements.  Adverse weather 
conditions are defined as any occurrence where application is required at pavement 
temperatures less than 60 degrees F or when precipitation occurs within 24 hours before or 
after application.  The Department will pay for the replacement, where failures occur, at the 
contract unit price for the initial occurrence. 
 
In the event a second failure occurs when markings have been reapplied on distressed 
pavements or under weather conditions described above, the Engineer shall determine if 
conditions require primer, alternate methods of marking, or reapplication of preformed 
markings.  Preformed markings will be paid for at the contract unit price.  Primers or other 
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methods of markings deemed necessary by the Engineer to remedy second failures will be 
paid for in accordance with the provisions of Subsection 109.04 of the specifications. 
 
 

(708 PTVCT, 07/17/25) 
 

SECTION 708 WATERBORNE PAVEMENT MARKINGS: 
 
708-2.01(D)  Quantitative Requirements of Mixed Paints: the viscosity row of 

Table 708-1 of the Standard Specifications is revised to read: 
 
 

Table 708-1 

 White Yellow 

   

Viscosity: Krebs Units at 77 ± 1˚ F, ASTM D562 70 - 95 70 - 95 

 
 
SECTION 803 — LANDSCAPE PLATING MATERIALS: 
 
803-1  Description: of the Standard Specifications is revised to read: 
 
The work under this section shall consist of furnishing, placing, and compacting imported 
materials for plating embankment slopes, dikes, unpaved disturbed construction ground/soil 
surfaces, filling existing erosion rills and gullies, as well as other designated areas. The work 
shall include all excavation and backfilling, grading surfaces upon which imported materials 
will be placed, eradicating existing undesirable vegetation with mechanical/manual methods, 
furnishing and applying approved herbicide mixed in water for the decomposed granite / 
granite mulch areas, ensuring proper drainage, and maintaining the areas free of weeds, 
trash, and debris during construction in accordance with project plans, as well as these 
specifications. 
 
803-2.02 Decomposed Granite and Granite Mulch: of the Standard Specifications 

is modified to add: 
 
The contractor shall not impair air and stormwater quality by selecting and installing rock 
materials to the maximum extent practicable (MEP). Sedimentary rocks and/or rock materials 
that will naturally generate excessive fine particles beyond the specified amount as shown in 
the gradation requirements below shall not be allowed. 
 
Decomposed granite(DG)/granite mulch shall be placed at the designated locations shown 
on the project plans and/or in these Special Provisions. DG/granite mulch shall be approved 
for color and gradation requirements before final placement/installation on site in accordance 
with the project plans and/or these Special Provisions. Unless otherwise directed by the 
ADOT Construction Professional Landscape Architect (PLA) through the Engineer, the color 
to be used on the project shall be one of the gold tones of ‘Desert Gold,’ ‘Pleasant Gold,’ 
‘Palomino Gold,’ ‘Madison Gold,’ or a similar gold tone/color. The contractor-proposed DG 
color(s) shall be approved by an ADOT Construction PLA in coordination with ADOT Roadway 
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Engineering Group Roadside Development Section prior to any processing or 
placement/installation.  
 
The contractor shall provide a 0.25-ton material sample spread over an area minimum two 
inches thick for review. Criteria to be used for approval for project granite color(s) will be 
based on the following: similarity to the existing granite mulch color for this highway/roadway 
section and the material’s appearance after being wet and then dried. 
 
The gradation requirements for the 1-1/4-inch (1.25”) granite mulch are as follows: 
 

Passing Sieve Percent 

1¼ inch 100 

¾ inch 60—80 

½ inch 45—65 

No. 40 5—20 

 
803-3  Construction Requirements: of the Standard Specifications is modified to 

add: 
 
The contractor shall receive approval from an ADOT Construction PLA through the Engineer 
for the color of the decomposed granite/granite mulch before final installation. 
 
The decomposed granite/granite mulch to be used on the project must meet the following 
additional requirements, in addition to providing documentation from the contractor to the 
Engineer: 
 

➢ Copy of Environmental Permit for granite pit. 
 

➢ Written acknowledgement from the granite supplier that the material can be provided 
in the quantity of granite mulch needed for the project. 

 
➢ Written acknowledgement that the granite supplier’s material will be provided within 

the contract construction time frame. 
 
Unless otherwise directed/approved by the Engineer, the granite mulch to be placed shall be 
spread and leveled away from any traffic recovery areas / clear zones. 
 
The labeling of the granite mulch shall first list on line one the name of the product, and on 
the second line shall appear the name of the supplier. The text for labeling shall be waterproof, 
clearly legible, printed in 1-inch capitalized text. 
 
All granite mulch samples provided shall be clean, washed, leveled to cover an approximate 
spread area of 5 feet by 5 feet, and signed to identify the product and its source. 
 
Remove all non-planted vegetation from all areas designated to receive granite mulch (by 
chemical or mechanical means) and maintain the designated areas “vegetation free” prior to 
the placement of the granite mulch, or as specified by the Engineer. 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 135 of 160 

Prior to placement of the granite mulch, the designated areas to receive granite mulch shall 
be made completely free of all grass, weeds, or other miscellaneous vegetation growth and 
have an approved herbicide applied. The herbicide shall be followed by an application of water 
for activation. 
 
When using herbicides, the contractor shall comply with all applicable portions of Subsection 
803-3.02 of the Standard Specifications. All dead vegetation, including herbaceous plants, 
shall be removed, and properly disposed of. The contractor shall be responsible for all erosion 
repairs on the project site that may occur during the granite mulch color review and approval 
process at no additional expense to the Department. 
 
803-3.02             Decomposed Granite and Granite Mulch: of the Standard Specifications 

is modified to add: 
 
Decomposed granite/granite mulch shall be placed to a minimum depth of two inches. After 
rough spreading and rough grading of the granite mulch within the designated areas, the 
granite mulch shall be raked evenly and thoroughly to blend the different gradation sizes. 
 
The use of conveyor belt-type equipment for placing granite mulch shall not relieve the 
contractor from the requirements of compacting the granite mulch. 
 
After placement, the granite mulch shall be saturated with water to an optimum moisture level 
as recommended by the supplier. The Engineer will approve the amount of water necessary 
to aid in the compaction of the granite mulch prior to application. 
 
The pre-emergent herbicide shall be utilized in the manner recommended by the 
manufacturer to prevent the germination of weeds/undesirable plant species and shall be 
Gallery, Pendulum AquaCap, Surflan, Dimension or an approved equal, and shall be applied 
at a rate based on product information/data for best control effects. Pre-emergent herbicide 
shall also be employed in the designated decomposed granite and granite mulch area, prior 
to the final water settling operation. Selection of pre-emergent herbicide products shall be 
based on the type of weeds or undesirable plant species to be treated as evaluated/approved 
by a Construction PLA through the Engineer. The first application of pre-emergent herbicide 
and each subsequent application shall be from different products to optimize the lasting result 
of designated decomposed granite and granite mulch area. 
 
After placing, spreading, and grading the granite mulch, the contractor shall water settle the 
total thickness of the granite mulch to remove the fine material from the surface. The water 
settling operation, noted above, shall be completed by applying water at a minimum depth of 
½ inch over the granite mulch placed or as approved by the Engineer. 
 
803-4              Method of Measurement: the first paragraph of the Standard Specifications  

is revised to read: 
 
Decomposed granite and granite mulch will be measured by the square yard (Yd²) of material 
in place at the specified thickness. The quantity shown in the Bid Schedule will be used for 
payment of Item 8030092 — Granite Mulch (1-1/4 Inch Minus), unless both the contractor and 
the Engineer mutually agree that a variation in excess of 10 percent of this quantity exists. If 
a variation exists, the Engineer will determine the variation based on the project plans and 
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evidence provided by the contractor. Acceptable forms of evidence can include construction 
surveys, such as making field measurements for verification as approved by the Engineer.  
 
803-5              Basis of Payment: of the Standard Specifications is modified to add: 
 
There shall be no separate measurement or direct payment for required or requested 
samples, grading, compaction, or pre-emergent herbicide. The cost of this work is included in 
the cost of the contract items.  
 
 
SECTION 810 — EROSION CONTROL AND POLLUTION PREVENTION: 
 
810-2.03         Riprap and Rock Mulch: the Gradation C Rock Mulch table of the Standard 

Specifications is revised to read: 
 

Gradation C Rock Mulch  
(fractured/crushed rocks in angular shape) 

Sieve Size Percent Passing 

3.75 Inch 100 

3  Inch 55 — 85 

2  Inch 15 — 55 

1  Inch   0 — 15 

 
 

(923OJTNGL, 09/17/20) 
 
SECTION 923 BLANK: the title and text of the Standard Specifications is revised to read: 
 
SECTION 923 ON-THE-JOB TRAINING WITHOUT GOALS: 
 
923-1 Description: 
 
The contractor may provide On-The-Job training (OJT) aimed at moving minorities, women, 
and disadvantaged trainees into journeymen in various types of construction trades or job 
classifications in accordance with 23 CFR Part 230, Part 230.111 and Part 230, Appendix B. 
 
It is the intention of these Special Provisions that training be provided in the construction 
classifications/crafts rather than for office support positions.  Some off-site training is 
permissible as long as the training is an integral part of an approved training program and does 
not comprise of a significant part of the overall training. 
 
923-1.01 General: 
 
Training and upgrading of minorities and women toward journeyman status is the primary 
objective of these Special Provisions. Accordingly, the contractor shall make every effort to 
enroll minority, women, and disadvantaged trainees (e.g., by conducting systematic and direct 
recruitment through public and private sources likely to yield minority and women trainees) to 
the extent that such persons are available within a reasonable area of recruitment. The 
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contractor will be responsible for demonstrating the steps that it has taken in pursuance 
thereof, prior to a determination as to whether the contractor is in compliance with these 
Special Provisions. This training commitment is not intended, and shall not be used, to 
discriminate against any applicant for training, whether a member of a minority group or not. 
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training. Trainees shall be distributed among the work classifications 
on the basis of the contractor's needs and the availability of journeymen in the various 
classifications within a reasonable area of recruitment. The ratio of apprentices and OJT 
Trainees to journeymen shall not be greater than permitted by the terms of the approved 
training program being utilized.  
 
No employee shall be employed as a trainee in a classification in which they have successfully 
completed a training course leading to journeyman status, or in which they have been 
employed as a journeyman.  The contractor shall satisfy this requirement by including 
appropriate questions in the employment application or by other suitable means. The 
contractor shall maintain documentation that shows the employee’s work and training history. 
 
923-1.02 Definitions: 
 
Banking-Carryover Hours: 
 
OJT hours completed by a trainee are eligible to be credited to a future project.  Banked-
Carryover hours will only be credited when the same trainee that completed the excess hours 
is used on the future project. 
 
Business Engagement and Compliance Office (BECO): 

 
BECO is responsible for oversight of the OJT program, which targets under-represented 
segments of the U.S. workforce, including minorities, women and disadvantaged individuals. 
BECO assesses OJT hour goals on contracts and monitors them to ensure that trainees 
receive the required number of training hours. 
 
Classification/Craft: 
 
Type of occupational category, trade, or job being done by a trainee on a federal-aid funded 
highway construction project. 
 
Disadvantaged Persons:  
 
A person who meets one of the following: 
 

(1) Receives, or is a member of a family and/or household, which receives cash 
payments under a Federal, State, or local income-based public assistance 
program; 

 
(2) Is a member of a family and/or household that receives (or has been 

determined within the 6-month period prior to registration for the program 
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involved to be eligible to receive) Food Stamps/EBT card under the Food 
Stamp Act of 1977; 

 
(3) Is a foster child on behalf of whom State or local government payments are 

made; 
 

(4) Does not have a high school diploma or GED; or 
 

(5) Is from a family whose total annual household income is below the federal 
poverty limits.  

 
Journeyman:  
 
A person who is capable of performing all the duties within a given job classification or craft.  
 
OJT Trainee: 
 
A person who is: 

 
(1) A minority, woman, or disadvantaged individual enrolled in an approved 

training program; or 
 

(2) Any other individual enrolled in an approved training program, whose 
training hours are, approved by the Department, and can be credited as 
OJT hours. 

 
923-1.03 Computation of Time: 
 
In computing any period of time described in this OJT special provision, the day from which 
the period begins to run is not counted, and when the last day of the period is a Saturday, 
Sunday or Federal or State holiday, the period extends to the next day that is not a Saturday, 
Sunday, or Federal or State holiday. In circumstances where the Department’s offices are 
closed for all or part of the last day, the period extends to the next day on which Department’s 
offices are open. 
 
923-1.04 OJT Training Programs: 
 
The minimum length and type of training for each classification will be established in the 
training program selected by the contractor and approved by the Department and FHWA. The 
Department and FHWA will approve a program if it is reasonably calculated to meet equal 
employment opportunity obligations and qualifies the average trainee for journeyman status 
in the classification concerned by the end of the training period as defined in the training 
program. 
 
The Department recognizes the following OJT Training programs: 
 

(A) OJT Programs approved by FHWA or the Department of Labor (DOL) prior to the 
start of the trainee commencing work.  
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(B) Registered union or other approved apprenticeship programs registered with the 
Bureau of Apprenticeship, U.S. DOL, Employment and Training Administration, 
Bureau of Apprenticeship and Training or the Arizona Apprenticeship Office, 
Arizona Department of Economic Security programs recognized by the Bureau. 

 
Approval of a training program other than those specified above to be used for the contract 
must be approved by the Department or FHWA prior to the trainee commencing work on the 
classification covered by the program. Contractors intending to submit a training program for 
approval prior to the start of a contract must submit the program as soon as possible after 
notification of contract award as approval of a training program may take up to four weeks. 
Several FHWA approved training program templates for specified classifications are available 
on the BECO website.   
 
The contractor shall furnish each trainee with a copy of the Training Program the trainee is 
enrolled in, and other documentation related to the training program. The contractor shall 
provide training that develops the skills outlined in the training program. Multiple OJT training 
programs can be used on the project. 
 
All training programs shall be administered in a manner consistent with the equal employment 
obligations of federal-aid highway construction contracts. The Department reserves the right 
to request documentation that the contractor’s training program fulfills these obligations.  
 
The trainee will be paid the appropriate trainee Davis-Bacon wage rates for training 
classifications/crafts on federally-funded projects. The contractor shall compensate trainees 
not less than the rate outlined in the approved training program for the trainee's level of 
progress, expressed as a percentage of the journeyman hourly rate specified in the applicable 
wage determination.  
 
The contractor shall provide for the maintenance of records and furnish/submit required 
information and reports documenting its performance under these Special Provisions. Such 
records shall be available at reasonable times and places for inspection or review by the 
Department and FHWA. 
 
923-1.05 OJT Liaison: 
 
The contractor shall designate an OJT Liaison who shall be responsible for monitoring and 
administering the contractor’s OJT Program and monitoring the trainees’ progress. The OJT 
Liaison may have other responsibilities for the contractor. The OJT Liaison shall serve as the 
point of contact for the Department regarding information, documentation, and conflict 
resolution relating to the contractor’s OJT program. 
 
923-2 Online Resources:  
 

OJT System Website: 
https://adot.dbesystem.com 
 
BECO Website: 
https://azdot.gov/business/business-engagement-and-compliance 

 

https://adot.dbesystem.com/
https://azdot.gov/business/business-engagement-and-compliance


Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 140 of 160 

923-3 Requirements: 
 
923-3.01 Documentation: 
 
Documentation related to OJT training can be found on the Department’s BECO website. The 
contractor shall complete and submit the following information to the Department:  
 

(A) OJT Enrollment and Progression: 
 

(1) OJT Enrollment: 
 
OJT Enrollment information shall be submitted through the Department’s online OJT System 
by the contractor at least 5 days prior to a trainee’s start date. OJT Enrollment information 
shall be completed and includes the trainee’s name and address, employment status, gender 
and ethnicity, training program (s), and classification/craft.  
 
BECO will review the OJT Enrollment information within 5 days, and if approved, hours will 
be retroactively credited to the date the OJT Enrollment information is received by BECO.  
 
To receive OJT credit, apprentice’s current apprentice certificate or proof of registration from 
a union or approved apprenticeship program shall be uploaded into LCPtracker by the 
contractor within 5 days of the apprentice’s start date, in addition to completing the OJT 
enrollment information in the online OJT System. 

 
If the Arizona Apprenticeship Office Representative’s signature is missing from the apprentice 
certificate, the contractor shall also upload the apprentice’s US Department of Labor, Office 
of Apprenticeship Certificate to LCPtracker. The contractor shall not receive training credit or 
reimbursement until the certificate is uploaded. 
 

(2) Progression of Training and Change of Status: 
 
Progression of Training-Level Up and Change of Status shall be submitted through the 
Department’s online OJT System each time a trainee advances, progresses to another 
training level or milestone in his/her training program, or has a change of job classification. 
Hours will be retroactively credited to the date the information is received.  
 
Hours that exceed the maximum indicated in the program for a certain level will not be 
credited. Once a level is completed, the trainee should be moved to the next level towards 
journeymen status. 
 
923-3.02 Training Program Completion: 
 
Once the trainee completes the required number of levels and hours of training for the same 
classification or craft, or completes an approved training program, the trainee is considered 
to have completed the training program it is enrolled under. The contractor shall not receive 
OJT credit for hours exceeding the maximum number of training hours required for completion 
of the selected training program.  
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 141 of 160 

Once a trainee completes a specific training level for a classification or craft, the contractor 
shall not be permitted to submit that trainee for enrollment or reimbursement at that same 
level within the same classification or craft, however the same trainee can be enrolled in a 
different classification or craft. 
 
The contractor shall provide documentation showing the type and length of training 
satisfactorily completed to each trainee and the Department upon successful completion of a 
training program. 
 
For an apprenticeship program, the Apprenticeship office will issue a certificate of completion 
in said craft, a DOL certificate, and a journeyman’s card.   
 
923-3.03 Banking-Carryover Hours: 
 
At the completion of the project, the contractor may submit a Banking-Carryover Hours 
request in the Department’s online OJT System, to carryover training hours for a specific 
trainee on the project to be used on a future project. Banked hours that are carried over to a 
project may lower the required number of training hours the contractor is required to complete 
on that project. The trainee shall be placed on a subsequent project with the intent that the 
trainee is progressing towards completion of a training program.  Banked hours cannot be 
transferred to other trainees. No additional payment will be paid for banked hours carried over 
to other projects.  
 
923-3.04 OJT Project Completion and Banked Hours Request:  
 
OJT Completion and Banked Hours documentation shall be submitted within 60 days of 
completion of training. Any hours to be banked shall be shown on the documentation. 
 
923-4 Method of Measurement: 
 
OJT training hours will be measured by the hour to the nearest half hour.  
 
Measurement of hours will be made as the OJT trainee completes hours on the project. Hours 
are considered complete if the trainee performs hours on the project, is OJT enrolled, and 
provides required training by the program. 
 
No measurement for payment will be made for trainee hours in which OJT enrollment 
information has not been received and approved by the Department.  
 
923-5 Basis of Payment: 
 
The accepted quantities of hours, measured as provided above, will be paid for at a unit price 
of $3 per hour for training provided to trainee/apprentice in accordance with an approved 
training program.  
 
Payment for offsite training may only be made when the contractor does one or more of the 
following and the trainees are concurrently employed on a federal-aid project;  
 

(A) Contributes to the cost of the training,  
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(B) Provides the instruction to the trainee   
 

(C) Pays the trainee's wages during the offsite training period. 
 
923-6 Monitoring: 
 

(A) Monthly Reporting: 
 
Contractors shall report monthly hours for each trainee in the online OJT System by the 15th 
of the month following the month of training hours completed.  
 

(B)  Site Visits: 
 
The Department may conduct periodic monitoring site visits to the worksite to review OJT 
Program compliance, during working hours on the project. The Department will notify the OJT 
liaison at least 24 hours prior to a site visit if the OJT Liaison is required to be at the site visit. 
The site reviews may include, among other activities, interview of trainees, the contractor, and 
its employees. The contractor shall cooperate in the review and make its employees available. 
The contractor’s OJT Liaison shall be reasonably available to meet with Department staff as 
well as be available to respond to periodic emails and phone calls from the Department to 
check on the progress of OJT Trainees. The Department will make efforts to ensure minimal 
disruption to the work and coordinate site visit times with other Department divisions, as 
applicable (for example, Davis-Bacon interviews). 
 
 
ITEM 9240010 FORCE ACCOUNT WORK (WILDLIFE REHABILITATOR): 
 
Description: 
 
The work under this item shall consist of hiring a wildlife rehabilitator to relocate owls or eggs 
from active burrows in the project area identified during the survey prior to any vegetation 
removal. 
 
Construction Requirements: 
 
If any burrowing owls or active burrows are discovered, they shall be avoided and protected. 
If avoidance is not possible, as determined by the Engineer, the contractor shall hire wildlife 
rehabilitator to relocate the owls and eggs from active burrows. The relocation of the owls or 
eggs shall be performed in accordance with the requirements specified in Subsection 104.16  
of the specifications. 
 

Measurement and Payment: 

 
Payment for Force Account Work (Wildlife Rehabilitator) will be made on a Force Account basis 
in accordance with the requirements of Subsection 109.04 of the specifications. 
 
 
 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 143 of 160 

ITEM 9240011 FORCE ACCOUNT WORK (BIOLOGIST): 
 
Description: 
 
The work under this item shall consist of hiring a qualified biologist(s) to implement a flat-
tailed horned lizard awareness training program and relocate flat-tailed horned lizard as 
specified in the EPIC sheet and Subsection 104.16 of the specifications.  
 
Construction Requirements: 
 
The survey shall be performed as specified in the Subsection 104.16 of the specifications. 
 
The contractor shall employ a qualified biologist(s) to implement a flat-tailed horned lizard 
awareness training program.  The biologist shall flag, fence, or demarcate avoidance areas 
to prevent damage to flat-tailed horned lizard occurring in the project area. At least 10 working 
days prior to construction, the contractor shall submit the resumes of the qualified biologist(s) 
to the Engineer for approval. A qualified biologist conducting the training program shall 
possess qualifications as identified in ADOT Qualifications for Biologists on the department’s 
Environmental Planning website. 
 
If any damage to flat-tailed horned lizard occurs, or if previously unidentified special status 
species are encountered during construction, the contractor shall immediately stop work at 
that location and take all reasonable steps to protect the flat-tailed horned lizard in place. The 
contractor shall contact the Engineer immediately to make arrangements for proper treatment 
of the flat-tailed horned lizard. 
 
The training and relocation of the flat-tailed horned lizard shall be performed in accordance with 

the requirements specified in the EPIC sheet and Subsection 104.16 of the specifications. 

 

Measurement and Payment: 
 
Payment for Force Account Work (Biologist) will be made on a Force Account basis in 
accordance with the requirements of Subsection 109.04 of the specifications. 
 

ITEM 9240014 FORCE ACCOUNT WORK (POTHOLE ACTIVITIES): 

 

Description: 

This work consists of performing potholing operations at locations designated by the Engineer 
to expose, verify, and document the horizontal and vertical location of existing underground 
utilities, structures, and appurtenances. Work may include sawcutting, excavation, utility 
exposure, dewatering, traffic control, backfilling, compaction, pavement restoration, and all 
incidental work necessary to complete the pothole operation as directed by the Engineer. The 
contractor shall complete all potholing activities before beginning any other construction 
activities. 
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Construction Requirements: 
 
Perform potholing only at locations authorized by the Engineer. Use excavation methods that 
minimize the potential for damage to existing facilities. Notify utility owners as required prior 
to commencing pothole operations. 
 
Upon completion of utility verification, backfill excavations with suitable material and restore 
the surface to a condition equal to or better than that existing prior to the work. Pavement 
restoration shall conform to the applicable requirements of the specifications and standard 
drawings. 
 

Measurement and Payment: 

Payment for Force Account Work (Pothole Activities) will be made on a Force Account basis in 

accordance with the requirements of Subsection 109.04 of the specifications. 

 

 

(924CQC, 09/17/20) 
 
ITEM 9240170 - CONTRACTOR QUALITY CONTROL: 
 
Description: 
 
The work under this item shall consist of furnishing all personnel, materials, supplies, facilities 
and equipment necessary to perform all certification of test equipment, sampling, testing, and 
other control actions.  The work shall also include the preparation of linear control charts, 
Weekly Quality Control Reports, and other reports and records as described in Subsection 
106.04(C) of the Specifications. 
 
Method of Measurement: 
 
Contractor quality control will be measured for payment on a lump sum basis as a single unit of 
work. 
 
Basis of Payment: 
 

(A) General: 
 
The accepted quantities of contractor quality control, measured as provided above, will be paid 
at the contract lump sum price, which price shall be full compensation for the work, complete, 
as described and specified herein. 
 
Partial payments under this item will be made in accordance with the following provisions:  
 

(1) The first partial payment price will be the lesser of 25 percent of the contract 
lump sum price for contractor quality control, or 1 percent of the original total 
contract bid amount. 
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(2) The remaining portion of the lump sum price will be prorated over the duration 
of the original contract on a monthly basis, and monthly progress payments 
will be made. 

 
If adjustments to pay items covered under Contractor Quality Control are approved by 
supplemental agreement, an equitable adjustment to the lump sum amount for Contractor 
Quality Control may be made.  Any adjustment to Contractor Quality Control shall be included 
in the supplemental agreement and the adjusted amount, less previous payments, will be 
prorated equally over the remaining contract period, including any related time extensions. 
 
 (B) Delinquent Reports: 
 
Failure of the contractor to submit complete and accurate Weekly Quality Control Reports, 
current to the most recent Wednesday submittal date, will be grounds for the Engineer to deduct 
monies from the contractor's progress payment. 
 
For each Weekly Quality Control Report that is not complete and accurate, and not submitted 
to the Engineer by the Wednesday submittal date specified in Subsection 106.04(C)(6), the 
Department will deduct $2,500.00 from the progress payment for the current month. 
 
For each delinquent Weekly Quality Control Report submitted to the Engineer within 10 days, 
excluding weekends and holidays, of the original Wednesday due date, $2,000.00 will be 
returned on the next regular estimate, provided all of the requirements specified herein and in 
Subsection 106.04(C)(6) have been met, and the report is complete and accurate. No deducted 
monies will be returned for reports submitted more than 10 days, excluding weekends and 
holidays, beyond the original Wednesday due date. 
 
All deducted monies which are retained by the Department, as specified above, are liquidated 
damages. 
 
 

(925SRVY, 08/16/19) 
 

SECTION 925 CONSTRUCTION SURVEYING AND LAYOUT: 
 
925-5 Basis of Payment: the fourth paragraph of the Standard Specifications is 

revised to read: 
 
If additional staking and layout are required as a result of additional work ordered by the 
Engineer, such work will be paid under items listed in the table below. 
 

ITEM PREDETERMINED RATE 

9250101-ONE-PERSON SURVEY PARTY $110 per hour 

9250102-TWO-PERSON SURVEY PARTY $150 per hour 



Contracts Specifications Special Provisions 

VR/WSP USA 0000 YU YYU T0437 01C/0000 YU YYU T0439 01C 

July 2026 YYU-0(225)T/YYU-0(221)T 

Page 146 of 160 

9250103-THREE-PERSON SURVEY 
PARTY 

$190 per hour 

9250106-SURVEY MANAGER $175 per hour 

9250105–OFFICE SURVEY TECHNICIAN $85 per hour 

 
 

(928LONG, 09/16/21) 
 
SECTION 928 GROUND-IN RUMBLE STRIP: the title and text of the Standard 

Specifications are revised to read: 
 
SECTION 928 LONGITUDINAL GROUND-IN RUMBLE STRIP: 
 
928-1   Description: 
 
The work under this item shall include furnishing all tools, equipment and labor necessary to 
install longitudinal ground-in rumble strips of the size and at the locations specified on the 
project plans or as directed by the Engineer. 
 
928-2   Blank: 
 
928-3   Construction Requirements:  
 
Longitudinal ground-in rumble strips shall be constructed by mechanically milling or grinding 
grooves into new or existing asphalt concrete pavements.  The grooves shall be constructed 
with a cylindrical configuration in the direction of the traffic flow, and shall be placed in 
accordance with the details shown on the project plans. Exceptions in longitudinal ground-in 
rumble strips not shown on the plans will be designated by the Engineer. 
 
The grooves shall be constructed with equipment specifically designed to remove such 
material by means of grinding to a controlled line and grade.  The equipment used shall be 
capable of removing the existing asphaltic concrete to the dimensions and tolerances 
specified on the plans.  The removals shall be accomplished in a manner which does not scar 
the surface of the adjacent pavement.  Grooves shall not be constructed in new asphaltic 
concrete pavements for a minimum of three days after placement, or 10 days after placement 
of new asphaltic concrete pavements with asphalt-rubber.  Construction of the grooves may 
be allowed in less time if the contractor can demonstrate that the pavements are sufficiently 
cured. 
The contractor shall place a continuous control line as a guide for installation.  The milling 
machine shall also be equipped with an approved guide that is clearly visible to the operator 
so that proper alignment of the grooves will be obtained.  Lateral deviation of the milled rumble 
strips shall not exceed one inch in any 100 foot interval. 
 
The contractor shall also use high pressure air to remove any millings and debris remaining 
after the use of the equipment's vacuum recovery system. Such debris shall be removed to 
the shoulder and disposed of in a manner approved by the engineer. 
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928-4   Method of Measurement: 
 
Longitudinal ground-in rumble strips will be measured by linear foot at the locations shown in 
the project plans and in accordance with the specifications.  
  
Gaps in the pattern and exceptions in the longitudinal ground-in rumble strips will not be 
included in the measurement. 
 
No measurement will be made for the removal and disposal of milling and debris. 
 
928-5   Basis of Payment: 
 
The accepted quantities of longitudinal ground-in rumble strips, measured as provided above, 
will be paid for at the contract unit price per linear foot, which price shall be full compensation 
for the work complete in place as shown on the project plans and as specified herein. 
 
No additional payment will be made for the removal and disposal of milling and debris, the 
cost being considered as included in the price of the contract item. 
 
 

(1001MATL, 06/17/21)  
 

SECTION 1001  MATERIAL SOURCES: of the Standard Specifications is revised to read:  
 
1001-1 Description:   
 
The work under this section shall consist of the procuring of borrow, topsoil, subbase and 
base materials, mineral aggregates for concrete structures, surfacing, and landscape plating, 
from sources either designated on the project plans or in the Special Provisions or from other 
sources.  
 
1001-2 General:  
 
The contractor shall determine for itself the type of equipment and work required to produce 
a material meeting the requirements of the specifications.  
 
Sites from which material has been removed shall, upon completion of the work, be left in a 
neat and presentable condition. Where practicable, borrow pits, gravel pits, and quarry sites 
shall be located so that they will not be visible from the highway. 
  
The contractor shall provide an environmental analysis, as specified in Subsection 104.12 of 
the specifications, for any source proposed for use regardless of whether a previously 
approved environmental analysis exists for the site.  
 
In accordance with Subsection 104.12 of the specifications, the contractor may utilize an 
existing environmental analysis approved after January 1, 1999, provided that the analysis is 
updated as necessary to be in compliance with current regulations and with the contractor’s 
planned activities.  
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It shall be the responsibility of the contractor to conduct any necessary investigations, 
explorations, and research, on-site and otherwise, before and after submitting the bid 
proposal, to satisfy itself that the specified quantity and/or quality of material exists in any 
proposed material source.  
 
The contractor shall not produce material for the project, mobilize crushing equipment or clear 
a worksite prior to approval of the environmental analysis.  
 
The contractor shall comply with the requirements of the landowner or agency having 
jurisdiction over the land.  
 
The Department makes no representation regarding quality or quantity of materials in any 
source.  
 
1001-2.01 Information Available:  
 
The Department maintains a listing of materials sources for which a completed environmental 
analysis is available and the landowner has allowed the source to be placed on the list.  
Further information on material sources is available at 
https://azdot.gov/business/environmental-planning/material-source-guidance.  
 
1001-2.02 Material Sources in Floodplains: 
 
Any development of a material source that is determined to be in a flood plain must meet the 
requirements of the appropriate local, state, and federal agencies, including as applicable, 
the U.S. Army Corps of Engineers, Section 404 of the Clean Water Act, ADEQ or Tribal 401 
Water Quality Certification, and the National or Arizona Pollutant Discharge Elimination 
System (NPDES/AZPDES).  
 
If the contractor wishes to procure a material source within a floodplain, the contractor or 
material supplier shall submit a Floodplain Use Permit application to the appropriate 
floodplain management agency. The contractor shall submit to the Department 
documentation that the Floodplain Use Permit for the material source was approved and 
signed by the appropriate agency’s Floodplain Administrator.  The contractor or material 
supplier shall comply with all the requirements of the Floodplain Use Permit, including renewal 
of the Permit as needed or required.   
 
The Department will require an engineering report if the material source is situated in the 100 
year floodplain of any stream or watercourse, and located within one mile upstream and two 
miles downstream of any highway structure or surfaced roadway crossing.  The engineering 
report shall be prepared by a professional engineer with expertise in hydrology, hydraulics, 
river mechanics, and fluvial geomorphology.  The engineering report shall address the effects 
of the potential for structural damages following a 100 year flood event. 
 
All other permits required to obtain a material source shall be furnished to the Department 
upon request.  
 

https://azdot.gov/business/environmental-planning/material-source-guidance
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Surplus material from agency administered flood control management projects may be used 
as borrow material only if the contractor submits written evidence to the Engineer that the 
flood control agency project was fully designed and funded.  
 

Material sources in floodplains located on Native American Tribal Lands will be considered 
for use on an individual analysis.  The analysis shall include a review of applicable land use 
plans, floodplain management plans, environmental plans, applicable laws and regulations 
pertaining to Native American Tribal Lands, and an engineering analysis of the effects on any 
highway facility or structure.  The contractor shall obtain from the Bureau of Indian Affairs 
(BIA) and the Native American Tribal Council all permits, licenses, and approvals for the 
Department to review.   
 
1001-2.03 Protection and Restoration:  
 
The contractor shall comply with the requirements of Subsections 107.11 and 107.12 of the 
specifications for protecting and restoring the material source. The contractor shall assume 
full responsibility to protect and rehabilitate the material source to the satisfaction of the 
Department and in compliance with the requirements of the Federal Land Management 
Agency (FLMA) having jurisdiction or by the owner of the material source.  
 
1001-3  Proposed Source:  
 
1001-3.01 Approval Requirements:  
 

(A) General:  

 
The contractor shall notify the Engineer prior to or at the preconstruction conference as to the 
source that it proposes to use.  
 
The contractor acknowledges that all the conditions set forth in this subsection shall be met 
prior to the source being approved for use.  
 
Other than sampling and testing, the requirements of this subsection shall be completed prior 
to initiation of any activities that disturb the existing conditions at the proposed source.  
 
Regulatory changes, specification changes, or other reasons may preclude the approval of a 
materials source. The contractor acknowledges that the Department may refuse to approve 
a material source even if the Department had approved the source for other projects.  
 

(B) Specific Conditions for Approval:  

 
The use of a source will require written approval by the Engineer. No approval will be given 
until the contractor has complied with the following conditions:  
 

(1) The contractor has submitted an environmental analysis, as specified in 

Subsection 104.12 of the specifications, of the source proposed for use and the 

Department has reviewed the analysis and satisfied itself that the use of such 

source will not have an adverse social, economic or environmental impact. The 
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requirements of Subsection 1001-3.01 of the specifications shall be completed 

prior to initiation of any activities that disturb the existing conditions at the proposed 

source.  

 
(2) The contractor has furnished the Engineer with evidence that he has secured the 

rights to the source, including ingress and egress.  

 
(C) Historical and Cultural Resources:  

 
The archaeological survey report of the proposed material source shall be prepared by the 
contractor’s archaeological consultant and shall conform to the requirements of Subsection 
104.12 of the specifications. 
 
In the event that prehistoric or historic structures and prehistoric or historic artifacts are 
encountered during any activity related to the construction of the material source, the 
contractor shall immediately cease operations within a 50 foot radius of the discovery location 
and notify the Engineer.  In the event that an unmarked human burial and/or funerary remains 
are encountered during any activity related to the construction of the material source, the 
contractor shall immediately cease operations within a 100 foot radius of the discovery 
location and notify the Engineer.   The Engineer will contact the Environmental Planning – 
Historic Preservation Team so that appropriate notification of the discovery is made per state 
and federal regulations.  
 
After notifying the Engineer, the contractor shall, within good faith, secure the area and take 
all reasonable measures to protect the historical and cultural resources.  No activity shall 
resume unless authorized by the Engineer.  The Engineer will not authorize resumption of 
any activity until receiving confirmation from the Environmental Planning – Historic 
Preservation Team that the contractor may commence work.  
 
If the Department determines that the proposed use will have major adverse impact on 
cultural or historic resources, the Department will not allow the use of the source.  
 

(D) Permit from Navajo Nation:  

 
For projects located on the Navajo Reservation, the Navajo Nation has adopted a permitting 
system for any sources, regardless of whether on or off the Navajo reservation, which are to 
supply material for projects located within its boundaries. No material source will be approved 
until the contractor submits a copy of the permit from the Navajo Nation allowing materials 
from the proposed source to be used on the project. For information concerning the permit, 
the contractor shall contact the Navajo Nation Historic Preservation Office.  
 

(E) Bureau of Land Management Material Sources:  

 
If the contractor elects to pursue the use of material sources on BLM land under Title 30 Code 
of Federal Regulations, it is at the contractor’s sole risk, and the Department bears no 
responsibility for any delays or costs associated with the request to use material sources on 
BLM Land.  
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The Department will not request or pursue any “free-use permit” under Title 23 Code of 
Federal Regulations or any other arrangement with BLM on this project.  
 
1001-4 Special Access within Right Of Way:  
 
The contractor may submit a request to the District Engineer to approve special access to a 
controlled access highway if special access is not shown on the project plans.  
 
The request by the contractor shall be accompanied by an environmental analysis and by 
documents which specify the point(s) of access, the acquisition of right of way, the manner in 
which access will be attained, the traffic control plan, and crossovers, along with all other 
appropriate data which will allow the District Engineer to evaluate its request. If the request 
is approved, a supplemental agreement shall be entered into.  
 
All costs associated with the special access requested by the contractor shall be borne by 
the contractor, including, but not limited to, cattle guards, fences, gates and restoration work.  
 
When access is not being utilized, gates shall be closed and locked. Upon completion of all 
operations, the area within the right of way that has been disturbed shall be restored to the 
condition existing prior to the contractor's operations.  
 
The decision by the District Engineer to deny a request by the contractor will be considered 
to be final.  
 
1001-5 Fences and Cattle Guards:  
 
Where the haul roads to material sources cross existing fence lines in areas where there is 
livestock of any kind, temporary cattle guards shall be installed by the contractor at each 
crossing.  
 
The livestock operator or owner shall be contacted prior to the beginning of any operations 
and effective measures shall be taken and means provided by the contractor to prevent 
livestock from straying.  
 
In operations where conditions will exist that are dangerous to livestock of any kind, temporary 
cattle guards and fence shall be installed around the pit area by the contractor to protect 
livestock.  
 
Temporary cattle guards and fence installed by the contractor shall be removed and existing 
fence disturbed shall be replaced or reconstructed and all fence shall be left in as good 
condition as it was prior to the beginning of work.  
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(1005PG, 06/19/25) 
SECTION 1005 BITUMINOUS MATERIALS:  
 
1005-3  Bituminous Material Requirements: 
 
1005-3.01  Asphalt Cement: of the Standard Specifications is revised to read: 
 
Asphalt cement shall be a performance grade (PG) asphalt binder conforming to the 
requirements of AASHTO M 320.  Air blown/oxidized asphalt, Polyphosphoric acid (PPA) 
modification and re-refined/recycled engine oil bottom (REOB) will not be accepted.    The 
pressure aging temperature for all binders, including Terminal Blend rubberized binder and 
Polymer modified asphalt binder shall be as specified below: 

PG Asphalt Binder Pressure Aging Temperature 

PG 70-XX and above 110 ºC 

PG 64-XX and below 100 ºC 

 
If Terminal Blend rubberized binder (XX-XXTR+) is used, it shall conform to the requirements 
of Table 1005-1 and 1005-1a. 
 
If Polymer modified asphalt binder (XX-XXPM) is used, it shall conform to the requirements 
of Table 1005-1 and 1005-1b. 
 
If, during asphaltic concrete production, it is determined by testing that asphalt cement fails 
to meet the requirements for the specified grade, the asphaltic concrete represented by the 
corresponding test results shall be evaluated for acceptance.  Should the asphaltic concrete 
be allowed to remain in place, the contract unit price for asphaltic concrete will be adjusted 
by the percentage shown in Table 1005-1.  Should the asphalt cement be in reject status, the 
contractor may, within 25 days of receiving notice of the reject status, supply an engineering 
analysis of the expected performance of the asphaltic concrete in which the asphalt cement 
is incorporated.  The engineering analysis shall detail any proposed corrective action and the 
anticipated effect of such corrective action on the performance.  Within three working days, 
the Engineer will determine whether or not to accept the contractor’s proposal.  If the proposal 
is rejected, the asphaltic concrete shall be removed and replaced with asphaltic concrete 
meeting the requirements of the specifications at no additional expense to the Department.  If 
the contractor’s proposal is accepted, the asphaltic concrete shall remain in place at the 
applicable percent of contract unit price allowed, and any necessary corrective action shall 
be performed at no additional cost to the Department. 
 
1005-3.03  Emulsified Asphalt: the fourth paragraph of the Standard Specifications is 

revised to read: 
 
Emulsified asphalts shall be homogeneous.  If emulsified asphalt has separated, it shall be 
thoroughly mixed to insure homogeneity. If emulsified asphalt has separated due to freezing, 
it shall not be used.  Emulsified asphalt shall not be used after 30 days from production. 
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1005-3.04  Emulsified Asphalt (Special Type): of the Standard Specifications is 
revised to read: 

 
Emulsified asphalt (special type) shall consist of Type SS-1 or CSS-1 diluted with water to 
provide an asphalt content not less than 26 percent.  The water used shall be potable.  
Potable water obtained from public utility distribution lines will be acceptable.  The water used 
shall be free of injurious amounts of oil, acid, alkali, clay, vegetable matter, silt, or other 
harmful matter.  The material shall not be diluted in the field. 
 
1005-3.07  Other Requirements: the tables 1005-1, 1005-1a, and 1005-1b of the 

Standard Specifications are revised to read: 
 

TABLE 1005-1 
ASPHALT BINDER ADJUSTMENT TABLE 

Test Property 
AASHTO 

Test Method 
Test Result 

Percent of Contract Unit 
Price Allowed 

Dynamic Shear of Original 
Binder: 

G*/Sin , kPa 

T 315 

≥ 1.00 
0.90-0.99 
0.70-0.89 

< 0.70 

100 
98 
95 

88 (1) 

Dynamic Shear of RTFO 
Binder: 

G*/Sin , kPa 

T 315 

≥ 2.20 
2.00-2.19 
1.60-1.99 

< 1.60 

100 
98 
95 

88 (1) 

Dynamic Shear of PAV 
Binder: 

G*Sin , kPa 
T 315 

≤ 5000 
5001-5500 
5501-7000 
7001-8000 

> 8000 

100 
98 
95 
89 

87 (1) 

Creep Stiffness of PAV 
Binder:  
S, Mpa 

T 313 

≤ 300 
301-330 
331-450 
451-600 

> 600 

100 
98 
95 
89 

87 (1) 

m-value at 60 sec. T 313 

≥ 0.300 
0.270-0.299 
0.230-0.269 

< 0.230 

100 
98 
90 

87 (1) 

Notes: 
 
(1) Reject Status: The pay adjustment applies if allowed to remain in place. 

(2) Specified properties in AASHTO M 320 for flash point, viscosity at 135 °C, and mass 
loss are not considered performance related.  Specification deficiencies for these 
properties shall be cause for a work stoppage until specification properties are met, 
but will not be cause for a pay adjustment. 
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(3) Should the bituminous material be deficient on more than one property, the pay 
adjustment will be the greatest reduction to the contract unit price specified 
considering individual test results. 

(4) The information presented in this table does not apply to asphalt cement used for tack 
coats. 

 

TABLE 1005-1a 
Terminal Blend rubberized binder (XX-XXTR+)  

Test Property 
Test 

Method 
Requirement 

Test 
Result 

Percent of Contract 
Unit Price Allowed 

Solubility, %, minimum 

ASTM 
D7553 or 

ASTM 
2042 

98 ----- ----- 

Elastic Recovery, @ 10 
ºC, %, minimum 

AASHTO 
T 301 

75 
75 

70 - 74 
< 70 

100 
89 

87 (1) 

(1) Reject Status: The pay adjustment applies if allowed to remain in place. 

Notes:  
 

In case of dispute, ASTM D2042 shall be used to determine the Solubility. 
 
The asphalt binder shall contain a minimum of 8 percent crumb rubber and a minimum 
of 3 percent SBS (styrene-butadiene-styrene) polymer. 
 
The crumb rubber shall be derived from processing whole scrap tires or shredded tire 
materials.  The tires from which the crumb rubber is produced shall be taken from 
automobiles, trucks, or other equipment owned and operated in the United States.  The 
processing shall not produce, as a waste product, casings or other round tire material 
that can retain moisture when stored or disposed of above ground. 

 
Modified binders shall be blended at the source of supply and delivered as a 
homogenous mixture to the job site. 
 
Modified Binders stored at the asphalt concrete mixing plant for more than two weeks 
or beyond the supplier recommended shelf life, whichever is less, shall be sampled 
and tested. 

 

TABLE 1005-1b 
Polymer Modified Asphalt Binder (XX-XXPM) 

Test Property 
Test 

Method 
Requirement 

Test 
Result 

Percent of Contract 
Unit Price Allowed 

Solubility, %, minimum 

ASTM       
D7553 or 

ASTM 
D2042 

98 ----- ------- 
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TABLE 1005-1b 
Polymer Modified Asphalt Binder (XX-XXPM) 

Test Property 
Test 

Method 
Requirement 

Test 
Result 

Percent of Contract 
Unit Price Allowed 

Elastic Recovery @ 
10oC, %, minimum 

AASHTO 
T 301 

75 
≥ 75 

70 - 74 
< 70 

100 
89 

87 (1) 

(1) Reject Status:  The pay adjustment applies if allowed to remain in place. 

Notes:  
 

In case of dispute, ASTM D2042 shall be used to determine the Solubility. 
 
Asphalt binder shall contain a minimum of 3 percent SBS (styrene-butadiene-styrene) 
polymer. 

 
Modified binders shall be blended at the source of supply and delivered as a 
homogenous mixture to the job site. 
 
Modified Binders stored at the asphalt concrete mixing plant for more than two weeks 
or beyond the supplier recommended shelf life, whichever is less, shall be sampled 
and tested.  

 
1005-3.07  Other Requirements: the table 1005-1c of the Standard Specifications is 

hereby deleted. 
 
1005-3.07  Other Requirements: the table 1005-3 of the Standard Specifications is 

revised to read: 
 

TABLE 1005-3 

EMULSIFIED ASPHALTS 

Tests On 
Emulsion 

Test 
Method 

Requirement 

RS-1 CRS-1 RS-2 CRS-2 SS-1 CSS-1 

Viscosity: Saybolt 
Furol, 
seconds, range 

77 F 

122 F 

 
AASHTO 

T 59 

 
 
 

20-
100 

 
 
 
 

20-100 

 
 
 
 

50-
400 

 
 
 
 

50-400 

 
 
 

20-
100 

 
 
 

20-100 

Settlement: 5 days, 
%, maximum 

AASHTO 
T 59 

 
5 

 
5 

 
5 

 
5 

 
5 

 
5 

Sieve:  Retained 
on No. 20, %, 

AASHTO 
T 59 (1) 

0.10 0.10 0.10  0.10 0.10 
maximum 

Particle Charge 

AASHTOT 59 

 
Pos. 

 
Pos. 

 Pos. 

    (2) 

Demulsiability:  
35 mL, 0.02 N 
calcium chloride 

AASHTO 
T 59 

60  60  
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%, minimum 

Classification:  
Uncoated 
particles, %, 
minimum 

Arizona Test 
Method 502 

   55 

  

Residue: (3)  

55 60 63 65 57 57 Residue, %,  

minimum (4)  

Notes: 
 

(1) Distilled water shall be used.  Two percent sodium oleate solution will not be 
accepted. 

 
(2) If the Particle Charge Test result is inconclusive, material having a maximum 

PH value of 6.7 will be acceptable. 
 
(3) Residue will be obtained in accordance with the requirements of Arizona Test 

Method 504 and shall conform to all the requirements of AASHTO M 320 for 

PG 64-16, except that for CRS-2 the dynamic shear (G*/Sin ) on the original 
residue shall be a minimum of 1.00 kPa and a maximum of 1.50 kPa. 

 
(4) Residue by evaporation may be determined in accordance with the 

requirements of Arizona Test Method 512; however, in case of dispute, 
AASHTO T 59 will be used.  

 
1005-3.07  Other Requirements: the note (2) of Table 1005-3a of the Standard 

Specifications is revised to read: 
 

(2) Testing shall be performed on residue by distillation.  Testing on residue by oven 
evaporation will not be accepted. 

 
1005-3.07  Other Requirements: the table 1005-5 of the Standard Specifications is 

revised to read: 
 

TABLE 1005-5 

EMULSIFIED RECYCLING AGENTS 

Tests on Emulsified 
Recycling Agent 

Test 
Method  

Requirement 

ERA-1 ERA-5 ERA-25 ERA-75 

Viscosity: Saybolt 

Furol, 77 F, seconds 
range 

AASHTO 
T 59 

15 - 40 15 - 100 15 - 100 15 - 100 

Miscibility AASHTO 
T 59 

Passes Passes Passes Passes 

Sieve Test: %, 
maximum 

AASHTO 
T 59 (1) 

0.10 0.10 0.10 0.10 

Particle Charge AASHTO 
T 59 

Positive Positive Positive Positive 
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Residue: (2) Residue, 
%, minimum  

(3) 60 60 60 60 

Notes: 
 
(1) Distilled water shall be used. Two percent sodium oleate solution will not be 

accepted. 
 
(2) Residue will be obtained in accordance with the requirements of Arizona 

Test Method 504 and shall conform to the requirements specified in 
Table 1005-4. 

 
(3) Residue by evaporation may be determined in accordance with the 

requirements of Arizona Test Method 512; however, in case of dispute, 
AASHTO T 59 will be used. 

 
1005-3.07  Other Requirements: the Paving Asphalt row of the table 1005-6 of the 

Standard Specifications is modified to add: 
 

TABLE 1005-6 
OTHER REQUIREMENTS 

 
Grade of Asphalt 

Specification 
Designation 

Range of 
Temperatures for 

Application by 

Spraying, F (Not 
applicable for Plant 

Mixing) 

Range of 
Aggregate 

Temperatures 
for Plant 

Mixing, F 

Basis of Conversion, 
Average Gallons Per 

Ton at 60 F 

Paving Asphalt 275 - 400  ------  
    
           PG 76-22 PM
   229 
           PG 70-22 PM
   230 
           PG 64-28 PM 

  231 
232 

 233  
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(1006PCC, 09/21/23) 
 

SECTION 1006 PORTLAND CEMENT CONCRETE: 
 
1006-2.01(A) General: of the Standard Specifications is revised to read: 
 
Cementitious material is defined as an inorganic material or a mixture of inorganic materials 
that sets and develops strength by chemical reaction with water by formation of hydrates and 
is capable of doing so under water.  In this specification, cementitious materials are defined 
as hydraulic cement (Portland cement, Portland-pozzolan cement or Portland-limestone 
cement) and supplementary cementitious materials (fly ash, natural pozzolan, or silica fume). 
 
1006-2.01(B) Hydraulic Cement: the first paragraph of the Standard Specifications is 

revised to read: 
 
Hydraulic cement shall consist of Portland cement, Portland-pozzolan cement or Portland-
limestone cement. 
 
1006-2.01(B) Hydraulic Cement: of the Standard Specifications is modified to add: 
 
Portland-limestone cement shall conform to the requirements of ASTM C595 for blended 
hydraulic cement with moderate sulfate resistance, Type IL (MS). 
 
1006-2.01(C)(2) Flyash and Natural Pozzolan: of the Standard Specifications is revised 

to read: 
 
Fly ash and natural pozzolan shall conform to the requirements of ASTM C618 for Class C, 
F, or N. 
 
TABLE 1006-5 Design Criteria: the column heading of the third column of the Standard 

Specifications is revised to read: 
 

 

  

Cementitious 
Material Content:  
Lbs. per Cu Yd.  

Minimum - Maximum 

  

 
1006-3.02(C) Mix Design Submittal Requirements: the items (16) and (18) of the 

Standard Specifications are revised to read: 

 
(16) Volume of each material measured to the nearest hundredth of a cubic 

foot; 
 

(18) Total volume measured to the nearest hundredth of a cubic foot; 
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1006-7.02(A) General: the fifth paragraph of the Standard Specifications is revised to 
read: 

 
Concrete shall be sampled in accordance with ASTM C172 for acceptance testing of 
temperature, slump, unit weight and yield (when required) and air content (when required) as 
well as for fabrication of test cylinders for compressive strength determination at 28 days 
except that the concrete shall be sampled once during discharge at the middle portion of the 
batch. ASTM C172 includes sampling from stationary, paving and truck mixers, and from 
agitating and non-agitating equipment used to transport central-mixed concrete and from 
continuous mixing equipment as described in Specification ASTM C685/C685M. Sampling 
shall be at the point of discharge from truck mixers.  Sufficient care shall be taken to obtain a 
representative sample by diverting the entire stream of the concrete to prevent segregation. 
Samples shall be of sufficient size to perform all the required tests and fabricate the necessary 
test cylinders but in no case less than 1 cubic foot. 
 
1006-7.02(B) Class S and Class B Concrete: of the Standard Specifications is revised 

to read: 
 
For Class S concrete with a compressive strength requirement less than 4000 psi, or Class B 
concrete, a strength test will consist of the average strength of two test cylinders.  However, 
if the compressive strengths of the two test cylinders differ by more than 10 percent from the 
average of the two, the strength test result shall be the cylinder with the highest compressive 
strength. 
 
For Class S concrete with a compressive strength requirement equal to or greater than 4000 
psi, or Class P concrete, the compressive strength of each sample shall be determined by 
averaging the results of the three test cylinders.  However, if the compressive strength of any 
one of the three test cylinders differs by more than 10 percent from the average of the three, 
its result shall be discarded and the compressive strength shall be the average of the 
remaining two cylinders.  Should the individual compressive strength of any two of the three 
remaining cylinders differ by more than 10 percent from the average of the three, the results 
will be discarded and the compressive strength shall be the strength of the remaining cylinder. 
 
1006-7.03(A)(3) Consistency: the third paragraph of the Standard Specifications is revised 

to read: 
 
When the concrete is pumped, samples for consistency will be taken as the concrete leaves 
the mixer. 
 
TABLE 1006-10 Air Entrainment Requirements: the table of the Standard Specifications 

is revised to read: 
 

TABLE 1006-10 
Air Entrainment Requirements 

Elevation Air 
Entrainment 

Required 

Required Air 
Content by 
Volume (%) 

3000 feet or above Yes 4 to 7 
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Below 3000 feet Contractor’s 
Option 

≤ 7 

 
 

(1014GEOSYN, 07/18/24) 
 
SECTION 1014  GEOSYNTHETICS:  
 
1014-1  General Requirements: of the Standard Specifications is revised to read: 
 
Certificates of Analysis, conforming to the requirements of Subsection 106.05 of the 
specifications, shall be submitted. 
 
Geosynthetic materials, excluding biaxial geogrid, must be on the DataMine list for geotextiles 
and geosynthetics on the AASHTO Product Evaluation & Audit Solutions (formerly NTPEP) 
website. The product line evaluation report from AASHTO Product Evaluation & Audit 
Solutions (formerly NTPEP) shall be provided to the Engineer prior to use on the project. 
 
Fibers, yarns, and filaments used in the manufacture of geotextile fabric, and the threads used 
in joining by sewing, shall consist of long-chain synthetic polymers, composed at least 95 
percent, by weight, of polyolefins or polyesters. They shall be formed into a stable network 
such that the filaments or yarns retain their dimensional stability relative to each other, 
including selvages. 
 
Geosynthetic materials shall be furnished in protective covers capable of protecting the 
materials from harmful environmental conditions such as ultraviolet rays, abrasion, extreme 
heat, and water. Storage of the materials shall be in a manner that prevents damage, 
contamination, or deterioration. 
 
Geotextile fabric shall be resistant to chemical attack, rot, and mildew, and shall have no tears 
or defects which will adversely alter its physical properties. 
 
All numeric values in the following tables, except for apparent opening size (AOS), represent 
minimum average roll values (MARV) in the weaker principal direction. Numeric values for 
(AOS) represent maximum average roll values. 
 
Woven slit film geosynthetics will not be allowed for use in Subsections 1014-5, 1014-6, 1014-
7, and 1014-9 of the specifications. 
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Western Burrowing Owl Awareness 

ADOT Environmental Planning 
1611 W. Jackson St‐ Mail Drop EM02 

Phoenix, AZ 85007 

The purpose of this flyer is to provide ADOT employees 

and contractors, working on roadside projects, with basic 

knowledge to reduce the risk of incidental take of 

Western Burrowing Owls. 

Legal Status: 

Western Burrowing Owls (Athene cunicularia) are protected under the Federal Migratory Bird Treaty Act 

of 1918. All migratory birds and their parts are fully protected. They are also protected under Arizona 

State Law in Title 17‐101, Title 17‐235, and Title 17‐236. 

What to look for: 

• Description– small, ground‐dwelling owl.

• Length– 19.5‐25.0 cm (7.68‐9.85 inches)

• Wingspan– 58.42 cm (23.0 inches)

• Mass– about 150 grams

• Males are typically slightly larger than females.

• Round head, lacks ear tufts.

• Distinct oval facial ruff, framed by a broad, puffy

white eyebrow.

• Eyes contain a bright yellow iris.

Identifying an active burrow: 

• Owls use burrows constructed by ground squirrels, badgers, coyotes and tortoises. They can also

use pipes, culverts, and ditches.

• Presence of excrement (whitewash) near entrance to burrow.

• Burrowing owls frequently decorate entrance of burrows with cow or horse manure, feathers,

vegetation and trash items.

How to avoid them: 

• Scan ahead prior to arriving at a sign location.

• If burrowing owls are observed within the project area, stop and move at least 100 feet beyond

the owl or occupied burrow before resuming work.

If you think your work may potentially impact a Burrowing Owl or active burrow, please stop. 

Move at least 100 feet from the animal or burrow before resuming work. 

If you have any questions or think you have a borrowing owl or active burrow on your work site please 

contact: the project biologist or Coby Teal, Biology Team Lead
cell: (928) 304-0487 email: cteal@azdot.gov

Source: Arizona Game and Fish Department Animal Abstract: Western Burrowing Owl. Heritage Data Management System 

(revised April 24, 2024) 

Where are owls found? 

• Dry, open, short grass, treeless plains.

• Dependent on fossorial mammals.

(ground squirrels, prairie dogs, badgers,

etc.) to construct burrows.

• Human dominated landscapes: golf

courses, airports, agricultural fields.

Appendix C - Western Burrowing Owl Awareness Flyer
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Flat-Tailed Horned Lizard (FTHL) 

• FTHL are most active between 75 and 105 degrees 
• Pay special attention around sandy areas and ant 

nests 
• Be especially careful about not leaving open pits 
• Look under equipment before operating as lizards 

seed the shade during the heat of the day 
• If FTHL are encountered please stop work 

immediately and contact project engineer or project 
biologist 
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
 

https://www.sam.gov/
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
 
 
 
 
 
 
 
  



 
14 

 

ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 

 
 
 



STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 

EXECUTIVE ORDER 11246, July 1, 1978 
(Revised November 3, 1980)

1. As used in these specifications: 
a. “Covered area” means the 

geographical area described in the 
solicitation from which this contract resulted: 

b. “Director” means Director, Office of
Federal Contract Compliance Programs, 
United States Department of Labor, or any 
person to whom the Director delegates 
authority: 

c. “Employer Identification Number” 
means the Federal Social Security Number 
used on the Employer’s Quarterly Federal 
Tax Return, U.S. Treasury Department Form 
941. 

d. “Minority” includes: 
(i) Black (all persons having origins in any 

of the Black African racial groups not of 
Hispanic origin): 

(ii) Hispanic (all persons of Mexican,
Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, 
regardless or race): 

(iii) Asian and Pacific Islander (all 
persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the 
Indian Subcontinent, or the Pacific Islands): 
and 

(iv) American Indian or Alaskan Native
(all persons having origins in any of the 
original peoples of North America and 
maintaining identifiable tribal affiliations 
through membership or participation or 
community identification). 

2. Whenever the Contractor, or any 
Subcontractor at any tier, subcontracts a 
portion of the work involving any construction 
trade, it shall physically include in each 
subcontract in excess of $10,000 the 
provisions of these specifications and the 
Notice which contains the applicable goals 
for minority and female participation and 
which is set forth in the solicitations from 
which this contract resulted. 

3. If the Contractor is participating 
(pursuant to 41 CFR 60-4.5) in a Hometown 
Plan approved by the U.S. Department of 
Labor in the covered area either individually 
or through an association, its affirmative 
action obligations on all work in the Plan area 
(including goals and timetables) shall be in 
accordance with that Plan for those trades 
which have unions participating in the Plan.  
Contractors must be able to demonstrate 
their participation in and compliance with the 
provisions of any such Hometown plan.  
Each Contractor or Subcontractor 
participating in an approved plan is 
individually required to comply with its 
obligations under the EEO clause, and to 
make a good faith effort to achieve each goal 
under the Plan in each trade in which it has 
employees.  The overall good faith 
performance by other Contractors or 
Subcontractors toward a goal in an approved 
Plan does not excuse any covered 
Contractor’s or Subcontractor’s failure to take 
good faith efforts to achieve the Plan goals 
and timetables. 

4. The Contractor shall implement the
specific affirmative action standards provided 
in paragraphs 7 a through p of these 
specifications.  The goals set forth in the 
solicitation from which this contract resulted 
are expressed as percentages of the total 
hours of employment ad training of minority 
and female utilization the Contractor should 
reasonably be able to achieve in each 

construction trade in which it has employees 
in the covered area 

5. Neither the provisions of any collective
bargaining agreement, nor the failure by a 
union with whom the Contractor has 
collective bargaining agreement , to refer 
either minorities or women shall excuse the 
Contractor’s obligations under these 
specifications.  Executive Order 11246, or 
the regulations promulgated pursuant 
thereto. 

6. In order for the nonworking training
hours of apprentices and trainees to be 
counted in meeting the goals, such 
apprentices and trainees must be employed 
by the Contractor during the training period, 
and the Contractor must have made a 
commitment to employ the apprentices and 
trainees at the completion of their training, 
subject to the availability of employment 
opportunities.  Trainees must be trained 
pursuant to training programs approved by 
the U.S. Department of Labor. 

7. The Contractor shall take specific
affirmative actions to ensure equal 
employment opportunity.  The evaluation of 
the Contractor’s compliance with these 
specifications shall be based upon its effort 
to achieve maximum results from its actions.  
The Contractor shall document these efforts 
fully, and shall implement affirmative action 
steps at least as extensive as the following: 

a. Ensure and maintain a working 
environment free of harassment, intimidation, 
and coercion  at all sites, and in all facilities 
at which the Contractor’s employees are 
assigned to work.  The Contractor where 
possible, will assign two or more women to 
each construction project.  The Contractor 
shall specifically ensure that all foremen, 
superintendents, and other on-site 
supervisory personnel are aware of and carry 
out the Contractor’s obligation to maintain 
such a working environment, with specific 
attention to minority or female individuals 
working at such site or in such facilities. 

b. Establish and maintain a current list of
minority and female recruitment sources, 
provide written notification to minority and 
female recruitment sources and to 
community organizations when the 
Contractor or its unions have employment 
opportunities available, and maintain a 
record of the organizations’ responses. 

c. Maintain a current file of the names,
addresses and telephone numbers of each 
minority and female off-the-street applicant 
and minority or female referral from a union, 
a recruitment source or community 
organization and of what action was taken 
with respect to each such individual.  If such 
individual was sent to the union hiring hall for 
referral and was not referred back to the 
Contractor by the union or, if referred, not 
employed by the Contractor, this shall be 
documented in the file with the reason 
therefor, along with whatever additional 
actions the Contractor may have taken. 

d. Provide immediate written notification 
to the Director when the union or unions with 
which the Contractor has a collective 
bargaining agreement has not referred to the 
Contractor a minority person or women sent 
by the Contractor, or when the Contractor 
has other information that the union referral 
process has impeded the Contractor’s efforts 
to meet its obligations. 

e. Develop on the job training
opportunities and/or participate in training 
programs for the area which expressly 
include minorities and women, including 
upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor’s 
employment needs, especially those 
programs funded or approved by the 
Department of Labor.  The Contractor shall 
provide notice of these programs to the 
sources complied under 7b above. 

f. Disseminate the Contractor’s EEO
policy by providing notice of the policy to 
unions and training programs and requesting 
their cooperation in assisting the Contractor 
in meeting its EEO obligations:  by including 
it in any policy manual and collective 
bargaining agreement; by publicizing it in the 
company newspaper, annual report, etc.;  by 
specific review of the policy with all 
management personnel and with all minority 
and female employees at least once a year; 
and by posting the company EEO policy on 
bulletin boards accessible to all employees at 
each location where construction work is 
performed. 

g. Review, at least annually the
company’s EEO policy and affirmative action 
obligations under these specifications with all 
employees having any responsibility for 
hiring, assignment, layoff, termination or 
other employment decisions including 
specific review of these items with on site 
supervisory personnel such as 
Superintendents, General Foremen, etc., 
prior to the initiation of construction work at 
any job site.  A written record shall be made 
and maintained identifying the time and place 
of these meetings, persons attending, 
subject matter discussed, and disposition of 
the subject matter. 

h. Disseminate the Contractor’s EEO
policy externally by including it in any 
advertising in the news media, specifically 
including minority and female news media, 
and providing written notification to and 
discussing the Contractor’s EEO policy with 
other Contractors and Subcontractors with 
whom the Contractor does or anticipates 
doing business. 

i. Direct its recruitment efforts, both oral
and written to minority, female and 
community organizations, to schools with 
minority and female students and to minority 
and female recruitment and training 
organizations serving the Contractor’s 
recruitment area and employment needs.  
Not later than one month prior to the date for 
the acceptance of applications for 
apprenticeship or other training by any 
recruitment source, the Contractor shall send 
written notification to organizations such as 
the above, describing the openings, 
screening procedures, and tests to be used 
in the selection process. 

j. Encourage present minority and female
employees to recruit other minority persons 
and women and, where reasonable, provide 
after school, summer, and vacation 
employment to minority and female youth 
both on the site and in other areas of a 
Contractor’s workforce. 

k. Validate all tests and other selection
requirements where there is an obligation to 
do so under 41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory 
and evaluation at least of all minority and 

Goals are published periodically in the Federal Register in notice form, and such notices may be obtained from any Office of Federal Contract Compliance 

Programs office or from Federal procurement contracting officers.  The Contractor is expected to make substantially uniform progress in meeting its goals in each 

craft during the period specified. 
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female personnel for promotional 
opportunities and encourage these 
employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

m. Ensure that seniority practices, job
classifications, work assignments and other 
personnel practices, do not have a 
discriminatory effect by continually monitoring 
all personnel and employment related 
activities to ensure that the EEO policy and 
the Contractor’s obligations under these 
specifications are being carried out. 

n. Ensure that all facilities and company
activities are nonsegregated except that 
separate or single-user toilet and necessary 
changing facilities shall be provided to 
assure privacy between the sexes. 

o. Document and maintain a record of all
solicitations of offers for subcontracts from 
minority and female construction contractors 
and suppliers, including circulation of 
solicitations to minority and female contractor 
associations and other business 
associations. 

p. Conduct a review, at least annually, of
all supervisors’ adherence to and 
performance under the Contractor’s EEO 
policies and affirmative action obligations. 

8. Contractors are encouraged to
participate in voluntary associations which 
assist in fulfilling one or more of their 
affirmative actions obligations (7a through p).  
The efforts of a contractor association, joint 
contractor- union, contractor community, or 
other similar group of which the contractor is 
a member and participant, may be asserted 
as fulfilling any one or more of its obligations 
under 7a through p of these Specifications 
provided that the contractor actively 
participates in the group, makes every effort 
to assure that the group has a positive 
impact on the employment of minorities and 
women in the industry, ensures that the 
concrete benefits of the program are 
reflected in the Contractor’s minority and 
female workforce participation, makes a 
good faith effort to meet its individual goals 
and timetables, and can provide access to 
documentation which demonstrates the 
effectiveness of actions taken on behalf of 
the Contractor.  The obligation to comply, 
however, is the Contractor’s and failure of 
such a group to fulfill an obligation shall not 
be a defense for the Contractor’s 
noncompliance. 

9. A single goal for minorities and a
seperate single goal for women have been 
established.  The Contractor, however, is 
required to provide equal employment 
opportunity and to take affirmative action for 
all minority groups, both male and female, 
and all women, both minority and non-
minority.  Consequently, the Contractor may 
be in violation of the Executive Order if a 
particular group is employed in a 
substantially disparate manner (for example, 
even though the Contractor has achieved its 
goals for women generally, the Contractor 
may be in violation of the Executive Order if a 
specific minority group of women is under 
utilized). 

10. The Contractor shall not use the
goals and timetables or affirmative action 
standards to discriminate against any person 
because of race, color, religion, sex, or 
national origin. 

11. The Contractor shall not enter into
any Subcontract with any person or firm 

debarred from Government Contracts 
pursuant to Executive Order 11246. 

12. The Contractor shall carry out such
sanctions and penalties for violation of these 
specifications and of the Equal Opportunity 
Clause, including suspension, termination, 
and cancellation of existing subcontracts as 
may be imposed or ordered pursuant to 
Executive Order 11246, as amended, and its 
implementing regulations, by the Office of 
Federal Contract Compliance Programs.  
Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation 
of these specifications and Executive Order 
11246, as amended. 

13. The Contractor, in fulfilling its
obligations under these specifications, shall 
implement specific affirmative action steps at 
least as extensive as those standards 
prescribed in paragraph 7 of these 
specifications, so as to achieve maximum 
results from its efforts to ensure equal 
employment opportunity.  If the Contractor 
fails to comply with the requirements of the 
Executive Order, the implementing 
regulations, or these specifications, the 
Director shall proceed in accordance with 41 
CFR 60-4.8. 

14. The Contractor shall designate a
responsible official to monitor all employment 
related activity to ensure that the company 
EEO policy is being carried out, to submit 
reports relating to provisions hereof as may 
be required by the Government and to keep 
records.  Records shall at least include for 
each employee the name, address, 
telephone numbers, construction trade, union 
affiliation if any, employee identification 
number when assigned, social security 
number, race, sex, status (e.g., mechanic, 
apprentice, trainee, helper, or laborer), dates 
of changes in status, hours worked per week 
in the indicated trade, rate of pay, and 
locations at which the work was performed.  
Records shall be maintained in an easily 
understandable and retrievable form; 
however, to the degree that existing records 
satisfy this requirement, contractors shall not 
be required to maintain separate records. 

15. Nothing herein provided shall be
construed as al imitation upon the application 
of other laws which establish different 
standards of compliance or upon the 
application of requirements for the hiring of 
local or other area residents (e.g., those 
under the Public Works Employment Act of 
1977 and the Community Development Block 
Grant Program). 
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APPENDIX A 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest (hereinafter 

referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Acts and

the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Department of

Transportation, the Federal Highway Administration, as they may be amended from time to time, which are

herein incorporated by reference and made a part of this contract.

2. Non-discrimination: The contractor, with regard to the work performance by it during the contract, will not

discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors,

including procurements of materials and leases of equipment. The contractor will not participate directly or

indirectly in the discrimination prohibited by the Acts and the Regulations, including employment practices when

the contract covers any activity, project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations, either by

competitive bidding, or negotiation made by the contractor for work to be performed under a subcontract,

including procurements of materials, or leases of equipment, each potential subcontractor or supplier will be

notified by the contractor of the contractor's obligations under this contract and the Acts and Regulations relative

to Non-discrimination on the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by the Acts, the

Regulations, and directives issued pursuant thereto and will permit access to its books, records, accounts, other

sources of information, and its facilities as may be determined by the Recipient or the Federal Highway

Administration to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. Where any

information required of a contractor is in the exclusive possession of another who fails or refuses to furnish the

information, the contractor will so certify to the Recipient or the Federal Highway Administration, as appropriate,

and will set forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-discrimination

provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway

Administration ,may determine to be appropriate, including, but not limited to:

a. withholding payments to the contractor under the contract until the contractor complies; and/or

b. cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six in every

subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts, the

Regulations and directives issued pursuant thereto. The contractor will take action with request to any

subcontract or procurement as the Recipient or the Federal Highway Administration may direct as a means of

enforcing such provisions including sanctions for noncompliance. Provided, that if the contractor becomes

involved in, or is threatened with litigation by a subcontractor or supplier because of such direction, the

contractor may request the Recipient to enter into any litigation to protect the interests of the Recipient. In

addition, the contractor may request the United States to enter into the litigation to protect the interests of the

United States.
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APPENDIX E 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest (hereinafter 

referred to as the "contractor") agrees to comply with the following non-discrimination statutes and authorities; 

including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits discrimination on the

basis of race, color, national origin): and 49 CFR Part 21.

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 4601),

(prohibits unfair treatment of persons displaced or whose property has been acquired because of Federal or

Federal-aid programs and projects);

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of sex);

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits discrimination on

the basis of disability); and 49 CFR Part 27;

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits discrimination on the

basis of age);

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, (prohibits

discrimination based on race, creed, color, national origin, or sex);

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and applicability of Title

VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of

1973, by expanding the definition of the terms "programs or activities" to include all of the programs or

activities of the Federal-aid recipients, sub-recipients and contractors, whether such programs or activities are

Federally funded or not);

• Titles II and Ill of the Americans with Disabilities Act, which prohibit discrimination on the basis of disability in

the operation of public entities, public and private transportation systems, places of public accommodation, and

certain testing entities (42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations

at 49 C.F.R. parts 37 and 38;

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits discrimination

on the basis of race, color, national origin, and sex);

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and Low­

Income Populations, which ensures discrimination against minority populations by discouraging programs,

policies, and activities with disproportionately high and adverse human health or environmental effects on

minority and low-income populations;

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, and resulting

agency guidance, national origin discrimination includes discrimination because of limited English proficiency

(LEP). To ensure compliance with Title VI, you must take reasonable steps to ensure that LEP persons have

meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating because of

sex in education programs or activities (20 U.S.C. 1687 et. seq).
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NOTICE OF  REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

JULY 1, 1978 (Revised November 3, 1980) 

(Revised April 15, 1981) 

1. The bidder’s attention is called to the “Equal Opportunity Clause” and the
“Standard Federal Equal Employment Specifications” set forth herein.

2. The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor’s aggregate work force in each trade on all
construction work in the covered area, are as follows:

Minority Female 

Tucson and balance of Pima County 24.1 6.9 
Cochise, Graham, Greenlee 
 and Santa Cruz Counties 27.0 6.9 
Phoenix and balance of Maricopa County 15.8 6.9 
Apache, Coconino, Gila, Mohave, Navajo, 

Pinal, Yavapai and Yuma Counties 19.6 6.9 

These goals are applicable to all the Contractor’s construction work (whether or 
not it is Federal or federally assisted) performed in all areas where he has Federal or 
federally assisted work. 

The Contractor’s compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, 
specific affirmative action obligations required by the specifications set forth in 41 CFR 
60-4.3 (a), and its efforts to meet the goals.  The hours of minority and female
employment and training must be substantially uniform throughout the length of the
contract, and in each trade, and the Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects.  The transfer of minority or female
employees or trainees from Contractor to Contractor or from project to project for the
sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the
Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals
will be measured against the total work hours performed.
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EQUAL EMPLOYMENT OPPORTUNITY 
COMPLIANCE REPORTS 

(Project, Training and Annual) 

Federal-Aid Projects 

February 1, 1977; Revised July 1, 1978; Revised November 3, 1980 
Revised April 15, 1981; Revised September 7, 1983 
Revised October 15, 1998; Revised August, 1, 2005; 

Revised March 1, 2015 

ANNUAL REPORT: 

For each contract in the amount of $10,000 or more, and for each subcontract, 
regardless of tier not including material suppliers, in the amount of $10,000 or 
more, the contractor and each subcontractor regardless of tier shall submit an 
annual Equal Employment Opportunity (EEO) Report containing all the 
information required on Form FHWA-1391.  Contractors and subcontractors 
are required to submit the required information through the  LCPtracker 
system, a labor compliance software monitoring certified payroll and prevailing 
wage.   

The staffing figures to be reported should represent the project workforce on 
board in all or any part of the last payroll period preceding the end of July.  

The report shall be submitted no later than September 1. 
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"General Decision Number: AZ20260050 05/18/2026 
 
 
State: Arizona 
 
 
Construction Types: Highway 
 
 
Counties: Arizona Counties of  
Yuma 
 
 
 
 
  
 
 
Modification Number     Publication Date 
          0                01/02/2026 
          1                05/18/2026 
 
 
 ENGI0012-046 12/01/2024 
                                                     Rates                  
Fringes 
POWER EQUIPMENT OPERATOR: BULLDOZER.................$ 35.56                  
18.12 
---------------------------------------------------------------- 
 
 ENGI0012-053 12/01/2024 
                                                     Rates                  
Fringes 
POWER EQUIPMENT OPERATOR: TRACTOR...................$ 35.56                  
18.12 
---------------------------------------------------------------- 
 
 ENGI0012-078 12/01/2024 
                                                     Rates                  
Fringes 
POWER EQUIPMENT OPERATOR: (CRANE/DERRICKS)..........$ 39.17                  
18.12 
---------------------------------------------------------------- 
 
 LABO1184-016 06/01/2025 
                                                     Rates                  
Fringes 
POWER EQUIPMENT OPERATOR: HORIZONTAL DIRECTIONAL  



DRILL...............................................$ 31.98                  
9.26 
---------------------------------------------------------------- 
 
 LABO1184-027 06/01/2025 
                                                     Rates                  
Fringes 
LABORER: GRADE SETTER...............................$ 29.91                  
9.26 
---------------------------------------------------------------- 
 
 LABO1184-033 06/01/2025 
                                                     Rates                  
Fringes 
POWER EQUIPMENT OPERATOR: TRENCHER..................$ 30.88                  
9.26 
---------------------------------------------------------------- 
 
 LABO1184-047 06/01/2025 
                                                     Rates                  
Fringes 
TRUCK DRIVER: CONCRETE..............................$ 30.88                  
9.26 
---------------------------------------------------------------- 
 
 SUAZ2023-027 11/19/2024 
                                                     Rates                  
Fringes 
TRUCK DRIVER: WATER.................................$ 26.13                  
7.09 
TRUCK DRIVER: SWEEPER...............................$ 20.24                  
5.48 
TRUCK DRIVER: OIL DISTRIBUTOR.......................$ 29.97                  
9.43 
TRUCK DRIVER: DUMP..................................$ 23.72                  
0.00 
TRAFFIC CONTROL.....................................$ 18.90                  
0.00 
POWER EQUIPMENT OPERATOR: SCRAPER...................$ 26.29                  
5.90 
POWER EQUIPMENT OPERATOR: PAVER/SPREADER/FINISH  
EQUIPMENT (ASPHALT, AGGREGATE, & CONCRETE)..........$ 31.47                  
0.00 
POWER EQUIPMENT OPERATOR: OILER.....................$ 31.64                  
10.13 
POWER EQUIPMENT OPERATOR: MOTOR GRADER/BLADE........$ 30.13                  
5.81 



POWER EQUIPMENT OPERATOR: MILLING MACHINE...........$ 29.25                  
7.45 
POWER EQUIPMENT OPERATOR: MECHANIC..................$ 31.86                  
12.12 
POWER EQUIPMENT OPERATOR: LOADER/FRONT END LOADER...$ 27.43                  
7.33 
POWER EQUIPMENT OPERATOR: GRADE CHECKER.............$ 24.58                  
7.18 
POWER EQUIPMENT OPERATOR: FORKLIFT..................$ 30.14                  
12.57 
POWER EQUIPMENT OPERATOR: FIELD EQUIPMENT  
SERVICEPERSON.......................................$ 35.44                  
11.45 
POWER EQUIPMENT OPERATOR: EXCAVATOR/TRACKHOE........$ 31.96                  
8.33 
POWER EQUIPMENT OPERATOR: DRILL RIG/AUGER...........$ 31.64                  
0.00 
POWER EQUIPMENT OPERATOR: CONCRETE SCREED...........$ 26.41                  
7.64 
POWER EQUIPMENT OPERATOR: CONCRETE PUMP TRUCK.......$ 43.11                  
10.87 
POWER EQUIPMENT OPERATOR: COMPACTOR/ROLLER..........$ 26.88                  
7.18 
POWER EQUIPMENT OPERATOR: BROOM/SWEEPER.............$ 24.22                  
4.77 
POWER EQUIPMENT OPERATOR: BOOM/CRANE TRUCK..........$ 36.99                  
12.37 
POWER EQUIPMENT OPERATOR: BOBCAT/SKID STEER/SKID  
LOADER..............................................$ 29.85                  
8.78 
POWER EQUIPMENT OPERATOR: BACKHOE/BACKHOE & LOADER  
COMBO/TRACK BACKHOE.................................$ 26.16                  
6.19 
PAINTER: SIGN AND DISPLAY ERECTOR...................$ 19.84                  
4.73 
PAINTER: PAVEMENT MARKING...........................$ 27.76                  
6.34 
LABORER: PIPELAYER..................................$ 26.36                  
7.09 
LABORER: MASON TENDER...............................$ 26.48                  
7.09 
LABORER: LANDSCAPE LABORER..........................$ 19.44                  
0.00 
LABORER: GUARDRAIL INSTALLER........................$ 19.01                  
2.99 
LABORER: GENERAL....................................$ 23.22                  
4.17 



LABORER: FENCE ERECTOR..............................$ 22.00                  
4.03 
LABORER: CONCRETE SAW (HAND HELD/WALK BEHIND).......$ 25.22                  
5.08 
LABORER: ASPHALT, INCLUDES RAKER, SHOVELER,  
SPREADER AND DISTRIBUTOR............................$ 23.85                  
7.97 
IRONWORKER..........................................$ 32.00                  
17.54 
ELECTRICIAN.........................................$ 28.71                  
7.58 
CEMENT MASON/CONCRETE FINISHER......................$ 26.96                  
6.45 
CARPENTER: FORMWORK CONCRETE........................$ 29.34                  
7.09 
CARPENTER...........................................$ 28.08                  
12.74 
---------------------------------------------------------------- 
 
-----------------------------------------------------------------------
----------------------------- 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Note: Executive Order 13658 generally applies to contracts subject  
to the Davis-Bacon Act that were awarded on or between January 1,  
2015 and January 29, 2022, and that have not been renewed or  
extended on or after January 30, 2022. Executive Order 13658 does  
not apply to contracts subject only to the Davis-Bacon Related Acts  



regardless of when they were awarded. If a contract is subject to  
Executive Order 13658, the contractor must pay all covered workers  
at least $13.65 per hour (or the applicable wage rate listed on this  
wage determination, if it is higher) for all hours spent performing on  
the contract from May 11, 2026, through December 31, 2026.  The  
applicable Executive Order minimum wage rate will be adjusted annually. 
Additional information on contractor requirements and worker  
protections under Executive Order 13658 is available at  
www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (iii)). 
-----------------------------------------------------------------------
------------------------------ 
The body of each wage determination lists the classifications 
and wage rates that have been found to be prevailing for the 
type(s) of construction and geographic area covered by the wage 
determination. The classifications are listed in alphabetical 
order under rate identifiers indicating whether the particular 
rate is a union rate (current union negotiated rate), a survey 
rate, a weighted union average rate, a state adopted rate, or a 
supplemental classification rate. 
 
Union Rate Identifiers 
 
A four-letter identifier beginning with characters other than 
�SU�, �UAVG�, �SA�, or �SC� denotes that a union rate was 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2024. PLUM is an identifier of the union 
whose collectively bargained rate prevailed in the survey for 
this classification, which in this example would be Plumbers. 
0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next 
number, 005 in the example, is an internal number used in 
processing the wage determination. The date, 07/01/2024 in the 
example, is the effective date of the most current negotiated 
rate. 
 
Union prevailing wage rates are updated to reflect all changes 
over time that are reported to WHD in the rates 
in the collective bargaining agreement (CBA) governing the 
classification. 
 
Union Average Rate Identifiers 
 
The UAVG identifier indicates that no single rate prevailed for 



those classifications, but that 100% of the data reported for 
the classifications reflected union rates. EXAMPLE: 
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a 
weighted union average rate. OH indicates the State of Ohio. 
The next number, 0010 in the example, is an internal number 
used in producing the wage determination. The date, 01/01/2024 
in the example, indicates the date the wage determination was 
updated to reflect the most current union average rate. 
 
A UAVG rate will be updated once a year, usually in January, to 
reflect a weighted average of the current rates in the 
collective bargaining agreements on which the rate is based. 
 
Survey Rate Identifiers 
 
The �SU� identifier indicates that either a single non-union 
rate prevailed (as defined in 29 CFR 1.2) for this 
classification in the survey or that the rate was derived by 
computing a weighted average rate based on all the rates 
reported in the survey for that classification. As a weighted 
average rate includes all rates reported in the survey, it may 
include both union and non-union rates. Example: SUFL2022-007 
6/27/2024. SU indicates the rate is a single non-union 
prevailing rate or a weighted average of survey data for that 
classification. FL indicates the State of Florida. 2022 is the 
year of the survey on which these classifications and rates are 
based. The next number, 007 in the example, is an internal 
number used in producing the wage determination. The date, 
6/27/2024 in the example, indicates the survey completion date 
for the classifications and rates under that identifier. 
 
�SU� wage rates typically remain in effect until a new survey 
is conducted. However, the Wage and Hour Division (WHD) has the 
discretion to update such rates under 29 CFR 1.6(c)(1). 
 
State Adopted Rate Identifiers 
 
The �SA� identifier indicates that the classifications and 
prevailing wage rates set by a state (or local) government were 
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007 
01/03/2024. SA reflects that the rates are state adopted. ME 
refers to the State of Maine. 2023 is the year during which the 
state completed the survey on which the listed classifications 
and rates are based. The next number, 007 in the example, is an 
internal number used in producing the wage determination. 
The date, 01/03/2024 in the example, reflects the date on which 
the classifications and rates under the �SA� identifier took 
effect under state law in the state from which the rates were 



adopted. 
-----------------------------------------------------------------------
------------------------------ 
WAGE DETERMINATION APPEALS PROCESS 
1) Has there been an initial decision in the matter? This can 
be: 
           a) a survey underlying a wage determination 
           b) an existing published wage determination 
           c) an initial WHD letter setting forth a position on 
                a wage determination matter 
           d) an initial conformance (additional classification 
                and rate) determination 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be directed to the WHD Branch 
of Wage Surveys. Requests can be submitted via email to 
davisbaconinfo@dol.gov or by mail to: 
            Branch of Wage Surveys 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
Regarding any other wage determination matter such as 
conformance decisions, requests for initial decisions should be 
directed to the WHD Branch of Construction Wage Determinations. 
Requests can be submitted via email to BCWD-Office@dol.gov or 
by mail to: 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
2) If an initial decision has been issued, then any interested 
party (those affected by the action) that disagrees with the 
decision can request review and reconsideration from the Wage 
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Requests for review and reconsideration can be submitted via 
email to dba.reconsideration@dol.gov or by mail to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
The request should be accompanied by a full statement of the 
interested party's position and any information (wage payment 
data, project description, area practice material, etc.) that 
the requestor considers relevant to the issue. 
 
3) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 



Review Board (formerly the Wage Appeals Board).  Write to: 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210. 
================================================================ 
          END OF GENERAL DECISION 
" 
 



ARIZONA DEPARTMENT OF TRANSPORTATION

BID SCHEDULE

CONTRACT  # 2024072

TRACS No. Project No. Item County District Gross Length Net Length Prepared By:
0000   YU YYU    T043701C YYU-0-(225)T   LOCAL YUMA SOUTHWEST 0 Vian Rashid
0000   YU YYU    T043901C YYU-0-(221)T   LOCAL YUMA SOUTHWEST 0 Vian Rashid

Highway Termini Location Work Description

YUMA COUNTY AVE G CO 11TH ST CO 16TH ST INSTALL RUMBLE STRIPS & WIDEN
SHOULDERS

YUMA COUNTY AVE B COUNTY 18TH ST SR 195 INSTALL RUMBLE STRIPS & WIDEN
SHOULDERS

CONTRACTS AND SPECIFICATIONS GROUP
PROJECT DELIVERY AND OPERATIONS DIVISION



0000   YU  YYU    T043701C, 0000   YU  YYU    T043901C

Printed: 7/31/2026 BID SCHEDULE Page 1 of 4

Item No. Unit Price Extended AmountItem Description QuantityUnit

2020029    SQ.YD.REMOVAL OF ASPHALTIC CONCRETE PAVEMENT 30,938

2020072    L.FT.REMOVE AND SALVAGE GUARD RAIL 88

2030301    CU.YD.ROADWAY EXCAVATION 13,943

3030022    CU.YD.AGGREGATE BASE, CLASS 2 11,784

4040125    TONFOG COAT 23

4040165    SQ.YD.BLOTTER MATERIAL 67,833

4090003    TONASPHALTIC CONCRETE (MISCELLANEOUS
STRUCTURAL)

10,556

6070038    EACHSLIP BASE 69

6070054    L.FT.SIGN POST (PERFORATED) (2 S) 58

6070055    L.FT.SIGN POST (PERFORATED) (2 1/2 S) 492

6070057    L.FT.SIGN POST (PERFORATED) (2 1/2 T) 306

6070060    EACHFOUNDATION FOR SIGN POST (CONCRETE) 69

6080110    EACHREMOVE AND REINSTALL SIGN 90

7015051    EACHOBLITERATE PAVEMENT MARKING (ARROW, SYMBOL
OR LEGEND)

22



0000   YU  YYU    T043701C, 0000   YU  YYU    T043901C

Printed: 7/31/2026 BID SCHEDULE Page 2 of 4

Item No. Unit Price Extended AmountItem Description QuantityUnit

7015052    L.FT.OBLITERATE PAVEMENT MARKING (STRIPE) 120,050

7015091    SQ.FT.SPECIALTY SIGNS 816

7016030    EACH-DAYBARRICADE (TYPE 1, TYPE 2, VERT.PANEL, TUBULAR
MARKER)

42,013

7016031    EACH-DAYBARRICADE (TYPE 3, HIGH LEVEL FLAG TREE) 192

7016033    EACH-DAYPORTABLE SIGN STAND (SPRING TYPE) 3,606

7016035    EACH-DAYWARNING LIGHT (TYPE A) 3,606

7016037    EACH-DAYWARNING LIGHT (TYPE C) 42,013

7016050    EACH-DAYTRUCK-MOUNTED ATTENUATOR 6

7016051    EACH-DAYTEMPORARY SIGN (LESS THAN 10 S.F.) 1,188

7016052    EACH-DAYTEMPORARY SIGN (10 S.F. OR MORE) 2,394

7016061    EACH-DAYFLASHING ARROW PANEL 30

7016067    EACH-DAYCHANGEABLE MESSAGE BOARD (CONTRACTOR
FURNISHED)

464

7016071    HOURPILOT VEHICLE WITH DRIVER 48

7016075    HOURFLAGGING SERVICES (CIVILIAN) 72



0000   YU  YYU    T043701C, 0000   YU  YYU    T043901C

Printed: 7/31/2026 BID SCHEDULE Page 3 of 4

Item No. Unit Price Extended AmountItem Description QuantityUnit

7016082    HOURFLAGGING SERVICES (LOCAL ENFORCEMENT
OFFICER)(WITH AGENCY VEHICLE)

72

7040005    L.FT.PAVEMENT MARKING (WHITE EXTRUDED
THERMOPLASTIC) (0.090")

150,956

7040006    L.FT.PAVEMENT MARKING (YELLOW EXTRUDED
THERMOPLASTIC) (0.090")

44,592

7040074    EACHPAVEMENT SYMBOL (EXTRUDED THERMOPLASTIC)
(ALKYD) (0.090")

14

7042033    L.FT.PRIMER-SEALER FOR THERMOPLASTIC STRIPING
(EXISTING AC)

44,592

7050026    EACHPAVEMENT MARKING, PREFORMED, LEGEND (ONLY),
TYPE I

8

7080201    L.FT.WATERBORNE-TYPE I PAVEMENT MARKING (PAINTED)
(WHITE)

99,944

7080202    L.FT.WATERBORNE-TYPE I PAVEMENT MARKING (PAINTED)
(YELLOW)

75,034

8030092    SQ.YD.GRANITE MULCH (1-1/4 INCH MINUS) 53,284

8101021    L.FT.EROSION CONTROL (WATTLES) (9") 72,603

9010001    L.SUMMOBILIZATION 1

9050005    L.FT.GUARD RAIL, W-BEAM, SINGLE FACE (MASH) 88



0000   YU  YYU    T043701C, 0000   YU  YYU    T043901C

Printed: 7/31/2026 BID SCHEDULE Page 4 of 4

Item No. Unit Price Extended AmountItem Description QuantityUnit

9050025    EACHGUARD RAIL TERMINAL (MASH) 2

9090521    EACHSURVEY MARKER, TYPE A (MAG DET. 120) 1

9240010    L.SUMFORCE ACCOUNT WORK (WILDLIFE REHABILITATOR) 1 $20,000.00 $20,000.00

9240011    L.SUMFORCE ACCOUNT WORK (BIOLOGIST) 1 $5,000.00 $5,000.00

9240014    L.SUMFORCE ACCOUNT WORK (POTHOLE ACTIVITIES) 1 $34,500.00 $34,500.00

9240170    L.SUMCONTRACTOR QUALITY CONTROL 1

9250001    L.SUMCONSTRUCTION SURVEYING AND LAYOUT 1

9280034    L.FT.GROUND-IN RUMBLE STRIP (6 INCH) 44,085

9280036    L.FT.GROUND-IN RUMBLE STRIP (8 INCH) 70,720

BID TOTAL : 



PROPOSAL 
 
TO THE ARIZONA DEPARTMENT OF TRANSPORTATION: 
 
Gentlemen: 
 
 The following Proposal is made for constructing project 
 
0000 YU YYU T043701C   YYU-0(225)T 0000 YU YYU T043901C   YYU-0(221)T 
YUMA COUNTY   YUMA COUNTY 
(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 
 
 
 
 in the State of Arizona. 
 
 The following Proposal is made on behalf of ______________________________________________________ 
 
___________________________________________________________________________________ and no others. 
 (NAME OF COMPANY, FIRM, OR CORPORATION) 
 
 The undersigned hereby certifies that (s)he has been duly authorized to submit a proposal on behalf of the company, 
firm, or corporation mentioned above; and further certifies, pursuant to Subsection 112(c) of Title 23, United States Code 
and Title 44, Chapter 10, Article 1 of the Arizona Revised Statutes, that neither (s)he nor anyone associated with the 
company, firm, or corporation mentioned above has, either directly or indirectly, entered into any agreement, participated 
in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with such project and 
furthermore that no member or employee of the Arizona Department of Transportation is personally or financially 
interested, directly or indirectly, in the Proposal, or in any purchase or sale of any materials or supplies for the work to 
which it relates, or in any portion of the profits thereof. 
 
 The undersigned certifies that the approved Plans, Standard Specifications, Special Provisions and forms of 
Contract and Bond authorized by the Arizona Department of Transportation and constituting essential parts of this 
proposal, have been carefully examined, and also that the site of the work has been personally inspected.  The undersigned 
declares that the amount and nature of the work to be done is understood and that at no time will misunderstanding of the 
Plans, Specifications, Special Provisions, or conditions to be overcome, be plead.  On the basis of Plans, Specifications, 
Special Provisions, and the forms of Contract and Bond proposed for use, the undersigned proposes to furnish all the 
necessary equipment, materials, machinery, tools, apparatus, and other means of construction, and labor to do all the work 
in the manner specified, and to accept, as full compensation therefor, the sum of the various products obtained by 
multiplying each unit price, herein bid for the work or materials, by the quantity thereof actually incorporated in the 
complete project, as determined by the State Engineer.  The undersigned understands that the quantities mentioned herein 
are approximate only and are subject to increase or decrease and hereby proposes to perform all quantities of work as 
either increased or decreased, in accordance with the provisions of the Specifications, at the unit price bid in the Bidding 
Schedule. 
 
 The undersigned further proposes to perform all extra work that may be required on the basis provided in the 
Specifications and to give such work personal attention and to secure economical performance. 
 
 The undersigned further proposes to execute the Contract Agreement and furnish satisfactory Bond within ten 
calendar days from the date of Notice of Award, time being of the essence.  The undersigned further proposes to begin 
work as specified in the contract attached hereto, and to complete the work on or before expiration of the contract time as 
defined in the Specifications, and maintain at all times a Payment Bond and a Performance Bond, approved by the State 
Engineer, in an amount equal to one hundred (100) percent of the total bid.  These bonds shall serve not only to guarantee 
the completion of the work on the part of the undersigned, but also to guarantee the excellence of both workmanship and 
material and the payment of all obligations incurred, until the work is finally accepted and the provisions of the Plans, 
Standard Specifications and Special Provisions fulfilled. 
   12-5901 R03/11 
   Proposal 
   Sheet 1 of 2 



 The undersigned hereby agrees to provide an electronic Proposal Guaranty in the amount and character named in 
the Advertisement for Bids. The Proposal Guaranty is submitted as a guaranty of the good faith of the bidder, and that the 
bidder will enter into written contract, as provided, to do the work, if successful in securing the award thereof, and it is 
hereby agreed that if at any time other than as provided in the Proposal there should be failure on the part of the 
undersigned to execute the Contract and furnish satisfactory Bond as herein provided, the State of Arizona, in either of 
such events, shall be entitled and is hereby given the right to retain the said Proposal Guaranty as liquidated damages. 
 
If by a Corporation: 
 
 
(Seal) 
 
 
Corporate Name:  
  
Corporate Mailing Address:  Zip Code:  
 
Incorporated under the laws of the State of:  
 
By (Signature):  Date:  
 
President:  
 
Secretary:  
 
Treasurer:  
 
 
If by a Firm or Partnership: 
 
Firm or Partnership Mailing Name:  
 
Firm or Partnership Address:  
 
By (Signature):  Date:  
 
Name and Address of Each Member:  
 
 
 
 
 
 
 
 
 
 
 
If by an Individual: 
 
Signature:  Date:  
 
Mailing Address:  
   12-5901 R03/11 
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 ARIZONA DEPARTMENT OF TRANSPORTATION 
SURETY (BID) BOND 

(Penalty of this bond must not be less than 10% of the bid amount) 
 

 
KNOW ALL MEN BY THESE PRESENTS, THAT  ________________________________________________________________ 
 
___________________________________________________________________________________________________________ 
 
as Principal, hereinafter called the Principal, and ___________________________________________________________________ 
 
___________________________________________________________________________________________________________ 
 
a corporation duly organized under the laws of the state of  ___________________________________________________________ 
hereinafter called the Surety, holding a certificate of authority to transact surety business in this State issued by the Director of the 
Department of Insurance, are held and firmly bound unto the Arizona Department of Transportation, as Obligee, hereinafter called the 
Obligee, in the sum of Ten Percent (10%) of the amount of the bid of Principal, submitted by Principal to the Arizona Department of 
Transportation for the work described below, for the payment of which sum well and truly to be made, the said Principal and the said 
Surety bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal is herewith submitting its proposal for TRACS/Project No. 
 
 
0000 YU YYU T043701C   YYU-0(225)T 0000 YU YYU T043901C   YYU-0(221)T 
YUMA COUNTY   YUMA COUNTY 
(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 
 
 
 
NOW THEREFORE, if the Obligee, acting by and through its Transportation board, shall accept the proposal of the Principal and the 
Principal shall enter into contract with the Obligee in accordance with the terms of such proposal, and give such bonds and certificates 
of insurance as may be specified in the contract documents with good and sufficient surety for the faithful performance of such 
contract and for the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the 
Principal to enter into such contract and give such bonds and certificates of insurance, if the Principal shall pay to the Obligee the 
difference not to exceed the penalty of the bond between the amount specified in the proposal and such larger amount for which the 
obligee may in good faith contract with another party to perform the work covered by the proposal then this obligation is void.  
Otherwise it remains in full force and effect.   
 
 
 
IN WITNESS WHEREOF, we hereunto set our hands and seals: 
 
 
 
 
____________________________________________________ __________________________________________________ 
Principal Surety 
 
____________________________________________________ __________________________________________________ 
By By Attorney-in-Fact 
 
____________________________________________________ __________________________________________________ 
Title Address Attorney-in-Fact 
 
 Subscribed and sworn before me 
 this ______ day of __________________________, 20 ______. 
 
 My Commission expires: _________________________________ 
  
 __________________________________________________ 
R9/13 Notary Public 
 
 
 

 



CERTIFICATION WITH REGARD TO THE PERFORMANCE OF 
PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE  

EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS 
APRIL, 1969 

 
 
The bidder _________, proposed subcontractor _________, hereby certifies that it has _____, has not _____, 
participated in a previous contract or subcontract subject to the equal opportunity clause, as required by 
Executive Orders 10925, 11114, or 11246, and that it has _______, has not _______, filed with the Joint 
Reporting committee, the Director of the Office of Federal Contract Compliance, a Federal Government 
contracting or administering agency or the former President's Committee on Equal Employment Opportunity, 
all reports due under the applicable filing requirements. 
 
 __________________________________________ 
 (Company) 
 
 By: __________________________________________ 
 
 
 __________________________________________ 
 (Title) 
 
 
Date: __________________________ 
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the Secretary 
of Labor (41 CFR 60-1.7b (1),) and must be submitted by bidders and proposed subcontractors only in 
connection with contracts and subcontracts which are subject to the equal opportunity clause.  Contracts and 
subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5 (Generally only 
contracts or subcontracts of $10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. 
 
Information concerning Standard Form 100 (EEO-1) is available from: 
 

Joint Reporting Committee 
P.O. Box 19100 

Washington, D.C. 20036-9100 
 
Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1) 
prevents the award of contracts and subcontracts unless such contractor submits a report covering the delinquent 
period or such other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
 
0000 YU YYU T043701C   YYU-0(225)T 0000 YU YYU T043901C   YYU-0(221)T 
YUMA COUNTY   YUMA COUNTY 
(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 
 
R7/03 
 



 
 

 
 

CERTIFICATION WITH RESPECT TO THE  
 

RECEIPT OF ADDENDA 
 
 
In the submission of a bid and by the signing of the Proposal, this will certify that the following numbered addenda issued 
on this project have been brought to my personal attention and furthermore that I understand and agree that those will be 
made a part of the Contract. 
 
 
Addendum No. _______________,  ________________,  ________________,  ________________,  ________________ 
 
 
 
 
 
 
 ____________________________________________________ 
 PRINT NAME OF CONTRACTOR 
 
 
 
 
 ____________________________________________________ 
 SIGNATURE 
 
 
 
 
 ____________________________________________________ 
 TITLE 
 
 
 
 
 ____________________________________________________ 
 DATE 
 
 
 
 
0000 YU YYU T043701C   YYU-0(225)T 0000 YU YYU T043901C   YYU-0(221)T 
YUMA COUNTY   YUMA COUNTY 
(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 
 
  
 
REVISED 05/02 
 
 



ARIZONA DEPARTMENT OF   TRANSPORTATION  
PARTICIPATION IN BOYCOTT OF ISRAEL CERTIFICATION FORM 

 
 
 
 
 
 
0000 YU YYU T043701C   YYU-0(225)T 0000 YU YYU T043901C   YYU-0(221)T 
YUMA COUNTY   YUMA COUNTY 
(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 

This Certification is required in response to legislation enacted to prohibit the State from contracting with 
companies currently engaged in a boycott of Israel. To ensure compliance with A.R.S. §35‐393.01, this form 
must be completed and returned with the bid.  The bidder understands that this response will become public 
record and may be subject to public inspection. 
As defined by A.R.S. §35‐393.01: 
1. "Boycott" means engaging in a refusal to deal, terminating business activities or performing other actions that are 

intended to limit commercial relations with Israel or with persons or entities doing business in Israel or in territories 
controlled by Israel, if those actions are taken either: 
(a) In compliance with or adherence to calls for a boycott of Israel other than those boycotts to which 50 United States 

Code section 4607(c) applies. 
(b) In a manner that discriminates on the basis of nationality, national origin or religion and that is not based on a valid 

business reason. 
2. "Company" means a sole proprietorship, organization, association, corporation, partnership, joint venture, limited 

partnership, limited liability partnership, Limited Liability Company or other entity or business association, and includes 
a wholly owned subsidiary, majority‐owned subsidiary, parent company or affiliate. 

3. "Direct holdings" means all publicly traded securities of a company that are held directly by the state treasurer or a 
retirement system in an actively managed account or fund in which the retirement system owns all shares or interests. 

4. "Indirect holdings" means all securities of a company that are held in an account or fund, including a mutual fund, 
that is managed by one or more persons who are not employed by the state treasurer or a retirement system, if the state 
treasurer or retirement system owns shares or interests either: 
(a) Together with other investors that are not subject to this section. 
(b) That are held in an index fund. 

5. “Public entity" means this State, a political subdivision of this STATE or an agency, board, commission or department of 
this state or a political subdivision of this state. 

6. “Public fund" means the state treasurer or a retirement system. 
7. "Restricted companies" means companies that boycott Israel. 
8. "Retirement system" means a retirement plan or system that is established by or pursuant to title 38. 

 
All Bidders must select one of the following: 
 
 The bidder does not participate in, and agrees not to participate in during the term of the contract a                    
boycott of Israel in accordance with A.R.S. §35‐393.01. 
   The bidder does participate in a boycott of Israel as defined by A.R.S. §35‐393.01.   

 
By submitting this response, the bidder agrees to indemnify and hold the State, its agents and employees, 
harmless from any claims or causes of action relating to the State’s action based upon reliance on the above 
representations, including the payment of all costs and attorney fees incurred by the State in defending such an 
action. 

 
 

Company Name 
 

 

Signature of Person Authorized to Sign 
 

 

Address 
 

 

Printed Name 
 

 

City State Zip 
 

 

Title 
Participation in Boycott of Israel Certification Form 01/25/19 

Unless and until the District Court's injunction in Jordahl is stayed or lifted, the Anti-Israel 
Boycott Provision (A.R.S. § 35-393.0l(A)) is unenforceable and the State will take no action to 
enforce it. This attachment (Participation in Boycott of Israel) is no longer a mandatory part of 
the offer. Offers will not be evaluated based on whether this certification has been completed. 



 
ARIZONA DEPARTMENT OF TRANSPORTATION 

Forced Labor of Ethnic Uyghurs Ban Certification Form 

 

Forced Labor of Ethnic Uyghurs Ban 
Please note that if any of the following apply to the Contractor, then the bidder shall select the “Exempt Contractor” option 
below:   

• Contractor is a sole proprietorship; 
• Contractor has fewer than ten (10) employees; OR 
• Contractor is a non-profit organization. 
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(AVENUE G, COUNTY 11TH ST-COUNTY 16TH ST) (AVENUE B, COUNTY 18TH ST-SR 195) 
 
Pursuant to A.R.S. § 35-394, written certification is required to show that the company entering into a contract with a public 
entity does not use the forced labor, or use any contractors, subcontractors or suppliers that use the forced labor or any goods or 
services produced by the forced labor, of ethnic Uyghurs in the People's Republic of China.  

 
Under A.R.S. §35-394: 
 

1. "Company" means an organization, association, corporation, partnership, joint venture, limited partnership, limited liability partnership, 
limited liability company or other entity or business association, including a wholly owned subsidiary, majority-owned subsidiary, parent 
company or affiliate, that engages in for-profit activity and that has ten or more full-time employees. 

 
 

2. "Public entity" means this State, a political subdivision of this State or an agency, board, commission or department of this State or a 
political subdivision of this State. 

 
In compliance with A.R.S. §§ 35-394 et seq., all bidders must select one of the following: 
 

☐ 

The bidder does not use, and agrees not to use during the term of the contract, any of the following: 
• Forced labor of ethnic Uyghurs in the People’s Republic of China; 

• Any goods or services produced by the forced labor of ethnic Uyghurs in the People’s Republic of China; or  

• Any Contractors, Subcontractors, or suppliers that use the forced labor or any goods or services produced by 
the forced labor of ethnic Uyghurs in the People’s Republic of China. 

☐ The bidder does participate in use of Forced Uyghurs Labor as described in A.R.S. § 35-394. 

☐ 

Exempt Contractor.   

Select all statements that applies to this Contractor: 
 

  ☐ Contractor is a sole proprietorship; 
  ☐ Contractor has fewer than ten (10) employees; and/or  
  ☐ Contractor is a non-profit organization. 

 

   

Company Name  Signature of Person Authorized to Sign 

 
 

 
Address  Printed Name 

 
 

 
City State Zip  Title 
 

 
 

Forced Labor of Ethnic Uyghurs Ban Certification Form (rev 11-2022) 
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