
PERMANENT BUILDING COMMITTEE 
Minutes September 26, 2013   

 
Present:  Co-Chairs Michael Melnick, Craig Blake, Gifford Perry and Tom Joyner.  Also present:  
Facilities Director James Kelly; Greg Carrell, Neil Joyce, Bill Murray, Police Chief Scot Nix. In 
attendance from the audience were Andy MacEntee and Sudbury Housing Authority member 
Kaffee Kang. 
 
The meeting was called to order at 7:30 p.m. in the DPW Conference Room. 
 
Police Headquarters Design Project   Present:   Architect Gregory Carrell;  William Murray, 
P.E., Places Associates; Owner’s Project Manager (OPM) Neil Joyce, Construction Monitoring 
Services (CMS).  An introduction was made for all members. Discussions were robust regarding 
wetlands and interpretation and classification of the adjoining stream. Is it a river or stream or 
some other classification. Actual determination will be decided when 5 days of continuous 
observation of the drainage ditch to determine there is no water movement. The set back 
requirements from this stream could be 100 or 200’ depending on classification. Once this is 
determined locating the septic system for the Police station will be finalized. There are many 
options of locating the septic system, including adding on to the Fire Station septic system, 
building a new one or adding onto the existing Musketahquid Village system located uphill for 
the Police Station site 
 
Discussion also centered on the driveway access to the new Police Station. Sharing the driveway 
with  Musketahquid Vilage was one of the most likely scenarios, the connection location into the 
Police Station depends on parking and actual building location.  Ms. Kang noted her concern 
over a drive shared by Musketahquid and the Police Department. Sharing the driveway with the 
Fire Station was ruled out due to safety.  
 
Place Associates will propose another option titled option #7 that explores the possibility of 
moving the Police Station to be parallel to the driveway and utilizing the foundation wall of the 
building as a retaining wall so this could reduce the amount of the proposed site retaining wall 
for parking thus saving money. 
 
Parking was discussed on the amount of spaces needed. Place Associates noted that parking was 
designed to maximize the lot.  Jim Kelly questioned if approx 88 parking spaces were needed. It 
was agreed by all a study to determine how many is actually needed based on visitors, people 
working at the station, shift change, and normal use. The potential number of people in the large 
conference room, which could number almost 50 people combined with normal everyday use 
could influence and raise actual parking spaces needed.   Ms. Kang stated that Musketahquid 
would not have an issue with a periodic event that required parking along the drive if the 
resulting site plan with less parking was seen as beneficial to Musketahquid. 
 
Meeting Schedule  The next meeting is October 3, to review option #7 design. Next meeting 
after that is October 10th. 
 
Meeting was adjourned at 9:30 p.m. 
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      Respectfully submitted, 
 
      Gifford Perry 


