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Sudbury Center Improvement Advisory Committee 
Minutes 
March 22, 2010 

 
 
PRESENT:    Scott Carpenter, Rich Davison, Eva MacNeill, Frank Riepe, Joe 
Sziabowski, Jan Hardenbergh (filling in for Deborah Kruskal), Larry O’Brien, Bill Place, 
Jody Kablack 
 
The meeting was called to order at 7:30 pm.  
 
The new consultants, Traffic Solutions, were in attendance to present their findings and 
concepts after reviewing the planning work done by the Cecil Group and SEA.  Jody 
Kablack gave a brief overview of the history of the project over the last 3years, stressing 
the need to complete the project as the traffic signals in the Town Center are 
malfunctioning: 
 
April 2007 – Town Meeting voted design funds, $100,000 
April 2008 – hired surveying firm of Horsley & Witten 
Jan 2009 - Survey complete 
March 2009 –RFP for new engineering firm 
April 2009 – Interviewed firms 
July 2009 - Hired Traffic Solutions 
January 2010 – new concept sketches presented 
 
Selectmen O’Brien noted that the Board of Selectmen wants to move forward with the 
project. While they hope that agreement can be found as to which alternative is best, if 
the process stalls again the Town will be forced to just replace the lights and install 
curbing. 
 
Richard Benevento from Traffic Solutions described what he views are the major issues 
the Town is facing regarding this project: preservation of the character of the historic 
center, the need to move traffic through the intersection without creating an unsightly 
highway, extreme dislike of ugly mast arm signal posts and other highway infrastructure 
and sensitivity to the abutting properties. He feels that his firm has made progress on 
alternatives that address the major issues but still create a safer intersection. These are 
only concepts, but agreement is needed so that the plans can be refined and a design 
engineered. 
 
Jim Fitzgerald from Traffic Solutions described the data collection that they performed. 
There were errors in the data collected from SEA, and all turning movement data had to 
be recounted. The peak hours are 7-9 am and 4-6 pm on weekdays, eastbound on Hudson 
Road heaviest in the am hours and westbound on Hudson Road in the pm hours. Accident 
data compiled by the Sudbury Police Dept. indicates 52 accidents in the 3 full calendar 
years 2005-2007. This is 2-3 times the state average for similar, signalized intersections.  
The deficiencies they see in the current intersection configuration are (1) alignment (both 
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east/west and north/south), (2) lack of signal visibility and (3) lack of directional signals. 
Jim then described the alternatives that they have designed. 
 
Alternative 2 – Four legged intersection 
This alternative maintains the current intersection patterns but adds lanes where needed 
(right turn lane added southbound on Concord Road, right turn lane added eastbound on 
Hudson Road).  This alternative improves alignment in both directions, updates the traffic 
signals, improves the level of service from F to D, and reduces current queues but does 
not eliminate them. The no-name roadway in front of Town Hall becomes one way 
heading north, with curbside parallel parking. Raised islands are added throughout the 
intersection to install post mounted signals. There is no encroachment into the First 
Parish property except for temporary grading. 
 
Comments from SCIAC members: 
There are some concerns for pavement markings 
The one-way aspect of the no-name road is a concern 
How is the entrance to the Town Hall parking affected? 
There appears to be some reconfiguration to the Town Common with this plan 
Has the turning radius for trucks been verified –yes 
 
Jim then described the phasing for the lights. They would be actuated by vehicle 
detection. The lights would proceed to the next phase if cars are not detected in any 
specific lane in the intersection. 
 
Alternative 4A – Offset intersection 
This alternative creates 2 signalized intersections in the area which would be coordinated 
and operate as 1 intersection. Level of service will increase from F to D. Operationally 
the intersection will function similarly to the other alternative. Queue length will decrease 
slightly from 74 cars (currently) to 28 cars (Alt. 2) to 24 cars (Alt. 4A). 
 
Comments from SCIAC members: 
There appears to be good opportunity for parking in the center 
This configuration may significantly impact the Majno’s property 
Are the cost estimates accurate? It seems like Alt. 4A would be more expensive. 
This plan segregates Town Hall and Grange from the Common 
Seems like we will be demolishing the Town Center to build something new 
There are too many places where there are 4 lanes of traffic 
Needs more pedestrian opportunities 
The plan will look better with landscape architecture added. 
How will this impact the perception of the historic town center in the future? 
Is the plan too grandiose? Will we run the risk like the Police Station plan? 
 
Next Steps: 

• Traffic Solutions will add more crosswalks and walkways to the plans 
• Bill Place will verify cost estimates for construction 
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• There are no cost estimates for the enhancements – lighting, signage, plants, 
public amenities 

• First Parish will hold a congregational meeting on June 7 to discuss these plans 
• Review both plans at a Board of Selectmen meeting – J.Kablack to set up 

 
J. Kablack asked if it was agreed that we can move forward with one of these 2 plans, and 
there was general consensus that we can. 
  
There being no further business, the meeting adjourned at 9:45 pm. 


