Team
Lead: Janette de la Rosa Ducut, Ed.D., University of California Riverside
Project Manager: Jessica Drew de Paz, Psy.D., University of California Irvine

Accomplishments

<table>
<thead>
<tr>
<th>Goal</th>
<th>Status</th>
<th>Progress</th>
</tr>
</thead>
</table>
| 1. Develop training | • Coordinated development of training and videos [“Roadmap”]  
  • Hosted Fall Protection (Competent Person) training at UCR.  
  • Initiated planning for revival of EH&S Academy (introductory and advanced track preparation for professional certification)  
  • Outreached to Medical Center EH&S Directors  
  • In progress: Prioritize training requests with EHSLC, RMLC, Medical Centers, and UCOP  
  • In progress: Launch EH&S Academy in Spring 2016  
  • In progress: Achieve development goal of 4 courses per year across multiple stakeholders (EHSLC, RMLC, MC, and UCOP) | 50% |
| 2. Distribute courses | • Distributed “Radiation Safety” to RSOs  
  • Coordinated SkillSoft course library contract and distributed 156+ courses to EH&S Workgroups and Risk Management Leadership Council | 100% |
| 3. Maintain a central repository | • Developed SkillSoft webpages for pre-viewing and requesting  
  • In progress: Migrate websites from ANR and UCR | 50% |
| 4. Evaluate impacts | • Developed systemwide training “Implementation Report” with LMS Center of Excellence.  
  • Created historical Timeline of courses developed  
  • Ensured all courses are linked to Course Evaluation Form.  
  • Designed “Course Evaluation Report” to track reactions, learning, and behavioral impacts.  
  • In progress: Track systemwide training completions. | 75% |
| 5. Represent the UC in education initiatives | • STEW. Consulted with UCI on request to join COE.  
  • Workgroups. Presented to Driver Safety Workgroup, Laboratory Safety Workgroup, Occupational Safety Workgroup, and Systemwide Training & Education Workgroup (STEW).  
  • UCSC video. Provided feedback to campus-developed safety training. | 100% |

Reference
• Roadmap 09/21/15
• Implementation Report 09/21/15
• Course Evaluation Report
• Timeline