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1. CALL TO ORDER

The East Bay Bus Rapid Transit Policy Steering Committee met on Wednesday, February 20,
2020. The meeting was called to order at 2:07 p.m. with Committee Chair Ortiz presiding. AC
Transit Board Director H. E. Christian Peeples was present as alternate for Director Joel Young.

2. ROLL CALL

Chair Elsa Ortiz, Director Greg Harper, Councilmember Corina Lopez,  
Councilmember Noel Gallo

Present

Council President Rebecca Kaplan, Mayor Pauline Cutter, Committee 
Member Tony Tavares,  Supervisor Nate Miley

Absent

3. PUBLIC COMMENT

There were no public comments offered.

4. CHAIR'S REPORT

Committee Chair Ortiz reported that the start of passenger service has been delayed with a
new date forecasted for May 2020. She added that the District is eager to deliver this landmark 
public transportation system to the East Bay community, but delays caused by PG&Es inability 
to install permanent power to the new traffic signals and BRT platforms, along with other 
disruptions, had hampered delivery of the project as planned. Committee Chair Ortiz further 
added that several private developments in the downtown Oakland portion of the BRT route 
have created additional delays and complications.

Chair Ortiz thanked the Cities of Oakland and San Leandro, and Caltrans who continue to make 
critical approvals and key decisions to help AC Transit keep work progressing.

5. REGULAR UPDATES

5.A. BRT Project Updates:
1) Operational Readiness for Passenger Service
2) Construction Readiness - Substantial Completion
3) Branding/Sponsorship & Naming Rights
4) Outreach for Passenger Service & On-Going Construction Outreach
5) Contract Compliance Update

20-052

Director of BRT David Wilkins provided an overview of the operational readiness for 
passenger service and an update on construction.  Highlights of the substantial progress 
made since January 2020 were also presented.

Committee Chair Ortiz acknowledged the project delays to due unforeseen issues and 
the slow completion of critical construction activities as a result.  She further inquired 
whether the launch of the service would have been possible on March 26th if not for 
the unforeseen circumstances slowing the project. General Manager Michael Hursh 
reported that construction work would be largely completed by the end of March; 
however, the certification to operate would still have to be validated by the Federal 
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Transportation Administration (FTA). Mr. Wilkins advised that the construction lag was 
caused by issues that were solely in the hands of PG&E but advised that the District has 
finally established a regular communication channel with the utility and is on the path 
to resolve the issues. 

Director Harper commented about the status of the Northern Layover, particularly the 
signal modification and roadway improvements, and was concerned that the 
completion is at only 5%. Director Harper wanted to explore the option of delaying the 
Northern Layover project to a later time to allow for faster completion of the BRT 
project overall. Mr. Wilkins advised that the signal modification at the Northern Layover 
had been completed since the report was written and that the roadway improvements 
are nearing completion in the following days. Mr. Hursh added that the final phase of 
the BRT project is moving incredibly fast at this point. 

The committee members commented about the restroom facilities at the Norther 
Layover. Mr. Hursh advised that the restroom facility is part of the Greyhound terminal. 
He added that recently, Greyhound was sold to a different company and it was too 
early to know whether the new ownership intended to change the layout. 

Oakland Councilmember Gallo asked for the locations of the incomplete canopies that 
were mentioned in the presentation. Mr. Wilkins provided the locations and advised 
that the Uptown north-bound station canopy would be temporarily relocated because 
it overlaps with a large development at the location. He added that the developer 
agreed to build a temporary platform on 19th Street during construction.

Oakland Councilmember Gallo commented about the security cameras on the BRT 
platforms and asked how the video recordings would be managed and accessed. Mr. 
Hursh advised that the video will supply the AC Transit's Operations Control Center and 
Caltrans with traffic data for the purpose of traffic management. He added that AC 
Transit is committed to collaborating with the Sheriff's Department on the corridor; 
however, the video feed will not be directly streamed to law enforcement. He further 
clarified that the cameras would be used as a tool for the District's Operations Control 
Center to monitor the movement of the busses to ensure the optimal operation of the 
BRT system.

San Leandro Councilmember Lopez commented that the City of San Leandro is 
exploring the option to collaborate with the District to install additional video 
equipment on the platforms in San Leandro, for broader use. Councilmember Lopez 
requested that the District's policy on camera use includes language to prohibit the sale 
of captured video.

Director Harper commented on the advancement of video technology in recent years 
and believed public input was needed before any written regulations are set in place.
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Committee Chair Ortiz commented that aside from the platform cameras, the BRT 
busses will be equipped with cameras for citing vehicles parked in the bus-only lanes. 
Chair Ortiz asked for further detail on the enforcement of the dedicated lanes. Mr. 
Hursh clarified that the bus cameras for this purpose have already been in use by the 
District. 

Director Peeples stated that the BRT camera use is a discussion for the AC Transit Board 
of Directors and requested the District develop a policy on this matter. Director Peeples 
added that extensive work on this topic had been done by the County of Alameda and 
BART. 

Branding/Sponsorship & Naming Rights
Executive Director of External Affairs, Marketing and Communications Beverly Greene 
presented an update on branding and communication plans. Ms. Greene added that 
the marketing of the BRT service is in the development and implementation stage, 
noting that the District is targeting the healthcare and education industries for 
potential sponsors. 

Director Harper was apprehensive about the design of the bus wrap and believed that 
the design would be rejected by the public. He also felt staff should explore the option 
of not wrapping the busses at all and leaving the platform art as is. Mr. Hursh advised 
that the result of the BRT branding effort was the coordinated look of the bus stops and 
busses which also distinguishes BRT from other bus lines, noting that the design had 
been adopted years ago.  Director Peeples commented that the rollout of the project 
has already been coordinated, stressing the importance of honoring the work that had 
already been done. 

Outreach for Passenger Service & On-Going Construction Outreach
Public Outreach Team Manager Steven Jones gave an update on the outreach team's 
focus along the corridor, specifically on community and rider education about the final 
construction phase and commencement of passenger service. 

Contract Compliance Update
Contracts Compliance Administrator Phillip Halley presented an overview of the 
progress achieved toward meeting workforce utilization goals and Disadvantaged 
Business Enterprise (DBE) utilization goals.  Committee members praised the 
achievement of the workforce goals.

PUBLIC COMMENT:
Lou Katz, Oakland Privacy Advisory Commission, urged the Committee to protect the 
public’s privacy, adding that the cameras would be placed on the BRT platforms, in the 
public right of way of the City of Oakland, without any transparency or oversight or 
usage policy. 
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Oscar spoke in support of the previous comment adding his concern about the lack of 
policy, and about the cameras capturing not only the BRT traffic but also the daily lives 
of the general public. Oscar was also concerned that the BRT will not serve the East 
Oakland community, because it connects the high earning areas and expresses through 
the poor segment of Oakland. 

Tom Guarino, PG&E, introduced himself and his team to the committee and pledged a 
willingness to work with the District. 

Joseph Tanios, Construction Inspection Manager with the City of Oakland, commented 
that his team is committed to partnering with AC Transit on the BRT project.

All items were presented for discussion. No actions were taken.

6. CONSENT CALENDAR

6.A. Consider approving Policy Steering Committee minutes of December 4, 
2019.

20-053

MOTION: ORTIZ/PEEPLES to approve Policy Steering Committee minutes of December 
4, 2019. The motion carried by the following vote:

Chair Ortiz, Director Harper, Peeples, Councilmember Lopez, 
Councilmember Gallo

Ayes:

Council President Kaplan, Mayor Cutter, Committee Member Tavares, 
Supervisor Miley

Absent:

7. SELECTION OF DATE & TIME OF NEXT REGULAR MEETING

The next meeting was scheduled for May 7, 2020 at 2:00 p.m.

8. FUTURE AGENDA ITEMS/REVIEW LIST OF PENDING ITEMS

There were no new agenda items.

9. ADJOURNMENT

There being no further business to come before the Committee, the meeting adjourned at 3:15 
p.m. 

Respectfully submitted,

/s/
Linda A. Nemeroff
District Secretary
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